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Peoples Gas - Safety Modernization Program Quarterly Report

Prepared for the lllinois Commerce Commission - Quarter ending September 30, 2022

Quarterly Highlights

1. Steady progress was made during the third quarter, including over 25 miles of main installation,
approximately 2,700 services installed, and approximately 3,400 meters transferred in coordination
with our customers.

2 Neighborhood work continues to progress efficiently, with cost per installed mile aligned with the
plan.
3. As experienced throughout the global economy, issues related to supply chain and labor

availability continue to pose challenges. SMP project teams are navigating these issues to keep
critical natural gas system upgrades moving forward throughout Chicago.
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PE®PLES GAS’ 700 oot Randclph et

NATURAL GAS DELIVERY Chicago, IL 60601

www.peoplesgasdelivery.com

Nov. 14,2022

lllinois Commerce Commission
527 East Capitol Ave.
Springfield, IL 62701

Dear Chairman Zalewski and Commissioners Kimbrel, Carrigan and McCabe:

We are pleased to submit our quarterly report for the Peoples Gas Safety Modernization
Program (SMP) in compliance with the ICC’s order in docket 16-0376. Here are a few highlights
fromthe third quarter of 2022:

Norwood Park East — SMP crews retired five miles of outdated natural gas main on the
eastern end of this large neighborhood project. Norwood Park ranked among the top five high-
risk communities when work started in 2020. Despite logistical challenges early on, work has
progressed steadily and may finish ahead of schedule in 2023. The project involves 25 miles of
new gas main, 3,000 meter transfers and the retirement of 15 miles of old main.

Rosemoor— Work in the Rosemoor community started during the third quarter. SMP crews
are initially focusing on a section of the Peoples Gas delivery systemin Rosemoor that has
experienced supply issues in the past. Improvements to that section are expected to be
completed prior to the winter heating season.

Utility worker training — Working with Gas Workers Local 18007, Peoples Gas created an
innovative new training program to help seasonal project workers transition directly to full-time
utility worker positions. Previously, a project worker had to be promoted to operations
apprentice before applying to become a utility worker. The inaugural class completed training in
September after a 12-week program at the Peoples Energy Training Center. As utility workers,
employees receive regular step increases and have the opportunity to grow lifelong careers as
they become proficient in a wide range of duties.

Revised spending estimate —While not reflected in the body of this report, Peoples Gas
estimates our total spending for 2022 will be below the $300 million initially planned for the year
due to factors such as workforce and supply chain constraints experienced by much of the
industry both regionally and nationwide. We forecast our year-end spend will be around $260-
270 million.

We look forward to continuing to partner with you to improve the safety, reliability and
environmental sustainability of our delivery system. As always, feel free to contact me with any
questions or concerns.

Sincerely,

//%%

Andy Hesselbach
Senior Vice President — Gas Operations

Peoples Gas Company | A subsidiary of the WEC Energy Group
Peoples Gas SMP Q3 Report Page 4 of 29
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2. Summary Observations & Analysis

Enclosed is Peoples Gas’ Safety Modernization Program (SMP) third quarter 2022 Report. The
information displayed on the pages that follow are actual results recorded from January 2022 through
September 2022 as measured against the plan established in the fourth quarter of 2021.

The plan supports the necessary pace of the program and is shown through the blue lines and bars
throughout the report. As always, execution of the planned installation and retirement quantities
involves coordination and collaboration with various groups and thousands of customers each year. In
addition to this coordination and collaboration, market issues related to supply chain and labor
availability as experienced throughout the global economy continue to pose challenges. Due to labor
resource constraints, some individual projects have been deferred to next year in order to minimize the
duration of construction-related disruption for the customers. This deferral of projects has resulted in
less installation and retirement being completed as compared to the annual plan.

Peoples Gas continues to address challenges, mitigate risks, and coordinate with various entities to
efficiently progress these critical system upgrades. Tables and graphs on the following pages show
progress and performance throughout the year. Specific highlights include:

* Cost of neighborhood work per installed mile aligns with the planned rate.

* During the third quarter, main installation started in the Rosemoor Neighborhood and continued in
over 10 other neighborhoods throughout Chicago. See pages 7 — 9 for Neighborhood Program metrics.

* Public Improvement/System Improvement (PI/SI) cost per installed mile aligns with the planned rate.

» Work progressed on a valve cluster replacement system improvement project as featured on the
cover page. This replacement work addresses a recent corrosion issue and involves retiring a small
segment of larger diameter main as well as replacing valves. See pages 10 — 12 for the PI/SI Program
metrics.

* Total quantity of meter moves is behind the plan, but the cost per meter move continues to be lower
than the planned rate. Project teams continue to balance resource needs across compliance driven,
customer driven, and construction related workloads. Metrics related to meter moves are on pages 13
and 14.

* This year’s work under the High Pressure Program involves the completion of the Niles Gate Station,
which supports the overall upgrade of the distribution system from low pressure to medium pressure.
During the third quarter, there was minimal field work performed within the High Pressure Program.
While the required cost per mile metric is included on page 15, this metric is not appropriate as a gauge
to measure HP cost performance. Main installation accounted for a minority of the costs on the HP
program and, as a result, the cost per mile metric does not capture the complete performance metric.
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3. High Level Program Status

Program Cumulative Year-to-Date Metrics: Cuglent Three-Year Plan
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Prepared for the lllinois Commerce Commission - Quarter ending September 30, 2022

Neighborhood Replacement Program — Projects that Peoples Gas ranks, designs, and constructs based on the most at risk system

components identified by the company’s neighborhood ranking tool.

4A. Neighborhood Program Performance
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4B. Neighborhood - Quantity Graphs
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4C. Neighborhood - Cost Graphs
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Public Improvement/System Improvement (PI/Sl) - Projects similar to the Neighborhood Replacement Program, but other factors require the upgrade or relocation of existing
vulnerable material - Peoples Gas is responding to a third party request to relocate or replace facilities due to conflicts with the third party or addressing capacity or reliability concerns.

5A. Public Improvement / System Improvement Program Performance

PI/SI Cost per Mile

$7.0M - $40M,
Historically E
$ 6.0M based range L $ 35M
- $30M ¥
$5.0M 5
< £
£ -$25M ¢
5 2
g $40M 5
S - $20M =
5 2
g $30M ©
S -$15M
$20M
- $1.0M
$1.0M - $05M
$0.0M $00M
Q1 Q2 Q3 Q4
mmPlan ©==3Quarterly Actual -#=Cumulative Plan Cumulative Actual

Year-to-Date Numbers

Cumulative Planned Cumulative Actual

Cost/Unit (F=D/E)

Cost (A)  Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E)

UEIINEE $ 86.3 M $2.3 M/ install mile| $ $2.6 M/ install mile

Main Retirement IR AV 15.5 $0.3 M/ retire mile| $ 10.1 M 10.0 $1.0 M/ retire mile
EEGVIEIEN N & 142 M| 3,031 $4,687 / service| $ 13.7M| 2,240 $6,095 / service
Meter Moves (allocation) JEIERPRE VIRECR-LT: $2,169 / meter| $ 6.6M| 3,876 $1,698 / meter
LlIp\R $ 117.3 M 36.9 $3.2 M / install mile| $ 97.4 M 25.6 $3.8 M / install mile
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5B. Public Improvement / System Improvement - Quantity Graphs
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5C. Public Improvement / System Improvement - Cost Graphs
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Meter Moves — Costs associated with moving customer meters as part of the Safety Modernization Program.

6A. Meter Moves Program Performance
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6B. Meter Move Quantity and Cost
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High Pressure (HP) - Projects that support upgrading the system from Low Pressure to Medium Pressure as well as projects establishing records
and maximum allowable operating pressures.

7A. HP Program Performance

HP Cost per Mile
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Main Install & 3.7M

The High Pressure Program work this year involves the completion of a gate station, construction of a vault, and the start of a high pressure main
installation. The cost per mile metric is not representative of most of the work being executed this year because of the nature of the work — it does not
include stretches of main installation.
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7B. High Pressure Main Installation

High Pressure Main Installation Quantity
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8A. Disconnection Metrics

A.1. Number of Disconnections per month

2022-01 2022-02 2022-03 2022-04 2022-05 2022-06 2022-07 2022-08 2022-09 YTD Total

Res Heating -Low Income
-Not-Low Income

Res Non-Heating

Non Residential

(1)

2022-01 2022-02 2022-03 2022-04 2022-05 2022-06 2022-07 2022-08 2022-09 YTD Total
Res Heating -Low Income'"® - - - 0.0007% 0.0009% 0.0006% 0.0016% 0.0001% 0.0017% 0.0057%
- - - 0.1399% 0.1737% 0.2512% 0.2424% 0.3364% 0.4121% 1.5557%
- - - 0.0025% 0.0031% 0.0085% 0.0137% 0.0177% 0.0291% 0.0745%
0.0623% 0.2491% 0.3698% 0.0915% 0.1029% 0.1652% 0.1233% 0.2542% 0.2059% 1.6243%

2022-02 2022-03 2022-04 2022-05 2022-06 2022-07 2022-08 2022-09 YTD Total
Res Heating -Low Income"?® 3,357

- - 7,999 16,547 33,631 30,749 30,411 34,730 32,841 186,908
- - 488 1,180 2,298 2,726 3,338 4,123 4,657 18,810
2,836 3,247 4,900 4,890 4,420 3,541 3,291 3,132 3,139 33,396
2,836 3,247 13,460 23,235 41,796 37,423 37,164 42,183 41,127 242,471

2022-06 2022-07 2022-08 2022-09 YTD Total

2022-02 2022-03 2022-04 2022-05

53 16 16 49 125 136 44 15 213 667
149 58 46 181 252 479 570 809 916 3,460
8 2 4 6 6 6 11 12 20 75
42 84 171 69 42 26 30 41 65 570
252 160 237 305 425 647 655 877 1,214 4,772

Notes:

MLow Income is defined as accounts that received LIHEAP funding in the current program year which runs September through August.
@Low income customers shown as being disconnected or receiving a disconnection notice had not been categorized as low income at the time of the collection event during the moratorium period .

©®Number of Accounts Eligible for Disconnection reflects the number of disconnection notices sent each month. Summing the monthly numbers reflects the number of notices
sent year-to-date, but not the number of accounts eligible during that same period. An account may receive more than one notice during a multi-month period.
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8B. Uncollectibles Metrics

B.1. Dollar Amount of Uncollectibles®

2022-01 2022-02 2022-03 2022-04 2022-05 2022-06 2021-07 2022-08 2022-09 YTD Total

S.C. 1 Heating - Low Income"” $ 28,140.38 | $ 41,308.43 | § 43,801.26 | § 49,797.62 | § 61,576.88 | $ 55,737.49 | § 55,083.51 | $§ 13519269 | $ 98,358.67 | § 568,996.93
S.C. 1 Heating - Not Low Income"” $ 5,609,931.61 | $ 7,076,377.27 | $ 6,241,217.46 | $ 5,173,576.31 | $ 3,650,591.02 | $ 1,661,452.09 | $ 1,110,193.38 | $ 2,682,763.60  $ 2,139,356.01 | § 35,345,458.75
$ 173587.82 | $ 368,30593 | § 353,703.94 | $ 304,358.53 | $§ 263,162.48 | $§ 139,304.19 | $  102,42524 | $ 134,767.73 ' $ 136,751.67 $  1,976,367.53
$ 38833712 | $ 30622538 | § 233,781.87 |$ 218,932.12 | $ 20,654.76 | $ 162,554.07 ' $ 1,331,689.41 $ 333,123.25 § 533,989.87 | §  3,529,287.85
$ - $ - $ 26.77 | $ - $ - $ - $ 17.96 | $ 18.17 | $ 3,318.35 | § 3,381.25
$ - $ - $ - $ - $ - $ 812.52 | § - $ - $ - $ 812.52
$ 6,199,996.93 | $ 7,792,217.01 | $ 6,872,531.30 | $ 5,746,664.58 | $ 3,995,985.14 | § 2,019,860.36 | $ 2,599,409.50 | $ 3,285,865.44 | $ 2,911,774.57 ' § 41,424,304.83

Notes:

MLow Income is defined as accounts that received LIHEAP funding in the current program year which runs
September through August.

@Uncollectibles is defined as net write offs (write offs less recoveries).
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Prepared for the lllinois Commerce Commission - Quarter ending September 30, 2022

8C. Bill Impact Metrics - July 2022

Line
No.

© N o o s W N

10
11
12
13
14
15
16
17

18
19
20
21
22

23
24

25

26

27
28

Service Therm Number of
Classfication Sales ¥ Customers ®
[A] [B] [C]
Sales
S. C. 1 Non-Htg 296,020 95,396
S. C. 1 Heating 11,231,840 666,566
S.C.2 4,930,058 60,511
S.C.4 64,614 5
S.C.5/7 -
S.C.8 553 6
Total Sales 16,523,085 822,484
Transportation
S. C. 1 Non-Htg 20,552 5,853
S. C. 1 Heating 636,569 30,822
S.C.2 10,578,350 16,484
S.C.4 12,981,821 139
S.C.5/7 1,836,062 2
S.C.8 47,496 3
Contract and Pool - -
Total Transportation 26,100,850 53,303
Sales and Transportation
S. C. 1 Non-Htg 316,572 101,249
S. C. 1 Heating 11,868,409 697,388
S.C.2 15,508,409 76,995
S.C.4 13,046,435 144
S.C.5/7 1,836,062 3
S.C.8 48,048 9
Contract and Pool - -
Total Sales and Transportation 42,623,935 875,788

Add: Other Revenues

Average monthly
usage per service
classification
[D] =[B]/[C]

17
81

92

4
21

642
93,394
918,031
15,832

3

17

201
90,600

612,021
5,339

Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27)

* There may be differences due to rounding.

Peoples Gas SMP Q3 Report

State and
Base Rate Rider QIP Gas Other Rider Other State Municipal
Charges © Charges Charges © Charges © Charges © Taxes © Total
[E] [F1 [G] [H] U] [J] K]
Sum of col. [E]-[J]

$ 1,650,252 $ 671,206 $ 382,679 $ 45779 $ 57171 $ 241,143 § 3,048,230
$ 24,264,650 $ 9,861,336 $ 14,056,513 $ 1,603,114 § 397,009 $ 4,450,552 54,633,173
5,112,168 2,091,486 6,307,282 419,513 § 363,583 $ 1,302,149 15,596,181

22,686 9,293 83,406 3,224 $ 35 § 13,994 132,638

- - - -3 -3 - -

1,343 552 732 265 $ 37 $ 289 3219

$ 31,051,099 $ 12,633,873 § 20,830,612 $ 2,071,896 $ 817,835 $ 6,008,128 $ 73,413,442
101,046 41,102 1,012 1689 § 3512 §$ 14,346 162,707

1,176,163 476,904 72,837 58,772 § 18,342 $ 208,780 2,011,798
4,658,647 1,881,728 739,591 521541 § 98,524 $ 1,607,885 9,507,916
2,037,838 825,845 144,237 510,290 $ 2617 $ 1,159,941 4,680,768

137,118 - - 40,680 $ 448§ 26,050 204,297

6,871 2,806 316 2,071 $ 18 § 5,058 17,139

107,856 8,405 167,715 -8 - $ 21,172 305,148

$ 8,225,540 $ 3,236,788 $ 1,125,707 $ 1,135,043 §$ 123461 $ 3,043,233 § 16,889,773
1,751,298 712,308 383,691 47,469 60,682 255,490 3,210,937
25,440,813 10,338,239 14,129,349 1,661,886 415,351 4,659,332 56,644,971
9,770,815 3,973,214 7,046,873 941,054 462,108 2,910,034 25,104,098
2,060,524 835,138 227,643 513,515 2,652 1,173,936 4,813,407

137,118 - - 40,680 448 26,050 204,297

8,215 3,358 1,048 2,336 55 5,347 20,358

107,856 8,405 167,715 - - 21,172 305,148

$ 39,276,639 $ 15,870,661 $ 21,956,319 § 3,206,938 $ 941,296 $ 9,051,361 §$ 90,303,215
$ (35,828,864)

$ 54,474,352

Notes: (1) Excludes Company Use of 426,040 therms.

(2) Number of customers at July 18, 2022.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.

Page 19 of 29



Peoples Gas - Safety Modernization Program
Prepared for the lllinois Commerce Commission - Quarter ending September 30, 2022

8C. Bill Impact Metrics - August 2022

Line
No.

© N o o s W N

10
11
12
13
14
15
16
17

18
19
20
21
22

23
24

25

26

27
28

Average monthly

Service Therm
Classfication Sales ¥
[A] [B]
Sales
S. C. 1 Non-Htg 311,516
S. C. 1 Heating 9,481,760
S.C.2 7,617,740
S.C.4 193,759
S.C.5/7 -
S.C.8 901
Total Sales 17,605,676
Transportation
S. C. 1 Non-Htg 22,613
S. C. 1 Heating 493,480
S.C.2 9,113,017
S.C.4 11,356,910
S.C.5/7 2,185,908
S.C.8 46,490
Contract and Pool -
Total Transportation 23,218,419
Sales and Transportation
S. C. 1 Non-Htg 334,129
S. C. 1 Heating 9,975,241
S.C.2 16,730,757
S.C.4 11,550,669
S.C.5/7 2,185,908
S.C.8 47,391
Contract and Pool -
Total Sales and Transportation 40,824,095

Add: Other Revenues

Number of usage per service
Customers ? classification
[C] [D] =[B]/[C]

94,990 3
664,551 14
60,286 126
6 3
5 180

819,838
5,819 4
30,650 16
16,502 552
138 82,296
2 1,092,954
3 15,497

53,114
100,809 3
695,201 14
76,788 218
144 80,213
3 728,636
8 5,924

872,953

Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27)

* There may be differences due to rounding.

Peoples Gas SMP Q3 Report

State and
Base Rate Rider QIP Gas Other Rider Other State Municipal
Charges © Charges Charges © Charges © Charges © Taxes © Total
[E] [F1 [G] [H] [J] K]
Sum of col. [E]-[J]
$ 1,654,151 § 690,097 $ 337,825 $ 43990 $ 57,255 $ 239,016 $ 3,022,334
$ 24,393,051 $ 10,179,917 $ 10,570,768 $ 1,464,941 § 406,983 $ 4,150,418 51,166,078
5,701,992 2,368,969 8,620,821 573,017 § 366,645 $ 1,646,685 19,278,128
50,803 21,198 217,101 8,842 §$ 53 § (8,898) 289,098
- - - -3 -3 - -
1,673 698 1.006 332 § 38 $ 334 4,081
$ 31,801,670 $ 13,260,879 $ 19,747,520 $ 2,091,122 $ 830,974 $ 6,027,554 $ 73,759,718
102,493 42,799 1,081 1763 § 3,565 $ 14,784 166,486
1,174,753 490,424 78,440 55,237 § 18,818 $ 195,414 2,013,087
4,481,239 1,863,884 789,652 455401 § 99,745 § 1,397,879 9,087,801
1,958,739 815,601 134,015 450,985 $ 2610 $ 1,081,726 4,443,676
162,726 - - 47135 § 464§ 34,376 244,701
6,678 2,797 338 2,029 §$ 18 § 4,954 16,813
59,530 8,443 160,395 -8 - $ 9,509 237,877
$ 7,946,158 §$ 3,223,946 $ 1,163,922 § 1,012,549 § 125,220 $ 2,738,642 $ 16,210,439
1,756,645 732,896 338,906 45,753 60,820 253,800 3,188,820
25,567,804 10,670,341 10,649,208 1,520,178 425,801 4,345,832 53,179,164
10,183,231 4,232,853 9,410,473 1,028,418 466,390 3,044,563 28,365,928
2,009,542 836,798 351,117 459,826 2,663 1,072,828 4,732,774
162,726 - - 47,135 464 34,376 244,701
8,351 3,494 1,343 2,361 56 5,288 20,894
59,530 8,443 160,395 - - 9,509 237,877
$ 39,747,828 $ 16,484,825 §$ 20,911,443 § 3,103,672 $ 956,194 $ 8,766,196 $ 89,970,157
$ 8,149,913
$ 98,120,070
Notes: (1) Excludes Company Use of 500,930 therms.

(2) Number of customers at August 16, 2022.
(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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Peoples Gas - Safety Modernization Program
Prepared for the lllinois Commerce Commission - Quarter ending September 30, 2022

8C. Bill Impact Metrics - September 2022

Average monthly

Line Service Therm Number of usage per service
[A] [B] [C] [D] =[B]/[C]

1 Sales
2 S.C.1Non-Htg 348,798 95,081 4
3 S.C.1Heating 12,500,587 664,193 19
4 8.C.2 7,820,060 60,057 130
5 S8.C.4 75,376 8 1
6 S.C.5/7 - -
7 S.C.8 1,120 9 124
8 Total Sales 20,745,942 819,348
9 Transportation
10 S.C. 1 Non-Htg 22,946 5,841 4
11 S.C. 1 Heating 777,568 30,574 25
12 8.C.2 10,476,664 16,529 634
13 S.C.4 11,837,028 137 86,402
14 S.C.5/7 2,206,593 2 1,103,297
15 S.C.8 53,002 3 17,667
16 Contract and Pool - - -
17 Total Transportation 25,373,800 53,086
18 Sales and Transportation
19 S.C. 1 Non-Htg 371,745 100,922 4
20 S.C.1Heating 13,278,155 694,767 19
21 8.C.2 18,296,723 76,586 239
22 S.C.4 11,912,403 145 82,155
23 S8.C.5/7 2,206,593 3 735,531
24 S.C.8 54,122 12 4,510
25 Contract and Pool - - -
26 Total Sales and Transportation 46,119,742 872,435

27 Add: Other Revenues ©

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27)

* There may be differences due to rounding.

Peoples Gas SMP Q3 Report

State and
Base Rate Rider QIP Gas Other Rider Other State Municipal
Charges © Charges Charges © Charges © Charges © Taxes © Total
[E] [F1 [G] [H] U] [J] K]
Sum of col. [E]-[J]
$ 1,522,958 $ 628,560 $ 358,418 § 47,147 $ 53,718 $ 225662 $ 2,836,464
$ 23,105,255 $ 9,530,886 $ 13,088,181 $ 1,629,378 $ 372,593 $ 4,279,793 52,006,085
5,413,363 2,220,827 7,863,526 607,362 $ 339,975 $ 1,577,446 18,022,500
32,660 13,415 73,029 4615 § 35 § 51,038 174,791
- - - -3 -3 - -
2223 917 1173 449 § 52§ 428 5242
$ 30,076,460 $ 12,394,605 $ 21,384,327 $ 2,288,951 $ 766,373 $ 6,134,366 $ 73,045,082
93,211 38,447 1,130 1798 § 3323 §$ 13,625 151,533
1,129,842 465,615 78,343 64,952 § 17,159 $ 215,102 1,971,013
4,594,583 1,899,358 836,052 575179 $ 95,098 $ 1,515,012 9,515,282
1,900,917 784,381 143,325 534,250 $ 2,584 $ 1,005,176 4,370,634
136,150 - - 49,869 § 891 § 48,275 235,185
7,492 3,091 368 2,589 §$ 18 § 5,733 19,291
132,836 20,690 6,372 -8 - $ 19,127 179,024
$ 7,995,029 $ 3,211,582 § 1,065,591 $ 1,228,637 $ 119,073 § 2,822,050 $ 16,441,962
1,616,169 667,007 359,548 48,945 57,041 239,287 2,987,997
24,235,096 9,996,501 13,166,524 1,694,330 389,752 4,494,895 53,977,098
10,007,946 4,120,185 8,699,578 1,182,541 435,073 3,092,458 27,637,781
1,933,578 797,796 216,355 538,866 2,619 1,056,213 4,545,426
136,150 - - 49,869 891 48,275 235,185
9,715 4,009 1,540 3,038 69 6,161 24,532
132,836 20,690 6,372 - - 19,127 179,024
$ 38,071,489 $ 15,606,187 $ 22,449,917 $ 3,517,588 §$ 885,446 $ 8,956,416 §$ 89,487,043
S (@72ases)
$ 81,762,218
Notes: (1) Excludes Company Use of 451,900 therms.

(2) Number of customers at September 16, 2022.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.
(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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Peoples Gas - Safety Modernization Program
Prepared for the lllinois Commerce Commission - Quarter ending September 30, 2022

8C. Bill Impact Metrics
Average residential heating customer's monthly bill

Service Classification No. 1 - Residential Heating Customer

State &

Other State Municipal
Charges Taxes®

Base Rates” | Rider QIP | Gas Charges |Other Riders®®

January $ $ $ $ $ $ $ .
February 175.29] $ 7195 | $ 1299 | $ 10444 | $ 8.74 | $ 055 | $ 2078 | $  219.45
March 131.58| $ 6242 [ $ 1334 | $ 79.05($ 7.02|% 055|% 16.70 | $ 179.08
April 81.20| $ 51.63 | $ 1485 | § 49.74 | $ 524 | $ 055|$% 1212 $ 134.13
May 36.80| $ 42.01 [ $ 1514 | $ 3652 ($ 349 | $ 055|% 9.03 | % 106.74
June 25.33| $ 37.96 | $ 1452 | $ 2982 ($ 291 | $ 059 | $ 776 | $ 93.56
July 20.63| $ 36.91($ 1499 | $ 2582 ($ 265 | $ 059 |$ 725 % 88.21
August 1721 $ 36.14 | $ 15.08 | $ 1934 | $ 235($% 059 (% 654 | $ 80.04
September 21.96| $ 37.08 | $ 15.30 | $ 23.00 | $ 273 $% 059 (% 709 | $ 85.79
October $ -
November $ -
December $ -
Calendar Year 712.71|$ 45357 |$ 129019 |$  480.15 | $ 44.56 | $ 511 |$ 10089 |$ 122247
Notes:

M\Weather normalized therms

@Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider TPTFA, Rider VITA, and Rider ICTA
®)Charges under Rider UEA-Gas Cost, Rider 11, Rider SPC, and Rider EOA

“Additional state charges and PUAC under Rider 1

®)Additional charges for state and municipal utility taxes under Rider 1
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Peoples Gas - Safety Modernization Program

Prepared for the lllinois Commerce Commission - Quarter ending September 30, 2022

8D. Safety Modernization Program (SMP)

QD
<

[ S Y (S
» Egg
< |

eptember
October
November
December

Calendar Year

Notes:

MRider QIP charges from Bill Impact Metric C4.
@Derived by taking D2. multiplied by the Rider QIP charges from Bill Impact Metric C4.
®)QIP dollars spent this month are less than the SMP dollars spent due to negative actuals in non-SMP work.

Peoples Gas SMP Q3 Report

PP R PP PR AP

10,606,374.77
11,975,135.61
20,310,759.08
30,469,586.29
29,798,741.68
26,424,036.43
24,566,192.11
24,365,913.97
24,626,410.34

203,143,150.28

PP R R AP P AR P

10,587,782.13
11,975,135.61
20,310,759.08
30,469,586.29
29,798,741.68
26,424,036.43
24,566,192.11
24,365,913.97
24,626,410.34

203,124,557.64

100.2%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%

100.0%

P P P P P P PP D AN AP

12.98
12.99
13.34
14.85
15.14
14.52
14.99
15.08
15.30

129.19

P P R P P P D DDA A AP

QIP Dollars S.C. No. 1 Rider S.C.No. 1
SMP Dollars Spent Spent SMP % of QIP aip smp®?

13.00
12.99
13.34
14.85
15.14
14.52
14.99
15.08
15.30

129.21
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Peoples Gas - Safety Modernization Program Quarterly Report

Prepared for the lllinois Commerce Commission - Quarter ending September 30, 2022

APPENDIX A - NEIGHBORHOOD METRICS

REMAINING
Construction |Install Retirement Cost Jan 2022 [(Mean

Neighborhood Status Miles Miles Services |Meters ($M) Start Year End Year [Risk Rank ([UMRI
Albany Park In Progress 0 0 0 0 1.6| In Progress 2022

Lincoln Square In Progress 0.25 1 2 2 1.3| In Progress 2022

North Mayfair Complete 0.00 0.00 0 0 0.34 Complete 2022

Norwood Park East |In Progress 0.3 1.73 0 3 3.7| InProgress 2022

McKinley Park Complete 0.00 0.00 0 0 0.00 Complete 2022

Avalon Park Complete 0.00 0.00 0 0 0.00 Complete 2022

West Elsdon In Progress 1.05 0.97 1 2 2.21| In Progress 2023

Schorsch Village In Progress 6.8 5.76 867 1198 14.3| In Progress 2024

Marquette Park In Progress 18.08 15.92 2006 3977| 44.01 In Progress 2024

Jeffery Manor In Progress 14.10 15.95 1911 2190 33.36( In Progress 2024

Budlong Woods In Progress 17.9 14 1618 4631 30.7| InProgress 2024

Old Irving Park In Progress 9.2 9.78 711 1473 18| In Progress 2025

Garfield Ridge In Progress 32.73 26.70 3739 4789 61.40( In Progress 2026

Cragin In Progress 36.40 27.50 4385 7910/ 71.90| In Progress 2026

Chatham In Progress 40.96 28.45 5032 7258| 81.77| In Progress 2026

Rosemoor In Progress 17.22 12.53 2053 2359 34.12| In Progress 2025

Irving Woods In Progress 25.80 15.40 2608 2912 33.72 InProgress 2026

Old Norwood Park Not Started 14.65 9.45 779 820 36.62 2024 2025 2 0.14
West Englewood Not Started 46.07 29.72 4047 4258| 115.17 2024 2027 19 0.20
South Chicago Not Started 50.68 32.70 4504 6405 126.71 2024 2027 28 0.12
Gage Park Not Started 28.07 18.11 2924 3881 70.18 2024 2028 30 0.13
Calumet Heights Not Started 37.94 24.47 3774 4342| 94.84 2024 2029 24 0.19
Oriole Park Not Started 17.95 11.58 1477 1644| 44.88 2025 2027 4 0.34
Roscoe Village Not Started 12.92 8.33 1558 3157 32.29 2025 2027 6 0.18
Wrightwood Not Started 29.85 19.26 3012 3168| 74.63 2025 2029 23 0.18
Brainerd Not Started 27.10 17.49 2634 3291| 67.76 2026 2028 33 0.14
Union Ridge Not Started 14.30 9.22 1537 1747| 35.74 2026 2028 8 0.14
Norwood Park West |Not Started 23.49 15.15 2044 2126| 58.72 2026 2029 5 0.29
Magnolia Glen Not Started 2.15 1.38 108 296 5.37 2027 2027 21 0.09
Belmont Terrace Not Started 8.10 5.22 809 887 20.24 2027 2028 11 0.26
Hermosa Not Started 5.22 3.37 426 754 13.05 2027 2028 22 0.05
Chicago Lawn Not Started 9.86 6.36 946 1373| 24.65 2027 2028 31 0.11
Andersonville Not Started 7.98 5.15 657 1940| 19.94 2027 2029 17 0.11
Edgewater Not Started 16.87 10.89 984 3431| 42.18 2027 2030 12 0.13
West Rogers Park Not Started 64.99 41.93 4932 10864| 162.48 2027 2030 18 0.12
Belmont Heights Not Started 31.74 20.48 3890 4433| 79.36 2027 2031 10 0.26
Jefferson Park Not Started 83.54 53.90 8441 11743| 208.85 2027 2031 13 0.16
Ashburn Not Started 35.79 23.09 3671 3828| 89.48 2027 2031 34 0.15
Galewood Not Started 28.04 18.09 2752 3270( 70.09 2028 2031 26 0.13
Wrightwood Neighbor{Not Started 13.75 8.87 1170 3711| 34.36 2028 2031 27 0.13
West Lawn Not Started 45.76 29.52 5529 6154 114.40 2028 2031 32 0.14
Lake View Not Started 59.49 38.38 5313 16395| 148.73 2028 2032 36 0.10
Edgebrook Not Started 2.68 1.73 57 90 6.70 2029 2029 41 0.02
Peterson Park Not Started 4.05 2.61 411 619/ 10.13 2029 2029 43 0.39
East Chatham Not Started 10.98 7.09 733 2786| 27.46 2029 2031 38 0.14
Bridgeport Not Started 17.14 11.06 829 1626| 42.86 2029 2031 40 0.07
Ravenswood Not Started 28.42 18.34 1774 6201| 71.06 2029 2032 37 0.08
Belmont Central Not Started 38.22 24.66 4387 6344 95.55 2029 2032 39 0.13
Lawndale Not Started 21.10 13.61 1196 2358| 52.76 2029 2032 44 0.04
Park Manor Not Started 35.25 22.74 3093 5589 88.12 2030 2032 47 0.13
Kelvin Park Not Started 4.26 2.75 346 496| 10.64 2031 2031 49 0.10
South Old Irving Park [Not Started 1.91 1.23 131 310 4.77 2031 2031 56 0.17
Edison Park Not Started 1.21 0.78 32 48 3.02 2031 2031 59 0.02
South East Ravenswo|Not Started 3.69 2.38 245 802 9.22 2031 2032 45 0.05
Arcadia Terrace Not Started 8.35 5.39 925 1978| 20.88 2031 2032 52 0.28
Pulaski Park Not Started 10.67 6.89 1083 1127| 26.68 2031 2032 53 0.29
Washington Heights |Not Started 13.24 8.54 1130 1122] 33.09 2031 2032 55 0.09
West Woodlawn Not Started 16.88 10.89 1161 2581 42.21 2031 2033 50 0.12
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Peoples Gas - Safety Modernization Program Quarterly Report

Prepared for the lllinois Commerce Commission - Quarter ending September 30, 2022

APPENDIX A - NEIGHBORHOOD METRICS

REMAINING
Construction |[Install Retirement Cost Jan 2022 |Mean

Neighborhood Status Miles Miles Services |Meters ($M) Start Year End Year [Risk Rank ([UMRI

North Austin Not Started 19.05 12.29 1671 2906 47.62 2031 2034 46 0.07
Heart of Chicago Not Started 17.97 11.59 2094 5347 44.92 2031 2035 51 0.11
Logan Square Not Started 61.20 39.48 5819 14563| 152.99 2031 2035 54 0.08
Roseland Not Started 39.56 25.52 3163 3361 98.90 2031 2035 58 0.12
Forest Glen Not Started 4.64 3.00 447 477 11.61 2032 2032 60 0.24
Chinatown Not Started 2.62 1.69 224 689 6.55 2032 2032 61 0.10
O'Hare Not Started 0.00 0.00 0 327 0.00 2032 2032 67 0.03
Gladstone Park Not Started 5.70 3.68 529 837| 14.26 2032 2033 66 0.40
Ukrainian Village Not Started 8.86 5.71 740 2588 22.14 2032 2034 57 0.12
Brighton Park Not Started 34.40 22.19 2976 4884 86.00 2032 2034 62 0.08
Park West Not Started 9.11 5.88 720 2196 22.77 2032 2034 64 0.15
Fernwood Not Started 20.69 13.35 2093 1990( 51.73 2032 2034 65 0.13
Longwood Manor Not Started 14.90 9.62 1657 1639 37.26 2032 2034 69 0.14
Archer Heights Not Started 21.99 14.19 1832 2445 54.98 2032 2035 73 0.09
Montclare Not Started 32.41 20.91 3239 4462 81.02 2032 2036 63 0.12
Grand Crossing Not Started 30.83 19.89 2175 3733 77.08 2032 2036 68 0.13
Mount Greenwood Not Started 0.00 0.00 0 0 0.00 2033 2033 76 0.02
The Bush Not Started 5.68 3.67 475 685| 14.20 2033 2034 70 0.22
West Pullman Not Started 48.39 31.22 4019 4055 120.97 2033 2035 71 0.09
Washington Park Not Started 13.95 9.00 440 1811 34.88 2033 2035 75 0.10
West Town Not Started 38.55 24.87 2684 6853 96.37 2033 2036 72 0.07
Morgan Park E Not Started 25.74 16.61 2497 2499 64.35 2033 2036 74 0.10
Uptown Not Started 14.54 9.38 687 3860 36.34 2033 2036 77 0.12
Back of the Yards Not Started 15.14 9.77 1511 2972 37.85 2034 2036 78 0.04
Bronzeville Not Started 22.85 14.74 679 1843 57.12 2034 2037 82 0.05
Scottsdale Not Started 39.42 25.43 4022 4151 98.55 2034 2038 81 0.19
Humboldt Park Not Started 45.33 29.24 4114 10165| 113.32 2034 2038 83 0.11
Heart of Italy Not Started 0.92 0.59 2 7 2.29 2035 2035 84 0.13
Ravenswood Gardens|Not Started 0.85 0.55 83 223 213 2035 2035 86 0.10
East Pilsen Not Started 2.52 1.63 115 227 6.30 2035 2035 90 0.07
Cottage Grove Height{Not Started 7.76 5.01 863 860| 19.40 2035 2036 79 0.12
Little Village Not Started 15.22 9.82 283 490 38.05 2035 2036 80 0.04
Wrigleyville Not Started 3.55 2.29 373 1356 8.88 2035 2036 87 0.13
Near North Not Started 8.84 5.70 205 536| 22.10 2035 2036 91 0.04
Old Town Not Started 7.41 478 459 2041 18.54 2035 2037 89 0.10
Gresham Not Started 62.69 40.45 5451 7448| 156.74 2035 2039 85 0.10
River North Not Started 1.70 1.10 32 123 4.25 2036 2036 94 0.03
West Loop Gate Not Started 0.47 0.30 3 67 117 2036 2036 97 0.05
North Park Not Started 7.84 5.06 792 1662 19.60 2036 2037 95 0.11
Marynook Not Started 7.25 4.68 837 903| 18.13 2036 2037 96 0.22
Sauganash Not Started 24.24 15.64 1907 2104 60.61 2036 2038 92 0.15
Burnside Not Started 14.64 9.44 1081 1396 36.60 2036 2038 93 0.06
South Deering Not Started 25.49 16.44 2101 2352 63.72 2036 2039 98 0.06
Englewood Not Started 70.68 45.60 5284 6596 176.71 2036 2040 114 0.08
Lincoln Park Not Started 22.11 14.26 1585 4281 55.27 2036 2040 116 0.17
East Garfield Park Not Started 30.81 19.88 1861 3608 77.03 2036 2040 129 0.08
Wicker Park Not Started 17.24 11.12 1491 4424 43.09 2036 2040 178 0.01
Lathrop Homes Not Started 2.98 1.92 116 528 7.45 2037 2037 99 0.03
Schorsch Forest View|Not Started 1.10 0.71 2 2 2.74 2037 2037 100 0.05
West De Paul Not Started 1.65 1.06 110 305 412 2037 2037 101 0.03
Kilbourn Park Not Started 6.07 3.91 426 798| 15.17 2037 2038 102 0.12
West Chesterfield Not Started 8.60 5.55 914 921 21.50 2037 2038 111 0.10
Buena Park Not Started 8.18 5.27 386 2272 20.44 2037 2039 104 0.10
Noble Square Not Started 10.35 6.67 989 3459 25.87 2037 2040 106 0.07
Lake View East Not Started 13.28 8.56 659 4132 33.19 2037 2040 109 0.07
Woodlawn Not Started 17.43 11.25 929 2871| 43.58 2037 2040 113 0.06
East Ukrainian Village|Not Started 11.44 7.38 1232 3973 28.60 2037 2040 122 0.10
Pilsen Not Started 18.40 11.87 1189 3458 45.99 2037 2040 124 0.05
Bucktown Not Started 31.08 20.05 3365 7908 77.69 2037 2040 139 0.03
Graceland West Not Started 2.93 1.89 235 682 7.33 2038 2038 103 0.16
Hanson Park Not Started 2.30 1.49 267 502 5.76 2038 2038 107 0.28
Palmer Square Not Started 8.31 5.36 763 2021 20.77 2038 2040 120 0.17
Edgewater Beach Not Started 10.07 6.50 479 2825 25.19 2038 2040 121 0.08
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REMAINING
Construction |[Install Retirement Cost Jan 2022 |Mean

Neighborhood Status Miles Miles Services |Meters ($M) Start Year End Year [Risk Rank ([UMRI

Big Oaks Not Started 16.55 10.68 1780 1808 41.37 2038 2040 125 0.16
Gold Coast Not Started 12.29 7.93 634 1435 30.73 2038 2040 162 0.05
Hollywood Park Not Started 4.82 3.1 538 1107 12.06 2039 2040 117 0.10
Near West Side Not Started 6.12 3.95 193 394| 15.29 2039 2040 123 0.03
Vittum Park Not Started 7.71 4.97 896 954| 19.27 2039 2040 126 0.20
Old Town Triangle Not Started 8.99 5.80 736 1807 22.48 2039 2040 130 0.15
South Loop Not Started 9.36 6.04 124 392| 23.39 2039 2040 132 0.03
North Center Not Started 7.50 4.84 549 1224 18.75 2039 2040 133 0.05
Sheridan Park Not Started 5.06 3.26 316 1938 12.64 2039 2040 135 0.12
Dunning Not Started 8.97 5.79 1161 1376 22.43 2039 2040 137 0.03
Belmont Gardens Not Started 4.47 2.88 317 718 11.18 2039 2040 142 0.04
Margate Park Not Started 3.49 2.25 178 833 8.73 2039 2040 149 0.07
Avondale Not Started 9.16 5.91 551 1213|  22.90 2039 2040 166 0.02
West Chatham Not Started 4.29 2.77 456 580| 10.74 2040 2040 108 0.07
Pill Hill Not Started 5.59 3.61 576 595| 13.97 2040 2040 110 0.35
Rogers Park Not Started 1.78 1.15 20 56 4.45 2040 2040 112 0.01
Edgewater Glen Not Started 2.07 1.33 156 385 5.17 2040 2040 115 0.13
Portage Park Not Started 7.12 4.60 60 6] 17.81 2040 2040 118 0.02
Stony Island Park Not Started 5.09 3.29 51 10| 12.73 2040 2040 119 0.02
Dearborn Homes Not Started 0.64 0.41 0 0 1.60 2040 2040 127 0.09
Sheffield Neighbors |Not Started 1.22 0.79 29 38 3.05 2040 2040 128 0.02
Parkview Not Started 217 1.40 219 245 5.43 2040 2040 131 0.04
Goose Island Not Started 3.22 2.08 27 77 8.05 2040 2040 134 0.03
West Morgan Park  [Not Started 0.01 0.00 0 0 0.02 2040 2040 136 0.01
West Garfield Park  [Not Started 2.10 1.35 0 0 5.24 2040 2040 138 0.02
The Gap Not Started 1.00 0.64 2 7 2.49 2040 2040 140 0.03
Lakewood - Balmoral [Not Started 2.89 1.86 246 486 7.22 2040 2040 141 0.04
Hegewisch Not Started 0.07 0.04 0 0 0.17 2040 2040 143 0.01
Ranch Triangle Not Started 0.64 0.41 6 13 1.60 2040 2040 144 0.02
Altgeld Gardens Not Started 0.00 0.00 0 0 0.01 2040 2040 145 0.00
Winneconna Parkway|Not Started 1.47 0.95 60 118 3.67 2040 2040 146 0.11
Princeton Park Not Started 0.85 0.55 0 0 2.14 2040 2040 148 0.01
Lake Meadows Not Started 0.75 0.49 1 3 1.88 2040 2040 150 0.04
Clearing (W) Not Started 0.45 0.29 0 0 1.13 2040 2040 151 0.01
University Village / Litf{ Not Started 2.05 1.33 5 1 5.14 2040 2040 152 0.02
Ickes Praire Homes [Not Started 0.86 0.55 2 4 2.14 2040 2040 153 0.03
Hyde Park Not Started 1.09 0.71 2 4 2.74 2040 2040 154 0.02
The Island Not Started 0.00 0.00 0 0 0.00 2040 2040 155 0.03
Lithuanian Plaza Not Started 1.35 0.87 172 269 3.37 2040 2040 156 0.09
South Austin Not Started 3.26 2.10 36 19 8.15 2040 2040 157 0.01
Kenwood Not Started 2.06 1.33 95 122 5.14 2040 2040 158 0.02
Ida B. Wells / Darrow |Not Started 0.81 0.52 0 0 2.03 2040 2040 159 0.02
West Humboldt Park [Not Started 0.20 0.13 9 26 0.51 2040 2040 160 0.01
lllinois Medical District{Not Started 0.31 0.20 7 11 0.79 2040 2040 161 0.02
East Beverly Not Started 0.95 0.61 0 0 2.36 2040 2040 163 0.01
LeClaire Courts Not Started 2.86 1.85 338 334 7.16 2040 2040 164 0.04
Beverly Not Started 1.11 0.71 0 0 2.77 2040 2040 165 0.00
London Town Not Started 0.47 0.31 0 0 1.18 2040 2040 167 0.01
Stateway Gardens Not Started 0.01 0.01 0 0 0.02 2040 2040 168 0.01
East Hyde Park Not Started 0.02 0.02 0 0 0.06 2040 2040 169 0.01
Beverly View Not Started 2.83 1.83 245 247 7.08 2040 2040 170 0.09
Fifth City Not Started 3.84 2.48 168 464 9.60 2040 2040 171 0.04
Ford City Not Started 0.03 0.02 0 0 0.08 2040 2040 172 0.00
Mayfair Not Started 0.16 0.10 0 0 0.40 2040 2040 173 0.01
South Shore Not Started 1.78 1.15 50 26 4.46 2040 2040 174 0.01
South Commons Not Started 1.38 0.89 79 107 3.44 2040 2040 175 0.01
The Loop Not Started 4.51 2.91 71 116 11.27 2040 2040 176 0.01
The Villa Not Started 0.42 0.27 0 0 1.05 2040 2040 177 0.02
Dearborn Park Not Started 1.68 1.08 122 202 4.20 2040 2040 179 0.02
Bowmanville Not Started 0.08 0.05 0 0 0.21 2040 2040 180 0.00
East Side Not Started 0.10 0.06 1 1 0.25 2040 2040 181 0.01
Magnificent Mile Not Started 0.39 0.25 1 1 0.98 2040 2040 182 0.03
Prairie District Not Started 0.55 0.35 4 2 1.37 2040 2040 183 0.03
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Construction |Install Retirement Cost Jan 2022 [(Mean
Neighborhood Status Miles Miles Services |Meters ($M) Start Year End Year [Risk Rank ([UMRI
Sleepy Hollow Not Started 0.01 0.01 0 0 0.03 2040 2040 184 0.00
Printers Row Not Started 0.78 0.50 18 91 1.96 2040 2040 186 0.03
Oakland Not Started 2.93 1.89 92 0 7.34 2040 2040 197 0.01
North Kenwood Not Started 0.00 0.00 0 0 0.00 2040 2040 201 0.01
Parkway Gardens Not Started 0.16 0.10 0 0 0.41 2040 2040 225 0.00
Tri-Taylor Complete
Beverly Woods Complete
Canaryville Complete
Marycrest Complete
Cabrini Green Complete
Prairie Shores Complete

Mount Greenwood He|Complete
Jackson Park Highlan|Complete

Homan Square Complete
Riverdale Complete
River West Complete
Fuller Park Complete
Fulton River District |Complete
Horner Park Complete
Harbour Point Estates| Complete
Douglas Park Complete
Streeterville Complete
Golden Gate Complete
The Robert Taylor HolComplete
Eden Green Complete

Wentworth Gardens |Complete
Ravenswood Manor |Complete

Chrysler Village Complete
Kennedy Park Complete
Pullman Complete
Morgan Park W Complete
Near East Side Complete
Tally's Corner Complete
West Beverly Complete
Clearing (E) Complete
Wildwood Complete
Irving Park Complete
Brynford Park Complete
Greektown Complete
Groveland Park Complete
Old Edgebrook Complete
River's Edge Complete

Sauganash Woods |Complete
South Edgebrook Complete
Trumbull Park Complete
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Install | Retirement Meets UMRI |
Project Name Bhop Distrid Activity Status | Driver | Miles Miles  |Services| Meters | Cost($) | Threshold
SEWER 7447 - 53RD & CALIFORNIA Central __|Completed -Q3 | Pl 0.028 025 0 0 $0.3M No
SEWER 7490 - DRUMMOND & ST LOUIS __ |North Completed - Q3 | Pl 0.6 0.22 " 205 | $1.16M No
VAULT 289 - LEVEL 3 RETIREMENT South Completed - Q3 | Sl 0.00 136 0 ! $2.69M ves
800-1439 N LASALLE SYSTEM IMPROVEMENCentral __|Completed - Q3 | Sl 630 0.396 3 11| $1.44M No
SEWER 7536 - 64TH & KEELER Central  |Completed-Q3 | PI 006 005 0 0 $02M No
5600-5826 N OKETO North Completed -Q3 | Sl 0.r2 0.47 o1 o1 $1.52M No
OGDEN & KEDZIE LP ISLAND Central __|Completed-Q3 | Sl 115 0 134 225 $21M No
NELSON & SAYRE UMRI North Completed -Q3 | Sl 0.23 0.09 3 3 $0.4M ves
BRAYTON & STATE UMRI South Completed -Q3 | Sl 0.35 0.24 % % $1.04M Yes
SEWER 75068 - 55TH & MASSASOIT Central __|Completed-Q3 | Pl 296 07 0 0 $0.6M No
SEWER 7550 - FULLERTON & ALBANY North Completed -Q3 | Pl 0.009 0.013 0 0 $0.2M No

* Main segment with a UMRI of 5.0 or greater that are adjacent to schools, hospitals and nursing homes and all other

main segments with a UMRI of 6.0 or greater.
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Appendix C - Progress towards Completion of Commission Requirements

Pace of Replacement
Reporting

Natural Forces

4 Corrosion

Enhanced Coupon Collection
5 Procedure

Coupon Location

6

Neighborhood Ranking - Existing
7a  Model

Neighborhood Ranking - Kiefner
7b  Models

Peoples Gas SMP Q3 Report

Completed in 2021

Completed in 2020

Completed in 2021

Completed in 2021

Completed in 2022

Completed in 2021

Completed in 2021

Completed in 2021

No Update in 2022 Q3

Submitted 2022 Q3 Updates

Complete: PGL's annual update regarding frost depth data
collection was provided in the 2022 Q2 report.

No Update in 2022 Q3

Not Applicable

PGL is currently running a pilot program to acquire
additional coupons at the 3, 6 and 9 o'clock positions.

Not Applicable

Not Applicable
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