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Peoples Gas - Safety Modernization Program Quarterly Report

Steady progress was made during the second quarter. More than 30 miles of natural gas main 
was installed, with neighborhood cost per install mile aligned with the plan. 

The long-term construction plan for SMP is on schedule. Since the program began, more than 
775 miles of aging, leak-prone pipes have been retired from the Peoples Gas delivery system 
through the second quarter of 2022.
As experienced throughout the global economy, market issues related to supply chain and labor 
availability continue to pose challenges. SMP project teams are navigating through these issues 
to keep critical natural gas upgrades moving throughout Chicago. 

Quarterly Highlights
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Aug. 12, 2022 
 
Illinois Commerce Commission 
527 East Capitol Ave. 
Springfield, IL 62701 
 
Dear Chairman Zalewski and Commissioners Kimbrel, Carrigan and McCabe: 
 
We are pleased to submit our quarterly report for the Peoples Gas Safety Modernization 
Program (SMP) in compliance with the ICC’s order in docket 16-0376. Here are a few highlights 
from the second quarter of 2022: 
 
Grand Avenue project finishes early — At the request of the Chicago Department of 
Transportation (CDOT), SMP crews accelerated the installation of new natural gas main along 
Grand Avenue, between Chicago and Damen avenues, to make way for a large road 
resurfacing project. Peoples Gas finished work well ahead of schedule, allowing CDOT to begin 
the road upgrades in early summer instead of September. 
 
Cragin project efficiencies — Peoples Gas accelerated one of the phases of its multiphase 
Cragin project to coordinate SMP work with sewer upgrades planned for the neighborhood next 
year by the Chicago Department of Water Management. This phase of the Cragin project wasn’t 
scheduled until 2025. Moving it up in the schedule will reduce inconvenience to residents and 
businesses in the neighborhood and reduce restoration costs. 
 
Chicago White Sox coordination — Peoples Gas worked with 11th Ward Alderman Nicole 
Lee, CDOT and the city’s police and fire departments to minimize the impact of construction 
around Guaranteed Rate Field during afternoon home games this season. Two SMP projects 
are underway in the Bridgeport neighborhood ahead of sewer upgrades planned for the area. 
The SMP work is scheduled to be completed by September. 
 
We look forward to continuing to partner with you to improve the safety, reliability and 
environmental sustainability of our delivery system. As always, feel free to contact me with any 
questions or concerns. 
 
Sincerely, 
 

 
Andy Hesselbach 
Senior Vice President — Gas Operations 
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Enclosed is Peoples Gas’ Safety Modernization Program (SMP) second-quarter 2022 report. The 
information displayed on the pages that follow are actual results recorded from January through June 
2022 as measured against the plan established in the fourth quarter of 2021. 

The plan supports the necessary pace of the program and is shown through the blue lines and bars 
throughout the report. As always, execution of the planned installation and retirement quantities 
involves coordination and collaboration with various groups and thousands of customers each year. 
Along with these challenges, SMP teams continue to navigate global supply chain disruptions and labor 
resource constraints, similar to other industries. Construction continued to progress in the second 
quarter, despite those challenges. Peoples Gas remained dedicated to safety and reliability while 
serving its customers and modernizing Chicago’s natural gas system. Tables and graphs on the 
following pages show progress and performance throughout the second quarter. Specific highlights 
include:

• The cost of neighborhood work per installed mile aligns with the planned rate. Phase 3 of construction
in the Chatham neighborhood started during the second quarter. The project involves installing 18-inch-
diameter plastic main, which serves as a backbone to the SMP system. Installation of the main will
provide construction and engineering flexibility in the Chatham neighborhood and other SMP upgrades
in the area. Also in the second quarter, Cragin phase 30 began main installation. This phase was
accelerated to bypass a sewer conflict and save on restoration costs. See Pages 7-9 for Neighborhood
Program metrics.

• Public Improvement/System Improvement (PI/SI) main installation was behind the plan for the
quarter. This includes the project at Marquette Road and Winchester Avenue, which was pushed back
due to internal resource availability for meter and service work. Crews switched gears and focused on
projects with third-party due dates involving little to no service or meter work. This change will minimize
downstream impacts to customers who might otherwise have been affected by longer restoration
times. Additionally, close coordination with the Chicago Department of Transportation, Chicago’s
project coordination office, and a contractor allowed the project along Grand Avenue, from Chicago to
Damen avenues, to surpass the baseline plan during the second quarter. See Pages 10-12 for the
PI/SI Program metrics.

• The total quantity of meter moves was behind the plan for the second quarter, but the cost per meter
move was lower than the planned rate. Project teams continue to balance resource needs across
compliance-driven, customer-driven and construction-related workloads. Metrics related to meter
moves are on Pages 13 and 14.

• This year’s work under the High Pressure Program involves completion of the Niles Gate Station,
commissioned in April 2022, which supports the overall upgrade of the distribution system from low to
medium pressure. In addition to the Niles Gate Station, various low- and medium-pressure vault
remediation projects have progressed. Crews started and completed two low-pressure vault
remediation projects in the second quarter. A third project started in early June, with a total of eight
projects scheduled for this year. While the required cost-per-mile metric is included on Page 15, the
cost-per-mile metric is not representative of most of the work being executed this year, because vault
remediation does not involve replacing lengths of main.

2. Summary Observations & Analysis

Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022
Peoples Gas - Safety Modernization Program Quarterly Report
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51.6 Miles Installed
4,282 Services
6,541 Meters
22.0 Miles Retired

$ 10.9 M Restoration Costs

$ 1.9 M Neighborhood
$ 3.4 M PI/SI

Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022
Peoples Gas - Safety Modernization Program Quarterly Report

3. High Level Program Status

Program Cumulative Year-to-Date Metrics:
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4A. Neighborhood Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 56.1 M$   46.4 $1.2 M / install mile 39.6 M$    33.5 $1.2 M / install mile

Main Retirement 1.9 M$     16.6 $0.1 M / retire mile 3.2 M$      15.5 $0.2 M / retire mile

Service Replacement 17.4 M$   4,121 $4,234 / service 13.6 M$    2,797 $4,849 / service

Meter Moves (allocation) 11.8 M$   5,316 $2,227 / meter 7.3 M$      4,212 $1,742 / meter

TOTAL 87.3 M$   46.4 $1.9 M / install mile 63.8 M$    33.5 $1.9 M / install mile

Cumulative Planned Cumulative Actual

Peoples Gas - Safety Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022

Neighborhood Replacement Program – Projects that Peoples Gas ranks, designs, and constructs based on the most at risk system 
components identified by the company’s neighborhood ranking tool. 
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* 

4B. Neighborhood - Quantity Graphs

Q1 Q2 Q3 Q4
Upper Bound for shading 21.9 49.8 67.0 71.4
Lower Bound for shading 8.3 36.2 53.5 57.8
Quarterly Plan 18.5 27.9 17.3 4.3
Quarterly Actual 12.7 20.8
Cumulative Plan 18.5 46.4 63.6 68.0
Cumulative Actual 12.7 33.5
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Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022

4C. Neighborhood - Cost Graphs

Peoples Gas - Safety Modernization Program Quarterly Report

Q1 Q2 Q3 Q4
Quarterly Plan $ 17.6 M $ 38.4 M $ 24.7 M $ 8.5 M
Quarterly Actual $ 10.9 M $ 28.8 M
Cumulative Plan $ 17.6 M $ 56.1 M $ 80.7 M $ 89.3 M
Cumulative Actual $ 10.9 M $ 39.6 M
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Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 58.2 M$     27.4 $2.1 M / install mile 42.6 M$  18.1 $2.4 M / install mile

Main Retirement 2.2 M$       8.7 $0.3 M / retire mile 6.5 M$  6.6 $1.0 M / retire mile

Service Replacement 9.4 M$       2,105 $4,472 / service 8.9 M$  1,485 $5,991 / service

Meter Moves (allocation) 6.9 M$       3,123 $2,210 / meter 3.9 M$  2,329 $1,669 / meter

TOTAL 76.7 M$     27.4 $2.8 M / install mile 61.9 M$  18.1 $3.4 M / install mile

Peoples Gas - Safety Modernization Program Quarterly Report

Cumulative ActualCumulative Planned

Public Improvement/System Improvement (PI/SI) - Projects similar to the Neighborhood Replacement Program, but other factors require the upgrade or relocation of existing 
vulnerable material - Peoples Gas is responding to a third party request to relocate or replace facilities due to conflicts with the third party or addressing capacity or reliability concerns.

5A. Public Improvement / System Improvement Program Performance
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5B. Public Improvement / System Improvement - Quantity Graphs

Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022
Peoples Gas - Safety Modernization Program Quarterly Report

Q1 Q2 Q3 Q4
Upper Bound 11.1 29.4 39.0 42.6
Lower Bound 0.9 19.3 28.8 32.5
Quarterly Plan 9.1 18.3 9.5 3.7
Quarterly Actual 7.8 10.3
Cumulative Plan 9.1 27.4 36.9 40.6
Cumulative Actual 7.8 18.1
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5C. Public Improvement / System Improvement  - Cost Graphs

Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022
Peoples Gas - Safety Modernization Program Quarterly Report

Q1 Q2 Q3 Q4
Quarterly Plan $ 17.5 M $ 40.7 M $ 28.1 M $ 14.5 M
Quarterly Actual $ 13.9 M $ 28.7 M
Cumulative Plan $ 17.5 M $ 58.2 M $ 86.3 M $ 100.7 M
Cumulative Actual $ 13.9 M $ 42.6 M
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Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022

6A. Meter Moves Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Meter Moves (allocation) 18.7 M$     8,439 $2,220 / meter 11.2 M$      6,541 $1,716 / meter

Cumulative ActualCumulative Planned

Meter Moves – Costs associated with moving customer meters as part of the Safety Modernization Program.

Peoples Gas - Safety Modernization Program Quarterly Report
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Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022

6B. Meter Move Quantity and Cost

Peoples Gas - Safety Modernization Program Quarterly Report

Q1 Q2 Q3 Q4
Quarterly Plan $ 6.7 M $ 12.1 M $ 13.8 M $ 5.6 M
Quarterly Actual $ 4.8 M $ 6.4 M
Cumulative Plan $ 6.7 M $ 18.7 M $ 32.5 M $ 38.2 M
Cumulative Actual $ 4.8 M $ 11.2 M
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Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022

7A. HP Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 2.6 M$       0.00 n/a 3.9 M$       0.00 n/a

Peoples Gas - Safety Modernization Program Quarterly Report

Cumulative ActualCumulative Planned

High Pressure (HP) -  Projects that support upgrading the system from Low Pressure to Medium Pressure as well as projects establishing records 
and maximum allowable operating pressures.

The High Pressure Program work this year involves the completion of a gate station, construction of a vault, and the start of a high pressure main 
installation.   The cost per mile metric is not representative of most of the work being executed this year because of the nature of the work – it does not 
include stretches of main installation. 
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Peoples Gas - Safety Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022

7B. High Pressure Main Installation

Q1 Q2 Q3 Q4
Quarterly Plan $ 1.9 M $ 0.6 M $ 1.2 M $ 2.1 M
Quarterly Actual $ 2.5 M $ 1.4 M
Cumulative Plan $ 1.9 M $ 2.6 M $ 3.7 M $ 5.9 M
Cumulative Actual $ 2.5 M $ 3.9 M
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Peoples Gas - Safety Modernization Program Quarterly Report

8A. Disconnection Metrics

A.1.  Number of Disconnections per month

2022-01 2022-02 2022-03 2022-04 2022-05 2022-06 YTD Total
Res Heating -Low Income(1),(2) -                      -                      -                      6                         7                         5                         18                           
Res Heating -Not-Low Income(1) -                      -                      -                      1,124                  1,396                  2,019                  4,539                      
Res Non-Heating  -                      -                      -                      20                       25                       68                       113                         
Non Residential 49                       196                     291                     72                       81                       130                     819                         
Total 49                       196                     291                     1,222                  1,509                  2,222                  5,489                      

A.2.  Percentage of Disconnections per month

2022-01 2022-02 2022-03 2022-04 2022-05 2022-06 YTD Total
Res Heating -Low Income(1),(2) - - - 0.0007% 0.0009% 0.0006% 0.0022%
Res Heating -Not-Low Income(1) - - - 0.1399% 0.1737% 0.2512% 0.5648%
Res Non-Heating  - - - 0.0025% 0.0031% 0.0085% 0.0141%
Non-Residential 0.0623% 0.2491% 0.3698% 0.0915% 0.1029% 0.1652% 1.0409%

A.3.  Number of Accounts Eligible for Disconnection(3)

2022-01 2022-02 2022-03 2022-04 2022-05 2022-06 YTD Total
Res Heating -Low Income(1),(2) -                      -                      73                       618                     1,447                  407                     2,545                      
Res Heating -Not-Low Income(1) -                      -                      7,999                  16,547                33,631                30,749                88,926                    
Res Non-Heating  -                      -                      488                     1,180                  2,298                  2,726                  6,692                      
Non Residential 2,836                  3,247                  4,900                  4,890                  4,420                  3,541                  23,834                    
Total 2,836                  3,247                  13,460                23,235                41,796                37,423                121,997                  

A.4.  Number of Reconnections per month

2022-01 2022-02 2022-03 2022-04 2022-05 2022-06 YTD Total
Res Heating -Low Income(1) 53                       16                       16                       49                       125                     136                     395                         
Res Heating -Not-Low Income(1) 149                     58                       46                       181                     252                     479                     1,165                      
Res Non-Heating  8                         2                         4                         6                         6                         6                         32                           
Non Residential 42                       84                       171                     69                       42                       26                       434                         
Total 252                     160                     237                     305                     425                     647                     2,026                      

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs September through August.
(2)Low income customers shown as being disconnected or receiving a disconnection notice had not been categorized as low income at the time of the collection event March through June 2022.  
(3)Number of Accounts Eligible for Disconnection reflects the number of disconnection notices sent each month.  Summing the monthly numbers reflects the number of notices 
   sent year-to-date, but not the number of accounts eligible during that same period.  An account may receive more than one notice during a multi-month period.
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Peoples Gas - Safety Modernization Program Quarterly Report

8B. Uncollectibles Metrics

B.1. Dollar Amount of Uncollectibles(2)

2022-01 2022-02 2022-03 2022-04 2022-05 2022-06 YTD Total
S.C. 1 Heating - Low Income(1) 28,140.38$         41,308.43$         43,801.26$         49,797.62$         61,576.88$         55,737.49$         280,362.06$           
S.C. 1 Heating  - Not Low Income(1) 5,609,931.61$    7,076,377.27$    6,241,217.46$    5,173,576.31$    3,650,591.02$    1,661,452.09$    29,413,145.76$      
S.C. 1 Non-Heating 173,587.82$       368,305.93$       353,703.94$       304,358.53$       263,162.48$       139,304.19$       1,602,422.89$        
S.C. 2 388,337.12$       306,225.38$       233,781.87$       218,932.12$       20,654.76$         162,554.07$       1,330,485.32$        
S.C. 4 -$                    -$                    26.77$                -$                    -$                    -$                    26.77$                    
S.C. 8 -$                    -$                    -$                    -$                    -$                    812.52$              812.52$                  
Total 6,199,996.93$    7,792,217.01$    6,872,531.30$    5,746,664.58$    3,995,985.14$    2,019,860.36$    32,627,255.32$      

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs
   September through August.
(2)Uncollectibles is defined as net write offs (write offs less recoveries).
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8C. Bill Impact Metrics -April 2022

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 930,163 96,251 10 1,715,949$ 495,989$  571,681$  75,498$ 51,929$ 264,341$  3,175,386$  

3 S. C. 1 Heating 69,928,986 673,677 104 37,963,123$             10,756,057$           42,722,215$ 4,217,443$            366,540$  9,686,583$  105,711,962 

4 S. C. 2 26,560,116 61,313 433 9,632,491 2,783,744 16,276,344 1,543,930              333,813$  3,191,085$  33,761,406 

5 S. C. 4 (5,322) 9 (0) 17,268 7,886 1,577 4,562 36$ 3,409$ 34,737 

6 S. C. 5 / 7 - - - - - - -$ -$ -
7 S. C. 8 (5,697) 17 (335) (4,017) (596) (3,365) (671) 46$ 559$ (8,042) 

8 Total Sales 97,408,246 831,267 49,324,814$             14,043,081$           59,568,452$               5,840,763$            752,363$  13,145,976$              142,675,449$

9 Transportation
10 S. C. 1 Non-Htg 179,815 6,001 30 116,945 33,667 401 6,657 3,273$ 29,147$  190,090 

11 S. C. 1 Heating 3,794,984 31,485 121 1,787,116 506,123 56,923 155,943 17,233$ 539,420$  3,062,759 

12 S. C. 2 24,296,521 16,599 1,464 7,155,496 2,101,871 638,338 1,284,109              90,502$ 2,959,367$  14,229,683 

13 S. C. 4 17,410,284 166 104,881 2,453,081 707,931 125,683 665,775 2,502$ 1,517,722$  5,472,694 

14 S. C. 5 / 7 2,313,398 2 1,156,699 116,363 - - 52,177 453$ 22,763$  191,756 

15 S. C. 8 47,754 3 15,918 6,788 1,894 409 1,920 17$ 5,004$ 16,030 
16 Contract and Pool - - - 148,822 22,198 (51,787) - -$ (44,214)$  75,019 

17 Total Transportation 48,042,756 54,256 11,784,612$             3,373,685$             769,967$  2,166,581$            113,979$  5,029,209$  23,238,032$  

18 Sales and Transportation
19 S. C. 1 Non-Htg 1,109,978 102,252 11 1,832,893 529,656 572,082 82,155 55,202 293,488 3,365,477 

20 S. C. 1 Heating 73,723,970 705,162 105 39,750,240 11,262,180             42,779,138 4,373,387              383,773 10,226,003 108,774,720 

21 S. C. 2 50,856,638 77,912 653 16,787,987 4,885,616 16,914,682 2,828,039              424,314 6,150,451 47,991,089 

22 S. C. 4 17,404,962 175 99,457 2,470,349 715,818 127,260 670,337 2,538 1,521,131 5,507,432 

23 S. C. 5 / 7 2,313,398 3 771,133 116,363 - - 52,177 453 22,763 191,756 
24 S. C. 8 42,057 20 2,103 2,771 1,298 (2,956) 1,250 63 5,562 7,988 

25 Contract and Pool - - - 148,822 22,198 (51,787) - - (44,214) 75,019 

26 Total Sales and Transportation 145,451,002 885,524 61,109,426$             17,416,765$           60,338,419$               8,007,344$            866,342$  18,175,184$              165,913,481$

- - - - - 

27 Add:  Other Revenues (9) 50,958,999$  

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 216,872,480$

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 833,890 therms.

(2) Number of customers at April 18, 2022.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.

Peoples Gas - Safety Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022      

Peoples Gas SMP Q2 Report Page 19 of 29



8C. Bill Impact Metrics -May 2022

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 620,360 95,904 6 1,746,178$ 630,908$  670,018$  71,585$ 54,184$ 280,618$  3,453,491$  

3 S. C. 1 Heating 27,748,130 671,262 41 29,449,122$             10,621,861$           27,454,759$ 2,545,822$            377,751$  6,541,704$  76,991,018 

4 S. C. 2 11,217,570 61,096 184 6,718,865 2,467,483 11,950,723 788,265 346,413$  2,130,301$  24,402,049 

5 S. C. 4 141,373 9 2 14,139 7,316 132,625 4,287 37$ 15,657$  174,061 

6 S. C. 5 / 7 - - - - - - -$ -$ -
7 S. C. 8 (1,924) 11 (175) (2,940) (466) (94) (539) 43$ 595$ (3,401) 

8 Total Sales 39,725,508 828,282 37,925,363$             13,727,103$           40,208,031$               3,409,420$            778,427$  8,968,875$  105,017,218$

9 Transportation
10 S. C. 1 Non-Htg (86,742) 5,954 (15) 94,478 35,123 1,423 (1,594) 3,361$ 3,513$ 136,304 

11 S. C. 1 Heating 1,493,051 31,331 48 1,381,566 500,093 74,767 84,738 17,537$ 293,377$  2,352,078 

12 S. C. 2 19,899,175 16,555 1,202 6,148,034 2,180,659 729,002 952,518 92,774$ 2,328,387$  12,431,373 

13 S. C. 4 15,242,057 166 91,820 2,216,596 790,658 123,225 609,628 2,502$ 1,261,901$  5,004,510 

14 S. C. 5 / 7 2,056,311 2 1,028,155 153,725 - - 43,059 413$ 20,611$  217,808 

15 S. C. 8 44,756 3 14,919 6,574 2,381 237 1,955 17$ 4,737$ 15,901 
16 Contract and Pool - - - 89,765 11,660 743,802 - -$ (2,530)$  842,698 

17 Total Transportation 38,648,607 54,011 10,090,738$             3,520,575$             1,672,455$ 1,690,305$            116,603$  3,909,996$  21,000,672$  

18 Sales and Transportation
19 S. C. 1 Non-Htg 533,618 101,858 5 1,840,655 666,031 671,442 69,991 57,545 284,130 3,589,795 

20 S. C. 1 Heating 29,241,181 702,593 42 30,830,688 11,121,954             27,529,525 2,630,560              395,287 6,835,081 79,343,096 

21 S. C. 2 31,116,744 77,651 401 12,866,899 4,648,142 12,679,724 1,740,782              439,187 4,458,688 36,833,422 

22 S. C. 4 15,383,429 175 87,905 2,230,735 797,975 255,849 613,915 2,539 1,277,559 5,178,571 

23 S. C. 5 / 7 2,056,311 3 685,437 153,725 - - 43,059 413 20,611 217,808 
24 S. C. 8 42,832 14 3,059 3,633 1,916 144 1,416 59 5,332 12,500 

25 Contract and Pool - - - 89,765 11,660 743,802 - - (2,530) 842,698 

26 Total Sales and Transportation 78,374,115 882,294 48,016,100$             17,247,679$           41,880,486$               5,099,724$            895,030$  12,878,871$              126,017,890$

- - - - - 

27 Add:  Other Revenues (9) (1,735,345)$

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 124,282,545$

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 628,120 therms.

(2) Number of customers at May 17, 2022.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.

Peoples Gas - Safety Modernization Program Quarterly Report
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8C. Bill Impact Metrics -June 2022

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 287,817 95,594 3 1,593,713$ 611,052$  380,762$  44,866$ 55,516$ 231,839$  2,917,748$  

3 S. C. 1 Heating 13,548,419 668,440 20 24,231,792$             9,271,005$             15,769,985$ 1,707,230$            389,129$  4,608,728$  55,977,869 

4 S. C. 2 8,359,339 60,733 138 5,666,165 2,156,311 9,737,967 615,592 350,760$  1,732,277$  20,259,072 

5 S. C. 4 56,902 6 1 11,744 5,435 78,347 2,264 19$ 9,427$ 107,236 

6 S. C. 5 / 7 - - - - - - -$ -$ -
7 S. C. 8 664 7 95 1,532 592 986 303 36$ 304$ 3,752 

8 Total Sales 22,253,140 824,780 31,504,945$             12,044,396$           25,968,047$               2,370,255$            795,461$  6,582,574$  79,265,677$  

9 Transportation
10 S. C. 1 Non-Htg 20,329 5,898 3 99,178 38,007 991 1,664 3,446$ 13,784$  157,071 

11 S. C. 1 Heating 572,836 31,147 18 1,149,160 439,989 71,232 55,600 18,139$ 192,693$  1,926,814 

12 S. C. 2 9,358,567 16,581 564 4,497,768 1,717,029 741,202 467,039 96,194$ 1,488,125$  9,007,356 

13 S. C. 4 10,936,027 138 79,247 1,924,970 732,417 129,896 436,354 2,456$ 950,453$  4,176,546 

14 S. C. 5 / 7 2,025,524 2 1,012,762 145,802 - - 41,549 433$ 36,837$  224,620 

15 S. C. 8 49,351 3 16,450 7,136 2,736 322 2,135 18$ 5,231$ 17,578 
16 Contract and Pool - - - 49,353 3,955 288,124 - -$ 9,861$ 351,294 

17 Total Transportation 22,962,634 53,769 7,873,368$               2,934,133$             1,231,767$ 1,004,341$            120,686$  2,696,984$  15,861,279$  

18 Sales and Transportation
19 S. C. 1 Non-Htg 308,146 101,492 3 1,692,891 649,060 381,753 46,530 58,963 245,622 3,074,819 

20 S. C. 1 Heating 14,121,255 699,587 20 25,380,952 9,710,994 15,841,217 1,762,831              407,268 4,801,421 57,904,683 

21 S. C. 2 17,717,906 77,314 229 10,163,933 3,873,340 10,479,169 1,082,630              446,954 3,220,402 29,266,428 

22 S. C. 4 10,992,929 144 76,340 1,936,713 737,851 208,244 438,619 2,476 959,880 4,283,782 

23 S. C. 5 / 7 2,025,524 3 675,175 145,802 - - 41,549 433 36,837 224,620 
24 S. C. 8 50,015 10 5,001 8,668 3,329 1,307 2,438 54 5,535 21,330 

25 Contract and Pool - - - 49,353 3,955 288,124 - - 9,861 351,294 

26 Total Sales and Transportation 45,215,774 878,550 39,378,313$             14,978,529$           27,199,814$               3,374,596$            916,147$  9,279,558$  95,126,956$  

- - - - - 

27 Add:  Other Revenues (9) (10,541,364)$

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 84,585,593$  

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 463,580 therms.

(2) Number of customers at June 18, 2022.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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Peoples Gas - Safety Modernization Program Quarterly Report

8C. Bill Impact Metrics

Average residential heating customer's monthly bill

Therms(1) Base Rates(2) Rider QIP Gas Charges
Other 

Riders(3)
Other State 
Charges(4)

State & 
Municipal 
Taxes(5) Total

January 202.71 77.47$           12.98$           112.42$         9.43$              0.55$              22.62$           235.47$         
February 175.29 71.95$           12.99$           104.44$         8.74$              0.55$              20.78$           219.45$         
March 131.58 62.42$           13.34$           79.05$           7.02$              0.55$              16.70$           179.08$         
April 81.20 51.63$           14.85$           49.74$           5.24$              0.55$              12.12$           134.13$         
May 36.80 42.01$           15.14$           36.52$           3.49$              0.55$              9.03$              106.74$         
June 25.33 37.96$           14.52$           29.82$           2.91$              0.59$              7.76$              93.56$           
July -$               
August -$               
September -$               
October -$               
November -$               
December -$               
Calendar Year 652.91 343.44$         83.82$           411.99$         36.83$           3.34$              89.01$           968.43$         

Notes:
(1)Weather normalized therms
(2)Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider TPTFA, Rider VITA, and Rider ICTA
(3)Charges under Rider UEA-Gas Cost, Rider 11, Rider SPC, and Rider EOA   
(4)Additional state charges and PUAC under Rider 1   
(5)Additional charges for state and municipal utility taxes under Rider 1

Service Classification No. 1 - Residential Heating Customer
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Peoples Gas - Safety Modernization Program Quarterly Report

8D.  Safety Modernization Program (SMP)

D2. D3.

SMP Dollars Spent
QIP Dollars

Spent SMP % of QIP
S.C. No. 1 Rider 

QIP(1)
S.C. No. 1 

SMP(2)

January(3) 10,606,374.77$                10,587,782.13$            100.2% 12.98$                   13.00$                       
February 11,975,135.61$                11,975,135.61$            100.0% 12.99$                   12.99$                       
March 20,310,759.08$                20,310,759.08$            100.0% 13.34$                   13.34$                       
April 30,469,586.29$                30,469,586.29$            100.0% 14.85$                   14.85$                       
May 29,798,741.68$                29,798,741.68$            100.0% 15.14$                   15.14$                       
June 26,424,036.43$                26,424,036.43$            100.0% 14.52$                   14.52$                       
July -$                       -$                           
August -$                       -$                           
September -$                       -$                           
October -$                       -$                           
November -$                       -$                           
December -$                       -$                           
Calendar Year 129,584,633.86$              129,566,041.22$          100.0% 83.82$                   83.84$                       

Notes:
(1)Rider QIP charges from Bill Impact Metric C4.
(2)Derived by taking D2. multiplied by the Rider QIP charges from Bill Impact Metric C4.
(3)QIP dollars spent this month are less than the SMP dollars spent due to negative actuals in non-SMP work.

D1.
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Prepared for the Illinois Commerce Commission - Quarter ending June 30, 2022

APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood
Construction 
Status

Install 
Miles

Retirement 
Miles Services Meters

Cost 
($M) Start Year End Year

Jan 2022 
Risk Rank

Mean 
UMRI

Albany Park In Progress 0 0 0 0 0.1 In Progress 2022
Lincoln Square In Progress 0.54 1.5 2 11 2.3 In Progress 2022
North Mayfair Complete 0.00 0.00 0 0 0.34 Complete 2022
Norwood Park East In Progress 1.00 6.20 64 238 8.70 In Progress 2022
McKinley Park Complete 0.00 0.00 0 0 0.00 Complete 2022
Avalon Park Complete 0.00 0.00 0 0 0.00 Complete 2022
West Elsdon In Progress 1.24 1.12 0 0 2.40 In Progress 2023
Schorsch Village In Progress 8.5 6.65 1032 1300 17.7 In Progress 2024
Marquette Park In Progress 19.59 20.99 2372 4459 45.70 In Progress 2024
Jeffery Manor In Progress 19.39 17.85 2477 2543 40.75 In Progress 2024
Budlong Woods In Progress 21.1 14 1684 4487 35.7 In Progress 2024
Old Irving Park In Progress 10.2 9.78 942 1675 19.2 In Progress 2025
Garfield Ridge In Progress 56.45 33.85 6820 7419 115.26 In Progress 2026
Cragin In Progress 38.10 27.90 4657 8255 71.90 In Progress 2026
Chatham In Progress 42.08 28.45 5022 7277 80.47 In Progress 2026
Rosemoor In Progress 18.48 12.53 2125 2393 34.36 In Progress 2025
Irving Woods Not Started 26.10 15.62 2667 2964 33.72 2022 2026 1 0.37
Old Norwood Park Not Started 14.65 9.45 779 820 36.62 2024 2025 2 0.14
West Englewood Not Started 46.07 29.72 4047 4258 115.17 2024 2027 19 0.20
South Chicago Not Started 50.68 32.70 4504 6405 126.71 2024 2027 28 0.12
Gage Park Not Started 28.07 18.11 2924 3881 70.18 2024 2028 30 0.13
Calumet Heights Not Started 37.94 24.47 3774 4342 94.84 2024 2029 24 0.19
Oriole Park Not Started 17.95 11.58 1477 1644 44.88 2025 2027 4 0.34
Roscoe Village Not Started 12.92 8.33 1558 3157 32.29 2025 2027 6 0.18
Wrightwood Not Started 29.85 19.26 3012 3168 74.63 2025 2029 23 0.18
Brainerd Not Started 27.10 17.49 2634 3291 67.76 2026 2028 33 0.14
Union Ridge Not Started 14.30 9.22 1537 1747 35.74 2026 2028 8 0.14
Norwood Park West Not Started 23.49 15.15 2044 2126 58.72 2026 2029 5 0.29
Magnolia Glen Not Started 2.15 1.38 108 296 5.37 2027 2027 21 0.09
Belmont Terrace Not Started 8.10 5.22 809 887 20.24 2027 2028 11 0.26
Hermosa Not Started 5.22 3.37 426 754 13.05 2027 2028 22 0.05
Chicago Lawn Not Started 9.86 6.36 946 1373 24.65 2027 2028 31 0.11
Andersonville Not Started 7.98 5.15 657 1940 19.94 2027 2029 17 0.11
Edgewater Not Started 16.87 10.89 984 3431 42.18 2027 2030 12 0.13
West Rogers Park Not Started 64.99 41.93 4932 10864 162.48 2027 2030 18 0.12
Belmont Heights Not Started 31.74 20.48 3890 4433 79.36 2027 2031 10 0.26
Jefferson Park Not Started 83.54 53.90 8441 11743 208.85 2027 2031 13 0.16
Ashburn Not Started 35.79 23.09 3671 3828 89.48 2027 2031 34 0.15
Galewood Not Started 28.04 18.09 2752 3270 70.09 2028 2031 26 0.13
Wrightwood NeighborsNot Started 13.75 8.87 1170 3711 34.36 2028 2031 27 0.13
West Lawn Not Started 45.76 29.52 5529 6154 114.40 2028 2031 32 0.14
Lake View Not Started 59.49 38.38 5313 16395 148.73 2028 2032 36 0.10
Edgebrook Not Started 2.68 1.73 57 90 6.70 2029 2029 41 0.02
Peterson Park Not Started 4.05 2.61 411 619 10.13 2029 2029 43 0.39
East Chatham Not Started 10.98 7.09 733 2786 27.46 2029 2031 38 0.14
Bridgeport Not Started 17.14 11.06 829 1626 42.86 2029 2031 40 0.07
Ravenswood Not Started 28.42 18.34 1774 6201 71.06 2029 2032 37 0.08
Belmont Central Not Started 38.22 24.66 4387 6344 95.55 2029 2032 39 0.13
Lawndale Not Started 21.10 13.61 1196 2358 52.76 2029 2032 44 0.04
Park Manor Not Started 35.25 22.74 3093 5589 88.12 2030 2032 47 0.13
Kelvin Park Not Started 4.26 2.75 346 496 10.64 2031 2031 49 0.10
South Old Irving Park Not Started 1.91 1.23 131 310 4.77 2031 2031 56 0.17
Edison Park Not Started 1.21 0.78 32 48 3.02 2031 2031 59 0.02
South East Ravenswo Not Started 3.69 2.38 245 802 9.22 2031 2032 45 0.05
Arcadia Terrace Not Started 8.35 5.39 925 1978 20.88 2031 2032 52 0.28
Pulaski Park Not Started 10.67 6.89 1083 1127 26.68 2031 2032 53 0.29
Washington Heights Not Started 13.24 8.54 1130 1122 33.09 2031 2032 55 0.09
West Woodlawn Not Started 16.88 10.89 1161 2581 42.21 2031 2033 50 0.12
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North Austin Not Started 19.05 12.29 1671 2906 47.62 2031 2034 46 0.07
Heart of Chicago Not Started 17.97 11.59 2094 5347 44.92 2031 2035 51 0.11
Logan Square Not Started 61.20 39.48 5819 14563 152.99 2031 2035 54 0.08
Roseland Not Started 39.56 25.52 3163 3361 98.90 2031 2035 58 0.12
Forest Glen Not Started 4.64 3.00 447 477 11.61 2032 2032 60 0.24
Chinatown Not Started 2.62 1.69 224 689 6.55 2032 2032 61 0.10
O'Hare Not Started 0.00 0.00 0 327 0.00 2032 2032 67 0.03
Gladstone Park Not Started 5.70 3.68 529 837 14.26 2032 2033 66 0.40
Ukrainian Village Not Started 8.86 5.71 740 2588 22.14 2032 2034 57 0.12
Brighton Park Not Started 34.40 22.19 2976 4884 86.00 2032 2034 62 0.08
Park West Not Started 9.11 5.88 720 2196 22.77 2032 2034 64 0.15
Fernwood Not Started 20.69 13.35 2093 1990 51.73 2032 2034 65 0.13
Longwood Manor Not Started 14.90 9.62 1657 1639 37.26 2032 2034 69 0.14
Archer Heights Not Started 21.99 14.19 1832 2445 54.98 2032 2035 73 0.09
Montclare Not Started 32.41 20.91 3239 4462 81.02 2032 2036 63 0.12
Grand Crossing Not Started 30.83 19.89 2175 3733 77.08 2032 2036 68 0.13
Mount Greenwood Not Started 0.00 0.00 0 0 0.00 2033 2033 76 0.02
The Bush Not Started 5.68 3.67 475 685 14.20 2033 2034 70 0.22
West Pullman Not Started 48.39 31.22 4019 4055 120.97 2033 2035 71 0.09
Washington Park Not Started 13.95 9.00 440 1811 34.88 2033 2035 75 0.10
West Town Not Started 38.55 24.87 2684 6853 96.37 2033 2036 72 0.07
Morgan Park E Not Started 25.74 16.61 2497 2499 64.35 2033 2036 74 0.10
Uptown Not Started 14.54 9.38 687 3860 36.34 2033 2036 77 0.12
Back of the Yards Not Started 15.14 9.77 1511 2972 37.85 2034 2036 78 0.04
Bronzeville Not Started 22.85 14.74 679 1843 57.12 2034 2037 82 0.05
Scottsdale Not Started 39.42 25.43 4022 4151 98.55 2034 2038 81 0.19
Humboldt Park Not Started 45.33 29.24 4114 10165 113.32 2034 2038 83 0.11
Heart of Italy Not Started 0.92 0.59 2 7 2.29 2035 2035 84 0.13
Ravenswood Gardens Not Started 0.85 0.55 83 223 2.13 2035 2035 86 0.10
East Pilsen Not Started 2.52 1.63 115 227 6.30 2035 2035 90 0.07
Cottage Grove HeightsNot Started 7.76 5.01 863 860 19.40 2035 2036 79 0.12
Little Village Not Started 15.22 9.82 283 490 38.05 2035 2036 80 0.04
Wrigleyville Not Started 3.55 2.29 373 1356 8.88 2035 2036 87 0.13
Near North Not Started 8.84 5.70 205 536 22.10 2035 2036 91 0.04
Old Town Not Started 7.41 4.78 459 2041 18.54 2035 2037 89 0.10
Gresham Not Started 62.69 40.45 5451 7448 156.74 2035 2039 85 0.10
River North Not Started 1.70 1.10 32 123 4.25 2036 2036 94 0.03
West Loop Gate Not Started 0.47 0.30 3 67 1.17 2036 2036 97 0.05
North Park Not Started 7.84 5.06 792 1662 19.60 2036 2037 95 0.11
Marynook Not Started 7.25 4.68 837 903 18.13 2036 2037 96 0.22
Sauganash Not Started 24.24 15.64 1907 2104 60.61 2036 2038 92 0.15
Burnside Not Started 14.64 9.44 1081 1396 36.60 2036 2038 93 0.06
South Deering Not Started 25.49 16.44 2101 2352 63.72 2036 2039 98 0.06
Englewood Not Started 70.68 45.60 5284 6596 176.71 2036 2040 114 0.08
Lincoln Park Not Started 22.11 14.26 1585 4281 55.27 2036 2040 116 0.17
East Garfield Park Not Started 30.81 19.88 1861 3608 77.03 2036 2040 129 0.08
Wicker Park Not Started 17.24 11.12 1491 4424 43.09 2036 2040 178 0.01
Lathrop Homes Not Started 2.98 1.92 116 528 7.45 2037 2037 99 0.03
Schorsch Forest View Not Started 1.10 0.71 2 2 2.74 2037 2037 100 0.05
West De Paul Not Started 1.65 1.06 110 305 4.12 2037 2037 101 0.03
Kilbourn Park Not Started 6.07 3.91 426 798 15.17 2037 2038 102 0.12
West Chesterfield Not Started 8.60 5.55 914 921 21.50 2037 2038 111 0.10
Buena Park Not Started 8.18 5.27 386 2272 20.44 2037 2039 104 0.10
Noble Square Not Started 10.35 6.67 989 3459 25.87 2037 2040 106 0.07
Lake View East Not Started 13.28 8.56 659 4132 33.19 2037 2040 109 0.07
Woodlawn Not Started 17.43 11.25 929 2871 43.58 2037 2040 113 0.06
East Ukrainian Village Not Started 11.44 7.38 1232 3973 28.60 2037 2040 122 0.10
Pilsen Not Started 18.40 11.87 1189 3458 45.99 2037 2040 124 0.05
Bucktown Not Started 31.08 20.05 3365 7908 77.69 2037 2040 139 0.03
Graceland West Not Started 2.93 1.89 235 682 7.33 2038 2038 103 0.16
Hanson Park Not Started 2.30 1.49 267 502 5.76 2038 2038 107 0.28
Palmer Square Not Started 8.31 5.36 763 2021 20.77 2038 2040 120 0.17
Edgewater Beach Not Started 10.07 6.50 479 2825 25.19 2038 2040 121 0.08
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Big Oaks Not Started 16.55 10.68 1780 1808 41.37 2038 2040 125 0.16
Gold Coast Not Started 12.29 7.93 634 1435 30.73 2038 2040 162 0.05
Hollywood Park Not Started 4.82 3.11 538 1107 12.06 2039 2040 117 0.10
Near West Side Not Started 6.12 3.95 193 394 15.29 2039 2040 123 0.03
Vittum Park Not Started 7.71 4.97 896 954 19.27 2039 2040 126 0.20
Old Town Triangle Not Started 8.99 5.80 736 1807 22.48 2039 2040 130 0.15
South Loop Not Started 9.36 6.04 124 392 23.39 2039 2040 132 0.03
North Center Not Started 7.50 4.84 549 1224 18.75 2039 2040 133 0.05
Sheridan Park Not Started 5.06 3.26 316 1938 12.64 2039 2040 135 0.12
Dunning Not Started 8.97 5.79 1161 1376 22.43 2039 2040 137 0.03
Belmont Gardens Not Started 4.47 2.88 317 718 11.18 2039 2040 142 0.04
Margate Park Not Started 3.49 2.25 178 833 8.73 2039 2040 149 0.07
Avondale Not Started 9.16 5.91 551 1213 22.90 2039 2040 166 0.02
West Chatham Not Started 4.29 2.77 456 580 10.74 2040 2040 108 0.07
Pill Hill Not Started 5.59 3.61 576 595 13.97 2040 2040 110 0.35
Rogers Park Not Started 1.78 1.15 20 56 4.45 2040 2040 112 0.01
Edgewater Glen Not Started 2.07 1.33 156 385 5.17 2040 2040 115 0.13
Portage Park Not Started 7.12 4.60 60 6 17.81 2040 2040 118 0.02
Stony Island Park Not Started 5.09 3.29 51 10 12.73 2040 2040 119 0.02
Dearborn Homes Not Started 0.64 0.41 0 0 1.60 2040 2040 127 0.09
Sheffield Neighbors Not Started 1.22 0.79 29 38 3.05 2040 2040 128 0.02
Parkview Not Started 2.17 1.40 219 245 5.43 2040 2040 131 0.04
Goose Island Not Started 3.22 2.08 27 77 8.05 2040 2040 134 0.03
West Morgan Park Not Started 0.01 0.00 0 0 0.02 2040 2040 136 0.01
West Garfield Park Not Started 2.10 1.35 0 0 5.24 2040 2040 138 0.02
The Gap Not Started 1.00 0.64 2 7 2.49 2040 2040 140 0.03
Lakewood - Balmoral Not Started 2.89 1.86 246 486 7.22 2040 2040 141 0.04
Hegewisch Not Started 0.07 0.04 0 0 0.17 2040 2040 143 0.01
Ranch Triangle Not Started 0.64 0.41 6 13 1.60 2040 2040 144 0.02
Altgeld Gardens Not Started 0.00 0.00 0 0 0.01 2040 2040 145 0.00
Winneconna Parkway Not Started 1.47 0.95 60 118 3.67 2040 2040 146 0.11
Princeton Park Not Started 0.85 0.55 0 0 2.14 2040 2040 148 0.01
Lake Meadows Not Started 0.75 0.49 1 3 1.88 2040 2040 150 0.04
Clearing (W) Not Started 0.45 0.29 0 0 1.13 2040 2040 151 0.01
University Village / Litt  Not Started 2.05 1.33 5 1 5.14 2040 2040 152 0.02
Ickes Praire Homes Not Started 0.86 0.55 2 4 2.14 2040 2040 153 0.03
Hyde Park Not Started 1.09 0.71 2 4 2.74 2040 2040 154 0.02
The Island Not Started 0.00 0.00 0 0 0.00 2040 2040 155 0.03
Lithuanian Plaza Not Started 1.35 0.87 172 269 3.37 2040 2040 156 0.09
South Austin Not Started 3.26 2.10 36 19 8.15 2040 2040 157 0.01
Kenwood Not Started 2.06 1.33 95 122 5.14 2040 2040 158 0.02
Ida B. Wells / Darrow HNot Started 0.81 0.52 0 0 2.03 2040 2040 159 0.02
West Humboldt Park Not Started 0.20 0.13 9 26 0.51 2040 2040 160 0.01
Illinois Medical District Not Started 0.31 0.20 7 11 0.79 2040 2040 161 0.02
East Beverly Not Started 0.95 0.61 0 0 2.36 2040 2040 163 0.01
LeClaire Courts Not Started 2.86 1.85 338 334 7.16 2040 2040 164 0.04
Beverly Not Started 1.11 0.71 0 0 2.77 2040 2040 165 0.00
London Town Not Started 0.47 0.31 0 0 1.18 2040 2040 167 0.01
Stateway Gardens Not Started 0.01 0.01 0 0 0.02 2040 2040 168 0.01
East Hyde Park Not Started 0.02 0.02 0 0 0.06 2040 2040 169 0.01
Beverly View Not Started 2.83 1.83 245 247 7.08 2040 2040 170 0.09
Fifth City Not Started 3.84 2.48 168 464 9.60 2040 2040 171 0.04
Ford City Not Started 0.03 0.02 0 0 0.08 2040 2040 172 0.00
Mayfair Not Started 0.16 0.10 0 0 0.40 2040 2040 173 0.01
South Shore Not Started 1.78 1.15 50 26 4.46 2040 2040 174 0.01
South Commons Not Started 1.38 0.89 79 107 3.44 2040 2040 175 0.01
The Loop Not Started 4.51 2.91 71 116 11.27 2040 2040 176 0.01
The Villa Not Started 0.42 0.27 0 0 1.05 2040 2040 177 0.02
Dearborn Park Not Started 1.68 1.08 122 202 4.20 2040 2040 179 0.02
Bowmanville Not Started 0.08 0.05 0 0 0.21 2040 2040 180 0.00
East Side Not Started 0.10 0.06 1 1 0.25 2040 2040 181 0.01
Magnificent Mile Not Started 0.39 0.25 1 1 0.98 2040 2040 182 0.03
Prairie District Not Started 0.55 0.35 4 2 1.37 2040 2040 183 0.03
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Sleepy Hollow Not Started 0.01 0.01 0 0 0.03 2040 2040 184 0.00
Printers Row Not Started 0.78 0.50 18 91 1.96 2040 2040 186 0.03
Oakland Not Started 2.93 1.89 92 0 7.34 2040 2040 197 0.01
North Kenwood Not Started 0.00 0.00 0 0 0.00 2040 2040 201 0.01
Parkway Gardens Not Started 0.16 0.10 0 0 0.41 2040 2040 225 0.00
Tri-Taylor Complete
Beverly Woods Complete
Canaryville Complete
Marycrest Complete
Cabrini Green Complete
Prairie Shores Complete
Mount Greenwood HeiComplete
Jackson Park HighlandComplete
Homan Square Complete
Riverdale Complete
River West Complete
Fuller Park Complete
Fulton River District Complete
Horner Park Complete
Harbour Point Estates Complete
Douglas Park Complete
Streeterville Complete
Golden Gate Complete
The Robert Taylor HomComplete
Eden Green Complete
Wentworth Gardens Complete
Ravenswood Manor Complete
Chrysler Village Complete
Kennedy Park Complete
Pullman Complete
Morgan Park W Complete
Near East Side Complete
Tally's Corner Complete
West Beverly Complete
Clearing (E) Complete
Wildwood Complete
Irving Park Complete
Brynford Park Complete
Greektown Complete
Groveland Park Complete
Old Edgebrook Complete
River's Edge Complete
Sauganash Woods Complete
South Edgebrook Complete
Trumbull Park Complete
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###

APPENDIX B - PI/SI METRICS
Project Name Shop Distric Activity Status Driver

Install 
Miles

Retireme
nt Miles Services Meters Cost($)

Meets UMRI 
Threshold

SEWER 7500 - 58TH & NOTTINGHAM Central Completed - Q2 PI  .45  .24  54 59  $0.97M
No

SEWER 7474 - GRACE & PULASKI North Completed - Q2 PI  0.09 0.09 6 0  $0.3M
No

7900 SOUTH SHORE DRIVE South Completed - Q2 SI  1.33  1.36  143  224  $2.07M
No

SEWER 7471 - 80TH & DAMEN Central Completed - Q2 PI  .09  .074 0 0 $1.1M
No

6435-6700 NORTHWEST HIGHWAY North Completed - Q2 SI  1.22 0.7 89 289  $3.0M No

SEWER 7302 - WESTERN & GLENLAKE North Completed - Q2 PI  0.02 0.02 0 0  $0.51M
No

4800-5400 N CUMBERLAND AVE North Completed - Q2 SI  0.03 0 0 0  $0.7M
No

6100 N CICERO AVE North Completed - Q2 SI  0.90 0.9 16 27  $2.05M
No

SEWER 7549 - NASHVILLE & STRONG North Completed - Q2 PI  0.06  0.002  0  0  0.13M
No

* Main segment with a UMRI of 5.0 or greater that are adjacent to schools, hospitals and nursing homes and all 
other main segments with a UMRI of 6.0 or greater.  
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Appendix C - Progress towards Completion of Commission Requirements

Task 
No.  Description Initial Deliverable Annual Update

1
Pace of Replacement

Completed in 2021 No Update in 2022 Q2

2
Reporting

Completed in 2020 Submitted 2022 Q2 Updates

3

Natural Forces

Completed in 2021

• The 2022 frost depth data collections analysis is complete. 
• PGL's annual update regarding frost depth data collection 
will  be provided in the Q2-2022 report.

4 Corrosion Completed in 2021 No Update in 2022 Q2

5
Enhanced Coupon Collection 
Procedure Completed in 2022 Not Applicable

6
Coupon Location

Completed in 2021 PGL is running a pilot program to acquire additional 
coupons at the 3, 6 and 9 o'clock positions.

7a
Neighborhood Ranking - Existing 
Model Completed in 2021 Not Applicable

7b
Neighborhood Ranking - Kiefner 
Models Completed in 2021 Not Applicable
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