
CAL-ACCESS REPLACEMENT SYSTEM PROJECT UPDATE 

OCTOBER 05,  2022 

10:30 – 11:00 AM 



 

 

AGENDA 

▪ Secretary Weber Welcome 

▪ Introductions 

▪ Project Update 

▪ Communications Plan 

▪ Wrap Up, Questions and Answers 
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INTRODUCTIONS 

 Secretary Weber 

 SOS Project Team 

 Stakeholder Groups 

 CDT Advisory and Oversight 
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STAGE 1 
BUSINESS ANALYSIS 

Ident ify 

Business 
Sponsorsh ip 

St akeholder 
Assessment 

Business 
Progra m & 

Proj ect 
Just ificat ion 

Business 
Outco m es 

Desired 

In it ial Proj ect & 
Funding 

Readiness 

* 

* STAGE 2 ALTERNATIVES ANALYSIS 

Market Research
Prep 

 

Roadmap (Est . 
Schedu le) 

Market 
Research / CBP 

Viable 
A lterna t ive 

Solut ions 

Cost Est imates 

February 2023 
(Estimated) 

STAGE 3 PROCUREMENT MANAGEMENT 

Project and 
Procurement 

Roadmap 

Build and 
Conduct 

Sol icitation 

Ancillary 
Procurem ents 

..,I 
January 2024 

(Estimated) STAGE 4 PROJECT READINESS 

Contract , 
Organizat ion, and 
Proj ect Read iness 

Business 

Objective 
Valuat ion 

Sol ici t ation 
Results 

Schedule & 
Cost Basel ines 

Init ial Risk 

Register~ 

March 2024 
(Estimated) 

Outcomes 

Stage 1: 
Outcomes 
Identified 

Stage 2: 
Alternative Chosen 

Stage 3: 
Contract Bu ilt 

Stage 4: 
Se lect Solut ion 

and Launch 

WHERE WE ARE IN THE PROJECT APPROVAL LIFECYCLE PROCESS 

In Progress 

Completed 
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CURRENT PROJECT  ACTIVITIES  – SOS STAFF 

 Budget Change Proposal for FY 2023/2024 

 Stage 2 Alternatives Analysis Activities 

o Market Research 

o Data Readiness Activities 

o Project Schedule and Budget 

o Communications Plan – very important to stakeholders 

 Monthly project updates to the stakeholder community 

▪ Form working groups based on input from stakeholders 

 Recruiting state staff 

 Request for Offer to hire contracted staff for project planning activities 
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PROCUREMENT  

 Request for Offer (RFO) was released for planning contractor 

resources on August 12 and closed on September 23 

 Review and evaluation of bids is underway 

 Contractors are expected to be onboard by early November 
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CONTRACTOR ACTIVITIES 

▪ Contractor resources will be acquired to: 

o Assist with market research 

o Develop the solicitation document to acquire a system integrator 

o Create the Business Process Plan 

o Assist with data readiness activities 
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PLANNED STAKEHOLDER  ENGAGEMENT 

• Scheduling monthly recurring meetings on the first Wednesday of each 

month with the first scheduled meeting on October 5th 

• Will schedule working group meetings based on input from the 

October 5th meeting 
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STAKEHOLDER  WORKING GROUPS 

3rd Party Software Vendor 
& 

Service Providers 

SOS has approximately 23 vendors that have been certified by 
SOS to provide electronic  filing services to the regulated 

community. Vendors are interested in project status;  how they 
are involved and impacted;  and, how they need to  prepare.  

Vendors need to be provided ample  time to make necessary 
changes  to their filing system  formats  so  they can continue to 

provide online filing services to their clients. 
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STAKEHOLDER  WORKING GROUPS 

Good Government  Groups 

Institute  of Governmental Advocates 

The  Institute of Governmental Advocates (IGA) is a voluntary,  
non-partisan association representing the leading professional 

lobbyists and lobbying firms in California’s Capitol. Their primary
interest is in lobbying functionality. 

 

These groups of stakeholders are committed to improving 
management at all levels  of  government. They are a mix of  
professional associations,  advocacy  groups, foundations,  

educational institutions,  and non-profit organization that focus  
n specific topics such as transparency in government,  truth in 
advertising,  campaign finance  reform,  or lobbying reform. 

o
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STAKEHOLDER  WORKING GROUPS 

Partner Agencies 

Fair Political Practices Commission 

Our partner agency  who is responsible for the impartial and  
effective administration of  the Political Reform Act. The  Act 

regulates  campaign financing,  conflicts of  interest, lobbying,  and  
governmental ethics. 

Franchise Tax Board 

Our partner agency  that performs non-tax audits of  political 
entities 
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CREATE  WORKING GROUPS 

 Previous working groups – do they still apply? 

 Software Vendor Subgroup 

 Stakeholder Input Group (SIG) 

 Partner Agencies 

 Contact Information Requested 

 What is the name of your organization? 

 Who will represent your group? 

 Which category do you feel your organization fits into? 
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SUMMARY 

• SOS staff activities 

o Conducting market research 

o Doing data readiness activities 

o Developing the project schedule and budget 

o Submitting the Stage 2 Alternatives Analysis to CDT 

o Continuing staff recruiting efforts 

o Implementing stakeholder communications 

o RFO for contractor resources is in the review and evaluate process 

• Contractor resources are expected to be onboard by early November 
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QUESTIONS & ANSWERS 

Questions and 

Answers 
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CAL-ACCESS 
Replacement System 

Project 1(CARS) Updates 

WHERE TO FIND PROJECT INFORMATION 

Visit the CARS Project website 
https://www.sos.ca.gov/campaign-lobbying/cal-

access-replacement-system-project-cars-updates/ 

 View documents, news, and events 

 Sign up to receive project updates 

CARS Project Email Address:   Submit  questions 

and comments  to  the  CARS project team: 

PRDCARS@sos.ca.gov 
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