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CARS PROJECT 

SOFTWARE VENDOR AND SERVICE PROVIDER MEETING 

SEPTEMBER 10, 2020 

1:30 PM – 3:00 PM 



 

 

AGENDA 

▪ Welcome 

▪ Progress Since Last Meeting 

▪ Project Timeline 

▪ API Development and Testing 

▪ API Demo 

▪ Q&A / Wrap Up 
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FAQs CALENDAR News & 
Updates 

, .... ____ ,___, ___ .. _...,.,_, 

a.•-----·-----·-·-·-... -· 

PROGRESS SINCE LAST MEETING 

CAL-ACCESS WEBSITE UPDATE 

 New FAQs covering business and 

technical questions 

 Calendar with links to meeting 

invitations 

 CARS Project Pre 2020 Archive 
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https://www.sos.ca.gov/campaign-lobbying/cal-access-replacement-system-project-cars-updates/cars-project-pre-2020-archive/


  

 

  

PROGRESS SINCE LAST MEETING 

SOFTWARE VENDOR SUBGROUP SESSIONS 

Three meetings held to date 

Topics covered 

 CAL File Preparation  Forms Verification / Attestation 
Process 

 Error Handling 
 Endpoint for Submitting Forms 

 Data Verification 
 Business Rules Validation  

Assumptions  Use of TRAN_IDs 

 XML File Schema Validations  Handling PDF Form Submission Files 
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. . . . . 

June 2020 • Jul 2020 : Aug 2020 : Sept 2020 : Oct 2020 : Nov 2020 • Dec 2020 : Jan 2021 : Feb 2021 : Mar 2021 : Apr 2021 : May 2021 
: : : : : : : : : : : . . 

. . . . . . . . . . . . . . 

Plan and Architect 

Construct (Agile - Sprints) 

ii@Mi► d®fui► . 
~ Go-Live 

Support Key Activities 
     

  

  

     

    

PROJECT TIMELINE 

 JULY 2020 - JANUARY 2021: Application Development 

 SEPTEMBER - OCTOBER 2020: API Specifications and API Software Vendor Testing 

 JANUARY - FEBRUARY 2021: SOS User Acceptance Testing (UAT) 

 EVERY 6 TO 8 WEEKS: Software Vendor and Service Provider Meetings 

 EVERY 2 WEEKS: Software Vendor Subgroup Sessions 
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API DEVELOPMENT AND TESTING 
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CAL-ACCESS SPRINTS 1 AND 2 COMPLETE 

Forms 400/402/410 Phase I (Phase II in progress) 

APIs developed 

 Read APIs 

 Search APIs 

 Lobbying Firm and Employer API 

 Committee API 
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API DEVELOPMENT ROADMAP 
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01 

01: Requirements Analysis 
Sprint Definition & Planning 

02 
02: API Design 
Architecture to meet requirements 

03: Mock API Development 
CARS Project Team 

04: Mock API Testing 
SOS Information Technology Division 
Software Vendor Subgroup 
Additional Software Vendors 

-

06: API Integration Testing 
SOS Information Technology Division 
Software Vendor Subgroup 

Go Live! 

05: API Implementation 
SOS Information Technology Division 
Software Vendor Subgroup 04 
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07: API End-to-End Testing 
Software Vendor Subgroup 
Additional Software Vendors 
UAT: SOS Information Technology Division 
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Sprint o (Closed) 
{0l/2.t/20-07/17/20) 

::ur•Cooligurlllion 

POC. Blilk Data Load Job 
fofFlle~ 

Dalli Model Review and 

"""' 

,, 
POC Cofl'Vefling CAL 10 
XML 

POC AllA'estoraoe 

"'"" 
OlrtctOritlandAc:c:•n 

0 

Sprint 1 (Closed) 
{07/211120-0II07/20) 

C~APl$p9c:lflc;lllion 
for Form API. Rud API 
andModtlllllO.SUR,t l 
POF 

R...,._DMIModitl l 
......... RulnnSR>C 

Profile Read AP! 
C 

Sprint 2 (Active) 
(08110/20,08/28/20) 

Public:DraflAPI 
~atlOrtSfofVendors 

R~Commm.ff 
Registralion(Fotm410 

:4> ·1 

Slate Mailer Regrwac,on 
~~ 400 API) • I 

r:rm SlateMailerTermlna!Jon 
.il02 API) • I 

CommmM List Rud API 
Co 

SeNc:h CMdidMH fof Last 
1wo (2) Yean AP1 (by 

" 
""""""~) 

LotJbyingRm,Md .,,...,,.. .. , 
Measure• Read AP! 
Co 

Committee ~ API 
• I 

''"' 
 

Sprint3 
(oelJl/20-otlllllO) 

(form605API) 

L~ TermNUOf'I (l=orm 
GOOAP1) 

LobbylstWillw;lfawal~Offfl 
II07AP1) 

i=orm 400 RHd RelerMCe 
DalaAPl 

i=orm•UO ReadRelefence 
Data AP\ 

Form 1101 Read Reference 
DolAAPI 

Form602 RelldRete,ence 
DataAPt 

Formll03 ReadRelefence 
DolAAPI 

Form 60I Read Relefenc;a 
~aAPI 

Redpien!ComminH 
Regh;Crllion (form ,110 
APt) - II 

Sla1eMailerRegl!crauon 
(Form400API) · II 

Sl;i,teMailer Termin,ilJOfl 
(Form402API) · II 

, ___ Sprint4 
(ot/11120·lOI09l20) 

Comm!nee 015c:tosure 
(form460API) 

CommiflHOisdo$1lfe•No 
Ac:tlvlty(Form425AP1) 

Commttlee OIKlosure • 24 
Hoof (Form 49G API) 

Conlsibulors/PayeeRead 
APl(byCandidale, 
COnwniClee,orlobb)'ist) 

Top 10 List of Late 
COOlstbutorsAPl (by 
Candida.le) 

Top lOLobbytng 
En'4)1oyers API (Spending) 

Top 10 Independent 
EllpediturH Lise API (by 
Meuure) 

ToplOlndepenr;lenl 
EJpeoditurffll51AP1(by 
eommtnee) 

Top 10 lndepeodm11 
EIIIMl(htures Lise API (by 
Condid&<o) 

Top 10 Coolribulers Lill 
APl(byCandidal.1) 

Top 10 Contrbdors L11t 
APl(byMeuure) 

lllmpendentEllpencliture 
• ReadAPI 

ToplOCOOO'lbutors l kl 
.-Pl (by CornmlUH) 

c«nmittff lnlo,madon API 

·• 

Sprints 
{10'12/20-lOIJ0/20) 

Map Oooor I IE O!Klo5Ufe 
(form461API) 

SlatlMaillfOiscioture 
(form4O1API) 

COmrniCIHOrsclD51lfe • 
SmalA,.wcy(FofmASO 
API) 

Committee 01:sdoslJI'• • 24 
Hoofs Con11nued (Form 
497 API) 

Top 10 ~
Expeditu,es Target API (by 
Committee) 

TbplOllmperldenl: 
Expedrtures T-vctt API (by 
candklate) 

ToptO lndeperldefM 
Expedi[ures TNgetAP1(by 
Mt!HUfe) 

 

Sprint& 
(1110212:0•ll/2:0i:ZO) 

CandidallDIKlo~•
Short Fotm (Form 470 API) 

Slat1Mailer0isdoaw"efor 
Late Payment (Form 498) 

LobbylngOlsclosurl · 
Lobbyisc Report (Form 615 
API) 

LobbywlgOiKlol1n• 
lobbylllQ Fo,m Report 
(fi)rm125AP1) 

Sprint 7 
{WZl/20•121111?0) 

ComrmteeOIKloiur• • 
Paid Spokespfl'ton Ex,, 
(Fofm5UAPI) 

Lobbplg OiKlolure • 
Allac:hment(Form630API) 

LobbywlgOlsciosure • 
LobbylngFo,mRlf)Dn 
{Rwm635APf) 

LobbylngOiKlosure • 
Attac:twnent(Fofm635-C 
API) 

Lobbyng Olsc:losure • 
Altachment(fi)rm6AOAPI) 

Sprint& 
(12114120-01.IOllll) 

I 8llg F°CHtlUnplanned -·---

API SPRINTS 

Additional sprints will 

be conducted for 

testing and bug fixes 

9 



~ API TESTING APPROACH 

Publish 

• Mock API and technical documentation  shared with vendors 

• Separate guidelines for mock API testing  and mock API testing developed and 
shared with software vendors 

Test 

• Software Vendor Subgroup  testing  of mock APIs  performed  early/mid September  

• Additional software vendor testing of mock APIs performed in September 

• Additional software vendor testing  of APIs begin in October 

Refine 

Software vendor defects / issues communicated via established testing process  
shared before start of testing activities 
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API DEMO 
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 ~ Q & A  / WRAP UP 

Meeting presentations and new Frequently Asked Questions 

(FAQs) are continuously posted to the CAL-ACCESS website 
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CAL-ACCESS 
Replacement System 

Project (CARS) Updates 

Aleit Padllla 
Callfoml• Secretary or State 

CAL-~SS Repiacen',!nl Sy1,1em Protea 

~ 

.,. _____ , _____ ..,. ...... _____ ,,. ___ .,. ___ ... ____ .,.,. ___ _ ______ ,_..,_, __ .. ___________ _ 
--------~-------... _____ ,,. .. ___________________ ,,_. __ _ 
... ,._ __ ..., __ ,...,_, ___ ,. __ .,. __ .. ~----------·-.. - .. ___ ,,_ .. _ .. __ .. ___ , __ __ _ , ___ . ___ ·-· 

WHERE TO FIND PROJECT INFORMATION 

Visit  the CAL-ACCESS  project  website 
https://www.sos.ca.gov/campaign-lobbying/cal-

access-replacement-system-project-cars-updates/ 

 View documents, news, and events 

 Sign up to receive project updates 

. 

CARS Email Address: Submit questions and 

comme

PRDCARS@sos.ca.gov 

nts to the CARS project team: 
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