

Draft Teanaway Management Plan Timeline – subject to change

| Date | Topic |
|------------|--|
| March 2014 | AC Mtg 1: Introductions, Goals, Interpretations of Statute, Roles of Agency, AC, consultant |
| April 2014 | AC Mtg 2: Approach, Timeline, Economics of TCF, expectations re. plan content and authorship |
| May 2014 | Open House 1: Scoping - Review TCF process. Brainstorm on Objectives. |
| May 2014 | AC Mtg 3: Field trip: Demonstrate the issues and describe current conditions (All day) |
| June 2014 | Visioning Session |
| June 2014 | AC Mtg 4: Build objectives and strategies via break-out groups for Goal A - Watershed Protection. |
| July 2014 | AC Mtg. 5: Build objectives and strategies via break-out groups for Goal B - Working lands and report back on synthesis of Goal A outcomes |
| Aug. 2014 | AC Mtg. 6: Build objectives and strategies via break-out groups for Goal C - Habitat Restoration and report back on synthesis of Goal B outcomes |
| Sept. 2014 | AC Mtg. 7: Build objectives and strategies via break-out groups for Goal D - Recreation. And report back on synthesis of Goal C outcomes |
| Oct. 2014 | AC Mtg. 8: Report Back on synthesis of Goal D outcomes. Review and Summarize Objectives and Strategies for Goals A-D. Begin looking at crosscutting issues |
| Oct. 2014 | AC Mtg. 9: Review and Summarize Objectives and Strategies for Goals A-D: Crosscutting issues |
| Nov. 2014 | Open House 2: on Objectives and Strategies |
| Nov. 2014 | AC Mtg. 10: Develop Implementation, Monitoring & Project Selection Criteria, prioritization, and Baseline components. |
| Dec. 2014 | AC Mtg. 11: Discuss future role of the TCFAC, Reporting, Long-term community involvement, and economic sustainability. |
| | AC Meeting 12: Placeholder for Issues that arise, consistency of objectives and strategies for different goals. |
| Jan. 2014 | Open House 3: on Updated Materials (Implementation, Monitoring, and Reporting sections) |
| Jan. 2015 | AC Mtg. 13: Incorporate public comments; Review draft AC report. |
| Feb. 2015 | AC Mtg. 14: Discuss final product |
| Mar. 2015 | Final Public Review via SEPA process (online) |
| May 2015 | Release Plan |