



DR. SHIRLEY N. WEBER
CALIFORNIA SECRETARY OF STATE



CAL-ACCESS REPLACEMENT SYSTEM (CARS) PROJECT UPDATE

JANUARY 4, 2023

9:30 – 10:00 AM



AGENDA



- CARS Project Update
- Project Approval Lifecycle Update
- Next Steps
- Digital Signatures (AB 2172)
- Wrap Up, Questions and Answers



The Request for Information (RFI) was released on December 16, 2022

- Vendor responses are due January 17, 2023
- RFI Vendor Day is January 4, 2023 (today)

CARS PROJECT UPDATE




- The project team developed mid-level requirements to be submitted with the Stage 2 Alternatives Analysis (S2AA).
- The project team will submit the S2AA for executive review by early February 2023.
- Information was gathered from other states for the purpose of alternatives analysis.

WHERE WE ARE IN THE PROJECT APPROVAL LIFECYCLE



CARS Project FY 2021/2022 - 2023/2024

Project Years, Fiscal Years, and Months (February 2022 through June 2024)



NEXT STEPS



- Continue data readiness activities
- Continue market research
- Review RFI responses
- Begin drafting Stage 2 Alternatives Analysis

DIGITAL SIGNATURES IMPLEMENTATION



Beginning January 1, 2023, filers required by the Political Reform Act to file a report or statement by paper with the Secretary of State may instead file the paper report or statement by email.

The Political Reform Division guidance for digital filings is now on the Secretary of State website at the following link:

<https://www.sos.ca.gov/campaign-lobbying>



Questions and Answers

WHERE TO FIND PROJECT INFORMATION



Visit the CARS Project website

<https://www.sos.ca.gov/campaign-lobbying/cal-access-replacement-system-project-cars-updates/>

- View documents, news, and events
- Sign up to receive project updates

CARS Project Email Address: Submit questions and comments to the CARS project team:
PRDCARS@sos.ca.gov



**Campaign
Finance &
Lobbying
Activities**

Learn More



**CAL-ACCESS
Replacement System
Project (CARS) Updates**