



DR. SHIRLEY N. WEBER
CALIFORNIA SECRETARY OF STATE



CAL-ACCESS REPLACEMENT SYSTEM (CARS) PROJECT UPDATE

MARCH 1, 2023

10:30 – 11:00 AM



AGENDA



- CARS Project Update
 - Project Approval Lifecycle Update
 - Next Steps
- Wrap Up, Questions and Answers



- The Stage 2 Alternatives Analysis was submitted on February 15, 2023, to the California Department of Technology for review and approval.
- Stage 3 Solution Development (S3SD) activities have started, which includes development of the prime vendor solicitation document.

NEXT STEPS



- Ongoing data readiness activities
- Review detailed business rules and requirements
- Continue to build the project team

2021- 2022

2022 - 2023

2023 - 2024

3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul

Project Initiation

PAL | Stage 1 Business Analysis

Project Planning

PAL | Stage 2 Alternatives Analysis

Market Research

Mid-level Requirements Development

PAL | Stage 3 Solution Development

Business Analysis Artifacts Reviews

Prime Vendor Solicitation Development

PAL | Stage 4 Project Readiness & Approval

Prime Vendor Solicitation Period

Data Migration Readiness


Prime Vendor Award



Questions and Answers

PROJECT INFORMATION



Visit the CARS Project website to view documents, news, and events

<https://www.sos.ca.gov/campaign-lobbying/cal-access-replacement-system-project-cars-updates/>

CARS Project Email Address: Submit questions and comments to the CARS project team:
PRDCARS@sos.ca.gov



**Campaign
Finance &
Lobbying
Activities**

Learn More



**CAL-ACCESS
Replacement System
Project (CARS) Updates**