



CAL-ACCESS REPLACEMENT SYSTEM (CARS) PROJECT UPDATE

DECEMBER 7, 2022

10:30 - 11:00 AM





AGENDA



- CARS Project Update
- Project Approval Lifecycle Update
- Next Steps
- Digital Signatures (AB 2172)
- Wrap Up, Questions and Answers



CARS PROJECT UPDATE

- The first stakeholder working group meetings were held for
 - Data Consumers
 - Data Filers
 - Software Vendors
- The project team gathered input on experiences using the current CAL-ACCESS and desired functionality for the new system.
 - The input will be posted on the SOS website.
 - Input will be reviewed and evaluated for requirements development.



CARS PROJECT UPDATE

- The project team is developing mid-level requirements to be submitted with the Stage 2 Alternatives Analysis (S2AA).
- The planning vendor has submitted a Market Research/Alternatives Analysis Plan to help the project team develop an informed procurement and a thorough S2AA.



WHERE WE ARE IN THE PROJECT APPROVAL LIFECYCLE

CARS Project FY 2021/2022 - 2023/2024



Est. Date SI Onboard



NEXT STEPS

- Conduct market research
- Continue data readiness activities
- Complete Business Process Reengineering Plan



DIGITAL SIGNATURES IMPLEMENTATION

- PRD will accept paper filings by email with a verifiable digital signature beginning January 1, 2023. Instructions will be posted on the SOS website.
- PRD and external stakeholders are currently testing the business process for AB 2172 implementation.



Questions and Answers

WHERE TO FIND PROJECT INFORMAT



Visit the CARS Project website

https://www.sos.ca.gov/campaign-lobbying/cal-access-replacement-system-project-cars-updates/

- View documents, news, and events
- Sign up to receive project updates

CARS Project Email Address: Submit questions and comments to the CARS project team:

PRDCARS@sos.ca.gov



CAL-ACCESS
Replacement System
Project (CARS) Updates