



**DR. SHIRLEY N. WEBER**  
CALIFORNIA SECRETARY OF STATE



# CARS PROJECT UPDATE

**AUGUST 22, 2022**

**2:30-3:00PM**




# AGENDA



- Introductions
- Project Approval Process
- Procurement
- Project Activities
- Questions and Answers



# CALIFORNIA DEPARTMENT OF TECHNOLOGY PROJECT APPROVAL LIFECYCLE PROCESS



# PROCUREMENT



- Request for Offer (RFO) was released for planning contractor resources on August 12
- Contractor resources will be acquired to:
  - Assist with market research
  - Develop the solicitation document to acquire a system integrator
  - Create the Business Process Plan
  - Assist with data readiness activities



## PROJECT ACTIVITIES



- Planning contractor is estimated to start early November
- Functional and Business Requirements will be reviewed and updated early 2023
- The initial project schedule estimates a System Integrator will be onboarded during the second quarter of 2024
- The System Integrator will provide a project end date based on their solution



# Questions and Answers

# WHERE TO FIND PROJECT INFORMATION



Visit the CAL-ACCESS project website  
<https://www.sos.ca.gov/campaign-lobbying/cal-access-replacement-system-project-cars-updates/>

- View documents, news, and events
- Sign up to receive project updates

**CARS Email Address:** Submit questions and comments to the CARS project team:  
[PRDCARS@sos.ca.gov](mailto:PRDCARS@sos.ca.gov)



## Campaign Finance & Lobbying Activities

Learn More



**CAL-ACCESS**  
Replacement System  
Project (CARS) Updates