



DR. SHIRLEY N. WEBER
CALIFORNIA SECRETARY OF STATE



CAL-ACCESS REPLACEMENT SYSTEM (CARS) PROJECT UPDATE

MAY 3, 2023

10:30 – 11:00 AM



AGENDA



- CARS Project Update
 - Project Approval Lifecycle Update
 - Workgroup review of its input and how it is reflected in the project's design objectives – *future meeting!*
 - Overview of requirements traceability
- Wrap Up, Questions and Answers



- The project's Stage 2 Alternatives Analysis (S2AA) submission is pending approval from California Department of Technology.
- Stage 3 Solution Development (S3SD) activities continue, which include development of the prime vendor solicitation document.
- Legacy data cleansing and readiness activities continue and are on track.

STAKEHOLDER FEEDBACK REVIEW



- In future meetings, stakeholder workgroups will have an opportunity to see how their input has informed project objectives related to solution design and user functionality.
- During the development phase, the project will trace its business requirements to solution functionality components to ensure none is missed.

3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul

Project Initiation

PAL | Stage 1 Business Analysis

Project Planning

PAL | Stage 2 Alternatives Analysis

Market Research

Mid-level Requirements Development

PAL | Stage 3 Solution Development

Business Analysis Artifacts Reviews

Prime Vendor Solicitation Development

PAL | Stage 4 Project Readiness & Approval

Prime Vendor Solicitation Period

Data Migration Readiness



Questions and Answers

PROJECT INFORMATION



Visit the CARS Project website to view documents, news, and events
<https://www.sos.ca.gov/campaign-lobbying/cal-access-replacement-system-project-cars-updates/>

CARS Project Email Address: Submit questions and comments to the CARS project team:
PRDCARS@sos.ca.gov



**Campaign
Finance &
Lobbying
Activities**

Learn More



**CAL-ACCESS
Replacement System
Project (CARS) Updates**