



DR. SHIRLEY N. WEBER
CALIFORNIA SECRETARY OF STATE



CAL-ACCESS REPLACEMENT SYSTEM (CARS) PROJECT UPDATE

JUNE 7, 2023

10:30 – 11:00 AM





AGENDA



- CARS Project Update
 - Project Approval Lifecycle Update
 - Stakeholder Working Group meetings
- Wrap Up, Questions and Answers

CARS PROJECT UPDATE



- The project's Stage 2 Alternatives Analysis (S2AA) submission was formally approved by the California Department of Technology.
- Stage 3 Solution Analysis (S3SA) activities continue, which include development of the prime vendor solicitation document.
- Legacy data cleansing and readiness activities continue and are on track.
- The SOS has executed an agreement for Independent Verification and Validation (IV&V) consulting services with vendor Sabot Consulting.

STAKEHOLDER FEEDBACK REVIEW



- In the upcoming weeks, each of the stakeholder workgroups will convene and have an opportunity to see how their input traces to solution requirements.
- The workgroup meetings will be scheduled in late June 2023.

3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul

Project Initiation

**CARS Project -
Planning Activities
Roadmap**

PAL | Stage 1 Business Analysis

PAL | Stage 2 Alternatives Analysis

Market Research

Mid-level Requirements Development

PAL | Stage 3 Solution Development

Business Analysis Artifacts Reviews

PAL | Stage 4 Project Readiness & Approval

Prime Vendor Solicitation Period

Data Migration Readiness

Azure DevOps RTM



Questions and Answers

PROJECT INFORMATION



Visit the CARS Project website to view documents, news, and events

<https://www.sos.ca.gov/campaign-lobbying/cal-access-replacement-system-project-cars-updates/>

CARS Project Email Address: Submit questions and comments to the CARS project team:
PRDCARS@sos.ca.gov



**Campaign
Finance &
Lobbying
Activities**

Learn More



**CAL-ACCESS
Replacement System
Project (CARS) Updates**