



**DR. SHIRLEY N. WEBER**  
CALIFORNIA SECRETARY OF STATE



# CAL-ACCESS REPLACEMENT SYSTEM (CARS) PROJECT UPDATE

**JULY 5, 2023**

**10:30 – 11:00 AM**



# AGENDA



- CARS Project Update
- Wrap Up, Questions and Answers



# CARS PROJECT UPDATE



- Stage 3 Solution Analysis (S3SA) activities continue, which include planning and developing the prime vendor solicitation.
  - The monthly CARS Stakeholder Meeting series will be temporarily paused until the solicitation is completed and the prime vendor agreement is executed.
  - Execution of prime vendor agreement is anticipated to occur in mid-2024.
- SOS will provide CARS Project updates on its public-facing website that is accessible to all.

# CARS PROJECT UPDATE



- Once project execution begins, the project will then resume the monthly CARS Stakeholder Meetings.
- Project team will ensure stakeholder engagement in future project milestones, such as project design reviews and user acceptance testing.
- Project activities remain on schedule.



# Questions and Answers

# PROJECT INFORMATION



Visit the CARS Project website to view documents, news, and events

<https://www.sos.ca.gov/campaign-lobbying/cal-access-replacement-system-project-cars-updates/>

**CARS Project Email Address:** Submit questions and comments to the CARS project team:  
**[PRDCARS@sos.ca.gov](mailto:PRDCARS@sos.ca.gov)**



**Campaign  
Finance &  
Lobbying  
Activities**

Learn More



**CAL-ACCESS  
Replacement System  
Project (CARS) Updates**