



Alex Padilla
California Secretary of State



CARS PROJECT

SOFTWARE VENDOR AND SERVICE PROVIDER MEETING

NOVEMBER 30, 2020

10:30 PM – 12:00 PM

AGENDA

- Welcome
- New CAL-ACCESS Development
 - Progress Since Last Meeting
 - Continuing and Upcoming Activities
 - Phased Go-Live Approach
- API Development and Testing
- Q&A / Wrap Up



NEW CAL-ACCESS DEVELOPMENT PROGRESS SINCE LAST MEETING



- Completed initial development of the following
 - Public Data Portal
 - Candidate Registration
 - Campaign Registration
 - Lobbying Registration
- Completed first round of SOS testing in October
- Engaged stakeholders through meetings, updated the project website, and produced an October CARS Newsletter

NEW CAL-ACCESS DEVELOPMENT CONTINUING AND UPCOMING ACTIVITIES




- Continuing development of the following
 - Financial Transaction Business Rules
 - User Accounts and Notifications
 - Correspondence
 - Disclosure Functionality (Committees, Candidates, Major Donors, Lobbying, etc.)
- SOS testing new development in December 2020

NEW CAL-ACCESS PHASED GO-LIVE APPROACH



- **February 28, 2021: Initial Go-Live of the new CAL-ACCESS**
 - Migration of historical data prior to initial Go-Live of the new system
 - Certification of the system at initial Go-Live (target)
- **Planned “releases” of additional CAL-ACCESS functionality during the SI’s Maintenance and Operations (M&O) Phase**
 - Additional Go-Lives (releases to production) on preplanned schedule
 - Updates to reference materials will be updated, if necessary


NEW CAL-ACCESS PHASED GO-LIVE APPROACH TIMELINE





API DEVELOPMENT AND TESTING

API DEVELOPMENT AND TESTING ROADMAP



API DEVELOPMENT AND TESTING COMPLETED AND CONTINUING ACTIVITIES



■ Completed activities

- API “road mapping” and API design
- Established API testing process and tools
- Developed Mock API
- Completed development of API sprints 1-7

■ Continuing activities

- API refinement of sprints 1-7
- Development during remaining sprints
- API Integration Testing with Software Vendors

API DEVELOPMENT AND TESTING UPCOMING ACTIVITIES



■ Software Vendor Testing

- Invited existing software vendors planning to continue operations through Go-Live to participate in Mock API Testing
- Will have access to the API specifications and test environment
- Existing vendors who missed the communication can send an email request to the software vendor testing team: CARS-SVT@sos.ca.gov.

- API Specifications will be published to the CAL-ACCESS website approximately February 28
(for vendor certification starting in February 2021)



Meeting presentations and new Frequently Asked Questions (FAQs) are continuously posted to the CAL-ACCESS website

WHERE TO FIND PROJECT INFORMATION



Visit the CAL-ACCESS project website

<https://www.sos.ca.gov/campaign-lobbying/cal-access-replacement-system-project-cars-updates/>

- View documents, news, and events
- Sign up to receive project updates

CARS Email Address: Submit questions and comments to the CARS project team:
PRDCARS@sos.ca.gov

**CAL-ACCESS
Replacement System
Project (CARS) Updates**

