Housing Master Plan Progress Report

Period: FY22 Q1-Q3

City of Alexandria, Office of Housing

City of Alexandria, Office of Housing						Updated:	05.05.22	
TYPE OF ACTIVITY	FY22 Q I-Q3 Impact (Jul 2021-Mar 2022)			Prior Reported Impact (Jan 2014-Jun 2021)	Total Impact (Jan 2014-Mar 2022)	Housing Master Plan (Jan 2014-Dec 2025)		
	Completed	Underway	Pipeline	Prior Completed	Total Completed	Target	Balance	
Rental Units Created or								
Preserved/Rehabilitated	196	81	796	578	774	660	-114	
	170	01	/70		//4	880	-114	
Jackson Crossing The Nexus at West Alex (Gateway at King and Beauregard)	+			78 74		-		
New Hope Veterans Home (Aspen Street)	+			3		1		
	+			97		-		
The Bloom (Carpenter's Shelter)	+	81		"		-		
Fairlington Presbyterian Church (Waypoint at Fairlington) Ellsworth Apartments	+	01		20		-		
	+					-		
Friends of Guest House - 120 South Payne				4		4		
Parkstone (Avana) Apartments			27.5	130		4		
AHDC Seminary Project	+		37.5			-		
AHDC Arlandria Project	 		317			_		
Parcview II			154			4		
Park Vue	196							
Arbelo Apartments				34		4		
Longview Terrace Apartments	_			41		4		
Community Lodgings				7		4		
Lynhaven Apartments	 			28		-		
Lacy Court Apartments	-			44 12		-		
Bellefonte Permanent Supervised Apartments Friends of Guest House - 120 South Payne	+			6		-		
The Heritage	+		140	ь		-		
AHDC Seminary Project	+		1.5			•		
Parcview I	-		146			•		
Units Created through the Development Process	27	25	246	119	146	336	190	
Alexandria Memory Care Community (Silverado)				2				
Goodwin House			6					
Cambria Square (Pickett's Place/The Delaney)	<u> </u>			4				
Notch 8	 			12		_		
Station 650 at Potomac Yard The Bradley (Braddock Station/Braddock Metro Place)	+			8		-		
Parc Meridian at Eisenhower Station	+			33		•		
The Thornton (Hunting Terrace)	+			24		1		
2901 Eisenhower Avenue (The Denizen + South Tower)	+		8	13		1		
Oakville Triangle Site			65			1		
Gables Old Town North (ABC/Giant site)				9]		
The Platform I (Braddock Gateway Phase II)	4							
Dylan (Potomac Yard Landbay H/I)		9		_		4		
Sunrise Senior Living				2		4		
The Foundry (Block 6A)* Eisenhower East Block 20	+		15	2		-		
1200 North Henry	+	П	13			•		
Monday Properties	+	5				1		
Silverstone Senior Living	7					1		
The Platform 2 (Braddock Gateway Phase III)	4					1		
Alexan Florence (600 Royal Street - WMATA Bus Barn)	12					1		
The Aspire Independent Living			9					
701 N. Henry			7			4		
North Potomac Yard Phase I Benchmark Senior Living	+		14 3			4		
Newport Village	+		12	-		1		
The Heritage	+		55	+		1		
Braddock West	+		14			•		
805 N. Columbus	+		8			1		
Tidelock			15					
Landmark Overlook			15]		
Beauregard Committed Units	0	0	0	311	311	494	183	
St. James Plaza (Fillmore)	+			93				
St. James Plaza (Fillmore) Church of the Resurrection	+			113		1		
Southern Towers	+			105		1		
_				.00		1		
Units Created or Preserved through Redevelopment Support to ARHA	0	0	0	52	52	174	122	
The Lineage (Ramsey Homes)				37				
The Lineage (Ramsey Homes)				15				
			1	<u> </u>		1		
* Project also includes three units affordable at 80% AMI.		20102:		1 n . n		1	I	
TYPE OF ACTIVITY		2 Q I - Q3 Im	•	Prior Reported Impact	Total Impact	1 1	laster Plan	

TYPE OF ACTIVITY	FY22 QI-Q3 Impact (Jul 2021-Mar 2022)	Prior Reported Impact (Jan 2014-Jun 2021)	Total Impact (Jan 2014-Mar 2022)	
	Loans Closed/Grants Issued	Prior Closed/Issued	Total Closed/Issued	
Rental Accessibility Modification Projects [Grants]	I	14	15	
Homebuyer Loans [individuals served by first-time homebuyer assistance, and individuals receiving SPARC allocations]	7	59	66	
Homeowner Rehab Loans/RTA Projects [Rebuilding Together DC-Alexandria Grants =>\$\$k]	4	108	112	

(Jan 2014-Dec 2025)			
Target	Balance		
24	9		
72	6		
240	128		

HOUSING MASTER PLAN PROGRESS REPORT SUMMARY	FY22 Q1-Q3 Impact (Jul 2021-Mar 2022)	Prior Reported Impact (Jan 2014-Jun 2021)	Total Impact (Jan 2014-Mar 2022)	Н
	Created & Preserved (Completed) Units/Loans Closed/Grants Issued			
TOTAL	235	1241	1476	2,0

Housing Master Plan (Jan 2014-Dec 2025)			
Target	Balance		
2,000	524		

TYPE OF ACTIVITY		2 Q I - Q3 Im 202 I - Mar 20	•	Prior Reported Impact (Jan 2014-Jun 2021)	Total Impact (Jan 2014-Mar 2022)	
	Completed	Underway	Pipeline	Prior Completed	Total Completed	
Workforce Affordable Units (70-80% AMI)	76	0	231	117	193	
The Foundry (Block 6A) (also see above)				3	3	
Ford + Park	10			0	10	
Parkstone (Avana) Apartments				114	114	
Parc Square	66			0	66	
AHDC Arlandria Project			158	0	0	
Parcview II			73	0	0	