

POTOMAC YARD METRORAIL STATION PROJECT

Potomac Yard Metrorail Implementation Work Group
January 23, 2023



AGENDA

- Project Update
 - Fred Robertson, WMATA
 - Matthew Prpich, PYC
- Next Steps for Continued Outreach
- Upcoming Events



Construction Activity Update

POTOMAC YARD STATION - LOOKING NORTH



POTOMAC YARD STATION - LOOKING WEST



POTOMAC YARD STATION- LOOKING SOUTHEAST



POTOMAC YARD STATION - LOOKING SOUTHWEST



STATION - CURTAINWALL FRAMING PROGRESS



STATION - STONE PLACEMENT @ NW RAMP



ACCESS ROAD - SUBGRADE PREP SOUTH END



ACCESS ROAD - CURB PLACEMENT



ACCESS ROAD - SUBGRADE PREP NORTH END



ACCESS ROAD - SUBGRADE PREP NORTH END



SITE - SAFE DISPERSAL AREA



○ SITE - FORMING SWALE @ EXISTING STONE WALL



○ SITE - PLACING CONCRETE SWALE




STATION - SIGNAGE INSTALLATION PROGRESS



STATION - QUARRY TILE DETAILING



STATION - MECHANICAL SYSTEM COMMISSIONING



MEZZANINE - ELEVATOR SHAFT SS CLADDING




MEZZANINE - ELEVATOR SHAFT GLAZING WORK



MEZZANINE - ELEVATOR SHAFT GLAZING WORK




MEZZANINE - PAINTING CEILING PANELS




PEDESTRIAN BRIDGE - ROOFING INSTALL



PEDESTRIAN BRIDGE - TROUGH INSTALL PROGRESS




PEDESTRIAN BRIDGE - TROUGH INSTALL PROGRESS



PEDESTRIAN BRIDGE - EMERGENCY EXIT



NORTH PAVILION - BIKE STORAGE ROOM



NORTH PAVILION - BIKE STORAGE ROOM



SOUTH PAVILION - WEST SIDE



SOUTH PAVILION - EAST SIDE



SOUTH PAVILION - SOUTH SIDE



SOUTH PAVILION - STAIR INSTALL PROGRESS



SOUTH PAVILION - STAIR INSTALL PROGRESS



SOUTH PAVILION - STAIR INSTALL PROGRESS



STATION SITE - WORK TO COMPLETE



WEST SIDE - WORK TO COMPLETE




SOUTH PAVILION AREA - WORK TO COMPLETE



○ SOUTH PAVILION AREA - WORK TO COMPLETE



NATIONAL AIRPORT TPSS - WORK TO COMPLETE



○ NEXT STEPS FOR CONTINUED OUTREACH

- January 23rd - Last PYMIG Meeting
- City & WMATA will produce high-level monthly construction updates
- Continue to use PYMIG members as a conduit for project announcements
- Future outreach will shift to focusing on the needs of specific communities

UPCOMING EVENTS

- Artist Reception with Rob Ley - January 26th
7:00pm at the Torpedo Factory Art Center
- PYMIG Member Station Tour - Spring
- Ribbon-Cutting Ceremony - May 2023
- Revenue Service - May 2023



Thank You

Submit questions and feedback
to Daphne Kott

Daphne.Kott@alexandriava.gov

703.746.4055