

VIRGINIA PAVING 2 WEEK SCHEDULE
 SCHEDULE SUBJECT TO CHANGE
 City of Alexandria
 ALEXANDRIA PLANTS

NIGHT WORK
 DAY WORK

	SUNDAY 4/14/2024	MONDAY 4/15/2024	TUESDAY 4/16/2024	WEDNESDAY 4/17/2024	THURSDAY 4/18/2024	FRIDAY 4/19/2024	SATURDAY 4/20/2024
MILLING CREW #1 SANFORD	N. DEARING STREET	FORTH WORTH AVENUE	FORTH WORTH AVENUE	ROBERTS LANE	NO MILLING	NO MILLING	
	FORTH WORTH AVENUE			E. UHLER AVENUE			
	7AM-5PM	7AM-5PM	7AM-5PM	W. CATON AVENUE			
MILLING CREW #2 CRONJE							
TRAFFIC CREW #1 RICKERT	N. DEARING STREET	FORTH WORTH AVENUE	ROBERTS LANE	FORTH WORTH AVENUE	FORTH WORTH AVENUE		
	FORTH WORTH		E/W UHLER AVENUE				
	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
TRAFFIC CREW #2 COUNTS							
PAVING CREW #1 THOMPSON	N. PELHAM STREET	NO PAVING	NO PAVING	FORTH WORTH AVENUE	FORTH WORTH AVENUE		
	N. VAIL STREET						
	N. DEARING STREET			7AM-5PM	7AM-5PM		
PAVING CREW #2 PEREZ							
JENSPY							

	4/21/2024	4/22/2024	4/23/2024	4/24/2024	4/25/2024	4/26/2024	4/27/2024
MILLING CREW #1 SANFORD	E/W DEL RAY AVENUE	E/W DEL RAY AVENUE	E/W DEL RAY AVENUE	CLYDE AVENUE	E/W MASON AVENUE	E/W OAK STREET	
		W. CATON AVENUE	W. CATON AVENUE	E/W MASON AVENUE	E/W OAK STREET		
	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
MILLING CREW #2 CRONJE							
TRAFFIC CREW #1 RICKERT	E/W DEL RAY AVENUE	E/W DEL RAY AVENUE	E/W DEL RAY AVENUE	CLYDE AVENUE	E/W MASON AVENUE	E/W OAK STREET	
		W. CATON AVENUE	W. CATON AVENUE	E/W MASON AVENUE	E/W OAK STREET		
	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
TRAFFIC CREW #2 COUNTS							
PAVING CREW #1 THOMPSON	ROBERTS LANE	E/W DEL RAY AVENUE	E/W DEL RAY AVENUE	E/W DEL RAY AVENUE	CLYDE AVENUE	E/W MASON AVENUE	
	E. UHLER AVENUE		W. CATON AVENUE	W. CATON AVENUE	E/W MASON AVENUE	E/W OAK STREET	
	W. CATON AVENUE	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
PAVING CREW #2 PEREZ							
JENSPY					VARIOUS ROUTES	VARIOUS ROUTES	