

VIRGINIA PAVING 2 WEEK SCHEDULE
 SCHEDULE SUBJECT TO CHANGE

City of Alexandria
 ALEXANDRIA PLANTS

NIGHT WORK

DAY WORK

SUNDAY
 7/21/2024

MONDAY
 7/22/2024

TUESDAY
 7/23/2024

WEDNESDAY
 7/24/2024

THURSDAY
 7/25/2024

FRIDAY
 7/26/2024

SATURDAY
 7/27/2024

MILLING CREW #1 ROANE				VIEWPOINT ROAD LONGVIEW TO END	SEAY STREET LONGVIEW TO END	MAYER PLACE ALLISON TO END	
				7AM-5PM	7AM-5PM	7AM-5PM	
MILLING CREW #2 CRONJE							
TRAFFIC CREW #1 RICKERT			SANFORD STREET HERBERT STREET MILAN DRIVE	VIEWPOINT ROAD LONGVIEW TO END	SEAY STREET LONGVIEW TO END	MAYER PLACE ALLISON TO END	
			7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
TRAFFIC CREW #2 NV FLAGGING							
PAVING CREW #1 ROANE			SANFORD STREET HERBERT STREET MILAN DRIVE	VIEWPOINT ROAD LONGVIEW TO END	SEAY STREET LONGVIEW TO END	MAYER PLACE ALLISON TO END	
			7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
PAVING CREW #2 SANFORD							
JENSPY							

7/28/2024

7/29/2024

7/30/2024

7/31/2024

8/1/2024

8/2/2024

8/3/2024

MILLING CREW #1 CRONJE							
MILLING CREW #2 CRONJE							
TRAFFIC CREW #1 RICKERT							
TRAFFIC CREW #2 COUNTS							
PAVING CREW #1 THOMPSON							
PAVING CREW #2 PEREZ							
JENSPY							