VIRGINIA PAVING 2 WEEK SCHEDULE SCHEDULE SUBJECT TO CHANGE City of Alexandria ALEXANDRIA PLANTS

NIGHT WORK DAY WORK

SATURDAY 7/6/2024 MONDAY WEDNESDAY THURSDAY FRIDAY SUNDAY TUESDAY 6/30/2024 7/1/2024 7/2/2024 7/3/2024 7/4/2024 7/5/2024 MILLING CREW #1 JUL<u>Y 4TH</u> NO WORK CRONJE HOLIDAY SCHEDULED MILLING CREW #2 SOUTH BRAGG STREET FORD AVENUE SANFORD BANKS PLACE SOUTH BRAGG STREET 7AM-5PM TRAFFIC CREW #1 SOUTH BRAGG STREET FORD AVENUE FORD AVENUE BANKS PLACE SOUTH BRAGG STREET RICKERT BANKS PLACE 7AM-5PM 7AM-5PM TRAFFIC CREW #2 NV FLAGGING PAVING CREW #1 THOMPSON FORD AVENUE BANKS PLACE 7AM-5PM PAVING CREW #2 SOUTH BRAGG STREET SANFORD 7AM-5PM JENSPY

	7/7/2024	7/8/2024	7/9/2024	7/10/2024	7/11/2024	7/12/2024	7/13/2024
MILLING CREW #1 CRONJE							
MILLING CREW #2 CRONJE							
TRAFFIC CREW #1 NV FLAGGING							
TRAFFIC CREW #2							
COUNTS							
PAVING CREW #1 PEREZ							
PAVING CREW #2 PEREZ							
JENSPY							
ULINOI I							

CONTACT INFORMATION

Josh Cullen (540)379-1585 Jamie Colvard (571)436-3716