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Peoples Gas crews from the South District tie-in a newly installed gas main.
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1. Summary Observations & Analysis

Enclosed is the Peoples Gas System Modernization Program (SMP) First Quarter Report which provides 
detailed first quarter progress results and the planning metrics for the remainder of the year.  The 
information displayed on the pages that follow are actuals recorded from January 2018 through March 
2018 and the plan as established in the fourth quarter of 2017.

First quarter metrics reflect a combination of planned 2018 work as well as the completion of work that 
was started in 2017.  While this data reflects actual results for the first quarter, the reader should keep in 
mind that these initial data results are affected by the variability inherent in a project of the SMP’s size, 
scope, and dynamic nature.  A trend of program performance will emerge as data is evaluated in the 
context of an entire performance year.  This trend will then be continually evaluated and analyzed from 
performance year to year.  

• First quarter services installed included a higher quantity of work.   These additional service quantities
were associated with main installation work that was completed in the fourth quarter of 2017.

• Year to date (YTD) installation quantities are slightly ahead of plan for services and slightly behind for
mains, meter transfers, and field retirement.   At this time the slight variance is reasonable due to a
slightly slower construction start that coincides with more inclement weather than historic averages.

• The most significant variance is associated with field retirement, which is forecasted to catch up in the
third quarter of this year.   Field retirement has traditionally had variances from planned quantities due
to the variability of switching individual customers onto new facilities prior to retiring the low pressure
facilities.

• Neighborhood cost per installation mile is currently higher than the cost per installation mile for the
Public Improvement / System Improvement work.  This trend is anticipated to reverse over the course
of the year as additional neighborhood main installation work increases.

• High Pressure installation has continued, including the installation of 24” diameter steel main to
provide the necessary facility network in the Northwest side of Chicago.   With this large diameter pipe
construction, the cost per mile is much greater than the medium pressure construction executed
through the Neighborhood and Public Improvement / System Improvement projects.

Peoples Gas - System Modernization Program 2018 Q1 Report

Peoples Gas - SMP 2018 Q1 Report 3 of 25



17 Miles Installed
2,125 Services
3,739 Meters

$ 5.6 M Restoration Costs

2. High Level Program Status
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3A. Neighborhood Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 18.3 M$     12.7 $1.4 M / install mile 18.8 M$      10.8 $1.7 M / install mile

Main Retirement .9 M$         12.2 $0.1 M / retire mile 1.6 M$        5.1 $0.3 M / retire mile

Service Replacement 7.0 M$       1,150 $6,085 / service 5.1 M$        1,550 $3,290 / service

Meter Moves (allocation) 6.8 M$       3,448 $1,967 / meter 5.2 M$        2,718 $1,902 / meter

TOTAL 33.0 M$     12.7 $2.6 M / install mile 30.6 M$     10.8 $2.8 M / install mile

Neighborhood Replacement Program – Projects that Peoples Gas ranks, designs, and constructs based on the most at risk system components 
identified by the company’s neighborhood ranking tool. 

Cumulative ActualCumulative Planned
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3B. Neighborhood - Quantity Graphs

Q1 Q2 Q3 Q4

Plan 12.7 30.5 30.8 11.3

Actual 10.8

Cumulative Plan 12.7 43.2 73.9 85.2

Cumulative Actual 10.8
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3C. Neighborhood - Cost Graphs

Q1 Q2 Q3 Q4

Quarterly Plan $ 18.3 M $ 48.1 M $ 40.3 M $ 19.3 M

Actual $ 18.8 M

Cumulative Plan $ 18.3 M $ 66.4 M $ 106.7 M $ 126.0 M

Cumulative Actual $ 18.8 M
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Year to Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 9.4 M$       6.1 $1.5 M / install mile 11.4 M$      6.1 $1.9 M / install mile

Main Retirement 1.3 M$       2.7 $0.5 M / retire mile .1 M$          1.7 $0.0 M / retire mile

Service Replacement 3.6 M$       478 $7,447 / service 1.2 M$        575 $2,147 / service

Meter Allocation (Indirect) 1.6 M$       814 $1,955 / meter 1.8 M$        1,021 $1,798 / meter

TOTAL 15.8 M$     6.1 $2.6 M / install mile 14.5 M$     6.1 $2.4 M / install mile

Cumulative ActualCumulative Planned

Public Improvement/System Improvement (PI/SI) - Projects similar to the Neighborhood Replacement Program, but other factors require the upgrade or relocation 
of existing vulnerable material - Peoples Gas is responding to a third party request to relocate or replace facilities due to conflicts with the third party or addressing 
capacity or reliability concerns.

4A. Public Improvement / System Improvement Program Performance
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4B. Public Improvement / System Improvement - Quantity Graphs

Q1 Q2 Q3 Q4

Quarterly Plan 6.1 16.3 10.8 2.8

Actual 6.1

Cumulative Plan 6.1 22.5 33.2 36.0

Cumulative Actual 6.1
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4C. Public Improvement / System Improvement  - Cost Graphs

Q1 Q2 Q3 Q4

Quarterly Plan $ 9.4 M $ 26.0 M $ 16.0 M $ 5.6 M

Actual $ 11.4 M

Cumulative Plan $ 9.4 M $ 35.4 M $ 51.4 M $ 57.0 M

Cumulative Actual $ 11.4 M
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5A. Meter Relocation Program Performance

Year to Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Meters Installed 8.4 M$       4,262 $1,965 / meter 7.0 M$        3,739 $1,874 / meter

Cumulative ActualCumulative Planned

Meter Relocation – Costs associated with moving customer meters as part of the system modernization program.
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5B. Meter Relocation Quantity and Cost

Q1 Q2 Q3 Q4

Quarterly Plan $ 8.4 M $ 10.3 M $ 7.4 M $ 4.9 M

Actual $ 7.0 M

Cumulative Plan $ 8.4 M $ 18.7 M $ 26.1 M $ 31.1 M

Cumulative Actual $ 7.0 M
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6A. HP Program Performance

Year to Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 5.6 M$       0.36 $15.6 M / install mile 5.5 M$       0.32 $17.3 M / install mile

Cumulative ActualCumulative Planned

High Pressure -  Projects that support upgrading the system from Low Pressure to Medium pressure as well as projects establishing records and 
maximum allowable operating pressures.
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6B. High Pressure Main Installation

Q1 Q2 Q3 Q4

Quarterly Plan $ 5.6 M $ 3.0 M $ 0.0 M $ 0.0 M

Actual $ 5.5 M

Cumulative Plan $ 5.6 M $ 8.6 M $ 8.6 M $ 8.6 M

Cumulative Actual $ 5.5 M
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7A. Disconnection Metrics

A.1.  Number of Disconnections per month

2018-01 2018-02 2018-03 Total

Res Heating -Low Income(1) -  -  -  -  

Res Heating -Not-Low Income(1) -  -  -  -  
Res Non-Heating  -  -  -  -  
Non Residential 36 13 26 75 
Total 36 13 26 75 

A.2.  Percentage of Disconnections per month

2018-01 2018-02 2018-03 Total

Res Heating -Low Income(1) 0.0000% 0.0000% 0.0000% 0.0000%

Res Heating -Not-Low Income(1) 0.0000% 0.0000% 0.0000% 0.0000%
Res Non-Heating  0.0000% 0.0000% 0.0000% 0.0000%
Non-Residential 0.0401% 0.0145% 0.0290% 0.0836%

A.3.  Number of Accounts Eligible for Disconnection

2018-01 2018-02 2018-03 Total

Res Heating -Low Income(1) -  -  -  -  

Res Heating -Not-Low Income(1) -  -  -  -  
Res Non-Heating  -  -  -  -  
Non Residential 2,449 2,517 2,838 7,804 
Total 2,449 2,517 2,838 7,804 

A.4.  Number of Reconnections per month

2018-01 2018-02 2018-03 Total

Res Heating -Low Income(1) 19 3 10 32 

Res Heating -Not-Low Income(1) 27 5 34 66 
Res Non-Heating  -  -  1 1 
Non Residential 41 7 11 59 
Total 87 15 56 158 

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs

September through August.
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7B. Uncollectibles Metrics

B.1. Dollar Amount of Uncollectibles

2018-01 2018-02 2018-03 Total

S.C. 1 Heating - Low Income(1) 28,638.72$        33,273.05$        22,050.04$        83,961.81$        

S.C. 1 Heating  - Not Low Income(1) 1,922,930.47$   1,528,553.72$   1,741,809.12$   5,193,293.31$   
S.C. 1 Non-Heating 151,256.63$      115,896.46$      113,278.27$      380,431.37$      
S.C. 2 179,717.18$      215,767.31$      168,537.15$      564,021.63$      
S.C. 4 -$  -$  -$  -$  
S.C. 8 -$  -$  -$  -$  
Total 2,282,543.00$   1,893,490.54$   2,045,674.58$   6,221,708.12$   

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs

September through August.
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7C. Bill Impact Metrics - January 2018

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal

No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8)
Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]

Sum of col. [E]-[J]

1 Sales

2 S. C. 1 Non-Htg 1,403,293 93,776 15 1,835,158$         127,690$         484,811$  63,345$  49,524$  246,305$  2,806,832$

3 S. C. 1 Heating 137,680,272          625,102 220 53,424,382         3,752,383        46,619,461 5,183,620 334,656 12,422,767           121,737,268

4 S. C. 2 57,543,131            73,830 779 15,639,378         1,106,146        19,475,055 2,267,316 347,309 4,568,749 43,403,953

5 S. C. 4 315,518 10 31,552 54,099 3,892 116,322 7,715 - 15,727 197,756

6 S. C. 5 / 7 - - - - - - - -

7 S. C. 8 19,876 65 306 15,227 698 6,751 552 13 344 23,584 

8 Total Sales 196,962,090          792,783 70,968,244$       4,990,808$       66,702,400$             7,522,547$             731,502$  17,253,892$         168,169,394$            

9 Transportation

10 S. C. 1 Non-Htg 152,824 10,990 14 205,218 14,320             1,590 4,189 5,784 32,484 263,585

11 S. C. 1 Heating 13,654,429            59,968 228 4,674,384           328,044           74,960 382,127 32,033 1,629,778 7,121,326

12 S. C. 2 67,192,243            7,402 9,078 11,661,965         870,256           776,810 2,533,783 100,562 2,044,893 17,988,269

13 S. C. 4 27,608,350            168 164,335 2,478,732           35,628             155,390 860,744 4,492 1,650,125 5,185,110

14 S. C. 5 / 7 3,085,699 3 1,028,566 463,667 - 43,035 3,191 128,996 638,889

15 S. C. 8 70,257 5 14,051 11,379 874 860 1,459 32 6,856 21,460 

16 Contract and Pool - - 126,738 5,432 536,952 - - 54,680 723,802 

17 Total Transportation 111,763,803          78,536 19,622,083$       1,254,554$       1,546,562$ 3,825,337$             146,094$  5,547,812$           31,942,442$

18 Sales and Transportation

19 S. C. 1 Non-Htg 1,556,117 104,766 15 2,040,376           142,010           486,401 67,533 55,308 278,789 3,070,418

20 S. C. 1 Heating 151,334,701          685,070 221 58,098,766         4,080,427        46,694,421 5,565,747 366,689 14,052,545           128,858,595

21 S. C. 2 124,735,375          81,232 1,536 27,301,343         1,976,402        20,251,865 4,801,099 447,871 6,613,642 61,392,222

22 S. C. 4 27,923,868            178 156,876 2,532,831           39,519             271,712 868,460 4,492 1,665,852 5,382,865

23 S. C. 5 / 7 3,085,699 3 1,028,566 463,667 - - 43,035 3,191 128,996 638,889
24 S. C. 8 90,133 70 1,288 26,606 1,571 7,611 2,011 45 7,200 45,045 

25 Contract and Pool - - 126,738 5,432 536,952 - - 54,680 723,802 

26
Total Sales and 
Transportation 308,725,892          871,319 90,590,327$       6,245,362$       68,248,962$             11,347,885$           877,596$  22,801,704$         200,111,835$            

27 Add:  Other Revenues (9)
(7,282,142)$

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 192,829,693$            

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 679,320 therms.
(2) Number of customers at January 17, 2018

(3) Base Rate charges in effect and include Rider UEA, Rider VBA and Rider SSC.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.

Dollars
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7C. Bill Impact Metrics - February 2018

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal

No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total
[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]

Sum of col. [E]-[J]

1 Sales

2 S. C. 1 Non-Htg 1,121,333 93,762 12 1,668,077$          114,630$          362,975$ 49,726$            46,419$  213,602$             2,455,429$  

3 S. C. 1 Heating 109,122,891           627,811 174 46,040,082          3,147,771         35,428,233 4,091,177         321,741 10,054,648          99,083,652 

4 S. C. 2 49,020,603             63,048 778 13,697,750          947,581            15,951,845 1,965,564         311,211 3,887,600            36,761,552 

5 S. C. 4 272,674 7 38,953 48,474 3,348 88,800 7,747 19 17,751 166,139 

6 S. C. 5 / 7 - - - - - - - - - -

7 S. C. 8 (20,012) 35 (572) (29,072) (2,125) (7,318) (475) 3 59 (38,928) 

8 Total Sales 159,517,490           784,663 61,425,310$        4,211,205$       51,824,536$              6,113,740$       679,392$               14,173,661$        138,427,844$            

9 Transportation

10 S. C. 1 Non-Htg 116,340 10,856 11 188,564 12,982              1,494 3,287 5,514 27,775 239,616 

11 S. C. 1 Heating 10,872,550             59,098 184 4,009,324            276,431            79,061 305,805            29,912 1,323,792            6,024,324 

12 S. C. 2 61,867,002             18,362 3,369 9,684,329            (28,491)             455,772 2,266,420         84,452 9,706,876            22,169,357 

13 S. C. 4 21,314,077             168 126,870 2,842,715            195,565            124,201 602,891            5,589 1,529,879            5,300,840 

14 S. C. 5 / 7 5,834,198 3 1,944,733 (3,493) - - 46,152              800 (21,971) 21,488 

15 S. C. 8 68,204 5 13,641 9,639 675 470 1,957 11 7,121 19,874 

16 Contract and Pool - - - 72,828 (1,363) 948,481 - - 34,456 1,054,403 

17 Total Transportatio 100,072,372           88,492 16,803,907$        455,799$          1,609,479$ 3,226,512$       126,278$               12,607,928$        34,829,902$              

18 Sales and Transportation

19 S. C. 1 Non-Htg 1,237,673 104,618 12 1,856,641            127,612            364,469 53,013              51,933 241,377 2,695,045 

20 S. C. 1 Heating 119,995,442           686,909 175 50,049,406          3,424,202         35,507,294 4,396,982         351,653 11,378,440          105,107,976              

21 S. C. 2 110,887,605           81,410 1,362 23,382,079          919,089            16,407,617 4,231,984         395,663 13,594,477          58,930,909 

22 S. C. 4 21,586,751             175 123,353 2,891,189            198,913            213,001 610,638            5,607 1,547,630            5,466,978 

23 S. C. 5 / 7 5,834,198 3 1,944,733 (3,493) - - 46,152              800 (21,971) 21,488 
24 S. C. 8 48,192 40 1,205 (19,433) (1,450) (6,847) 1,482 14 7,181 (19,053)

25 Contract and Pool - - - 72,828 (1,363) 948,481 - - 34,456 1,054,403 

26
Total Sales and 
Transportation 259,589,861           873,155 78,229,217$        4,667,004$       53,434,015$              9,340,252$       805,670$               26,781,588$        173,257,745$            

27 Add:  Other Revenues (9)
(1,547,822)$              

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 171,709,924$            

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of  565,130 therms. 
(2) Number of customers at February 16 , 2018

(3) Base Rate charges in effect and include Rider UEA, Rider VBA and Rider SSC.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics - March 2018

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal

No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total
[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]

Sum of col. [E]-[J]

1 Sales

2 S. C. 1 Non-Htg 1,031,541 93,747 11 1,863,343$         156,368$          332,920$ 45,263$            53,440$  228,553$  2,679,887$  

3 S. C. 1 Heating 90,261,782            628,948 144 42,605,696         3,614,009         29,147,685 3,331,622         352,777 8,770,988 87,822,777 

4 S. C. 2 40,266,161            62,955 640 12,634,723         1,058,014         13,156,818 1,610,342         364,202 3,396,295 32,220,393 

5 S. C. 4 190,227 4 47,557  21,215 1,941 61,349 5,269 11 13,000 102,784 

6 S. C. 5 / 7 - - ‐ - - - - - - - 

7 S. C. 8 5,689 17 335 4,545 382 1,841 159 19 315 7,260 

8 Total Sales 131,755,400          785,671 57,129,522$       4,830,714$       42,700,612$             4,992,655$       770,448$  12,409,150$          122,833,102$           

9 Transportation

10 S. C. 1 Non-Htg 107,023 10,738 10 204,246 17,128             1,338 2,937 6,057 28,817 260,524 

11 S. C. 1 Heating 8,616,314 57,604 150 3,695,134           310,810            67,557 237,829            32,151 1,104,470 5,447,951 

12 S. C. 2 49,864,170            18,343 2,718  10,251,105         860,556            806,045 1,788,607         105,962 4,442,137 18,254,410 

13 S. C. 4 33,026,791            168 196,588  3,774,699           309,364            198,350 910,184            9,130 2,188,866 7,390,594 

14 S. C. 5 / 7 2,503,606 3 834,535  138,757 - - 32,444             800 37,680 209,682 

15 S. C. 8 68,397 6 11,399  12,559 903 1,042 1,933 54 6,622 23,113 

16 Contract and Pool - - ‐                                        144,758 9,944 781,856 - - 51,809 988,367 

17 Total Transportation 94,186,301            86,862 18,221,258$       1,508,705$       1,856,189$ 2,973,934$       154,154$  7,860,401$            32,574,640$             

18 Sales and Transportation

19 S. C. 1 Non-Htg 1,138,564 104,485 11 2,067,589           173,496            334,258 48,199             59,498 257,371 2,940,411 

20 S. C. 1 Heating 98,878,096            686,552 144 46,300,830         3,924,820         29,215,242 3,569,451         384,928 9,875,457 93,270,728 

21 S. C. 2 90,130,331            81,298 1,109  22,885,827         1,918,569         13,962,862 3,398,950         470,163 7,838,431 50,474,803 

22 S. C. 4 33,217,018            172 193,122  3,795,914           311,305            259,699 915,453            9,141 2,201,866 7,493,378 

23 S. C. 5 / 7 2,503,606 3 834,535  138,757 - - 32,444             800 37,680 209,682 
24 S. C. 8 74,085 23 3,221  17,104 1,284 2,884 2,092 72 6,937 30,373 

25 Contract and Pool - - ‐                                        144,758 9,944 781,856 - - 51,809 988,367 

26 Total Sales and Transportation 225,941,701          872,533 75,350,779$       6,339,419$       44,556,801$             7,966,589$       924,602$  20,269,551$          155,407,742$           

27 Add:  Other Revenues (9) (11,683,188)$            

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 143,724,554$           

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 399,200 therms.
(2) Number of customers at March 16, 2018.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA and Rider SSC.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics

C4.  Average residential heating customer's monthly bill

Therms(1) Base Rates(2) Rider QIP Gas Charges

Other 

Riders(3)

Other State 

Charges(4)

State & 
Municipal 

Taxes(5) Total
January 206.94 81.79$           5.71$             68.21$           7.86$             0.53$             18.65$           182.75$         
February 180.96 75.58$           5.20$             58.65$           6.77$             0.53$             16.58$           163.31$         
March 122.26 61.55$           5.18$             39.47$           4.51$             0.53$             12.21$           123.44$         
April

May

June

July

August

September

October

November
December

Calendar Year 510.16 218.92$         16.09$           166.32$         19.15$           1.59$             47.44$           469.51$         

Notes:
(1)Weather normalized therms
(2)Base Rate charges in effect and include Rider UEA, Rider VBA, and Rider SSC
(3)Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA
(4)Additional state charges under Rider 1
(5)Additional charges for state and municipal utility taxes under Rider 1

Service Classification No. 1 - Residential Heating Customer
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7D.  System Modernization Program ("SMP")

D2. D3.

SMP Dollars 
Spent

QIP Dollars 
Spent SMP % of QIP

S.C. No. 1

Rider QIP(2)

S.C. No. 1

SMP(3)

January(1) 21,873,918.39$  18,663,052.64$  117.2% 5.71$  6.69$  

February(1) 6,670,437.00$    9,710,307.72$    68.7% 5.20$  3.57$  

March(1) 22,124,324.74$  22,047,020.03$  100.4% 5.18$  5.19$  
April
May
June
July
August
September
October
November
December

Calendar Year 50,668,680.13$  50,420,380.39$  100.5% 16.09$             15.46$  

Notes:
(1)In January, 2018 Peoples Gas experienced both business and system process changes with the implementation

of a new ERP system.  As we worked through stabilizing these changes in the first quarter of 2018 we
experienced abnormal splits between SMP and QIP spend.

(2)Rider QIP charges from Bill Impact Metric C4.
(3)Derived by taking D2. multiplied by the Rider QIP charges from Bill Impact Metric C4.

D1.
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APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood
Construction 
Status

Install 
Miles

Retiremen
t Miles

Services Meters
Cost 
($M)

Start Year End Year
Jan2018 

Risk Rank
Mean 
UMRI

South Shore In Progress 1.8         1.7            9 9 7.8         In Progress 2018
Portage Park In Progress 0.8         1.8            0 0 3.5         In Progress 2018
South Austin In Progress -         14.4          62 395 7.8         In Progress 2018
Albany Park In Progress 45.4       30.8          4276 13381 93.0       In Progress 2020
Ravenswood Manor* In Progress *Included in Albany Park In Progress 2020
Irving Park* In Progress *Included in Albany Park In Progress 2020
Beverly In Progress 0.8         9.7            77 330 10.8       In Progress 2018
West Humboldt Park In Progress 0.0         3.0            21 44 2.9         In Progress 2018
Morgan Park W In Progress 6.5         2.3            448 541 17.1       In Progress 2019
West Morgan Park In Progress 0.3         2.0            0 0 3.0         In Progress 2019
Stony Island Park Not Started 11.9       6.0            1218 1540 26.2       2018 2019 8 0.196       
South Edgebrook Not Started 9.3         5.1            641 641 20.4       2018 2019 23 0.246       
Bowmanville Not Started 11.4       7.0            1014 2607 25.0       2018 2020 2 0.213       
Mayfair Not Started 17.4       10.0          1542 2940 38.3       2018 2020 3 0.278       
West Elsdon Not Started 43.1       25.9          4489 5043 94.8       2018 2021 17 0.263       
Lincoln Square Not Started 5.3         3.4            459 1216 11.4       2019 2020 14 0.135       
North Mayfair Not Started 11.7       7.4            1248 1616 25.0       2019 2021 12 0.217       
Norwood Park East Not Started 27.6       17.6          2118 2912 59.1       2019 2022 7 0.197       
Old Norwood Park Not Started 14.9       9.5            802 883 31.0       2020 2021 6 0.180       
Kenwood Not Started 8.6         5.5            429 1031 17.9       2020 2021 18 0.164       
Union Ridge Not Started 15.0       9.5            1539 1742 31.1       2020 2022 9 0.198       
Schorsch Village Not Started 15.9       10.1          1757 2164 33.1       2020 2022 16 0.226       
Marquette Park Not Started 40.3       25.7          4377 6611 83.9       2020 2023 34 0.216       
Magnolia Glen Not Started 2.2         1.4            110 300 4.4         2021 2021 21 0.109       
Princeton Park Not Started 7.9         5.0            644 975 15.9       2021 2022 26 0.334       
Avalon Park Not Started 10.1       6.5            896 879 20.5       2021 2022 33 0.158       
Irving Woods Not Started 13.4       8.5            1439 1648 27.2       2021 2023 4 0.386       
Budlong Woods Not Started 14.7       9.4            1146 3217 29.8       2021 2024 19 0.208       
Cragin Not Started 48.6       30.9          4648 8127 98.3       2021 2025 10 0.181       
Old Irving Park Not Started 16.4       10.4          1062 2154 32.6       2022 2024 20 0.135       
Edgewater Not Started 18.2       11.6          1070 3720 36.1       2022 2025 22 0.181       
Garfield Ridge Not Started 65.6       41.8          7691 8243 130.5     2022 2026 38 0.235       
Oriole Park Not Started 18.5       11.8          1531 1713 36.1       2023 2025 25 0.434       
West Englewood Not Started 48.6       30.9          4372 4297 94.9       2023 2026 35 0.243       
Belmont Heights Not Started 32.1       20.5          3900 4475 62.8       2023 2028 24 0.312       
Edgebrook Not Started 7.7         4.9            497 535 14.7       2024 2025 32 0.075       
Andersonville Not Started 9.9         6.3            781 2213 19.0       2024 2026 29 0.164       
Roscoe Village Not Started 13.1       8.3            1615 3196 25.1       2024 2026 30 0.218       
Bridgeport Not Started 18.1       11.5          833 1618 34.7       2024 2026 39 0.091       
Norwood Park West Not Started 23.8       15.2          2047 2137 45.7       2024 2027 11 0.292       
Ravenswood Not Started 35.8       22.8          2624 8438 68.7       2024 2027 27 0.162       
South Chicago Not Started 52.6       33.5          4698 6453 100.9     2024 2027 37 0.156       
Jefferson Park Not Started 86.6       55.1          8699 11837 166.1     2024 2028 36 0.188       
Calumet Heights Not Started 39.5       25.1          3940 4506 75.2       2025 2027 40 0.271       
Trumbull Park Not Started 0.4         0.2            9 13 0.7         2026 2026 42 0.888       
Belmont Terrace Not Started 8.2         5.2            816 887 15.5       2026 2027 41 0.262       
Hermosa Not Started 5.8         3.7            498 820 11.0       2026 2027 43 0.079       
Jeffery Manor Not Started 16.1       10.3          1795 1859 30.5       2026 2028 45 0.214       
West Rogers Park Not Started 68.6       43.7          5257 11563 129.6     2026 2029 46 0.147       
Gage Park Not Started 29.6       18.9          3101 4070 56.0       2026 2030 47 0.158       
Rosemoor Not Started 16.5       10.5          1872 2011 31.3       2027 2029 48 0.152       
Chatham Not Started 40.9       26.1          3963 6057 77.6       2027 2030 50 0.190       
Brainerd Not Started 29.6       18.9          2704 3328 56.1       2027 2031 49 0.192       
Galewood Not Started 29.4       18.7          2905 3440 55.8       2027 2031 51 0.196       
Wrightwood Not Started 31.5       20.0          3110 3232 59.6       2027 2031 52 0.200       
Peterson Park Not Started 4.1         2.6            414 615 7.8         2028 2028 53 0.390       
Edison Park Not Started 2.4         1.5            124 388 4.6         2028 2028 54 0.046       
Hyde Park Not Started 1.3         0.8            14 49 2.4         2028 2028 57 0.041       
South East Ravenswood Not Started 3.7         2.4            246 810 7.1         2028 2029 62 0.064       
Little Village Not Started 20.4       13.0          602 1198 38.8       2028 2030 55 0.075       
West Woodlawn Not Started 18.0       11.5          1216 2471 34.2       2028 2030 60 0.156       
Arcadia Terrace Not Started 8.8         5.6            963 2001 16.8       2028 2030 63 0.259       
Heart of Chicago Not Started 19.5       12.4          2235 5524 37.0       2028 2032 58 0.136       
West Lawn Not Started 51.8       33.0          6036 6871 98.3       2028 2032 59 0.185       
Grand Crossing Not Started 33.3       21.2          2246 3711 63.3       2028 2032 61 0.183       
Ashburn Not Started 36.3       23.1          3691 3827 68.9       2028 2033 56 0.165       
University Village / Little Italy Not Started 2.1         1.3            6 1 4.0         2029 2029 66 0.033       
East Chatham Not Started 12.4       7.9            843 2889 23.8       2029 2031 64 0.164       
Brighton Park Not Started 36.2       23.1          3131 5115 69.6       2029 2031 67 0.113       
Lawndale Not Started 30.6       19.5          1896 3471 58.9       2029 2033 65 0.077       
Hanson Park Not Started 2.3         1.5            269 500 4.5         2030 2030 72 0.321       
South Old Irving Park Not Started 1.9         1.2            133 304 3.8         2030 2030 75 0.202       
The Bush Not Started 6.3         4.0            513 741 12.3       2030 2031 68 0.237       
Chicago Lawn Not Started 10.0       6.4            955 1372 19.5       2030 2031 69 0.119       
Washington Heights Not Started 13.4       8.5            1135 1116 26.1       2030 2031 77 0.124       
Washington Park Not Started 14.6       9.3            450 1806 28.4       2030 2032 71 0.124       
Roseland Not Started 43.8       27.9          3645 3672 85.4       2030 2032 74 0.156       
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APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood
Construction 
Status

Install 
Miles

Retiremen
t Miles

Services Meters
Cost 
($M)

Start Year End Year
Jan2018 

Risk Rank
Mean 
UMRI

Sauganash Not Started 25.8       16.4          2053 2269 50.2       2030 2033 70 0.169       
Wrightwood Neighbors Not Started 13.9       8.9            1200 3673 27.2       2030 2033 73 0.163       
Fernwood Not Started 22.4       14.3          2242 2091 43.6       2030 2033 76 0.189       
Kelvin Park Not Started 4.3         2.7            348 504 8.5         2031 2031 78 0.125       
Heart of Italy Not Started 0.9         0.6            2 7            1.8         2031 2031 83 0.122       
Pulaski Park Not Started 10.8       6.9            1,104        1,140     21.3       2031 2032 79 0.307       
McKinley Park Not Started 12.7       8.1            1,389        2,469     25.2       2031 2033 80 0.119       
Big Oaks Not Started 16.9       10.8          1,787        1,809     33.5       2031 2033 84 0.220       
North Austin Not Started 20.4       13.0          1,760        2,990     40.5       2031 2034 81 0.085       
Park Manor Not Started 36.3       23.1          3,151        5,406     71.8       2031 2034 82 0.144       
Ravenswood Gardens Not Started 1.2         0.8            120           342        2.4         2032 2032 86 0.201       
Gladstone Park Not Started 5.8         3.7            540           841        11.7       2032 2033 87 0.475       
Ukrainian Village Not Started 9.4         6.0            773           2,588     18.9       2032 2034 94 0.144       
Archer Heights Not Started 24.1       15.4          2,046        2,719     48.7       2032 2035 88 0.142       
West Town Not Started 40.1       25.5          2,841        6,952     80.8       2032 2035 89 0.097       
West Pullman Not Started 49.9       31.8          4,070        4,027     100.5     2032 2035 91 0.116       
Rogers Park Not Started 1.8         1.2            22             59          3.7         2032 2035 93 0.020       
Bronzeville Not Started 24.1       15.4          670           1,864     48.7       2032 2035 95 0.076       
Lake View Not Started 61.2       39.0          5,555        16,560   123.3     2032 2036 85 0.130       
East Pilsen Not Started 2.6         1.6            113           217        5.2         2033 2033 100 0.098       
Sheffield Neighbors Not Started 1.1         0.7            30             42          2.3         2033 2033 105 0.052       
Cottage Grove Heights Not Started 7.9         5.0            874           850        16.2       2033 2034 96 0.145       
Marynook Not Started 8.2         5.2            898           949        16.8       2033 2034 97 0.346       
Longwood Manor Not Started 15.1       9.6            1,665        1,625     31.0       2033 2035 101 0.158       
Park West Not Started 9.2         5.9            726           2,167     18.9       2033 2035 103 0.180       
Old Town Not Started 8.6         5.5            510           2,123     17.7       2033 2035 104 0.096       
Morgan Park E Not Started 27.1       17.3          2,567        2,603     55.6       2033 2036 98 0.137       
Belmont Central Not Started 39.7       25.3          4,542        6,497     81.4       2033 2036 99 0.146       
Back of the Yards Not Started 16.1       10.3          1,573        2,997     33.1       2033 2036 102 0.059       
Logan Square Not Started 64.4       41.0          6,113        14,892   132.1     2033 2037 106 0.101       
East Beverly Not Started 5.4         3.4            153           124        11.3       2034 2034 107 0.027       
Lithuanian Plaza Not Started 1.4         0.9            175           264        2.9         2034 2034 110 0.190       
West Loop Gate Not Started 0.5         0.3            3 67          1.0         2034 2034 111 0.079       
Scottsdale Not Started 41.1       26.2          4,153        4,282     85.7       2034 2036 109 0.232       
Uptown Not Started 15.2       9.7            768           3,996     31.7       2034 2037 113 0.136       
Humboldt Park Not Started 49.7       31.6          4,672        10,865   103.7     2034 2038 112 0.153       
Montclare Not Started 33.5       21.3          3,334        4,547     69.8       2034 2039 108 0.144       
O'Hare Not Started 3.5         2.2            93             338        7.3         2035 2035 114 0.043       
Chinatown Not Started 2.6         1.7            226           694        5.6         2035 2035 116 0.126       
Forest Glen Not Started 4.7         3.0            444           471        10.0       2035 2035 119 0.265       
Wrigleyville Not Started 3.6         2.3            379           1,304     7.6         2035 2036 115 0.147       
North Park Not Started 8.1         5.1            797           1,647     17.1       2035 2036 117 0.144       
Near North Not Started 9.5         6.1            225           583        20.2       2035 2036 121 0.058       
Burnside Not Started 16.6       10.6          1,306        1,423     35.3       2035 2037 122 0.088       
South Deering Not Started 27.0       17.2          2,227        2,482     57.4       2035 2038 120 0.085       
Gresham Not Started 65.5       41.7          5,651        7,473     139.2     2035 2039 118 0.118       
Schorsch Forest View Not Started 1.1         0.7            2 2            2.4         2036 2036 126 0.060       
West De Paul Not Started 1.7         1.1            109           276        3.6         2036 2036 127 0.038       
Lathrop Homes Not Started 3.1         2.0            129           595        6.7         2036 2036 128 0.034       
The Island Not Started 0.0         0.0            -            -         0.0         2036 2036 129 0.070       
Dearborn Homes Not Started 0.6         0.4            -            -         1.4         2036 2036 131 0.130       
Pill Hill Not Started 5.7         3.6            579           600        12.3       2036 2037 130 0.342       
Noble Square Not Started 10.6       6.8            987           3,369     23.0       2036 2038 123 0.094       
Pilsen Not Started 20.6       13.1          1,343        3,744     44.7       2036 2039 125 0.099       
Woodlawn Not Started 17.7       11.2          910           2,799     38.3       2036 2039 132 0.074       
Englewood Not Started 73.0       46.5          5,623        6,715     158.6     2036 2040 135 0.103       
Lincoln Park Not Started 22.4       14.3          1,613        4,187     48.6       2036 2040 143 0.209       
East Garfield Park Not Started 31.5       20.1          1,912        3,502     68.5       2036 2040 161 0.094       
The Gap Not Started 1.0         0.6            2 7            2.1         2037 2037 138 0.063       
Winneconna Parkway Not Started 1.5         0.9            64             123        3.3         2037 2037 139 0.125       
West Garfield Park Not Started 2.2         1.4            -            -         4.8         2037 2037 140 0.032       
West Chatham Not Started 4.3         2.8            460           578        9.7         2037 2037 141 0.082       
Parkview Not Started 2.2         1.4            221           244        4.9         2037 2037 144 0.051       
Goose Island Not Started 4.0         2.6            30             78          9.0         2037 2037 145 0.056       
Near West Side Not Started 6.8         4.3            257           562        15.0       2037 2038 134 0.046       
West Chesterfield Not Started 9.0         5.7            931           943        19.9       2037 2038 136 0.141       
Hollywood Park Not Started 4.9         3.1            539           1,117     10.9       2037 2038 137 0.122       
South Loop Not Started 10.6       6.7            152           669        23.4       2037 2038 146 0.051       
Edgewater Beach Not Started 10.2       6.5            485           2,792     22.7       2037 2039 142 0.103       
Buena Park Not Started 8.3         5.3            392           2,286     18.5       2037 2039 148 0.124       
East Ukrainian Village Not Started 11.6       7.4            1,270        3,900     25.8       2037 2040 147 0.116       
Lake View East Not Started 13.5       8.6            668           4,154     30.0       2037 2040 151 0.081       
Bucktown Not Started 32.0       20.4          3,416        7,865     71.1       2037 2040 167 0.048       
Wicker Park Not Started 18.9       12.0          1,549        4,466     41.9       2037 2040 173 0.053       
Edgewater Glen Not Started 2.1         1.3            160           385        4.8         2038 2038 154 0.110       
Ida B. Wells / Darrow Homes Not Started 0.8         0.5            -            -         1.9         2038 2038 156 0.037       
Dunning Not Started 10.0       6.4            1,240        1,427     22.7       2038 2039 149 0.063       
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APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood
Construction 
Status

Install 
Miles

Retiremen
t Miles

Services Meters
Cost 
($M)

Start Year End Year
Jan2018 

Risk Rank
Mean 
UMRI

Vittum Park Not Started 7.8         5.0            903           960        17.7       2038 2039 152 0.229       
Palmer Square Not Started 8.4         5.4            778           2,047     19.1       2038 2039 153 0.175       
North Center Not Started 9.4         6.0            708           1,551     21.3       2038 2039 155 0.076       
Belmont Gardens Not Started 5.0         3.2            403           898        11.4       2038 2039 157 0.084       
Avondale Not Started 13.1       8.3            847           1,856     29.6       2038 2040 162 0.042       
Gold Coast Not Started 12.8       8.2            652           1,595     29.1       2038 2040 182 0.080       
River North Not Started 4.2         2.6            138           525        9.6         2039 2039 163 0.055       
Lakewood - Balmoral Not Started 2.9         1.9            251           484        6.8         2039 2039 164 0.070       
Hegewisch Not Started 0.1         0.0            -            -         0.2         2039 2039 165 0.022       
Graceland West Not Started 3.0         1.9            239           696        6.9         2039 2039 166 0.147       
Clearing (W) Not Started 0.5         0.3            -            -         1.1         2039 2039 169 0.008       
Prairie Shores Not Started 0.4         0.3            3 1            1.0         2039 2039 172 0.049       
Illinois Medical District Not Started 0.6         0.4            10             26          1.3         2039 2039 175 0.031       
Ickes Praire Homes Not Started 0.9         0.6            2 4            2.0         2039 2039 176 0.040       
Ranch Triangle Not Started 0.6         0.4            5 13          1.5         2039 2039 177 0.043       
Lake Meadows Not Started 0.7         0.5            1 3            1.7         2039 2039 179 0.029       
East Hyde Park Not Started 0.0         0.0            2 1            0.1         2039 2039 180 0.025       
Stateway Gardens Not Started 0.0         0.0            -            -         0.0         2039 2039 183 0.015       
Beverly View Not Started 2.9         1.8            246           252        6.7         2039 2039 184 0.131       
LeClaire Courts Not Started 2.9         1.8            340           331        6.7         2039 2039 185 0.056       
Homan Square Not Started 0.3         0.2            4 2            0.8         2039 2039 186 0.027       
Ford City Not Started 0.0         0.0            -            -         0.1         2039 2039 187 0.002       
Printers Row Not Started 1.4         0.9            31             181        3.2         2039 2039 188 0.084       
Fifth City Not Started 4.7         3.0            199           552        10.9       2039 2039 190 0.073       
Kilbourn Park Not Started 6.3         4.0            433           798        14.7       2039 2040 158 0.139       
Douglas Park Not Started 6.3         4.0            260           589        14.7       2039 2040 160 0.138       
Sheridan Park Not Started 5.1         3.3            318           1,943     11.9       2039 2040 168 0.109       
Old Town Triangle Not Started 9.1         5.8            734           1,809     21.1       2039 2040 170 0.143       
London Town Not Started 4.3         2.7            445           758        9.9         2039 2040 174 0.048       
Margate Park Not Started 3.5         2.3            179           817        8.2         2039 2040 178 0.089       
The Loop Not Started 8.6         5.5            147           323        20.0       2039 2040 189 0.029       
Parkway Gardens Not Started 0.6         0.4            4 5            1.4         2040 2040 191 0.011       
Cabrini Green Not Started 0.3         0.2            -            -         0.6         2040 2040 192 0.026       
North Kenwood Not Started 0.2         0.1            4 18          0.5         2040 2040 193 0.024       
Prairie District Not Started 0.9         0.6            10             40          2.2         2040 2040 194 0.026       
South Commons Not Started 1.4         0.9            80             107        3.3         2040 2040 196 0.017       
Magnificent Mile Not Started 0.4         0.3            1 1            0.9         2040 2040 197 0.049       
Tri-Taylor Not Started -         -            -            -         -         2040 2040 198 0.061       
The Villa Not Started 0.6         0.4            -            -         1.5         2040 2040 199 0.030       
Dearborn Park Not Started 1.7         1.1            121           203        4.0         2040 2040 202 0.021       
West Beverly Complete -         -            -            -         -         2017 0.048       
Mount Greenwood Complete -         -            -            -         -         0.029       
Altgeld Gardens Complete -         -            -            -         -         0.015       
Horner Park Complete -         -            -            -         -         0.054       
East Side Complete -         -            -            -         -         0.032       
Sleepy Hollow Complete -         -            -            -         -         0.006       
Wentworth Gardens Complete -         -            -            -         -         0.042       
Canaryville Complete -         -            -            -         -         0.037       
Fuller Park Complete -         -            -            -         -         0.032       
Marycrest Complete -         -            -            -         -         0.031       
Oakland Complete -         -            -            -         -         0.030       
River West Complete -         -            -            -         -         0.029       
Fulton River District Complete -         -            -            -         -         0.026       
Jackson Park Highlands Complete -         -            -            -         -         0.025       
Harbour Point Estates Complete -         -            -            -         -         0.025       
Streeterville Complete -         -            -            -         -         0.025       
Beverly Woods Complete -         -            -            -         -         0.025       
Tally's Corner Complete -         -            -            -         -         0.024       
The Robert Taylor Homes Complete -         -            -            -         -         0.019       
Riverdale Complete -         -            -            -         -         0.016       
Near East Side Complete -         -            -            -         -         0.016       
Chrysler Village Complete -         -            -            -         -         0.015       
Brynford Park Complete -         -            -            -         -         0.014       
Kennedy Park Complete -         -            -            -         -         0.014       
Pullman Complete -         -            -            -         -         0.011       
Golden Gate Complete -         -            -            -         -         0.011       
Wildwood Complete -         -            -            -         -         0.010       
Eden Green Complete -         -            -            -         -         0.009       
Mount Greenwood Heights Complete -         -            -            -         -         0.007       
River's Edge Complete -         -            -            -         -         0.007       
Groveland Park Complete -         -            -            -         -         0.006       
Clearing (E) Complete -         -            -            -         -         0.005       
Sauganash Woods Complete -         -            -            -         -         0.002       
Greektown Complete -         -            -            -         -         0.001       
Old Edgebrook Complete -         -            -            -         -         0
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Project
Construction 
Status

Driver Install Miles
Retirement 
Miles

Services Meters Cost ($M) UMRI Rate >=5

Monroe Michigan to Franklin Loop Main 
Replacement - Phase 1

Complete - Q1 SI 0.1 0.1 0 0 $1.4 M No

Sewer 7174 - 94th & Calumet Complete - Q1 PI 0.0 0.0 0 0 $0.1 M No

Warren & Oakely - Phase 2 Complete - Q1 SI 1.8 1.6 178 1 $4.4 M No

APPENDIX B - PI/SI METRICS
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