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Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019     
Peoples Gas - System Modernization Program Quarterly Report

1. Summary Observations & Analysis

Enclosed is Peoples Gas’ System Modernization Program (SMP) First Quarter 2019 Report.  The 
information displayed on the pages that follow are actual results recorded from January 2019 through 
March 2019 as measured against the plan established in the fourth quarter of 2018.

During the first quarter, we experienced historically cold weather.  With thoughtful planning, professional 
execution and unwavering dedication to safety and reliability, Peoples Gas kept our customers warm and 
safe while continuing to make good progress on modernizing our natural gas system.

• At the request of the Alderman, the start of some main installation in the Albany Park Neighborhood was 
rescheduled to later in the year.  Even with the later start, we anticipate completing planned main 
installation for Albany Park during the year.  See pages 5-7 for the Neighborhood Program metrics.

• During the first quarter, we completed Neighborhood sidewalk restoration work ahead of plan and 
continued large diameter installation in the South Edgebrook neighborhood.  With restoration work 
advanced and portions of main installation deferred to later in the year, first quarter cost per installed mile 
was higher than planned.  We anticipate that Neighborhood cost per installed mile will align with the plan 
by year end.
  
• We completed restoration work associated with the Public Improvement/System Improvement (PI/SI) 
program ahead of plan, resulting in the overall cost per installed mile being higher than planned for the 
quarter.  One System Improvement project has been in design longer than planned, driving the slight 
variance for main installation.  Assuming a clearance is resolved through the Office of Underground 
Construction (OUC) design process, we still forecast this project to be completed this year.  See pages 8 – 
10 for the PI/SI Program metrics.
  
• In the High Pressure Program, we completed work to support the installation of a new vault at Milwaukee 
and Wabansia.  This vault is part of the backbone for our work to upgrade the system from low pressure to 
medium pressure on the North side of the city.  We completed main installation associated with the vault 
last year, so our work this year to tie-in the vault and restore the area has no associated footage during 
2019.
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14.6 Miles Installed
1,564 Services
3,421 Meters

$ 4.3 M Restoration Costs
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2. High Level Program Status

Program Cumulative Year-to-Date Metrics:
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3A. Neighborhood Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 16.7 M$   14.8 $1.1 M / install mile 21.5 M$     10.3 $2.1 M / install mile

Main Retirement 1.0 M$   6.4 $0.2 M / retire mile .9 M$   3.1 $0.3 M / retire mile

Service Replacement 2.8 M$   1,099 $2,504 / service 3.2 M$       911 $3,553 / service

Meter Moves (allocation) 4.6 M$   1,824 $2,510 / meter 4.0 M$       2,090 $1,899 / meter

TOTAL 25.0 M$   14.8 $1.7 M / install mile 29.6 M$     10.3 $2.9 M / install mile

Neighborhood Replacement Program – Projects that Peoples Gas ranks, designs, and constructs based on the most at risk system components identified 
by the company’s neighborhood ranking tool. 

Cumulative ActualCumulative Planned

Peoples Gas - System Modernization Program Quarterly Report
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3B. Neighborhood - Quantity Graphs

Q1 Q2 Q3 Q4
Plan 14.8 21.6 22.4 9.5
Quarterly Actual 10.3
Cumulative Plan 14.8 36.4 58.8 68.2
Cumulative Actual 10.3
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3C. Neighborhood - Cost Graphs

Q1 Q2 Q3 Q4
Quarterly Plan $ 16.7 M $ 40.8 M $ 46.9 M $ 22.9 M
Quarterly Actual $ 21.5 M
Cumulative Plan $ 16.7 M $ 57.4 M $ 104.3 M $ 127.2 M
Cumulative Actual $ 21.5 M
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Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 10.5 M$     4.8 $2.2 M / install mile 11.2 M$     4.3 $2.6 M / install mile

Main Retirement .9 M$         6.2 $0.1 M / retire mile 1.1 M$       4.8 $0.2 M / retire mile

Service Replacement 3.4 M$       565 $6,093 / service 2.7 M$       653 $4,169 / service

Meter Moves (allocation) 2.6 M$       1,162 $2,270 / meter 2.4 M$       1,331 $1,802 / meter

TOTAL 17.5 M$     4.8 $3.6 M / install mile 17.5 M$     4.3 $4.1 M / install mile

Peoples Gas - System Modernization Program Quarterly Report

Cumulative ActualCumulative Planned

Public Improvement/System Improvement (PI/SI) - Projects similar to the Neighborhood Replacement Program, but other factors require the upgrade or relocation of 
existing vulnerable material - Peoples Gas is responding to a third party request to relocate or replace facilities due to conflicts with the third party or addressing 
capacity or reliability concerns.

4A. Public Improvement / System Improvement Program Performance
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4B. Public Improvement / System Improvement - Quantity Graphs

Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019                        
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Peoples Gas - System Modernization Program Quarterly Report

4C. Public Improvement / System Improvement  - Cost Graphs

Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019

Q1 Q2 Q3 Q4
Quarterly Plan $ 10.5 M $ 30.9 M $ 29.7 M $ 9.4 M
Quarterly Actual $ 11.2 M
Cumulative Plan $ 10.5 M $ 41.5 M $ 71.1 M $ 80.6 M
Cumulative Actual $ 11.2 M
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5A. Meter Moves Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Meter Moves (allocation) 7.2 M$       2,986 $2,416 / meter 6.4 M$        3,421 $1,861 / meter

Cumulative ActualCumulative Planned

Meter Relocation – Costs associated with moving customer meters as part of the system modernization program.
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5B. Meter Relocation Quantity and Cost

Q1 Q2 Q3 Q4
Quarterly Plan $ 7.2 M $ 8.4 M $ 10.1 M $ 8.3 M
Quarterly Actual $ 6.4 M
Cumulative Plan $ 7.2 M $ 15.6 M $ 25.7 M $ 34.0 M
Cumulative Actual $ 6.4 M
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6A. HP Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install .6 M$         0.00 1.0 M$       0.00

Cumulative ActualCumulative Planned

High Pressure -  Projects that support upgrading the system from Low Pressure to Medium pressure as well as projects establishing records and 
maximum allowable operating pressures.
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6B. High Pressure Main Installation

Q1 Q2 Q3 Q4
Quarterly Plan $ 0.6 M $ 1.8 M $ 3.6 M $ 0.0 M
Quarterly Actual $ 1.0 M
Cumulative Plan $ 0.6 M $ 2.4 M $ 6.0 M $ 6.0 M
Cumulative Actual $ 1.0 M
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Peoples Gas - System Modernization Program Quarterly Report

7A. Disconnection Metrics

A.1.  Number of Disconnections per month

2019-01 2019-02 2019-03 YTD Total
Res Heating -Low Income(1) -                     -                     -                     -                         
Res Heating -Not-Low Income(1) -                     -                     -                     -                         
Res Non-Heating  -                     -                     -                     -                         
Non Residential 73                      147                    153                    373                        
Total 73                      147                    153                    373                        

A.2.  Percentage of Disconnections per month

2019-01 2019-02 2019-03 YTD Total
Res Heating -Low Income(1) - - - -
Res Heating -Not-Low Income(1) - - - -
Res Non-Heating  - - - -
Non-Residential 0.0814% 0.1639% 0.1706% 0.4159%

A.3.  Number of Accounts Eligible for Disconnection

2019-01 2019-02 2019-03 YTD Total
Res Heating -Low Income(1) -                     -                     239                    239                        
Res Heating -Not-Low Income(1) -                     -                     7,978                 7,978                     
Res Non-Heating  -                     -                     251                    251                        
Non Residential 3,279                 2,804                 3,351                 9,434                     
Total 3,279                 2,804                 11,819               17,902                   

A.4.  Number of Reconnections per month

2019-01 2019-02 2019-03 YTD Total
Res Heating -Low Income(1) 44                      14                      14                      72                          
Res Heating -Not-Low Income(1) 71                      52                      46                      169                        
Res Non-Heating  3                        -                     6                        9                            
Non Residential 26                      54                      65                      145                        
Total 144                    120                    131                    395                        

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs
   September through August.

Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019                  

Peoples Gas - SMP 2019 Q1 Report Page 15 of 26



Peoples Gas - System Modernization Program Quarterly Report

7B. Uncollectibles Metrics

B.1. Dollar Amount of Uncollectibles

2019-01 2019-02 2019-03 YTD Total
S.C. 1 Heating - Low Income(1) 702,805.93$      518,023.50$      592,506.67$      1,813,336.09$       
S.C. 1 Heating  - Not Low Income(1) 3,462,007.23$   2,664,905.73$   3,010,062.93$   9,136,975.89$       
S.C. 1 Non-Heating 189,233.54$      149,838.00$      209,179.15$      548,250.69$          
S.C. 2 390,761.45$      251,303.81$      259,586.84$      901,652.10$          
S.C. 4 -$                   -$                   -$                   -$                       
S.C. 8 103.81$             -$                   (286.26)$            (182.44)$                
Total 4,744,911.96$   3,584,071.04$   4,071,049.33$   12,400,032.33$     

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs
   September through August.

Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019                  
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7C. Bill Impact Metrics - January 2019

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 1,224,627               94,118                      13                               1,638,672$              162,957$               519,045$                   61,340$                 51,249$                  282,767$                2,716,031$                     

3 S. C. 1 Heating 132,699,367           635,683                    209                             47,431,186$            4,729,972$            56,189,197$              5,408,450$            348,114$                13,039,461$           127,146,380                   

4 S. C. 2 55,620,383             62,092                      896                             13,789,068              1,379,870              23,580,514                2,284,928              341,000$                5,121,354$             46,496,735                     

5 S. C. 4 359,417                  7                               51,345                        63,674                     6,425                     152,945                     9,877                     59$                         28,857$                  261,836                          

6 S. C. 5 / 7 -                              -                                  -                               -                             -                                 -                            -$                            -$                            -                                      
7 S. C. 8 1,728                      11                             157                             (535)                         (66)                         728                            47                          (19)$                        62$                         218                                 

8 Total Sales 189,905,523           791,911                    62,922,065$            6,279,159$            80,442,430$              7,764,642$            740,404$                18,472,501$           176,621,200$                 

9 Transportation
10 S. C. 1 Non-Htg 109,761                  9,675                        11                               164,083                   16,307                   1,385                         3,121                     5,382$                    26,036$                  216,314                          

11 S. C. 1 Heating 11,675,538             53,097                      220                             3,783,313                377,265                 83,091                       333,426                 29,070$                  1,400,209$             6,006,374                       

12 S. C. 2 84,783,632             18,089                      4,687                          13,548,452              1,349,140              614,853                     3,060,312              98,337$                  11,388,513$           30,059,606                     

13 S. C. 4 32,379,637             158                           204,934                      3,378,858                334,988                 131,368                     966,186                 5,770$                    1,702,588$             6,519,758                       

14 S. C. 5 / 7 3,407,939               3                               1,135,980                   155,287                   -                             -                                 43,310                   831$                       24,631$                  224,058                          

15 S. C. 8 54,670                    3                               18,223                        7,909                       787                        458                            1,570                     17$                         5,477$                    16,217                            
16 Contract and Pool -                              -                                  95,748                     2,588                     1,613,989                  -                            -$                            60,732$                  1,773,057                       

17 Total Transportation 132,411,177           81,025 21,133,649$            2,081,076$            2,445,144$                4,407,925$            139,406$                14,608,186$           44,815,385$                   

18 Sales and Transportation
19 S. C. 1 Non-Htg 1,334,388               103,793                    13                               1,802,755                179,265                 520,430                     64,461                   56,632                    308,803                  2,932,346                       

20 S. C. 1 Heating 144,374,905           688,780                    210                             51,214,499              5,107,237              56,272,288                5,741,876              377,185                  14,439,670             133,152,754                   

21 S. C. 2 140,404,015           80,181                      1,751                          27,337,520              2,729,011              24,195,367                5,345,240              439,337                  16,509,866             76,556,341                     

22 S. C. 4 32,739,054             165                           198,419                      3,442,531                341,413                 284,313                     976,063                 5,829                      1,731,445               6,781,594                       

23 S. C. 5 / 7 3,407,939               3                               1,135,980                   155,287                   -                             -                                 43,310                   831                         24,631                    224,058                          
24 S. C. 8 56,398                    14                             4,028                          7,373                       721                        1,187                         1,617                     (2)                            5,540                      16,435                            

25 Contract and Pool -                              -                               -                                  95,748                     2,588                     1,613,989                  -                            -                              60,732                    1,773,057                       

26 Total Sales and Transportation 322,316,699           872,936 84,055,713$            8,360,234$            82,887,573$              12,172,567$          879,810$                33,080,687$           221,436,585$                 

-                              -                           -                         (684,599.51)               -                        

27 Add:  Other Revenues (9) hub revenues exlcuded Gas charge (16,930,932)$                  

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) undercollection 204,505,654$                 

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 737,660 therms.
(2)  Number of customers at January 17, 2019.

(3)  Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.   

(4)  Rider QIP charges

(5)  Gas charge and refund adjustments.  

(6)  Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8)  Additional charge for state and municipal utility taxes under Rider 1.  

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.

Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019      
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7C. Bill Impact Metrics - February 2019

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 1,544,478                94,190                       16                                1,552,218$               172,234$                551,807$                     73,356$                 47,430$                   236,001$                 2,633,047$                       

3 S. C. 1 Heating 120,193,241            638,607                     188                              44,762,762$             4,964,364$             41,575,342$               4,743,594$            346,874$                 10,940,759$            107,333,695                     

4 S. C. 2 51,060,267              62,392                       818                              13,010,650               1,438,854               17,784,205                 2,114,494              343,034$                 4,097,843$              38,789,080                       

5 S. C. 4 370,354                   13                              28,489                         54,934                       6,152                      124,591                       11,395                    62$                          35,339$                   232,473                            

6 S. C. 5 / 7 -                               -                                   -                                 -                              -                                   -                              -$                             -$                             -                                        
7 S. C. 8 617                          8                                77                                291                            40                           216                              19                           14$                          117$                        698                                   

8 Total Sales 173,168,956            795,210                     59,380,855$             6,581,644$             60,036,162$               6,942,857$            737,414$                 15,310,059$            148,988,992$                  

9 Transportation
10 S. C. 1 Non-Htg 134,363                   9,742                         14                                152,491                    16,887                    1,128                           3,943                      4,881$                     26,655$                   205,985                            

11 S. C. 1 Heating 10,362,994              52,970                       196                              3,428,284                 380,305                  60,693                         305,852                 26,752$                   1,235,282$              5,437,168                         

12 S. C. 2 68,833,143              18,023                       3,819                           10,446,320               1,176,001               570,125                       2,570,549              94,093$                   6,037,079$              20,894,168                       

13 S. C. 4 25,094,378              158                            158,825                       2,951,871                 330,426                  105,260                       750,121                 4,114$                     2,298,968$              6,440,760                         

14 S. C. 5 / 7 2,793,802                3                                931,267                       114,025                    -                              -                                   37,160                    831$                        20,086$                   172,102                            

15 S. C. 8 50,877                     3                                16,959                         7,444                         824                         436                              1,505                      17$                          4,912$                     15,138                              
16 Contract and Pool -                               -                                   124,958                    6,049                      491,751                       -                              -$                             30,483$                   653,241                            

17 Total Transportation 107,269,557            80,899 17,225,394$             1,910,492$             1,229,394$                 3,669,131$            130,687$                 9,653,465$              33,818,562$                     

18 Sales and Transportation
19 S. C. 1 Non-Htg 1,678,840                103,932                     16                                1,704,709                 189,121                  552,935                       77,299                    52,312                     262,656                   2,839,032                         

20 S. C. 1 Heating 130,556,235            691,577                     189                              48,191,046               5,344,670               41,636,035                 5,049,445              373,626                   12,176,041              112,770,863                     

21 S. C. 2 119,893,410            80,415                       1,491                           23,456,970               2,614,855               18,354,331                 4,685,043              437,127                   10,134,922              59,683,247                       

22 S. C. 4 25,464,732              171                            148,917                       3,006,805                 336,578                  229,851                       761,516                 4,176                       2,334,307                6,673,233                         

23 S. C. 5 / 7 2,793,802                3                                931,267                       114,025                    -                              -                                   37,160                    831                          20,086                     172,102                            
24 S. C. 8 51,494                     11                              4,681                           7,735                         864                         653                              1,524                      30                            5,029                       15,836                              

25 Contract and Pool -                               -                                 -                                   124,958                    6,049                      491,751                       -                              -                               30,483                     653,241                            

26 Total Sales and Transportation 280,438,513            876,109 76,606,249$             8,492,136$             61,265,556$               10,611,988$          868,101$                 24,963,525$            182,807,554$                  

-                               -                             -                          (248,684.08)                -                          

27 Add:  Other Revenues (9) hub revenues exlcuded (11,564,434)$                   

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 171,243,120$                  

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 602,210 therms.
(2)  Number of customers at February 18, 2019.

(3)  Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.   

(4)  Rider QIP charges

(5)  Gas charge and refund adjustments.  

(6)  Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8)  Additional charge for state and municipal utility taxes under Rider 1.  

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.

Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019      
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7C. Bill Impact Metrics - March 2019

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 1,243,067                    94,255                       13                                1,803,612$               237,591$                334,076$                     54,695$                 56,616$                   236,537$                 2,723,127$                       

3 S. C. 1 Heating 99,228,546                  639,323                     155                              41,286,294$             5,454,263$             26,674,104$               3,781,666$            361,452$                 8,854,579$              86,412,357                       

4 S. C. 2 44,258,624                  62,404                       709                              12,021,469               1,577,526               12,043,447                 1,829,880              350,326$                 3,361,519$              31,184,166                       

5 S. C. 4 558,210                       17                              32,836                         85,359                       11,228                    152,852                       16,976                    82$                          35,131$                   301,628                            

6 S. C. 5 / 7 -                                   -                                   -                                 -                              -                                   -                              -$                             -$                             -                                        
7 S. C. 8 306                              7                                44                                (101)                          5                             84                                9                             16$                          125$                        138                                   

8 Total Sales 145,288,753                796,006                     55,196,632$             7,280,614$             39,204,562$               5,683,227$            768,491$                 12,487,890$            120,621,416$                  

9 Transportation
10 S. C. 1 Non-Htg 111,817                       9,785                         11                                184,035                    24,195                    1,240                           3,411                      5,953$                     28,177$                   247,011                            

11 S. C. 1 Heating 8,501,181                    52,494                       162                              3,383,239                 445,273                  76,407                         258,231                 31,304$                   1,079,798$              5,274,251                         

12 S. C. 2 59,592,491                  17,997                       3,311                           11,082,655               1,484,902               534,733                       2,278,634              104,111$                 5,560,139$              21,045,173                       

13 S. C. 4 22,415,560                  157                            142,774                       2,890,865                 388,153                  94,935                         689,798                 5,330$                     1,805,609$              5,874,691                         

14 S. C. 5 / 7 2,672,715                    3                                890,905                       112,977                    -                              -                                   35,550                    831$                        19,799$                   169,156                            

15 S. C. 8 62,951                         3                                20,984                         8,922                         1,167                      371                              1,916                      17$                          5,943$                     18,337                              
16 Contract and Pool -                                   -                                   113,321                    6,089                      693,685                       -                              -$                             15,684$                   828,780                            

17 Total Transportation 93,356,714                  80,439 17,776,015$             2,349,779$             1,401,371$                 3,267,540$            147,544$                 8,515,150$              33,457,398$                     

18 Sales and Transportation
19 S. C. 1 Non-Htg 1,354,883                    104,040                     13                                1,987,647                 261,786                  335,316                       58,106                    62,569                     264,714                   2,970,138                         

20 S. C. 1 Heating 107,729,727                691,817                     156                              44,669,532               5,899,536               26,750,510                 4,039,897              392,756                   9,934,377                91,686,608                       

21 S. C. 2 103,851,115                80,401                       1,292                           23,104,124               3,062,428               12,578,180                 4,108,514              454,436                   8,921,658                52,229,340                       

22 S. C. 4 22,973,770                  174                            132,033                       2,976,224                 399,382                  247,787                       706,774                 5,411                       1,840,740                6,176,319                         

23 S. C. 5 / 7 2,672,715                    3                                890,905                       112,977                    -                              -                                   35,550                    831                          19,799                     169,156                            
24 S. C. 8 63,257                         10                              6,326                           8,821                         1,172                      455                              1,926                      32                            6,068                       18,474                              

25 Contract and Pool -                                   -                                 -                                   113,321                    6,089                      693,685                       -                              -                               15,684                     828,780                            

26 Total Sales and Transportation 238,645,466                876,445 72,972,647$             9,630,393$             40,605,933$               8,950,767$            916,035$                 21,003,040$            154,078,815$                  

-                                   -                             -                          -                               -                          

27 Add:  Other Revenues (9) 12,646,716$                     

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 166,725,531$                  

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 840,860 therms.
(2)  Number of customers at March 18, 2019.

(3)  Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.   

(4)  Rider QIP charges

(5)  Gas charge and refund adjustments.  

(6)  Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8)  Additional charge for state and municipal utility taxes under Rider 1.  

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.

Peoples Gas - System Modernization Program Quarterly Report
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Peoples Gas - System Modernization Program Quarterly Report

7C. Bill Impact Metrics

Average residential heating customer's monthly bill

Therms(1) Base Rates(2) Rider QIP Gas Charges
Other 

Riders(3)
Other State 
Charges(4)

State & 
Municipal 
Taxes(5) Total

January 192.93 71.57$           7.13$             81.49$           7.83$             0.53$             18.69$           187.23$         
February 172.05 67.26$           7.45$             59.53$           6.79$             0.53$             15.94$           157.50$         
March 129.42 58.48$           7.72$             34.34$           4.92$             0.53$             11.95$           117.93$         
April
May
June
July
August
September
October
November
December

Calendar Year 494.40 197.31$         22.30$           175.36$         19.54$           1.59$             46.57$           462.66$         

Notes:
(1)Weather normalized therms
(2)Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider VITA, and Rider ICTA
(3)Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA   
(4)Additional state charges and PUAC under Rider 1   
(5)Additional charges for state and municipal utility taxes under Rider 1

Service Classification No. 1 - Residential Heating Customer

Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019                 
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019       

7D.  System Modernization Program (SMP)

D2. D3.

SMP Dollars Spent
QIP Dollars

Spent SMP % of QIP
S.C. No. 1 Rider 

QIP(1)
S.C. No. 1 

SMP(2)

January 13,065,180.04$                13,149,150.54$            99.4% 7.13$                     7.08$                         
February(3) 12,508,342.11$                12,501,039.58$            100.1% 7.45$                     7.46$                         
March(3) 22,440,847.04$                22,417,177.10$            100.1% 7.72$                     7.73$                         
April -$                       -$                           
May -$                       -$                           
June -$                       -$                           
July -$                       -$                           
August -$                       -$                           
September -$                       -$                           
October -$                       -$                           
November -$                       -$                           
December -$                       -$                           
Calendar Year 48,014,369.19$                48,067,367.22$            99.9% 22.30$                   22.27$                       

Notes:
(1)Rider QIP charges from Bill Impact Metric C4.
(2)Derived by taking D2. multiplied by the Rider QIP charges from Bill Impact Metric C4.
(3)QIP Dollars Spent this month are less than SMP Dollars Spent due to negative actuals in non-SMP work from an accrual reversal.

D1.
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Peoples Gas - System Modernization Program Quarterly Report

APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood Construction 
Status

Install 
Miles

Retirement 
Miles Services Meters Cost 

($M) Start Year End Year Jan2019 
Risk Rank

Mean 
UMRI

South Shore In Progress -        -             0 0 0.2         In Progress 2019
Stony Island Park In Progress 4.5        4.4             526 677 16.6       In Progress 2019
Albany Park In Progress 13.7      13.7           1,036 3,468 42.0       In Progress 2020
Ravenswood Manor In Progress In Progress 2020
Irving Woods In Progress In Progress 2024
Bowmanville In Progress 7.5        5.8             702.0        1,715.0  21.0       In Progress 2020
Morgan Park W In Progress -        1.9             0 0 3.5         In Progress 2020
South Edgebrook In Progress 4.2        3.3             345 344 11.0       In Progress 2020
West Morgan Park In Progress 0.4        2.0             0 0 2.0         In Progress 2020
West Elsdon In Progress 35.6      24.8           4,121 4,691 85.0       In Progress 2022
Mayfair In Progress 15.3      10.9           1,370 2,554 35.0       2019 2020 1 0.294       
Kenwood Not Started 7.8        5.1             466 860 16.4       2019 2021 36 0.124       
Princeton Park Not Started 7.8        5.0             644 1,058 18.7       2020 2021 12 0.303       
Lincoln Square Not Started 6.8        4.4             646 1,786 16.4       2020 2021 15 0.114       
Avalon Park Not Started 9.9        6.4             894 896 23.8       2020 2021 31 0.149       
Schorsch Village Not Started 15.7      10.1           1,754 2,174 37.8       2020 2022 8 0.221       
North Mayfair Not Started 11.1      7.2             1,083 1,474 26.8       2020 2022 11 0.203       
Marquette Park Not Started 39.6      25.5           4,358 6,631 95.5       2020 2023 32 0.207       
Norwood Park East Not Started 26.8      17.3           2,041 2,837 64.5       2020 2024 5 0.186       
Old Irving Park Not Started 16.2      10.5           1,067 2,155 38.0       2021 2023 13 0.134       
Jeffery Manor Not Started 15.9      10.3           1,796 1,877 37.4       2021 2023 34 0.223       
Budlong Woods Not Started 14.6      9.4             1,141 3,200 34.1       2021 2024 14 0.213       
Cragin Not Started 47.1      30.4           4,494 7,877 110.5     2021 2025 9 0.161       
Garfield Ridge Not Started 64.8      41.8           7,683 8,231 152.0     2021 2026 33 0.238       
Magnolia Glen Not Started 2.1        1.4             109 304 4.9         2022 2022 18 0.114       
Union Ridge Not Started 14.8      9.5             1,537 1,746 34.0       2022 2024 6 0.197       
South Chicago Not Started 51.8      33.4           4,667 6,402 119.4     2022 2026 37 0.151       
Heart of Chicago Not Started 19.2      12.4           2,234 5,570 44.3       2022 2026 38 0.134       
Roscoe Village Not Started 12.9      8.3             1,590 3,197 29.2       2023 2026 19 0.216       
Chatham Not Started 40.4      26.1           3,958 6,035 91.5       2023 2026 39 0.190       
Old Norwood Park Not Started 14.7      9.5             799 881 32.7       2024 2026 3 0.174       
Belmont Heights Not Started 31.7      20.5           3,896 4,490 70.6       2024 2026 23 0.306       
Rosemoor Not Started 16.3      10.5           1,865 2,008 36.3       2024 2026 40 0.145       
Edgewater Not Started 17.9      11.6           1,061 3,726 39.9       2024 2027 20 0.178       
Wrightwood Not Started 31.0      20.0           3,101 3,226 69.0       2024 2028 41 0.205       
Gage Park Not Started 28.4      18.3           2,997 3,944 63.2       2024 2028 43 0.153       
Oriole Park Not Started 18.2      11.8           1,528 1,703 40.3       2025 2027 7 0.426       
Andersonville Not Started 9.6        6.2             761 2,187 20.9       2026 2028 25 0.140       
Bridgeport Not Started 17.9      11.5           834 1,633 39.2       2026 2028 47 0.082       
Norwood Park West Not Started 23.5      15.2           2,046 2,125 51.5       2026 2029 10 0.285       
Calumet Heights Not Started 39.0      25.1           3,932 4,486 85.4       2026 2029 44 0.243       
West Woodlawn Not Started 17.7      11.4           1,202 2,509 38.9       2026 2029 46 0.159       
Jefferson Park Not Started 85.0      54.8           8,617 11,781 186.2     2026 2030 24 0.186       
Ashburn Not Started 35.8      23.1           3,681 3,827 78.7       2027 2029 49 0.168       
Ravenswood Not Started 35.1      22.6           2,544 8,131 77.0       2027 2030 27 0.137       
Brainerd Not Started 29.2      18.9           2,704 3,362 64.2       2027 2031 48 0.188       
Edgebrook Not Started 4.9        3.1             227 254 10.7       2028 2028 28 0.047       
West Rogers Park Not Started 66.9      43.2           5,161 11,419 147.4     2028 2031 29 0.141       
Hyde Park Not Started 1.2        0.8             14 48 2.8         2029 2029 57 0.026       
Heart of Italy Not Started 0.9        0.6             2 7 2.0         2029 2029 71 0.127       
Belmont Terrace Not Started 8.1        5.2             814 893 18.1       2029 2030 30 0.263       
Hermosa Not Started 5.8        3.7             498 826 12.9       2029 2030 35 0.067       
Peterson Park Not Started 4.1        2.6             413 618 9.0         2029 2030 50 0.408       
The Bush Not Started 6.2        4.0             508 732 13.9       2029 2030 64 0.240       
Cottage Grove Heights Not Started 7.8        5.0             869 862 17.3       2029 2030 72 0.149       
Little Village Not Started 19.4      12.5           556 705 43.2       2029 2031 54 0.054       
East Chatham Not Started 12.2      7.9             840 2,902 27.2       2029 2031 58 0.163       
West Englewood Not Started 47.2      30.5           105.3     2029 2032 42 0.228       
West Lawn Not Started 51.1      33.0           6,028 6,881 114.0     2029 2033 55 0.181       
Lawndale Not Started 29.0      18.7           1,725 3,248 64.8       2029 2033 67 0.057       
Edison Park Not Started 2.4        1.5             121 382 5.4         2030 2030 52 0.036       
Washington Heights Not Started 13.2      8.5             1,134 1,113 29.9       2030 2032 77 0.105       

Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019                      

REMAINING

* Included in Albany Park
* Included in Albany Park
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Peoples Gas - System Modernization Program Quarterly Report

APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood Construction 
Status

Install 
Miles

Retirement 
Miles Services Meters Cost 

($M) Start Year End Year Jan2019 
Risk Rank

Mean 
UMRI

Prepared for the Illinois Commerce Commission - Quarter ending March 31, 2019                      

REMAINING

Sauganash Not Started 25.5      16.4           2,048 2,267 57.5       2030 2033 53 0.163       
Brighton Park Not Started 35.7      23.0           3,122 5,096 80.6       2030 2033 74 0.111       
Park Manor Not Started 35.2      22.7           3,119 5,445 79.6       2030 2033 78 0.139       
Galewood Not Started 29.0      18.7           2,882 3,371 65.6       2030 2034 51 0.181       
Kelvin Park Not Started 4.3        2.7             346 497 9.8         2031 2031 61 0.123       
Chicago Lawn Not Started 9.9        6.4             954 1,376 22.6       2031 2032 75 0.118       
Arcadia Terrace Not Started 8.7        5.6             963 2,017 20.0       2031 2033 59 0.248       
Washington Park Not Started 14.4      9.3             445 1,808 33.1       2031 2033 84 0.118       
Wrightwood Neighbors Not Started 13.8      8.9             1,197 3,705 31.6       2031 2034 56 0.159       
North Austin Not Started 19.4      12.5           1,710 2,889 44.6       2031 2034 60 0.083       
Grand Crossing Not Started 30.9      19.9           2,205 3,692 70.9       2031 2035 82 0.148       
South Old Irving Park Not Started 1.9        1.2             132 307 4.5         2032 2032 62 0.202       
Sheffield Neighbors Not Started 1.1        0.7             30 42 2.5         2032 2032 63 0.030       
South East Ravenswood Not Started 3.7        2.4             243 815 8.6         2032 2033 65 0.056       
West Town Not Started 39.5      25.5           2,833 7,013 92.4       2032 2035 76 0.090       
Fernwood Not Started 22.1      14.3           2,229 2,112 51.7       2032 2035 86 0.178       
Morgan Park E Not Started 27.1      17.5           2,610 2,617 63.3       2032 2035 89 0.136       
East Pilsen Not Started 2.5        1.6             6.0         2033 2033 66 0.097       
West Loop Gate Not Started 0.5        0.3             3 67 1.1         2033 2033 108 0.061       
Pulaski Park Not Started 10.6      6.9             1,096 1,137 25.3       2033 2034 70 0.299       
Marynook Not Started 8.1        5.2             894 952 19.2       2033 2034 96 0.344       
Big Oaks Not Started 16.7      10.8           1,785 1,815 39.7       2033 2035 69 0.232       
Roseland Not Started 41.9      27.1           3,425 3,449 99.8       2033 2035 91 0.134       
Old Town Not Started 8.0        5.2             498 2,125 19.1       2033 2035 111 0.085       
Archer Heights Not Started 23.2      15.0           2,006 2,655 55.2       2033 2036 87 0.129       
Bronzeville Not Started 23.8      15.4           673 1,884 56.6       2033 2036 90 0.066       
Lake View Not Started 60.4      38.9           5,488 16,635 143.6     2033 2037 68 0.132       
Ravenswood Gardens Not Started 1.2        0.8             120 354 2.8         2034 2034 79 0.201       
Hanson Park Not Started 2.3        1.5             268 494 5.6         2034 2034 81 0.321       
Trumbull Park Not Started 0.4        0.2             9 12 0.9         2034 2034 101 0.875       
Near North Not Started 8.8        5.7             222 580 21.4       2034 2035 114 0.052       
Ukrainian Village Not Started 9.2        6.0             22.4       2034 2036 73 0.142       
McKinley Park Not Started 12.5      8.1             30.3       2034 2036 80 0.112       
Longwood Manor Not Started 14.9      9.6             1,662 1,642 36.1       2034 2036 99 0.150       
West Pullman Not Started 48.8      31.5           4,055 4,069 118.2     2034 2037 102 0.108       
Pilsen Not Started 20.3      13.1           1,326 3,735 49.2       2034 2037 116 0.093       
Scottsdale Not Started 39.8      25.7           4,045 4,176 96.4       2034 2037 117 0.196       
Humboldt Park Not Started 49.0      31.6           118.5     2034 2039 100 0.150       
Belmont Central Not Started 39.1      25.3           4,531 6,502 96.4       2035 2038 88 0.143       
Logan Square Not Started 62.9      40.6           6,058 14,904 154.9     2035 2039 98 0.091       
Gresham Not Started 63.2      40.8           155.7     2035 2039 110 0.116       
Englewood Not Started 70.7      45.6           5,388 6,491 174.1     2035 2039 133 0.090       
Lathrop Homes Not Started 3.1        2.0             123 554 7.7         2036 2036 92 0.029       
Forest Glen Not Started 4.6        3.0             444 473 11.7       2036 2036 94 0.259       
Chinatown Not Started 2.6        1.7             226 700 6.6         2036 2036 106 0.126       
Gladstone Park Not Started 5.7        3.7             539 848 14.4       2036 2037 85 0.469       
Near West Side Not Started 6.7        4.3             257 563 16.8       2036 2037 124 0.038       
Burnside Not Started 14.9      9.6             1,123 1,389 37.5       2036 2038 115 0.076       
Noble Square Not Started 10.5      6.8             985 3,386 26.4       2036 2038 119 0.084       
Back of the Yards Not Started 15.9      10.3           40.0       2036 2039 93 0.050       
Uptown Not Started 15.0      9.7             765 4,064 37.8       2036 2039 112 0.131       
South Deering Not Started 26.7      17.2           2,228 2,469 67.2       2036 2039 121 0.080       
Bucktown Not Started 31.6      20.4           79.6       2036 2039 165 0.041       
Lincoln Park Not Started 22.1      14.3           55.6       2036 2040 140 0.199       
East Garfield Park Not Started 31.1      20.1           1,903 3,565 78.4       2036 2040 148 0.090       
Wicker Park Not Started 18.6      12.0           46.9       2036 2040 159 0.054       
Rogers Park Not Started 1.8        1.2             22 60 4.7         2037 2037 95 0.008       
Irving Park Not Started 3.5        2.2             136 122 8.9         2037 2037 103 0.014       
West Chatham Not Started 4.3        2.8             458 570 11.0       2037 2037 136 0.075       
Goose Island Not Started 4.0        2.6             28 72 10.3       2037 2037 137 0.045       
North Park Not Started 7.9        5.1             797 1,663 20.4       2037 2038 107 0.137       
Wrigleyville Not Started 3.6        2.3             375 1,320 9.1         2037 2038 109 0.145       
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REMAINING

Pill Hill Not Started 5.6        3.6             578 594 14.4       2037 2038 127 0.331       
Vittum Park Not Started 7.7        5.0             900 951 19.8       2037 2038 129 0.224       
Park West Not Started 9.1        5.9             725           2,179     23.4       2037 2039 97 0.174       
Montclare Not Started 32.4      20.9           3,247        4,460     83.5       2037 2039 113 0.125       
Woodlawn Not Started 17.4      11.2           910 2,780 44.9       2037 2040 125 0.072       
East Ukrainian Village Not Started 11.5      7.4             29.5       2037 2040 145 0.111       
Lake View East Not Started 13.3      8.6             660 4,116 34.3       2037 2040 149 0.078       
West De Paul Not Started 1.6        1.1             108 277 4.3         2038 2038 118 0.030       
Schorsch Forest View Not Started 1.1        0.7             2 2 2.9         2038 2038 122 0.055       
West Garfield Park Not Started 2.1        1.4             0 0 5.5         2038 2038 138 0.025       
University Village / Little Italy Not Started 2.1        1.3             7 2 5.4         2038 2038 139 0.021       
Lithuanian Plaza Not Started 1.4        0.9             175 267 3.6         2038 2038 141 0.185       
Parkview Not Started 2.2        1.4             220 244 5.7         2038 2038 151 0.045       
River North Not Started 3.8        2.5             116           440        10.0       2038 2038 161 0.039       
West Chesterfield Not Started 8.8        5.7             931 948 23.3       2038 2039 123 0.146       
Hollywood Park Not Started 4.8        3.1             539 1,121 12.7       2038 2039 128 0.114       
Douglas Park Not Started 6.2        4.0             257 592 16.4       2038 2039 153 0.132       
Avondale Not Started 12.5      8.1             803 1,233 32.9       2038 2039 164 0.030       
Old Town Triangle Not Started 9.0        5.8             23.7       2038 2039 176 0.143       
Buena Park Not Started 8.2        5.3             392 2,318 21.6       2038 2040 131 0.118       
Edgewater Beach Not Started 10.0      6.5             483 2,824 26.4       2038 2040 142 0.098       
Palmer Square Not Started 8.3        5.4             774 2,076 21.9       2038 2040 147 0.175       
Gold Coast Not Started 12.7      8.2             650 1,567 33.3       2038 2040 179 0.068       
South Austin Not Started 3.3        2.1             8.9         2039 2039 105 0.006       
Portage Park Not Started 7.6        4.9             122 10 20.6       2039 2039 120 0.019       
West Humboldt Park Not Started 0.2        0.1             0.5         2039 2039 126 0.007       
Graceland West Not Started 2.9        1.9             239 693 7.9         2039 2039 132 0.157       
Dearborn Homes Not Started 0.6        0.4             0 0 1.7         2039 2039 134 0.109       
Edgewater Glen Not Started 2.1        1.3             160           387        5.6         2039 2039 135 0.125       
Ranch Triangle Not Started 0.6        0.4             1.7         2039 2039 150 0.031       
Lakewood - Balmoral Not Started 2.9        1.9             248 494 7.8         2039 2039 155 0.063       
Ida B. Wells / Darrow Homes Not Started 0.8        0.5             0 0 2.2         2039 2039 156 0.028       
Winneconna Parkway Not Started 1.5        0.9             63 125 4.0         2039 2039 157 0.136       
West Beverly Not Started 0.4        0.3             0 0 1.1         2039 2039 158 0.015       
Clearing (W) Not Started 0.5        0.3             0 0 1.3         2039 2039 166 0.006       
Lake Meadows Not Started 0.8        0.5             1 3 2.0         2039 2039 168 0.051       
Prairie Shores Not Started 0.4        0.3             4 1 1.1         2039 2039 169 0.050       
Beverly Not Started 2.8        1.8             0 0 7.4         2039 2039 170 0.008       
Illinois Medical District Not Started 0.5        0.3             10             25          1.3         2039 2039 171 0.025       
The Gap Not Started 1.0        0.6             2 7 2.7         2039 2039 172 0.037       
Ickes Praire Homes Not Started 0.9        0.6             2               4            2.3         2039 2039 174 0.035       
Kilbourn Park Not Started 6.1        3.9             430 797 16.3       2039 2040 130 0.130       
South Loop Not Started 10.0      6.5             27.0       2039 2040 143 0.043       
Dunning Not Started 9.7        6.2             1,204 1,420 26.0       2039 2040 144 0.056       
North Center Not Started 8.9        5.7             628 1,474 23.9       2039 2040 154 0.067       
Sheridan Park Not Started 5.1        3.3             318 1,944 13.6       2039 2040 162 0.120       
Belmont Gardens Not Started 4.6        2.9             320 728 12.3       2039 2040 163 0.050       
London Town Not Started 4.2        2.7             445           756        11.3       2039 2040 167 0.047       
Margate Park Not Started 3.5        2.3             179 812 9.4         2039 2040 177 0.083       
The Loop Not Started 8.0        5.2             126 287 21.6       2039 2040 188 0.023       
East Beverly Not Started 2.4        1.6             2 1 6.7         2040 2040 178 0.008       
East Hyde Park Not Started 0.0        0.0             2               1            0.1         2040 2040 181 0.010       
Beverly View Not Started 2.8        1.8             245 250 7.8         2040 2040 182 0.131       
LeClaire Courts Not Started 2.9        1.8             340 327 7.9         2040 2040 183 0.049       
Printers Row Not Started 1.2        0.8             26 127 3.4         2040 2040 185 0.089       
Fifth City Not Started 3.8        2.5             170 486 10.5       2040 2040 187 0.044       
South Commons Not Started 1.4        0.9             80 107 3.8         2040 2040 189 0.013       
The Villa Not Started 0.6        0.4             0 0 1.7         2040 2040 190 0.034       
East Side Not Started 0.1        0.1             1 1 0.3         2040 2040 191 0.020       
North Kenwood Not Started 0.2        0.1             4 18 0.6         2040 2040 192 0.016       
Homan Square Not Started 0.3        0.2             4 2 0.9         2040 2040 193 0.019       
Prairie District Not Started 0.9        0.6             10 42 2.6         2040 2040 194 0.026       
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Parkway Gardens Not Started 0.6        0.4             4               5            1.6         2040 2040 195 -           
Magnificent Mile Not Started 0.4        0.3             1 1 1.1         2040 2040 197 0.032       
Dearborn Park Not Started 1.7        1.1             121 203 4.6         2040 2040 200 0.016       
O'Hare Not Started 3.4        2.2             92 335 9.4         2040 2040 104 0.016       
Altgeld Gardens Complete - - - - -         0.009       
Beverly Woods Complete - - - - -         0.040       
Brynford Park Complete - - - - -         -           
Cabrini Green Complete - - - - -         0.030       
Canaryville Complete - - - - -         0.029       
Chrysler Village Complete - - - - -         0.012       
Clearing (E) Complete - - - - -         0.003       
Eden Green Complete - - - - -         0.004       
Ford City Complete - - - - -         -           
Fuller Park Complete - - - - -         0.017       
Fulton River District Complete - - - - -         0.017       
Golden Gate Complete - - - - -         0.011       
Greektown Complete - - - - -         -           
Groveland Park Complete - - - - -         -           
Harbour Point Estates Complete - - - - -         0.014       
Hegewisch Complete - - - - -         0.015       
Horner Park Complete - - - - -         0.036       
Jackson Park Highlands Complete - - - - -         0.022       
Kennedy Park Complete - - - - -         0.008       
Marycrest Complete - - - - -         0.030       
Mount Greenwood Complete - - - - -         0.021       
Mount Greenwood Heights Complete - - - - -         0.006       
Near East Side Complete - - - - -         0.007       
Oakland Complete - - - - -         0.034       
Old Edgebrook Complete - - - - -         -           
Pullman Complete - - - - -         0.006       
River West Complete - - - - -         0.020       
Riverdale Complete - - - - -         0.016       
River's Edge Complete - - - - -         -           
Sauganash Woods Complete - - - - -         0
Sleepy Hollow Complete - - - - -         -           
Stateway Gardens Complete - - - - -         0.005       
Streeterville Complete - - - - -         0.015       
Tally's Corner Complete - - - - -         0.015       
The Island Complete - - - - -         0.036       
The Robert Taylor Homes Complete - - - - -         0.010       
Tri-Taylor Complete - - - - -         0.047       
Wentworth Gardens Complete - - - - -         0.015       
Wildwood Complete - - - - -         0.003       
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Project Construction 
Status Driver Install 

Miles
Retirement 

Miles Services Meters Cost ($M) Meets UMRI 
Threshold*

DAMEN & LAKE GREEN LINE 
IMPROVEMENT Complete - Q1 PI 0.0 0.1 2 30 $0.1 M NO

MONROE MICHIGAN TO FRANKLIN LOOP 
MAIN REPLACEMENT - PH02 Complete - Q1 SI 0.8 0.2 13 20 $5.9 M NO

SEWER 7120 - 49TH & ARCHER Complete - Q1 PI 0.6 0.4 34 43 $1.3 M NO

SEWER 7270 - 70TH & HAMLIN Complete - Q1 PI 0.0 0.0 0 0 $0.0 M NO

SEWER 7368 - VANBUREN & KEELER 
BRIDGE SUPPORT Complete - Q1 PI 0.0 0.0 0 0 $0.0 M NO

SEWER 7101 - MAYFIELD & DIVISION Complete - Q1 PI 0.0 0.0 0 0 $0.1 M NO

SEWER 7116 - KILPATRICK & PETERSON Complete - Q1 PI 0.1 0.1 0 0 $0.4 M NO

SEWER 7258 - OZANAM & BRYN MAWR Complete - Q1 PI 0.0 0.0 0 0 $0.2 M NO

SEWER 7327 - LE MOYNE & LAVERGNE Complete - Q1 PI 0.0 0.0 0 0 $0.4 M NO

SEWER 7386 - SAYRE & SCHUBERT Complete - Q1 PI 0.0 0.0 0 0 $0.2 M NO

SEWER 7436 - DEVON & FRANCISCO Complete - Q1 PI 0.0 0.0 0 0 $0.2 M NO

SEWER 7476 - 34TH & EMERALD Complete - Q1 PI 0.0 0.0 0 0 $0.1 M NO

Peoples Gas - System Modernization Program Quarterly Report
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* Main segment with a UMRI of 5.0 or greater that are adjacent to schools, hospitals and nursing homes and all other main segments with a UMRI of 6.0 or greater
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