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PGL South Shop technician tamping down soil after service cut-off. 
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1. Summary Observations & Analysis
Enclosed is the Peoples Gas System Modernization Program (SMP) Second Quarter 2018 Report, which 
provides detailed second quarter progress results and the planning metrics for the remainder of the year.  
The information displayed on the pages that follow are actual results recorded from January 2018 through 
June 2018 as measured against the plan established in the fourth quarter of 2017.

Peoples Gas continues to make good progress on modernizing its natural gas system.  As in past years, 
the heavy pace of economic development and modernization of sewer, water, communications, and road 
infrastructure have modified our execution plan established in the fourth quarter of 2017.  New 
infrastructure investments by other parties creates numerous opportunities to collaborate and share costs, 
but also can shift or defer planned neighborhood work from one year to the next as resources are 
rebalanced.  Just as unique circumstances in calendar year 2017 led to tremendous improvements in cost 
efficiencies, third party coordination and project timing in 2018 are pulling back on these metrics.  
Accordingly, a multi-year view will continue to provide better insight to the program.  

• Neighborhood cost per installed mile is trending higher as lower cost per mile work has been deferred to 
2019 to accommodate Public Improvement work and increased investment associated with ongoing High 
Pressure work.

• Additionally, main installation mileage this year includes large diameter pipe installations, more open cut 
installation, and work within the Central Business District, which all increased the cost per mile for 2018.

• Year-to-date (YTD) installation quantities have been reduced, as noted above, to rebalance resources. 
This reduction in main installation quantities also reduces the anticipated number of services, meters, and 
field retirement quantities.

• Field retirement quantities are also trailing the base plan due to the decrease in total planned installed 
miles, transition to a new method to capture retirement quantities, and traditional variability in the 
coordination of switching individual customers onto new facilities prior to being able to retire the at-risk 
facilities. Nonetheless, we are confident that actual year-end retirement will be aligned with new 
installations.

• High Pressure projects have continued, including the gassing of a 24” diameter steel main to provide the 
necessary facility network in the Northwest side of Chicago.  The cost per mile for the year is higher than 
the execution plan established in the fourth quarter of 2017 due to the resequencing of work that shifted a 
planned jack and bore installation from 2017 into 2018.  Although the cost per mile is higher in 2018 due to 
this resequencing, the cost per installed mile for the project is still forecasted to be in line with the planned 
cost per installed mile when viewed across the multi-year installation timeline. 
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42 Miles Installed
3,933 Services
7,873 Meters

$ 20.2 M Restoration Costs

2. High Level Program Status

Program Cumulative Year-to-Date Metrics: 
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3A. Neighborhood Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 66.4 M$   43.2 $1.5 M / install mile 54.2 M$     29.5 $1.8 M / install mile

Main Retirement 2.8 M$   32.7 $0.1 M / retire mile 2.6 M$       16.2 $0.2 M / retire mile

Service Replacement 19.3 M$   3,257 $5,928 / service 11.5 M$     2,852 $4,036 / service

Meter Moves (allocation) 13.3 M$   6,461 $2,065 / meter 13.2 M$     5,454 $2,418 / meter

TOTAL 101.8 M$   43.2 $2.4 M / install mile 81.5 M$     29.5 $2.8 M / install mile

Neighborhood Replacement Program – Projects that Peoples Gas ranks, designs, and constructs based on the most at-risk system components 
identified by the company’s neighborhood ranking tool. 
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3B. Neighborhood - Quantity Graphs

Q1 Q2 Q3 Q4
Quarterly Plan 12.7 30.5 30.8 11.3
Quarterly Actual 10.8 18.7
Cumulative Plan 12.7 43.2 73.9 85.2
Cumulative Actual 10.8 29.5
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Q1 Q2 Q3 Q4
Quarterly Plan 1,150 2,107 3,099 1,883
Quarterly Actual 1,550 1,302
Cumulative Plan 1,150 3,257 6,356 8,239
Cumulative Actual 1,550 2,852
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3C. Neighborhood - Cost Graphs

Q1 Q2 Q3 Q4
Quarterly Plan $ 18.3 M $ 48.1 M $ 40.3 M $ 19.3 M
Quarterly Actual $ 18.8 M $ 35.5 M
Cumulative Plan $ 18.3 M $ 66.4 M $ 106.7 M $ 126.0 M
Cumulative Actual $ 18.8 M $ 54.2 M
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Q1 Q2 Q3 Q4
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Q1 Q2 Q3 Q4
Quarterly Plan $ 0.94 M $ 1.83 M $ 1.41 M $ 1.34 M
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Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 35.4 M$     22.5 $1.6 M / install mile 26.7 M$     12.9 $2.1 M / install mile

Main Retirement 2.5 M$       7.0 $0.4 M / retire mile .6 M$         4.0 $0.2 M / retire mile

Service Replacement 11.7 M$     1,672 $7,016 / service 3.5 M$       1,081 $3,279 / service

Meter Moves (allocation) 5.4 M$       2,510 $2,134 / meter 3.8 M$       1,730 $2,212 / meter

TOTAL 54.9 M$     22.5 $2.4 M / install mile 34.7 M$     12.9 $2.7 M / install mile

Cumulative ActualCumulative Planned

Public Improvement/System Improvement (PI/SI) - Projects similar to the Neighborhood Replacement Program, but other factors require the upgrade or relocation 
of existing vulnerable material - Peoples Gas is responding to a third party request to relocate or replace facilities due to conflicts with the third party or addressing 
capacity or reliability concerns.

4A. Public Improvement / System Improvement Program Performance
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4B. Public Improvement / System Improvement - Quantity Graphs

Q1 Q2 Q3 Q4
Quarterly Plan 6.1 16.3 10.8 2.8
Quarterly Actual 6.1 6.8
Cumulative Plan 6.1 22.5 33.2 36.0
Cumulative Actual 6.1 12.9
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Quarterly Plan 478 1194 1544 280
Quarterly Actual 575 506
Cumulative Plan 478 1,672 3,216 3,496
Cumulative Actual 575 1,081

0

500

1,000

1,500

2,000

2,500

3,000

3,500

4,000

0

500

1,000

1,500

2,000

2,500

3,000

3,500

4,000

C
um

ul
at

iv
e 

C
ou

nt
  

C
ou

nt
  

Service Installation Count 

Q1 Q2 Q3 Q4
Quarterly Plan 2.7 4.2 10.1 4.3
Quarterly Actual 1.7 2.3
Cumulative Plan 2.7 7.0 17.1 21.4
Cumulative Actual 1.7 4.0

0

5

10

15

20

25

0

5

10

15

20

25

C
um

ul
at

iv
e 

M
ile

s 

M
ile

s 

Main Retirement Miles (Field Retirement) 

Peoples Gas - System Modernization Program 2018 Q2 Report

Peoples Gas - SMP 2018 Q2 Report 9 of 26



4C. Public Improvement / System Improvement  - Cost Graphs

Q1 Q2 Q3 Q4
Quarterly Plan $ 9.4 M $ 26.0 M $ 16.0 M $ 5.6 M
Quarterly Actual $ 11.4 M $ 15.3 M
Cumulative Plan $ 9.4 M $ 35.4 M $ 51.4 M $ 57.0 M
Cumulative Actual $ 11.4 M $ 26.7 M
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5A. Meter Relocation Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Meters Relocated 18.7 M$     8,971 $2,085 / meter 18.8 M$      7,873 $2,388 / meter

Cumulative ActualCumulative Planned

Meter Relocation – Costs associated with moving customer meters as part of the system modernization program.
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5B. Meter Relocation Quantity and Cost

Q1 Q2 Q3 Q4
Quarterly Plan $ 8.4 M $ 10.3 M $ 7.4 M $ 4.9 M
Quarterly Actual $ 7.0 M $ 11.8 M
Cumulative Plan $ 8.4 M $ 18.7 M $ 26.1 M $ 31.1 M
Cumulative Actual $ 7.0 M $ 18.8 M
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Q1 Q2 Q3 Q4
Quarterly Plan 4,262 4,709 7,518 5,437
Quarterly Actual 3,739 4,134
Cumulative Plan 4,262 8,971 16,489 21,926
Cumulative Actual 3,739 7,873
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6A. HP Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 8.6 M$       0.57 $15.0 M / install mile 10.5 M$     0.47 $22.5 M / install mile

Cumulative ActualCumulative Planned

High Pressure -  Projects that support upgrading the system from low pressure to medium pressure as well as projects establishing records and 
maximum allowable operating pressures.
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6B. High Pressure Main Installation

Q1 Q2 Q3 Q4
Quarterly Plan $ 5.6 M $ 3.0 M $ 0.0 M $ 0.0 M
Quarterly Actual $ 5.5 M $ 4.9 M
Cumulative Plan $ 5.6 M $ 8.6 M $ 8.6 M $ 8.6 M
Cumulative Actual $ 5.5 M $ 10.5 M
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7A. Disconnection Metrics

A.1.  Number of Disconnections per month

2018-01 2018-02 2018-03 2018-04 2018-05 2018-06 YTD Total
Res Heating -Low Income(1) - - - 1 328 285 614 
Res Heating -Not-Low Income(1) - - - 1 1,351 1,655 3,007 
Res Non-Heating  - - -                         -   19 30 49 
Non Residential 36 13 26 83 96 172 426 
Total 36 13 26 85 1,794 2,142 4,096 

A.2.  Percentage of Disconnections per month

2018-01 2018-02 2018-03 2018-04 2018-05 2018-06 YTD Total
Res Heating -Low Income(1) - - - 0.0001% 0.0408% 0.0354% 0.0763%
Res Heating -Not-Low Income(1) - - - 0.0001% 0.1680% 0.2058% 0.3739%
Res Non-Heating  - - - - 0.0024% 0.0037% 0.0061%
Non-Residential 0.0401% 0.0145% 0.0290% 0.0925% 0.1070% 0.1918% 0.4750%

A.3.  Number of Accounts Eligible for Disconnection

2018-01 2018-02 2018-03 2018-04 2018-05 2018-06 YTD Total
Res Heating -Low Income(1) - - - 173 497 584 1,254 
Res Heating -Not-Low Income(1) - - - 6,458 24,142 34,806 65,406 
Res Non-Heating  - - - 104 377 1,472 1,953 
Non Residential 2,449 2,517 2,838 818 2,948 3,282 14,852 
Total 2,449 2,517 2,838 7,553 27,964 40,144 83,465 

A.4.  Number of Reconnections per month

2018-01 2018-02 2018-03 2018-04 2018-05 2018-06 YTD Total
Res Heating -Low Income(1) 19 3 10 -   5 31 68 
Res Heating -Not-Low Income(1) 27 5 34 14 167 474 721 
Res Non-Heating  - - 1 -   1 3 5 
Non Residential 41 7 11 34 12 27 132 
Total 87 15 56 48 185 535 926 

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs

September through August.
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7B. Uncollectibles Metrics

B.1. Dollar Amount of Uncollectibles

2018-01 2018-02 2018-03 2018-04 2018-05 2018-06 YTD Total
S.C. 1 Heating - Low Income(1) 28,638.72$        33,273.05$        22,050.04$        49,565.81$        53,691.01$        8,927.38$          196,146.01$          
S.C. 1 Heating  - Not Low Income(1) 1,922,930.47$   1,528,553.72$   1,741,809.12$   2,858,555.51$   2,599,283.07$   131,787.82$      10,782,919.71$     
S.C. 1 Non-Heating 151,256.63$      115,896.46$      113,278.27$      161,615.06$      173,972.33$      2,475,082.04$   3,191,100.80$       
S.C. 2 179,717.18$      215,767.31$      168,537.15$      99,257.08$        429,511.21$      251,692.52$      1,344,482.44$       
S.C. 4 -$  -$  -$  3,642.03$          -$  -$  3,642.03$              
S.C. 8 -$  -$  -$  751.85$             -$  26.13$  777.98$  
Total 2,282,543.00$   1,893,490.54$   2,045,674.58$   3,173,387.34$   3,256,457.61$   2,867,515.89$   15,519,068.96$     

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs

September through August.
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7C. Bill Impact Metrics - April 2018

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 899,804 93,755 10 1,751,517$          191,362$           276,540$  43,957$             49,386$  209,812$  2,522,573$

3 S. C. 1 Heating 74,337,973             629,314 118 38,553,133          4,213,315          22,827,527 3,128,511          327,207 7,505,072$  76,554,764

4 S. C. 2 31,746,867             62,704 506 10,606,676          1,162,781          9,694,686 1,183,634          342,379 2,675,115$  25,665,271

5 S. C. 4 173,057 3 57,686 24,544 2,820 52,898 3,329 18 16,942$  100,549

6 S. C. 5 / 7 - - - - - - - -$  -

7 S. C. 8 3,314 28 118 6,694 738 998 56 10 110$ 8,607 

8 Total Sales 107,161,016           785,804 50,942,564$        5,571,016$        32,852,648$  4,359,487$        719,000$  10,407,050$  104,851,765$            

9 Transportation
10 S. C. 1 Non-Htg 102,980 10,463 10 203,907 22,252 1,119 3,404 5,910 28,526 265,118

11 S. C. 1 Heating 6,964,515 55,875 125 3,363,605            367,781             55,647 231,635             30,567 923,814 4,973,049

12 S. C. 2 43,804,052             18,289 2,395 9,072,022            986,992             543,397 1,505,386          99,393 3,867,873 16,075,064

13 S. C. 4 23,681,892             168 140,964 2,922,741            323,998             92,210 546,726             5,205 1,683,174 5,574,054

14 S. C. 5 / 7 2,410,713 3 803,571 106,796 - - 42,762 1,585 24,984 176,126

15 S. C. 8 140,114 5 28,023 19,743 1,931 359 3,349 14 13,162 38,559

16 Contract and Pool - - - 121,551 4,787 1,711,764 - - (86,776) 1,751,326 

17 Total Transportation 77,104,267             84,803 15,810,365$        1,707,740$        2,404,496$  2,333,263$        142,674$  6,454,757$  28,853,295$              

18 Sales and Transportation
19 S. C. 1 Non-Htg 1,002,784 104,218 10 1,955,424            213,614             277,658 47,361 55,296 238,338 2,787,691

20 S. C. 1 Heating 81,302,489             685,189 119 41,916,738          4,581,096          22,883,174 3,360,146          357,774 8,428,885 81,527,813

21 S. C. 2 75,550,919             80,993 933 19,678,699          2,149,773          10,238,083 2,689,020          441,772 6,542,989 41,740,336

22 S. C. 4 23,854,948             171 139,503 2,947,284            326,818             145,108 550,055             5,223 1,700,116 5,674,603

23 S. C. 5 / 7 2,410,713 3 803,571 106,796 - - 42,762 1,585 24,984 176,126
24 S. C. 8 143,428 33 4,346 26,437 2,669 1,358 3,405 25 13,272 47,166

25 Contract and Pool - - - 121,551 4,787 1,711,764 - - (86,776) 1,751,326 

26 Total Sales and Transportation 184,265,282           870,607 66,752,929$        7,278,756$        35,257,144$  6,692,750$        861,674$  16,861,807$  133,705,061$            

- - - - 

27 Add:  Other Revenues (9) (11,236,058)$             

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 122,469,003$            

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 587,580 therms.
(2) Number of customers at April 17, 2018.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, and Rider SSC.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics - May 2018

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales

2 S. C. 1 Non-Htg 538,052 93,348 6 1,687,541$          244,310$           164,519$  26,446$             51,886$ 198,897$  2,373,599$

3 S. C. 1 Heating 14,670,902             625,701 23 24,705,207          3,674,502          4,492,758 622,610             353,199$ 3,210,841$  37,059,116

4 S. C. 2 10,213,524             62,217 164 6,035,979            897,965             3,136,696 132,571             332,050$ 1,084,884$  11,620,145

5 S. C. 4 103,143 3 34,381 12,687 2,846 29,781 1,827 8$ 9,212$  56,361

6 S. C. 5 / 7 - - - - - - - -$  -$ - 

7 S. C. 8 (8,189) 18 (455) (13,093) (1,093) (2,693) (231) 9$ 237$ (16,863) 

8 Total Sales 25,517,431             781,287 32,428,321$        4,818,530$        7,821,061$  783,223$           737,152$ 4,504,071$  51,092,359$              

9 Transportation
10 S. C. 1 Non-Htg 62,360 10,276 6 169,901 24,973 1,191 2,062 5,355 22,350 225,832

11 S. C. 1 Heating 2,031,078 55,022 37 2,189,931            324,040             95,407 68,127 29,098 404,921 3,111,525

12 S. C. 2 21,133,243             18,253 1,158 5,565,918            787,798             625,980 686,196             72,674 2,079,705 9,818,270

13 S. C. 4 11,111,347             168 66,139 2,202,816            319,180             143,505 129,042             6,376 812,902 3,613,821

14 S. C. 5 / 7 2,636,762 3 878,921 390,480 - - (23,735)             398 136,756 503,898

15 S. C. 8 70,230 5 14,046 8,428 1,322 502 1,363 21 7,034 18,671

16 Contract and Pool - - -                                  122,318 5,886 1,559,000 - - (47,272) 1,639,932 

17 Total Transportation 37,045,020             83,727 10,649,792$        1,463,200$        2,425,585$  863,055$           113,922$ 3,416,395$  18,931,948$              

18 Sales and Transportation
19 S. C. 1 Non-Htg 600,412 103,624 6 1,857,442            269,283             165,710 28,508 57,241 221,247 2,599,431

20 S. C. 1 Heating 16,701,980             680,723 25 26,895,138          3,998,542          4,588,165 690,737             382,297 3,615,762 40,170,641

21 S. C. 2 31,346,767             80,470 390 11,601,897          1,685,763          3,762,676 818,767             404,724 3,164,589 21,438,415

22 S. C. 4 11,214,490             171 65,582 2,215,503            322,026             173,285 130,869             6,384 822,114 3,670,182

23 S. C. 5 / 7 2,636,762 3 878,921 390,480 - - (23,735)             398 136,756 503,898
24 S. C. 8 62,041 23 2,697 (4,665) 229 (2,190) 1,133 31 7,271 1,808

25 Contract and Pool - - -                                  122,318 5,886 1,559,000 - - (47,272) 1,639,932 

26 Total Sales and Transportation 62,562,452             865,014 43,078,112$        6,281,730$        10,246,646$               1,646,278$        851,074$ 7,920,466$  70,024,307$              

- - - -

27 Add:  Other Revenues (9) 879,655$

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 70,903,963$              

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 600,220 therms.
(2) Number of customers at May 16, 2018.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics - June 2018

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales

2 S. C. 1 Non-Htg 328,872   93,113   4   1,438,307$     246,463$     103,065$     16,241$     46,662$     162,988$     2,013,726$     

3 S. C. 1 Heating 16,900,948   622,207   27  22,757,513   3,652,956   5,221,915   722,332   312,679$     3,086,857$     35,754,253   

4 S. C. 2 9,127,981   61,758   148  5,425,969   900,925   2,839,896   597,040   305,367$     1,046,788$     11,115,985   

5 S. C. 4 33,257   2   16,628   19,071   3,238   10,491   684   11$     1,764$     35,260   

6 S. C. 5 / 7 -   -   -  -   -   -   -   -$   -$    -   

7 S. C. 8 580   5   116  (181)  0 183   12  4$    (20)$    (2)   

8 Total Sales 26,391,638   777,085   29,640,680$     4,803,581$     8,175,551$    1,336,309$     664,723$     4,298,379$     48,919,222$     

9 Transportation

10 S. C. 1 Non-Htg 63,563   10,154   6   157,075   26,957   1,231   2,151   5,057  20,353   212,824   

11 S. C. 1 Heating 940,114   54,102   17  1,803,330   311,309   79,761   32,111   26,968  272,598   2,526,076   

12 S. C. 2 8,617,080   18,162   474  4,639,295   787,738   608,019   283,258   117,869   1,273,589   7,709,769   

13 S. C. 4 13,522,476   159   85,047   2,277,517   388,013   118,214   271,415   5,690  1,099,485   4,160,335   

14 S. C. 5 / 7 2,269,908   3   756,636   328,919   -   -   8,096   810   95,331   433,157   

15 S. C. 8 75,901   4   18,975   10,855   1,827   539   1,524   22   7,228   21,994   

16 Contract and Pool -   -   -  126,961   5,396   (30,526)  -   -   23,298   125,128   

17 Total Transportation 25,489,042   82,584 9,343,952$     1,521,241$     777,237$     598,556$     156,415$     2,791,882$     15,189,283$     

18 Sales and Transportation

19 S. C. 1 Non-Htg 392,435   103,267   4   1,595,381   273,420   104,296   18,392   51,719  183,341   2,226,549   

20 S. C. 1 Heating 17,841,062   676,309   26  24,560,843   3,964,265   5,301,676   754,443   339,647   3,359,455   38,280,329   

21 S. C. 2 17,745,062   79,920   222  10,065,265   1,688,663   3,447,915   880,298   423,236   2,320,377   18,825,754   

22 S. C. 4 13,555,733   161   84,197   2,296,589   391,251   128,706   272,099   5,701  1,101,250   4,195,595   

23 S. C. 5 / 7 2,269,908   3   756,636   328,919   -   -   8,096   810   95,331   433,157   
24 S. C. 8 76,481   9   8,498   10,674   1,827   722   1,536   26   7,208   21,992   

25 Contract and Pool -   -   -  126,961   5,396   (30,526)  -   -   23,298   125,128   

26 Total Sales and Transportation 51,880,680   859,669 38,984,632$     6,324,821$        8,952,788$    1,934,864$     821,138$     7,090,261$     64,108,505$     

-   -   -   -   -  -   

27 Add:  Other Revenues (9) 10,171,742$     

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 74,280,246$     

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 635,380 therms.
(2)  Number of customers at June 18, 2018.

(3)  Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA. 

(4)  Rider QIP charges

(5)  Gas charge and refund adjustments. 

(6)  Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8)  Additional charge for state and municipal utility taxes under Rider 1. 

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics

Average residential heating customer's monthly bill

Therms(1) Base Rates(2) Rider QIP Gas Charges
Other 

Riders(3)
Other State 
Charges(4)

State & 
Municipal 
Taxes(5) Total

January 206.94 81.79$           5.71$             68.21$           7.86$             0.53$             18.65$           182.75$         
February 180.96 75.58$           5.20$             58.65$           6.77$             0.53$             16.58$           163.31$         
March 122.26 61.55$           5.18$             39.47$           4.51$             0.53$             12.21$           123.44$         
April 76.36 51.44$           5.66$             23.41$           3.22$             0.53$             8.86$             93.12$           
May 30.08 39.20$           5.63$             9.22$             1.27$             0.53$             5.38$             61.24$           
June 29.59 38.40$           6.51$             9.17$             1.26$             0.55$             5.37$             61.27$           
July
August
September
October
November
December

Calendar Year 646.19 347.96$         33.89$           208.12$         24.91$           3.20$             67.06$           685.13$         

Notes:
(1)Weather normalized therms
(2)Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider VITA, and Rider ICTA
(3)Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA
(4)Additional state charges and PUAC under Rider 1
(5)Additional charges for state and municipal utility taxes under Rider 1

Service Classification No. 1 - Residential Heating Customer
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7D.  System Modernization Program (SMP)

D2. D3.

SMP Dollars Spent
QIP Dollars

Spent SMP % of QIP
S.C. No. 1 Rider

QIP(2)
S.C. No. 1

SMP(3)

January(1) 21,873,918.39$  18,663,052.64$            117.2% 5.71$  6.69$  
February(1) 6,670,437.00$  9,710,307.72$              68.7% 5.20$  3.57$  
March(1) 22,124,324.74$  22,047,020.03$            100.4% 5.18$  5.19$  
April 31,162,812.11$  32,017,946.29$            97.3% 5.66$  5.51$  
May(4) 17,814,984.07$  17,436,866.29$            102.2% 5.63$  5.75$  
June 28,836,366.32$  28,838,585.28$            100.0% 6.51$  6.51$  
July
August
September
October
November
December
Calendar Year 128,482,842.63$              128,713,778.25$          99.8% 33.89$  33.23$  

Notes:
(1)In January, 2018 Peoples Gas experienced both business and system process changes with the implementation

of a new ERP system.  As we worked through stabilizing these changes in the first quarter of 2018 we
experienced abnormal splits between SMP and QIP spend.

(2)Rider QIP charges from Bill Impact Metric C4.
(3)Derived by taking D2. multiplied by the Rider QIP charges from Bill Impact Metric C4.
(4)QIP Dollars Spent this month are less than SMP Dollars Spent due to negative actuals in non-SMP work from an accrual reversal.

D1.
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APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood Construction 
Status

Install 
Miles

Retirement 
Miles Services Meters Cost 

($M) Start Year End Year Jan2018 
Risk Rank

Mean 
UMRI

Albany Park In Progress 37.4  28.3  3,393 10,589 76.8  In Progress 2020
Beverly In Progress 0.1  9.7  13 15 2.6  In Progress 2018
Irving Park* In Progress In Progress 2020
Morgan Park W In Progress 4.9  2.7  306 329 1.4  In Progress 2019
Portage Park In Progress -  -  0 0 -  In Progress 2018
Ravenswood Manor* In Progress In Progress 2020
South Austin In Progress -  12.4  0 3 4.4  In Progress 2018
South Shore In Progress 1.5  1.7  0 0 4.5  In Progress 2018
West Humboldt Park In Progress -  -  0 0 0.6  In Progress 2018
West Morgan Park In Progress 0.3  2.0  0 0 3.0  In Progress 2019
Bowmanville In Progress 9.8  8.4  907 2,350 25.0  2018 2020 2 0.213  
Mayfair Not Started 17.4  10.0  1,542 2,940 38.3  2018 2020 3 0.278  
South Edgebrook In Progress 6.7  5.4  560 653 28.3  2018 2019 23 0.246  
Stony Island Park In Progress 10.7  6.3  1,216 1,456 26.5  2018 2019 8 0.196  
West Elsdon In Progress 42.0  25.9  4,483 5,043 92.4  2018 2021 17 0.263  
Lincoln Square Not Started 5.3  3.4  459 1,216 11.4  2019 2020 14 0.135  
North Mayfair Not Started 11.7  7.4  1,248 1,616 25.0  2019 2021 12 0.217  
Norwood Park East Not Started 27.6  17.6  2,118 2,912 59.1  2019 2022 7 0.197  
Kenwood Not Started 8.6  5.5  429 1,031 17.9  2020 2021 18 0.164  
Marquette Park Not Started 40.3  25.7  4,377 6,611 83.9  2020 2023 34 0.216  
Old Norwood Park Not Started 14.9  9.5  802 883 31.0  2020 2021 6 0.180  
Schorsch Village Not Started 15.9  10.1  1,757 2,164 33.1  2020 2022 16 0.226  
Union Ridge Not Started 15.0  9.5  1,539 1,742 31.1  2020 2022 9 0.198  
Avalon Park Not Started 10.1  6.5  896 879 20.5  2021 2022 33 0.158  
Budlong Woods Not Started 14.7  9.4  1,146 3,217 29.8  2021 2024 19 0.208  
Cragin Not Started 48.6  30.9  4,648 8,127 98.3  2021 2025 10 0.181  
Irving Woods Not Started 13.4  8.5  1,439 1,648 27.2  2021 2023 4 0.386  
Magnolia Glen Not Started 2.2  1.4  110 300 4.4  2021 2021 21 0.109  
Princeton Park Not Started 7.9  5.0  644 975 15.9  2021 2022 26 0.334  
Edgewater Not Started 18.2  11.6  1,070 3,720 36.1  2022 2025 22 0.181  
Garfield Ridge Not Started 65.6  41.8  7,691 8,243 130.5  2022 2026 38 0.235  
Old Irving Park Not Started 16.4  10.4  1,062 2,154 32.6  2022 2024 20 0.135  
Belmont Heights Not Started 32.1  20.5  3,900 4,475 62.8  2023 2028 24 0.312  
Oriole Park Not Started 18.5  11.8  1,531 1,713 36.1  2023 2025 25 0.434  
West Englewood Not Started 48.6  30.9  4,372 4,297 94.9  2023 2026 35 0.243  
Andersonville Not Started 9.9  6.3  781 2,213 19.0  2024 2026 29 0.164  
Bridgeport Not Started 18.1  11.5  833 1,618 34.7  2024 2026 39 0.091  
Edgebrook Not Started 7.7  4.9  497 535 14.7  2024 2025 32 0.075  
Jefferson Park Not Started 86.6  55.1  8,699 11,837 166.1  2024 2028 36 0.188  
Norwood Park West Not Started 23.8  15.2  2,047 2,137 45.7  2024 2027 11 0.292  
Ravenswood Not Started 35.8  22.8  2,624 8,438 68.7  2024 2027 27 0.162  
Roscoe Village Not Started 13.1  8.3  1,615 3,196 25.1  2024 2026 30 0.218  
South Chicago Not Started 52.6  33.5  4,698 6,453 100.9  2024 2027 37 0.156  
Calumet Heights Not Started 39.5  25.1  3,940 4,506 75.2  2025 2027 40 0.271  
Belmont Terrace Not Started 8.2  5.2  816 887 15.5  2026 2027 41 0.262  
Gage Park Not Started 29.6  18.9  3,101 4,070 56.0  2026 2030 47 0.158  
Hermosa Not Started 5.8  3.7  498 820 11.0  2026 2027 43 0.079  
Jeffery Manor Not Started 16.1  10.3  1,795 1,859 30.5  2026 2028 45 0.214  
Trumbull Park Not Started 0.4  0.2  9 13 0.7  2026 2026 42 0.888  
West Rogers Park Not Started 68.6  43.7  5,257 11,563 129.6  2026 2029 46 0.147  
Brainerd Not Started 29.6  18.9  2,704 3,328 56.1  2027 2031 49 0.192  
Chatham Not Started 40.9  26.1  3,963 6,057 77.6  2027 2030 50 0.190  
Galewood Not Started 29.4  18.7  2,905 3,440 55.8  2027 2031 51 0.196  
Rosemoor Not Started 16.5  10.5  1,872 2,011 31.3  2027 2029 48 0.152  
Wrightwood Not Started 31.5  20.0  3,110 3,232 59.6  2027 2031 52 0.200  
Arcadia Terrace Not Started 8.8  5.6  963 2,001 16.8  2028 2030 63 0.259  
Ashburn Not Started 36.3  23.1  3,691 3,827 68.9  2028 2033 56 0.165  
Edison Park Not Started 2.4  1.5  124 388 4.6  2028 2028 54 0.046  
Grand Crossing Not Started 33.3  21.2  2,246 3,711 63.3  2028 2032 61 0.183  

REMAINING

*Included in Albany Park

*Included in Albany Park
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APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood Construction 
Status

Install 
Miles

Retirement 
Miles Services Meters Cost 

($M) Start Year End Year Jan2018 
Risk Rank

Mean 
UMRI

REMAINING

Heart of Chicago Not Started 19.5  12.4  2,235 5,524 37.0  2028 2032 58 0.136  
Hyde Park Not Started 1.3  0.8  14 49 2.4  2028 2028 57 0.041  
Little Village Not Started 20.4  13.0  602 1,198 38.8  2028 2030 55 0.075  
Peterson Park Not Started 4.1  2.6  414 615 7.8  2028 2028 53 0.390  
South East Ravenswood Not Started 3.7  2.4  246 810 7.1  2028 2029 62 0.064  
West Lawn Not Started 51.8  33.0  6,036 6,871 98.3  2028 2032 59 0.185  
West Woodlawn Not Started 18.0  11.5  1,216 2,471 34.2  2028 2030 60 0.156  
Brighton Park Not Started 36.2  23.1  3,131 5,115 69.6  2029 2031 67 0.113  
East Chatham Not Started 12.4  7.9  843 2,889 23.8  2029 2031 64 0.164  
Lawndale Not Started 30.6  19.5  1,896 3,471 58.9  2029 2033 65 0.077  
University Village / Little Italy Not Started 2.1  1.3  6 1 4.0  2029 2029 66 0.033  
Chicago Lawn Not Started 10.0  6.4  955 1,372 19.5  2030 2031 69 0.119  
Fernwood Not Started 22.4  14.3  2,242 2,091 43.6  2030 2033 76 0.189  
Hanson Park Not Started 2.3  1.5  269 500 4.5  2030 2030 72 0.321  
Roseland Not Started 43.8  27.9  3,645 3,672 85.4  2030 2032 74 0.156  
Sauganash Not Started 25.8  16.4  2,053 2,269 50.2  2030 2033 70 0.169  
South Old Irving Park Not Started 1.9  1.2  133 304 3.8  2030 2030 75 0.202  
The Bush Not Started 6.3  4.0  513 741 12.3  2030 2031 68 0.237  
Washington Heights Not Started 13.4  8.5  1,135 1,116 26.1  2030 2031 77 0.124  
Washington Park Not Started 14.6  9.3  450 1,806 28.4  2030 2032 71 0.124  
Wrightwood Neighbors Not Started 13.9  8.9  1,200 3,673 27.2  2030 2033 73 0.163  
Big Oaks Not Started 16.9  10.8  1,787 1,809 33.5  2031 2033 84 0.220  
Heart of Italy Not Started 0.9  0.6  2 7 1.8  2031 2031 83 0.122  
Kelvin Park Not Started 4.3  2.7  348 504 8.5  2031 2031 78 0.125  
McKinley Park Not Started 12.7  8.1  1,389 2,469 25.2  2031 2033 80 0.119  
North Austin Not Started 20.4  13.0  1,760 2,990 40.5  2031 2034 81 0.085  
Park Manor Not Started 36.3  23.1  3,151 5,406 71.8  2031 2034 82 0.144  
Pulaski Park Not Started 10.8  6.9  1,104 1,140 21.3  2031 2032 79 0.307  
Archer Heights Not Started 24.1  15.4  2,046 2,719 48.7  2032 2035 88 0.142  
Bronzeville Not Started 24.1  15.4  670 1,864 48.7  2032 2035 95 0.076  
Gladstone Park Not Started 5.8  3.7  540 841 11.7  2032 2033 87 0.475  
Lake View Not Started 61.2  39.0  5,555 16,560 123.3  2032 2036 85 0.130  
Ravenswood Gardens Not Started 1.2  0.8  120 342 2.4  2032 2032 86 0.201  
Rogers Park Not Started 1.8  1.2  22 59 3.7  2032 2035 93 0.020  
Ukrainian Village Not Started 9.4  6.0  773 2,588 18.9  2032 2034 94 0.144  
West Pullman Not Started 49.9  31.8  4,070 4,027 100.5  2032 2035 91 0.116  
West Town Not Started 40.1  25.5  2,841 6,952 80.8  2032 2035 89 0.097  
Back of the Yards Not Started 16.1  10.3  1,573 2,997 33.1  2033 2036 102 0.059  
Belmont Central Not Started 39.7  25.3  4,542 6,497 81.4  2033 2036 99 0.146  
Cottage Grove Heights Not Started 7.9  5.0  874 850 16.2  2033 2034 96 0.145  
East Pilsen Not Started 2.6  1.6  113 217 5.2  2033 2033 100 0.098  
Logan Square Not Started 64.4  41.0  6,113 14,892 132.1  2033 2037 106 0.101  
Longwood Manor Not Started 15.1  9.6  1,665 1,625 31.0  2033 2035 101 0.158  
Marynook Not Started 8.2  5.2  898 949 16.8  2033 2034 97 0.346  
Morgan Park E Not Started 27.1  17.3  2,567 2,603 55.6  2033 2036 98 0.137  
Old Town Not Started 8.6  5.5  510 2,123 17.7  2033 2035 104 0.096  
Park West Not Started 9.2  5.9  726 2,167 18.9  2033 2035 103 0.180  
Sheffield Neighbors Not Started 1.1  0.7  30 42 2.3  2033 2033 105 0.052  
East Beverly Not Started 5.4  3.4  153 124 11.3  2034 2034 107 0.027  
Humboldt Park Not Started 49.7  31.6  4,672 10,865 103.7  2034 2038 112 0.153  
Lithuanian Plaza Not Started 1.4  0.9  175 264 2.9  2034 2034 110 0.190  
Montclare Not Started 33.5  21.3  3,334 4,547 69.8  2034 2039 108 0.144  
Scottsdale Not Started 41.1  26.2  4,153 4,282 85.7  2034 2036 109 0.232  
Uptown Not Started 15.2  9.7  768 3,996 31.7  2034 2037 113 0.136  
West Loop Gate Not Started 0.5  0.3  3 67 1.0  2034 2034 111 0.079  
Burnside Not Started 16.6  10.6  1,306 1,423 35.3  2035 2037 122 0.088  
Chinatown Not Started 2.6  1.7  226 694 5.6  2035 2035 116 0.126  
Forest Glen Not Started 4.7  3.0  444 471 10.0  2035 2035 119 0.265  
Gresham Not Started 65.5  41.7  5,651 7,473 139.2  2035 2039 118 0.118  
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Neighborhood Construction 
Status

Install 
Miles

Retirement 
Miles Services Meters Cost 

($M) Start Year End Year Jan2018 
Risk Rank

Mean 
UMRI

REMAINING

Near North Not Started 9.5  6.1  225 583 20.2  2035 2036 121 0.058  
North Park Not Started 8.1  5.1  797 1,647 17.1  2035 2036 117 0.144  
O'Hare Not Started 3.5  2.2  93 338 7.3  2035 2035 114 0.043  
South Deering Not Started 27.0  17.2  2,227 2,482 57.4  2035 2038 120 0.085  
Wrigleyville Not Started 3.6  2.3  379 1,304 7.6  2035 2036 115 0.147  
Dearborn Homes Not Started 0.6  0.4  -  -   1.4  2036 2036 131 0.130  
East Garfield Park Not Started 31.5  20.1  1,912 3,502 68.5  2036 2040 161 0.094  
Englewood Not Started 73.0  46.5  5,623 6,715 158.6  2036 2040 135 0.103  
Lathrop Homes Not Started 3.1  2.0  129 595 6.7  2036 2036 128 0.034  
Lincoln Park Not Started 22.4  14.3  1,613 4,187 48.6  2036 2040 143 0.209  
Noble Square Not Started 10.6  6.8  987 3,369 23.0  2036 2038 123 0.094  
Pill Hill Not Started 5.7  3.6  579 600 12.3  2036 2037 130 0.342  
Pilsen Not Started 20.6  13.1  1,343 3,744 44.7  2036 2039 125 0.099  
Schorsch Forest View Not Started 1.1  0.7  2 2 2.4  2036 2036 126 0.060  
The Island Not Started 0.0  0.0  -  -   0.0  2036 2036 129 0.070  
West De Paul Not Started 1.7  1.1  109 276 3.6  2036 2036 127 0.038  
Woodlawn Not Started 17.7  11.2  910 2,799 38.3  2036 2039 132 0.074  
Bucktown Not Started 32.0  20.4  3,416 7,865 71.1  2037 2040 167 0.048  
Buena Park Not Started 8.3  5.3  392 2,286 18.5  2037 2039 148 0.124  
East Ukrainian Village Not Started 11.6  7.4  1,270 3,900 25.8  2037 2040 147 0.116  
Edgewater Beach Not Started 10.2  6.5  485 2,792 22.7  2037 2039 142 0.103  
Goose Island Not Started 4.0  2.6  30 78 9.0  2037 2037 145 0.056  
Hollywood Park Not Started 4.9  3.1  539 1,117 10.9  2037 2038 137 0.122  
Lake View East Not Started 13.5  8.6  668 4,154 30.0  2037 2040 151 0.081  
Near West Side Not Started 6.8  4.3  257 562 15.0  2037 2038 134 0.046  
Parkview Not Started 2.2  1.4  221 244 4.9  2037 2037 144 0.051  
South Loop Not Started 10.6  6.7  152 669 23.4  2037 2038 146 0.051  
The Gap Not Started 1.0  0.6  2 7 2.1  2037 2037 138 0.063  
West Chatham Not Started 4.3  2.8  460 578 9.7  2037 2037 141 0.082  
West Chesterfield Not Started 9.0  5.7  931 943 19.9  2037 2038 136 0.141  
West Garfield Park Not Started 2.2  1.4  -  -   4.8  2037 2037 140 0.032  
Wicker Park Not Started 18.9  12.0  1,549 4,466 41.9  2037 2040 173 0.053  
Winneconna Parkway Not Started 1.5  0.9  64 123 3.3  2037 2037 139 0.125  
Avondale Not Started 13.1  8.3  847 1,856 29.6  2038 2040 162 0.042  
Belmont Gardens Not Started 5.0  3.2  403 898 11.4  2038 2039 157 0.084  
Dunning Not Started 10.0  6.4  1,240 1,427 22.7  2038 2039 149 0.063  
Edgewater Glen Not Started 2.1  1.3  160 385 4.8  2038 2038 154 0.110  
Gold Coast Not Started 12.8  8.2  652 1,595 29.1  2038 2040 182 0.080  
Ida B. Wells / Darrow Homes Not Started 0.8  0.5  -  -   1.9  2038 2038 156 0.037  
North Center Not Started 9.4  6.0  708 1,551 21.3  2038 2039 155 0.076  
Palmer Square Not Started 8.4  5.4  778 2,047 19.1  2038 2039 153 0.175  
Vittum Park Not Started 7.8  5.0  903 960 17.7  2038 2039 152 0.229  
Beverly View Not Started 2.9  1.8  246 252 6.7  2039 2039 184 0.131  
Clearing (W) Not Started 0.5  0.3  -  -   1.1  2039 2039 169 0.008  
Douglas Park Not Started 6.3  4.0  260 589 14.7  2039 2040 160 0.138  
East Hyde Park Not Started 0.0  0.0  2 1 0.1  2039 2039 180 0.025  
Fifth City Not Started 4.7  3.0  199 552 10.9  2039 2039 190 0.073  
Ford City Not Started 0.0  0.0  -  -   0.1  2039 2039 187 0.002  
Graceland West Not Started 3.0  1.9  239 696 6.9  2039 2039 166 0.147  
Hegewisch Not Started 0.1  0.0  -  -   0.2  2039 2039 165 0.022  
Homan Square Not Started 0.3  0.2  4 2 0.8  2039 2039 186 0.027  
Ickes Praire Homes Not Started 0.9  0.6  2 4 2.0  2039 2039 176 0.040  
Illinois Medical District Not Started 0.6  0.4  10 26 1.3  2039 2039 175 0.031  
Kilbourn Park Not Started 6.3  4.0  433 798 14.7  2039 2040 158 0.139  
Lake Meadows Not Started 0.7  0.5  1 3 1.7  2039 2039 179 0.029  
Lakewood - Balmoral Not Started 2.9  1.9  251 484 6.8  2039 2039 164 0.070  
LeClaire Courts Not Started 2.9  1.8  340 331 6.7  2039 2039 185 0.056  
London Town Not Started 4.3  2.7  445 758 9.9  2039 2040 174 0.048  
Margate Park Not Started 3.5  2.3  179 817 8.2  2039 2040 178 0.089  
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Old Town Triangle Not Started 9.1  5.8  734 1,809 21.1  2039 2040 170 0.143  
Prairie Shores Not Started 0.4  0.3  3 1 1.0  2039 2039 172 0.049  
Printers Row Not Started 1.4  0.9  31 181 3.2  2039 2039 188 0.084  
Ranch Triangle Not Started 0.6  0.4  5 13 1.5  2039 2039 177 0.043  
River North Not Started 4.2  2.6  138 525 9.6  2039 2039 163 0.055  
Sheridan Park Not Started 5.1  3.3  318 1,943 11.9  2039 2040 168 0.109  
Stateway Gardens Not Started 0.0  0.0  -  -   0.0  2039 2039 183 0.015  
The Loop Not Started 8.6  5.5  147 323 20.0  2039 2040 189 0.029  
Cabrini Green Not Started 0.3  0.2  -  -   0.6  2040 2040 192 0.026  
Dearborn Park Not Started 1.7  1.1  121 203 4.0  2040 2040 202 0.021  
Magnificent Mile Not Started 0.4  0.3  1 1 0.9  2040 2040 197 0.049  
North Kenwood Not Started 0.2  0.1  4 18 0.5  2040 2040 193 0.024  
Parkway Gardens Not Started 0.6  0.4  4 5 1.4  2040 2040 191 0.011  
Prairie District Not Started 0.9  0.6  10 40 2.2  2040 2040 194 0.026  
South Commons Not Started 1.4  0.9  80 107 3.3  2040 2040 196 0.017  
The Villa Not Started 0.6  0.4  -  -   1.5  2040 2040 199 0.030  
Tri-Taylor Not Started -  -  -  -   -  2040 2040 198 0.061  
West Beverly Complete -  -  -  -   -  2017 0.048  
Mount Greenwood Complete -  -  -  -   -  0.029  
Altgeld Gardens Complete -  -  -  -   -  0.015  
Horner Park Complete -  -  -  -   -  0.054  
East Side Complete -  -  -  -   -  0.032  
Sleepy Hollow Complete -  -  -  -   -  0.006  
Wentworth Gardens Complete -  -  -  -   -  0.042  
Canaryville Complete -  -  -  -   -  0.037  
Fuller Park Complete -  -  -  -   -  0.032  
Marycrest Complete -  -  -  -   -  0.031  
Oakland Complete -  -  -  -   -  0.030  
River West Complete -  -  -  -   -  0.029  
Fulton River District Complete -  -  -  -   -  0.026  
Jackson Park Highlands Complete -  -  -  -   -  0.025  
Harbour Point Estates Complete -  -  -  -   -  0.025  
Streeterville Complete -  -  -  -   -  0.025  
Beverly Woods Complete -  -  -  -   -  0.025  
Tally's Corner Complete -  -  -  -   -  0.024  
The Robert Taylor Homes Complete -  -  -  -   -  0.019  
Riverdale Complete -  -  -  -   -  0.016  
Near East Side Complete -  -  -  -   -  0.016  
Chrysler Village Complete -  -  -  -   -  0.015  
Brynford Park Complete -  -  -  -   -  0.014  
Kennedy Park Complete -  -  -  -   -  0.014  
Pullman Complete -  -  -  -   -  0.011  
Golden Gate Complete -  -  -  -   -  0.011  
Wildwood Complete -  -  -  -   -  0.010  
Eden Green Complete -  -  -  -   -  0.009  
Mount Greenwood Heights Complete -  -  -  -   -  0.007  
River's Edge Complete -  -  -  -   -  0.007  
Groveland Park Complete -  -  -  -   -  0.006  
Clearing (E) Complete -  -  -  -   -  0.005  
Sauganash Woods Complete -  -  -  -   -  0.002  
Greektown Complete -  -  -  -   -  0.001  
Old Edgebrook Complete -  -  -  -   -  0
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Project Construction 
Status Driver Install Miles Retirement 

Miles Services Meters Cost ($M) UMRI Rate >=5

105TH & MARYLAND POOR SUPPLY Complete - Q2 SI 2.4 1.7 233 7 $3.6 M NO

CONGRESS & KEELER COUPLING SHORT - 
PART 2 Complete - Q2 SI 0.0 0.0 0 0 $0.7 M NO

CONGRESS & KEELER INT SEALING Complete - Q2 SI 0.0 0.0 0 0 $1.6 M NO

FAIRFIELD & DEVON POOR SUPPLY Complete - Q2 SI 0.8 0.5 93 87 $1.4 M NO

IDOT 60Y38 - HIGGINS & ORIOLE Complete - Q2 PI 0.0 0.0 0 0 $0.3 M NO

IDOT 60Y38 - HIGGINS & ORIOLE Complete - Q2 PI 0.0 0.0 0 0 $0.7 M NO

MOZART & MCLEAN POOR SUPPLY 
REPLACEMENT Complete - Q2 SI 1.2 0.0 106 4 $2.2 M NO

SEDGWICK CHICAGO AVE - PH01 Complete - Q2 SI 0.7 0.0 11 0 $2.0 M NO

SEDGWICK CHICAGO AVE - PH02 Complete - Q2 SI 0.5 0.6 21 39 $2.4 M NO

SEWER 6451 - BALMORAL & NEENAH Complete - Q2 PI 0.0 0.0 0 0 $0.5 M NO

SEWER 6834 - 113TH & WENTWORTH Complete - Q2 PI 0.2 0.0 30 0 $0.4 M NO

SEWER 6834 - 113TH & WENTWORTH Complete - Q2 PI 0.7 0.0 41 61 $1.7 M NO

SEWER 6834 - 113TH & WENTWORTH Complete - Q2 PI 0.2 0.4 0 0 $1.0 M NO

SEWER 6902 - 92ND PL & COTTAGE GROVE Complete - Q2 PI 1.6 0.0 156 10 $2.4 M NO

SEWER 7018 - 66TH & MARSHFIELD Complete - Q2 PI 0.0 0.0 0 0 $0.3 M NO

SEWER 7076 - 86TH & FRANCISCO Complete - Q2 PI 0.0 0.0 0 0 $0.4 M NO

SEWER 7186 - LEAVITT & WAVELAND Complete - Q2 PI 0.5 0.0 72 8 $1.0 M NO

SEWER 7194 - POLK & WELLS Complete - Q2 PI 0.0 0.0 2 0 $0.7 M NO

SEWER 7198 - SCHOOL & OLCOTT Complete - Q2 PI 0.0 0.0 0 0 $0.2 M NO

SEWER 7200 - CORLTAND & SAYRE Complete - Q2 PI 0.0 0.0 0 0 $0.2 M NO

SEWER 7210 - ARGYLE & KILBOURN - PH01 Complete - Q2 PI 0.1 0.1 0 0 $0.9 M NO

SEWER 7210 - ARGYLE & KILBOURN - PH02 Complete - Q2 PI 2.1 0.0 258 97 $3.2 M NO

SEWER 7212 - LARAMIE & DIVERSEY - PH02 Complete - Q2 PI 0.9 0.0 61 57 $2.3 M NO

SEWER 7228 - FRANKLIN & ALBANY Complete - Q2 PI 0.2 0.2 9 0 $0.3 M NO

SEWER 7242 - NATOMA & ARGYLE Complete - Q2 PI 0.0 0.0 0 0 $0.2 M NO

SEWER 7317 - 113TH & LOOMIS Complete - Q2 PI 0.0 0.0 0 0 $0.1 M NO

SOUTH CHICAGO AVE (7100 & 7200) POOR 
SUPPLY Complete - Q2 SI 0.8 0.8 31 25 $1.9 M NO

APPENDIX B - PI/SI METRICS
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