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ADVERTISEMENT FOR BIDS 
FORMER TARGET BUILDING DEMOLITION 

 
SUBMITTAL OF SEALED BIDS: Notice is hereby given that the City of Federal Way will receive sealed bids 
through January 31, 2023, at 2:00 p.m. at the City Hall Finance Department at 33325 8th Avenue South, 
Federal Way, Washington 98003. Proposals received after said date and time will not be considered. All timely 
bids will be opened and read publicly aloud in the Hylebos Conference Room inside City Hall, and also via 
Zoom remote meeting, at 2:05 p.m. on January 31, 2023. The remote meeting can be accessed at 
www.zoom.us by clicking on “Join a Meeting”, or by telephone at (253) 215-8782, and entering Meeting ID: 814 
4852 1658 and Passcode: 051224. 
 
This project shall consist of: Demolition and disposal of existing building and foundation, together with 
decommissioning of existing utilities and removal of parking lot illumination system. 
 
The City anticipates awarding this project to the successful bidder as soon as the Contract and all required 
documents are executed in full. The City agrees to delay Notice to Proceed until city demolition permit issuance. 
The Contractor must complete all work within 30 working days of the Notice to Proceed date. 
 
BID DOCUMENTS:  Plans, Specifications, Addenda, and plan holders list are available on-line through Builders 
Exchange of Washington at www.bxwa.com.  Click on:  “Posted Projects,” “Public Works,” and “City of Federal 
Way.”  It is recommended that Bidders “Register” in order to receive automatic email notification of future 
addenda and to place themselves on the “Bidders List.”  Bidders that do not register will need to periodically 
check on-line for addenda issued on this project.  Contact Builders Exchange of Washington at (425) 258-1303 
if you require assistance with access or registration.   An informational copy of plans, specifications, and 
addenda are available for viewing only at the City of Federal Way Finance Department.     
 
QUESTIONS:  Any questions must be directed to Omar Barron, Senior Civil Engineer by email at 
omar.barron@cityoffederalway.com, or by letter addressed to same. Questions must be received by the City no 
later than 5:00 p.m. three business days preceding the bid opening to allow a written reply to reach all 
prospective Bidders before the submission of bids. 
 
 
OTHER PROVISIONS:  All bids and this Project shall be governed by the Contract, as defined by the 
Washington State Department of Transportation Standard Specifications for Road, Bridge, and Municipal 
Construction 2023 (Standard Specifications), which is incorporated by this reference as though set forth in full.  
 
All bid proposals shall be in accordance with the Contract and all bid proposals shall be accompanied by a bid 
deposit or bond in the amount required in the Contract. Forfeiture of the proposal bond or deposit to the City 
shall be in accordance with the Contract. 
 
The City, in accordance with Title VI of the Civil Rights Act of 1964, 78 Stat. 252, 42 U.S.C. 2000d to 2000d-4 
and Title 49 C.F.R., Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination 
in Federally-assisted programs of the Department of Transportation issued pursuant to such Act, hereby notifies 
all bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises as defined at 49 CFR Part 26 will be afforded full opportunity to submit bids 
in response to this invitation and will not be discriminated against on the grounds of race, color, national origin, 
or sex in consideration for an award. The City encourages minority and women-owned firms to submit bids 
consistent with the City’s policy to ensure that such firms are afforded the maximum practicable opportunity to 
compete for and obtain public contracts. 
 
The City of Federal Way reserves the right to reject any and all bids, waive any informalities or minor 
irregularities in the bidding, and determine which bid or bidder meets the criteria set forth in the bid documents.  
 
DATES OF PUBLICATION:   
Daily Journal of Commerce  Publish January 13, 2023 and January 20, 2023 
Federal Way Mirror   Publish January 13, 2023 and January 20, 2023 
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INSTRUCTIONS TO BIDDERS & CHECKLISTS 
 
(1) ADVERTISEMENT FOR BIDS AND CONTRACT DOCUMENTS 

The Advertisement for Bids and Contract Documents contain bidder instructions that must be complied 
with. 
 

(2) EXAMINATION OF BID AND CONTRACT DOCUMENTS – BIDDER RESPONSIBILITIES 
The submission of a bid shall constitute an acknowledgment upon which the City may rely that the 
bidder has thoroughly examined and is familiar with the bid and Contract Documents, the Project site, 
the availability of materials and labor, publically available information, and has reviewed and inspected 
all applicable federal, state, and local statutes, regulations, ordinances and resolutions dealing with or 
related to the equipment and/or services to be provided herein. The failure or neglect of a bidder to 
examine such documents, statutes, regulations, ordinances or resolutions shall in no way relieve the 
bidder from any obligations with respect to the bidder’s bid or the contract documents. No claim for 
additional compensation will be allowed which is based upon a lack of knowledge of any contract 
documents, statutes, regulations, ordinances or resolutions. Bidders shall visit delivery and service 
locations(s) as required. Bidders shall become familiar with and verify any environmental factors, which 
may impact current or future prices for this requirement. 
 

(3) INTERPRETATION OF BID AND CONTRACT DOCUMENTS 
No oral clarifications, interpretations, or representation will be made to any bidder as to the meaning of 
the bid or Contract Documents. Bidders shall not rely upon any oral statement or conversation they may 
have with City’s employees, agents, representatives, consultants, or design professionals regarding the 
Contract Documents, whether at the pre-bid meeting or otherwise and no oral communications will be 
binding upon the City. Any questions must be directed to Omar Barron, Senior Civil Engineer by email at 
omar.barron@cityoffederalway.com, or by letter addressed to same. The questions must be received by 
the City no later than 5:00 p.m. three business days preceding the bid opening to allow a written reply to 
reach all prospective Bidders before the submission of their bids.  Any interpretation deemed necessary 
by the City will be in the form of an Addendum to the bid documents and when issued will be sent as 
promptly as is practical to all parties to whom the bid documents have been issued. All such Addenda 
shall become part of the bid. 
 

(4) BID PRICE 
The bid price shall include everything necessary for the completion of the Contract and the Work 
including, but not limited to, furnishing all materials, equipment, tools, freight charges, facilities and all 
management, superintendence, labor and service, except as may be provided otherwise in the Contract 
Documents. All Washington State sales tax and all other government taxes, assessments and charges 
shall be included in the various Bid item prices as required by law. The offer shall remain in effect ninety 
(90) days after the bid opening.   
 

(5) POSTPONEMENT OF BID OPENING 
The City reserves the right to postpone the date and time for the opening of bids by Addendum at any 
time prior to the bid opening date and time announced in these documents. 
 

(6) REJECTION OF BIDS 
The City reserves the right to reject any bid for any reason including, but not limited to, the reasons 
listed in Special Provisions Section 1-02.13. The City further reserves the right to reject any portion of 
any bid and/or to reject all bids. In consideration for the City’s review and evaluation of its bid, the bidder 
waives and releases any claims against the City arising from any rejection of any or all bids.  If, in the 
opinion of the City, there is reason to believe that collusion exists among bidders, none of the bids of the 
participants in such collusion will be considered.  
 

(7) RECYCLED PRODUCTS 
The Contractor shall use recycled paper for proposals and for any printed or photocopied material 
created pursuant to a contract with the City whenever practicable and use both sides of paper sheets for 
reports submitted to the City whenever practicable. 
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(8) BIDDER’S CHECKLIST 

The bidder’s attention is especially called to the following forms, which must be executed in full as 
required. Failure to comply may result in rejection of any bid not so complying. 

 
 Bid Proposal:  The Bid Proposal shall be completed and fully executed, including filling in the 

total bid amount. 

 Bid Bond: This form is to be executed by the bidder (and the surety company as appropriate, 
depending upon the option selected by the bidder).  

 Subcontractor List: The Subcontractor List shall be filled in by the bidder. 

 Contractor Certification – Wage Law Compliance: This form shall be filled in and fully 
executed by the bidder. 

 Proposal for Incorporating Recycled Materials: This form shall be filled in and executed by 
the bidder. 

 

(9) CONTRACT CHECKLIST 
The following documents are to be executed and delivered to the City after the Bid is awarded: 

 
 Public Works Contract: The successful bidder will fully execute and deliver to the City the 

Public Works Contract (“Contract”) from these Bid Documents. 

 Certificate of Insurance: The successful bidder will provide a Certificate of Insurance 
evidencing the insurance requirement set forth in the Contract. 

 Performance/Payment Bond: The successful bidder will provide a fully executed 
Performance/Payment Bond as appropriate.  

 Contractor’s Retainage Option: The successful bidder will fully execute and deliver to the City 
the Contractor’s Retainage Option. 

 Contractor’s Retainage Bond: If the retainage bond option is chosen, then the successful 
bidder will fully execute and deliver to the City the Contractor’s Retainage Bond. 

 Business License: The successful bidder will provide a copy of a current Business License 
with the City of Federal Way. 
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BID PROPOSAL 
FORMER TARGET BUILDING DEMOLITION 

 
PROPOSAL SUBMITTED TO: 
 

City of Federal Way 
33325 8th Ave South 
Federal Way, Washington 98003-6325 

 
 
PROPOSAL SUBMITTED BY: 
 
Bidder:  _____________________________________________________   
                            Full Legal Name of Firm 
 
Contact:  _____________________________________________________   
                            Individual with Legal Authority to sign Bid and Contract 
  
Address:  ____________________________________________________ 
                               Street Address  
   
                ____________________________________________________ 
                               City, State  Zip  
   
Phone:  ____________________________________________________ 
                                             
 
E-Mail:  ____________________________________________________ 
 
Select One of the Following: □  Corporation 
 □  Partnership. 
 □  Individual 

□  Other 
 
 
State Contractor’s License No.:  ___________________________________ 
 
 
State Contractor’s License Expiration Date:  _______/________/__________ 
                                      Month         Day          Year 
 
State UBI No.:  _______________________________________________ 
 
 
State Worker’s Comp. Account No.:  _______________________________ 
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NOTE:  All entries shall be written in ink or typed.  Unit prices for all items, all extensions, and total amount of bid shall be 
shown.  Enter unit prices in numerical figures only, in dollars and cents to two (2) decimal places (including for whole dollar 
amounts).  All figures must be clearly legible.  Bids with illegible figures in the unit price column will be regarded as 
nonresponsive.  Where conflict occurs between the unit price and the total amount specified for any item, the unit price shall 
prevail, and totals shall be corrected to conform thereto.  The Bidder shall complete this entire Bid Form or this bid may be 
considered non-responsive.  The City may correct obvious mathematical errors. The City of Federal Way reserves the right 
to reject any and all bids, waive any informalities or minor irregularities in the bidding, and determine which bid or bidder 
meets the criteria set forth in the bid documents. 
 
 

FORMER TARGET BUILDING DEMOLITION 
All unit prices shall NOT include applicable sales tax.   

Sales tax should be applied to the subtotal for this bid schedule. 
Item 
No. 

Spec. 
Div. Bid Item Description Unit Plan 

Qty Unit Price Amount 

1 1-10 MOBILIZATION LS 1 $ $ 

2 1-04 MINOR CHANGE FA 1 $25,000.00 $25,000.00 

3 2-02 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS LS 1 $ $ 

4 2-02 REMOVING EXISTING ILLUMINATION LS 1 $ $ 

5 7-08 PLUGGING EXISTING PIPE EA 1 $ $ 

6 7-15 REMOVE SERVICE CONNECTION EA 3 $ $ 

7 8-01 EROSION/WATER POLLUTION 
CONTROL LS 1 $ $ 

SUBTOTAL $ 

SALES TAX (10.1%) $ 

TOTAL  $ 

 
 
The documents incorporated by reference, as if fully set forth, are the Advertisement for Bids, the Instructions to 
Bidders and Checklists, the Contractor’s Bid Proposal (including all forms and supplemental information listed 
on the Bidders Checklist), the Contract Documents (including Project Plans, Specifications, and all Appendices, 
Amendments, and Supplemental Reports & Information), the Contract Provisions (including all forms and 
supplemental information listed on the Contract Checklist), the version of the Washington State Standard 
Specifications for Road, Bridge, and Municipal Construction identified herein, and any other documents provided 
to bidders and/or referenced in or referred to by the Contract Documents. 
 
Pursuant to and in compliance with the Advertisement for Bids for the Project, and other documents relating 
thereto, the undersigned has carefully examined all of the bid and contract documents, considered conditions 
which may affect the delivery, supply and maintenance for the Project, and hereby proposes to furnish all labor, 
materials and perform all work as required in strict accordance with the contract documents, for the referenced 
bid amount, inclusive of Washington State sales tax and all other government taxes, assessments and charges 
as required by law. 
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NON-COLLUSION AFFIDAVIT 
By signing this proposal, the undersigned acknowledges that the person(s), firm, association, or corporation has 
(have) not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise 
taken any action in restraint of free competitive bidding in connection with this project.   
 
To report rigging activities, call 1-800-424-9071.  The U.S. Department of Transportation (USDOT) operates the 
toll-free hotline Monday through Friday, 8:00 a.m. to 5:00 p.m., Eastern Time. Anyone with knowledge of 
possible bid rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. The hotline is part of USDOT’s continuing effort to identify and investigate highway construction 
contract fraud and abuse and is operated under the direction of the USDOT Inspector General. All information 
will be treated confidentially and caller anonymity will be respected. 
 
 
CONFLICTS OF INTEREST, GRATUITIES, & NON-COMPETITIVE PRACTICES 
By signing this proposal, the undersigned agrees as follows:   

(1) That it has no direct or indirect pecuniary or proprietary interest, that it shall not acquire any interest 
which conflicts in any manner or degree with the work, services, equipment or materials required to be 
performed and/or provided under this contract and that it shall not employ any person or agent having 
any such interests. In the event that the Contractor or its agents, employees or representatives 
hereafter acquires such a conflict of interest, it shall immediately disclose such interest to the City and 
take action immediately to eliminate the conflict or to withdraw from this contract, as the City may 
require; and 

 
(2) That no person or selling agency except bona fide employees or designated agents or representatives 

of the Contractor have been employed or retained to solicit or secure this contract with an agreement or 
understanding that a commission, percentage, brokerage, or contingent fee would be paid; and 

 
(3) That no gratuities in the form of entertainment, gifts or otherwise, were offered or given by the 

Contractor or any of its agents, employees or representatives, to any official, member or employee of 
the City or other governmental agency with a view toward securing this contract or securing favorable 
treatment with respect to the awarding or amending, or the making of any determination with respect to 
the performance of this contract. 

 
 
AFFIDAVIT OF ELIGIBILITY 
The Contractor certifies that it is properly licensed and registered under the laws of the State of Washington and 
has not been determined to have been in violation of RCW 50.12.070(1)(b), RCW 51.16.070(1)(b), or RCW 
82.32.070(2) within the last two years.  The Contractor further certifies that it has not been determined, within 
the last one year, to have committed any combination of two of the following violations or infractions within a five 
year period: (1) Violated RCW 51.48.020(1) or 51.48.103; or (2) Committed an infraction or violation under 
Chapter 18.27 RCW. 
 
 
CERTIFICATION OF LAWFUL EMPLOYMENT 
The Contractor hereby certifies that it has complied with all provisions of the Immigration and Nationality Act 
now or as herein after amended, 8 U.S.C. 1101 et. Seq., and that all employees, including subcontractor 
employees, are lawfully permitted to perform work in the United States as provided in this agreement with the 
City of Federal Way. 
 
Receipt of the following Addendums is hereby acknowledged: 
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Addendum No. ___  Date Issued: ________________ 
 
Addendum No. ___  Date Issued: ________________ 
 
Addendum No. ___  Date Issued: ________________ 
 

The undersigned individual represents and warrants that he or she is dully authorized to execute the bid and all 
bid documents on behalf of any partnership, joint venture or corporation. 
 

 
       By: ________________________________ 
        Signature 
        
          ________________________________ 
        Printed Name 
 
           ________________________________ 
        Title 
 
 
 
  Subscribed and sworn to before me this _____ day of _______________, 20      . 
 
       

_________________________________________ 
      Signature of Notary 
 
      _________________________________________ 
      Printed name of Notary 
      Notary Public in and for the State of Washington 
      My commission expires: _____________________ 
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BID BOND 
FORMER TARGET BUILDING DEMOLITION 

 
OPTION 1:  BID BOND DEPOSIT 
Attached is a deposit in the form of a certified check, cashier’s check, or cash in the amount of  
$____________, which amount is not less than five percent (5%) of the total bid. 
 
 
_____________________________________________________ 
Principal – Signature of Authorized Official  Date 
 
_____________________________________________________ 
Title 
 
—OR— 
 
OPTION 2: BID BOND 
KNOW ALL PERSONS BY THESE PRESENTS that we, 
______________________________________________________________, as Principal, and 
__________________________________________________, as Surety, are held and firmly bound unto the 
City of Federal Way, as Obligee, in the sum of five (5) percent of the total amount of the bid proposal for the 
payment of which the Principal and the Surety bond themselves, their heirs and executors, administrators, 
successors and assigns, jointly and severally, by these presents. 
 
The condition of this obligation is such that if the Obligee shall make any award to the Principal for the above-
mentioned Project according to the terms of the proposal or bid made by the Principal therefore, and the 
Principal shall duly make and enter into a contract with the Obligee in accordance with the terms of said 
proposal or bid and award and shall give bond for the faithful performance thereof, with Surety or Sureties 
approved by the Obligee; or if the Principal shall in case of failure so to do, pay and forfeit to the Obligee the 
penal amount of the deposit specified in the call for bids, then this obligation shall be null and void; otherwise, it 
shall be, and remain in full force and effect, and the Surety shall forthwith pay and forfeit to the Obligee as 
penalty and liquidated damages, the amount of this bond. 
 
SIGNED, SEALED AND DATED THIS ____ DAY OF ____________, 20____. 
 
___________________________________     _____________________________ 
Principal – Signature of Authorized Official  Surety – Attorney in Fact  

(Attach Power of Attorney) 
 
___________________________________ 
Title 
 
Name and Address of Local Office/Agent of Surety Company is: 
 

_______________________________________ 
 
_______________________________________ 
  
_______________________________________ 
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SUBCONTRACTOR LIST 
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CONTRACTOR WAGE LAW COMPLIANCE CERTIFICATION 
 

FAILURE TO RETURN THIS CERTIFICATION AS PART OF THE BID PROPOSAL PACKAGE WILL MAKE 
THIS BID NONRESPONSIVE AND INELIGIBLE FOR AWARD. 
 
 
I hereby certify, under penalty of perjury under the laws of the State of Washington, on behalf of the firm 
identified below that, to the best of my knowledge and belief, this firm has NOT been determined by a final and 
binding citation and notice of assessment issued by the Washington State Department of Labor and industries 
or through a civil judgment entered by a court of limited or general jurisdiction to have willfully violated, as 
defined in RCW 49.48.082, any provision of Chapters 49.46, 49.48, and 49.52 RCW within three (3) years prior 
to the date of the Request for Bids. 
 
 
Bidder Name: ______________________________________________________ 
                      Print Full Legal Name of Firm 
 
 
 
By: _____________________________  _________________________________________ 
      Signature of Authorized Person  Print Name of Person Making Certifications for Firm 
 
 
 
 
Title: ___________________________  Place: ___________________________________ 
        Title of Person Signing Certificate                           Print City and State Where Signed 
 
 
Date: ___________________________ 
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PROPOSAL FOR INCORPORATING RECYCLED MATERIALS 
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PUBLIC WORKS CONTRACT 
 

THIS PUBLIC WORKS CONTRACT (“Contract”) is dated effective this _____ day of ____________, 20___ and 
is made by and between the City of Federal Way, a Washington municipal corporation (“City or Owner”), and 
______________________, a ___________________ (“Contractor”), for the project known as Former Target 
Building Demolition (the “Project”). 
 
A. The City desires to retain an independent contractor to furnish all labor and materials necessary to perform 
work necessary to complete the Project; and 
 
B. The Contractor has the requisite skill and experience to perform such work. 
 
NOW, THEREFORE, the parties (“Parties”) agree to the following terms and conditions: 
 
1. SERVICES BY CONTRACTOR 
 Contractor shall perform all Work and furnish all tools, materials, supplies, equipment, labor and other 
items incidental thereto necessary for the construction and completion of the Project. Contractor shall perform 
the Work in a manner consistent with accepted practices for other properly licensed contractors and in 
accordance with and as described in the Contract Documents, which Work shall be completed to the City’s 
satisfaction, within the time period prescribed by the City and pursuant to the direction of the Mayor or his or her 
designee. 
 
2. TERM 
 2.1 This Contract shall commence on the effective date of this Contract and continue until the Project is 
formally accepted as complete by the City Council, Notice of Project Completion is filed with State agencies, and 
all bonds for the Project are released by the City.  
 
 2.2 The Contractor must complete the Work in accordance with the number of Working Days for the 
Project as identified in the Contract Documents. With regard to obtaining Substantial Completion and the 
Completion Date by the Contractor, time is of the essence. In the event the Work is not substantially completed 
within the time specified in the Contract Documents, Contractor agrees to pay to the City liquidated damages in 
the amount set forth in the Contract Documents.  The parties acknowledge that delays inconvenience the public 
and cost taxpayers undue sums of money, adding time needed for administration, inspection, and supervision of 
the Project and diverting City resources from other projects and obligations.  
 
 2.3 If the Contractor is unreasonably delayed by others, notification shall be made in writing to the 
Engineer in accordance with the Contract Documents.  Any request for a time extension or additional 
compensation (including expectancy or consequential damages) allegedly resulting from such delay shall be 
made in accordance with the procedures of the Contract Documents.  Failure to follow the notice procedures in 
the Contract Documents is a full and complete waiver of Contractor’s right to additional time, money, damages, 
or other relief (including expectancy or consequential damages) as a result of the event or condition giving rise 
to such request.     
 
3. COMPENSATION 
 3.1 In consideration of the Contractor performing the Work, the City agrees to pay the Contractor an 
amount not to exceed _______________________ and ____/100 Dollars ($ __________), which amount shall 
constitute full and complete payment by the City (“Total Compensation”).  The Contractor shall be solely 
responsible for the payment of any taxes imposed by any lawful jurisdiction as a result of the performance and 
payment of this Contract.   
 
 3.2 The City shall pay the Contractor for Work performed under this Contract as detailed in the Bid 
Proposal, which is incorporated herein and made a part hereof by this reference, and as detailed in the Contract 
Documents.  The City shall have the right to withhold payment to the Contractor for any of the Work not 
completed in a satisfactory manner, in the City’s sole and absolute discretion, which shall be withheld until such 
time as Contractor modifies or repairs the Work so that the Work is acceptable to the City.  Payment to the 
Contractor for partial estimates, final estimates, and retained percentages shall be subject to controlling laws. 
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 3.3 In addition to the requirements set forth in the Contract Documents, the Contractor shall maintain 
Project cost records by cost codes and shall contemporaneously segregate and separately record, at the time 
incurred, all costs (1) directly associated with each work activity, (2) directly or indirectly resulting from any 
event, occurrence, condition, or direction for which Contractor seeks an adjustment in Contract price Contract 
time, or related to any other Claim or protest.  Any work performed for which Contractor intends to seek an 
adjustment in Contract Price or Contract Time, or related to any other Claim or protest, shall be recorded on the 
same day the work is performed and kept separate so as to distinguish it from Contract Work. 
 
4. INDEPENDENT CONTRACTOR 

4.1 It is the intention and understanding of the Parties that the Contractor shall be an independent 
contractor and that the City shall be neither liable nor obligated to pay Contractor sick leave, vacation pay or any 
other benefit of employment, nor to pay any social security or other tax which may arise as an incident of 
employment. The Contractor shall not conduct itself as nor claim to be an officer or employee of the City.  The 
Contractor shall pay all income and other taxes due. Industrial or any other insurance that is purchased for the 
benefit of the City, regardless of whether such may provide a secondary or incidental benefit to the Contractor, 
shall not be deemed to convert this Agreement to an employment contract. It is recognized that Contractor may 
or will be performing professional services during the Term for other parties; provided, however, that such 
performance of other services shall not conflict with or interfere with Contractor’s ability to perform the Services. 
Contractor agrees to resolve any such conflicts of interest in favor of the City. Nothing contained in this Contract 
shall create a contractual or direct relationship with or a cause of action in favor of a Subcontractor or third party 
against the City, or by the Contractor against the Engineer, or against any of their agents, employees, 
engineers, or consultants. 

 
4.2  If the Contractor is a sole proprietorship or if this is a contract with an individual, the contractor 

agrees to notify the City and complete any required form if the Contractor retired under a State of Washington 
retirement system and agrees to indemnify any losses the City may sustain through the Contractor’s failure to 
do so. 
 
5. INDEMNIFICATION 
 5.1 Contractor Indemnification.  

5.1.1 The Contractor shall indemnify, defend, and hold the City, its elected officials, officers, employees, 
agents, consultants, and volunteers (collectively “the Indemnified Parties”) harmless from any costs or losses, 
and pay and damages or judgments, related to any claim brought by any person employed in any capacity by 
the Contractor or subcontractor or supplier (of any tier) performing the Work, with respect to the payment of 
wages, salaries, or other compensation or benefits including but not limited to benefits such as medical, health, 
retirement, vacation, sick leave, etc. 
 

5.1.2.  To the fullest extent permitted by law, the Contractor shall defend, release, indemnify, and hold 
harmless the City and the Indemnified Parties for, from, and against any and all claims, demands, losses, costs, 
damages, suits, actions, expenses, fines, penalties, response costs, and liabilities (including costs and all 
attorney and expert fees and internal personnel costs of investigation) of whatsoever kind or nature to the extent 
arising from, resulting from, connected with, or incident to the Contractor’s performance or failure to perform this 
Contract or the Work or its breach of this Contract; provided, however, that if the provisions of RCW 4.24.155 
apply to the Work and any injuries to persons or property arising out of the performance of this Contract are 
caused by or result from the concurrent negligence of the Contractor or its subcontractors, agents, employees, 
or anyone for whom they are legally liable, and an Indemnified Party, the indemnification and defense 
obligations under this Section 5.1.2 apply only to the extent of the negligence of the Contractor, its 
subcontractors, agents, employees, and anyone for whom they are legally liable.    

 
5.1.3 Contractor specifically assumes potential liability for actions brought by the Contractor’s own 

employees or former employees against any Indemnified Party, and for that purpose Contractor waives any 
immunity that may be granted to it under the Washington State Industrial Insurance Act, Title 51 RCW. 
Contractor’s indemnification shall not be limited in any way by any limitation on the amount of damages, 
compensation or benefits payable to or by any third party under workers’ compensation acts, disability benefit 
acts or any other benefits acts or programs.  Provided, however, the Contractor’s waiver of immunity by the 
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provisions of this paragraph extends only to claims against the Contractor by any Indemnified party, and does 
not include, or extend to, any claims by the Contractor’s employee directly against the Contractor.  The 
Contractor recognizes that this waiver was specifically entered into. 
 
 5.2 Contractor Release. Any deviation, alteration, variation, addition, or omission in the Work by 
Contractor from the Contract Documents shall preclude Contractor from bringing any Claim or request for 
additional time or compensation on the basis of an alleged defect or error in the Contract Documents related to 
or arising, in any way, from that deviation, alteration, variation, addition, or omission.  The Contractor further 
warrants that any alteration, variation, deletion, or omission fully complies with or exceeds all requirements of 
the Contract Documents and assumes all risk thereof. 
 
 5.3 Survival. The provisions of this Section shall (1) survive the expiration or termination of this Contract 
with respect to any event occurring prior to such expiration or termination, final payment hereunder, and any 
applicable statute of repose with respect to claims, fines, costs or damages brought or made against any 
Indemnified Party; (2) shall not be limited by RCW 4.16326(g); and (3) are in addition to any other rights or 
remedies which the City and/or any of the Indemnified Parties may have by law or under this Contract.   
 

5.4 Offset. In the event of any claim or demand made against any Indemnified Party hereunder, the City 
may, in its sole discretion, reserve, retain or apply any monies due to the Contractor under the Contract or any 
other agreement or contract with the City for the purpose of resolving such claims; provided, however, that the 
City may, in the City’s sole discretion, release such funds if the Contractor provides the City with adequate 
assurance of the protection of the City's and the other Indemnified Parties interests. 

 
5.5 The Contractor shall ensure that each Subcontract includes a provision requiring each 

Subcontractor to indemnify and defend the City and the Indemnified Parties in the same manner, to the same 
extent, and for the same duration as Contractor agrees to indemnify and defend the City and the Indemnified 
Parties in this Section 5. 
 
6.   OWNERSHIP OF DOCUMENTS 
 All originals and copies of work product, including plans, sketches, layouts, designs, design 
specifications, records, files, computer disks, magnetic media, all finished or unfinished documents or material 
which may be produced or modified by Contractor while performing the Work, whether or not required to be 
furnished to the City, shall become the property of the City, shall be delivered to the City at its request, and may 
be used by the City without restriction. 
 
7.   PATENTS, COPYRIGHTS, AND RIGHTS IN DATA 

7.1 Any patentable result or material suitable for copyright arising out of this Contract shall be owned by 
and made available to the City for public use, unless the City shall, in a specific case where it is legally 
permissible, determine that it is in the public interest that it not be so owned or available. 
 

7.2 The Contractor agrees that the ownership of any plans, drawings, designs, specifications, computer 
programs, technical reports, operating manuals, calculations, notes and other work submitted or which is 
specified to be delivered under this Contract, whether or not complete (referred to in this subsection as “Subject 
Data”), is hereby irrevocably transferred and assigned to the City and shall be vested in the City or such other 
local, state or federal agency, if any, as may be provided by separate contract with the City. The Contractor shall 
execute and deliver such instruments and take such other action(s) as may be requested by the City to perfect 
or protect the City’s rights to such Subject Data and work product, and to perfect the assignments and transfers 
contemplated in Sections 6 and 7. 
 

7.3 All such Subject Data furnished by the Contractor pursuant to this Contract, other than documents 
exclusively for internal use by the City, shall carry such notations on the front cover or a title page (or in such 
case of maps, in the same block) as may be requested by the City. The Contractor shall also place their 
endorsement on all Subject Data furnished by them. All such identification details shall be subject to approval by 
the City prior to printing. 
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7.4 The Contractor shall ensure that substantially the foregoing paragraphs in Sections 6 and 7 are 
included in each subcontract for the work on the Project. 
 
8. GENERAL PROVISIONS 
 8.1 Entire Contract. The Contract Documents contain all of the agreements of the Parties with respect to 
any matter covered or mentioned in this Contract and no prior agreements or understandings pertaining to any 
such matters shall be effective for any purpose. In entering into this Contract, neither party has relied upon any 
statement, estimate, forecast, projection, representation, warranty, action or agreement of the other party except 
for those expressly contained in the Contract Documents. 
 
 8.2 Documents. The documents incorporated by reference, as if fully set forth in this Contract, are the 
Advertisement for Bids, the Instructions to Bidders and Checklists, the Contractor’s Bid Proposal (including all 
forms and supplemental information listed on the Bidders Checklist), the Contract Documents (including Project 
Plans, Specifications, and all Appendices, Amendments, and Supplemental Reports & Information), the Contract 
Provisions (including all forms and supplemental information listed on the Contract Checklist), the version of the 
Washington State Standard Specifications for Road, Bridge, and Municipal Construction identified herein, and 
any other documents provided to bidders and/or referenced in or referred to by the Contract Documents.   
 

8.3 Modification. No provisions of this Contract, including this provision, may be amended or added to 
except by agreement in writing signed by the Parties or their respective successors in interest in accordance 
with the Contract Documents. 

 
8.4 Change Orders. In addition to its rights under the Contract Documents, the City may unilaterally 

issue a Change Order at any time making changes within the general scope of the Contract, without invalidating 
the Contract and without providing notice to sureties. The City’s issuance of a unilateral Change Order shall not 
be construed as a waiver of any rights afforded the City, including its right to reject a prior protest or request for 
change or Claim due to untimeliness or the Contractor’s failure to fully comply with the requirements of the 
Contract Documents, or to void the unilateral Change Order due to unilateral mistake, misrepresentation, or 
fraud.   
 
 8.5 Total Cost Method / Claims.  In no event shall a Total Cost Method or a modified Total Cost Method 
be used by the Contractor to calculate any adjustments to the Contract price. For the purpose of this provision, 
any cost method, or variety of cost methods, using the difference between the actual cost of the Work and the 
Bid or Contract price of the Work to calculate any additional compensation or money owed to the Contractor 
shall be considered a Total Cost Method.  In addition, the City shall not be responsible for, and the Contractor 
shall not be entitled to, any compensation for unallowable costs.  Unallowable costs include, but are not limited 
to: (i) interest or attorneys’ fees, except as mandated by statute; (ii) Claim preparation or filing costs; (iii)  the 
costs of preparing notices or protests; (iv) lost profits, lost income, or lost earnings; (v) costs for idle equipment 
when such equipment is not at the Site, has not been employed in the Work, or is not scheduled to be used at 
the Site; (vi) claims consulting costs; (vii) expert fees and costs; (viii) loss of other business; and/or (ix) any other 
special, consequential, expectancy, incidental, or indirect damages incurred by the Contractor, Subcontractors, 
or suppliers. 
  

8.6 Warranties and Guarantees.  In addition to the requirements of the Contract Documents, the 
Contractor warrants that all portions of the Work that will be covered by a manufacturer’s or supplier’s guarantee 
or warranty shall be performed in such a manner so as to preserve all rights under such guarantees or 
warranties.  If the City attempts to enforce a claim based upon a manufacturer’s or supplier’s guarantee or 
warranty and such manufacturer or supplier refuses to honor such guarantee or warranty based, in whole or in 
part, on a claim of defective installation by the Contractor or a Subcontractor, the Contractor shall be 
responsible for any resulting loss or damage, and repairs, incurred by the City as a result of the manufacturer’s 
or supplier’s refusal to honor such guarantee or warranty.  This obligation survives termination of this Contract. 

 
8.7 Full Force and Effect. Any provision of this Contract, which is declared invalid, void or illegal, shall in 

no way affect, impair, or invalidate any other provision hereof and such other provisions shall remain in full force 
and effect. 
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 8.8 Assignment. The Contractor shall not transfer or assign, in whole or in part, any or all of its 
obligations and rights hereunder without the prior written consent of the City. In the event the City consents to 
any such assignment or transfer, such consent shall in no way release the Contractor from any of its obligations 
or liabilities under this Contract. 
 

8.9 Successors In Interest. Subject to the preceding Subsection, this Contract shall be binding upon and 
inure to the benefit of the Parties’ successors in interest, heirs and assigns. 

 
8.10 Time Limitation and Venue. For the convenience of the parties to the Contract it is mutually agreed 

by the parties that any claims, causes of action, or disputes which the Contractor has against the City arising 
from the Contract shall be brought within the following time period: (i) 180 calendar days from the date of 
Substantial Completion for those claims, causes of action, or disputes arising prior to the date of Substantial 
Completion, and (ii) 180 calendar days from the date of Final Acceptance of the Contract by the City for those 
claims, causes of action, or dispute arising after the date of Substantial Completion.  It is further agreed that the 
venue for any claim, cause of action, or dispute related to this Contract shall be King County, Washington, which 
shall have exclusive jurisdiction over any such case, controversy, or dispute.  The parties understand and agree 
that the Contractor’s failure to bring suit within the time period provided, shall be a complete bar to any such 
claims or causes of action.  It is further mutually agreed by the parties that when any claims, causes of action, or 
disputes which the Contractor asserts against the City arising from the Contract are filed with the City or initiated 
in court, the Contractor shall permit the City to have timely access to any records deemed necessary by the City 
to assist in evaluating the claims, action, or dispute.    
 
 8.11 No Waiver. Failure of the City to declare any breach or default immediately upon occurrence 
thereof, or delay in taking any action in connection with, shall not waive such breach or default. Failure of the 
City to declare one breach or default does not act as a waiver of the City’s right to declare another breach or 
default. 
 
 8.12 Sole Authority/Discretion/Judgment. Where the Contract Documents provide the City or its 
Engineer with “sole” authority, discretion, or judgment, such authority, discretion, or judgment shall be 
considered unconditional and absolute. 
 

8.13 Governing Law. This Contract shall be made in and shall be governed by and interpreted in 
accordance with the laws of the State of Washington. 
 
 8.14 Authority. Each individual executing this Contract on behalf of the City and Contractor represents 
and warrants that such individuals are duly authorized to execute and deliver this Contract on behalf of the 
Contractor or City. 
 
 8.15 Engineer. The Engineer is the City’s representative who directly supervises the engineering and 
administration of a construction Contract. The Engineer’s authorities, duties, and responsibilities are limited to 
those specifically identified in the Contract Documents. Designation of an individual or entity as the Engineer for 
the Project is solely to identify the representative of the City as the entity to act as the Engineer as described in 
the Contract Documents.  Using the term “engineer” does not imply that such entity or person is a licensed 
professional engineer or an engineering company and does not import any additional obligations upon the 
actions of the Engineer that may govern licensed professional engineers when performing engineering services.  
 
The Engineer for this Project is designated as: Omar Barron, PE, City of Federal Way Senior Civil Engineer. 
 
 8.16 Notices. Any notices required to be given to Contractor or to the Engineer shall be delivered to the 
Parties at the addresses set forth below.  Any notices may be delivered personally to the addressee of the 
notice or may be deposited in the United States mail, postage prepaid, to the address set forth herein. Any 
notice so posted in the United States mail shall be deemed received three (3) days after the date of mailing. 
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 CONTRACTOR: Company 
    Attn:  Individual to receive notices 

Street Address 
City, State, Zip 

 
 ENGINEER:  City of Federal Way 
    Attn:  Omar Barron, PE  
    33325 8th Ave S 
    Federal Way, WA  98003 
  

8.17 Captions. The respective captions of the Sections of this Contract are inserted for convenience of 
reference only and shall not be deemed to modify or otherwise affect in any respect any of the provisions of this 
Contract. 
 
 8.18 Performance. Time is of the essence of this Contract and each and all of its provisions in which 
performance is a factor. Adherence to completion dates is essential to the Contractor’s performance of this 
Contract. 
 
 8.19 Compliance with Ethics Code. If a violation of the City’s Ethics Resolution No. 91-54, as amended, 
occurs as a result of the formation and/or performance of this Contract, this Contract may be rendered null and 
void, at the City’s option. 
 
9. PERFORMANCE/PAYMENT BOND 
 Pursuant to RCW 39.08.010, the Contractor’s payment and performance bonds must be conditioned 
upon:  (i) faithful performance of all of the provisions of the Contract, including warranty obligations; (ii) the 
payment of all laborers, mechanics, Subcontractors, and Suppliers, and all persons who supply such persons 
with provisions or supplies in carrying out the Work; and (iii) payment of any taxes, liabilities, increases, or 
penalties incurred on the Project under Titles 50, 51, and 82 RCW which may be due on (a) projects referred to 
in RCW 60.28.011(1)(b), and (b) projects for which the bond is conditioned on the payment of such taxes, 
liabilities, increases, or penalties.  Contractor’s obligations under this Contract shall not be limited to the dollar 
amount of the bond. 
 
 DATED the day and year set forth above. 
 
CITY OF FEDERAL WAY:    CONTRACTOR: 
 
 
___________________________________  __________________________________ 
Jim Ferrell, Mayor     Signature of Authorized Individual 
33325 8th Avenue South  
Federal Way, WA 98003-6325    __________________________________ 
       Printed Name of Authorized Individual 
ATTEST: 
       __________________________________ 
_______________________________   Street Address 
Stephanie Courtney, CMC, City Clerk   
   __________________________________ 
APPROVED AS TO FORM:    City, State, Zip 
 
______________________________    
J. Ryan Call, City Attorney     
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NOTARY OF CONTRACTOR’S SIGNATURE: 
 
STATE OF WASHINGTON ) 
    ) ss. 
COUNTY OF ______________ ) 
 
 
On this day personally appeared before me ____________________________________, to me known to be 
the ________________________________ of _______________________ that executed the foregoing 
instrument, and acknowledged the said instrument to be the free and voluntary act and deed of said corporation, 
for the uses and purposes therein mentioned, and on oath stated that he/she was authorized to execute said 
instrument and that the seal affixed, if any, is the corporate seal of said corporation. 
 
 GIVEN my hand and official seal this ______ day of _______________________, 20__. 
 
      ______________________________________ 
      ______________________________________ 
       (typed/printed name of notary) 
      Notary Public in and for the State of Washington. 
      My commission expires ____________________ 
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SAMPLE CONTRACT CHANGE ORDER  
 
 

 
 

 
 

  
 

  
 

PROJECT NUMBER  AGREEMENT NUMBER  CHANGE ORDER NUMBER  EFFECTIVE DATE 

   
PROJECT TITLE  CONTRACTOR 

 
SUMMARY OF PROPOSED CHANGES:   
This Change Order covers the work changes summarized below:  
 
 
 
 
 

 
The time provided for completion in the Contract is  

 Unchanged  
 Increased by ___ Working Day(s) 
 Decreased by ___ Working Day(s)  

This Document shall become an Amendment to the Contract and all provisions of the Contract not amended 
herein will apply to this Change Order. 
 
Will this change affect expiration or extent of Insurance coverage?   Yes   No 

If "Yes" Will the Policies Be Extended?      Yes   No 
 
 
MODIFICATIONS TO UNIT PRICES:  

        PREVIOUS REVISED   
ITEM NO. ITEM     QTY  UNIT PRICE  UNIT PRICE ADD OR DELETE 
 
 
THESE ITEMS ARE APPROXIMATE OR ESTIMATED QUANTITIES INVOLVED IN THIS CHANGE: 
ITEM NO. ITEM     QTY  UNIT PRICE ADD OR DELETE 
 
 
TOTAL NET CONTRACT:      INCREASE $      DECREASE $ 
 
 
 
DEPARTMENT RECAP TO DATE:      

 
ORIGINAL CONTRACT AMOUNT    $                  
PREVIOUS CHANGE ORDERS     $                  
THIS CHANGE ORDER      $                  
NEW CONTRACT AMOUNT     $                  

 
 
STATEMENT: 
Payment for the above work will be in accordance with applicable portions of the standard specifications, and 
with the understanding that all materials, workmanship and measurements shall be in accordance with the 
provisions of the standard specifications, the contract plans, and the special provisions governing the types of 
construction.  The execution of this Change Order shall constitute full satisfaction and a waiver of any and all 
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claims by the Contractor arising out of, or relating in any way to, the Work identified, to be performed, or deleted 
pursuant to Change Order except as specifically described in this Change Order. 
 
 
 
              
CONTRACTOR’S SIGNATURE        DATE 
 
 
 

______________________________________________________ 
PUBLIC WORKS DIRECTOR               DATE 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Contract Change Order 
provided for Contractor’s 

reference.  Change orders 
executed during the project 

will use this form. 
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CERTIFICATE OF INSURANCE 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
Contractor’s Certificate of 
Insurance to be inserted 

here during Contract 
Execution 
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PERFORMANCE AND PAYMENT BOND 
FORMER TARGET BUILDING DEMOLITION 

 
The City of Federal Way (“City”) has awarded to _______________________________ (“Principal”), a contract 
for the construction of the above referenced project, and said Principal is required to furnish a bond for 
performance of all obligations under the Contract and for payment in accord with Chapter 39.08 Revised Code 
of Washington (RCW) and (where applicable) Chapter 60.28 RCW. 
 
The Principal, and __________________________ (“Surety”), a corporation organized under the laws of the 
State of _________________________ and licensed to do business in the State of Washington as surety and 
named in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal 
Register by the Audit Staff Bureau of Accounts, U.S. Treasury Dept., are jointly and severally held and firmly 
bound to the City of Federal Way, in the sum of __________________________________________ US Dollars 
($_____________________) Total Contract Amount, subject to the provisions herein.   
 
This bond shall become null and void, if and when the Principal, its heirs, executors, administrators, successors, 
or assigns shall: 

1) Well and faithfully perform all of the Principal’s obligations under the Contract and fulfill all terms 
and conditions of all duly authorized modifications, additions, and changes to said Contract that may 
hereafter be made, at the time and in the manner therein specified; and if such performance 
obligations have not been fulfilled, this bond shall remain in force and effect; and 

2) Pay all persons in accordance with Chapters 39.08, 39.12, and 60.28 RCW including all workers, 
laborers, mechanics, subcontractors, and materialmen, and all person who shall supply such 
contractor or subcontractor with provisions and supplies for the carrying on of such work, and all 
taxes incurred on said Contract under Titles 50 and 51 RCW and all taxes imposed on the Principal 
under Title 82 RCW; and if such payment obligations have not been fulfilled, this bond shall remain 
in full force and effect. 

 
The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the 
Contract, the specifications accompanying the Contract, or to the work to be performed under the Contract shall 
in any way affect its obligation on this bond, and waives notice of any change, extension of time, alteration or 
addition to the terms of the Contract or the work performed.  The Surety agrees that modifications and changes 
to the terms and conditions of the Contract that increase the total amount to be paid the Principal shall 
automatically increase the obligation of the Surety on this bond and notice to Surety is not required for such 
increased obligation. 
 
This bond shall be signed by duly authorized officers and will only be accepted if accompanied by a fully 
executed, original power of attorney for the office executing on behalf of the surety.   
 
PRINCIPAL:      SURETY: 
 
______________________________________  _______________________________________ 
Principal Signature   Date  Surety Signature   Date 
 
______________________________________  _______________________________________ 
Printed Name      Printed Name     
 
______________________________________  _______________________________________ 
Title       Title 
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LOCAL OFFICE/AGENT OF SURETY: 
 

_____________________________________ 
       Name  
 

_____________________________________ 
       Street Address 
  

_____________________________________ 
       City, State, Zip 
  

_____________________________________ 
       Telephone  
 
 
BOND NO.:  __________________________ 
 
 
APPROVED AS TO FORM:       
    J. Ryan Call, City Attorney 
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CONTRACTOR’S RETAINAGE OPTION 
 

IDENTIFICATION AND DESCRIPTION 
 
 Project Title: Former Target Building Demolition     

RFB No: 23-002          

 Contractor:          
 
GENERAL REQUIREMENTS 

1. In accordance with applicable State Statutes, a contract retainage not to exceed five percent of the 
moneys earned by the contractor will be reserved by the City. 

2. All investments selected are subject to City approval. 
3. The final disposition of the contract retainage will be made in accordance with applicable State Statutes. 

 
CONTRACTOR’S INSTRUCTIONS 
Pursuant to RCW 60.28.011, I hereby notify the City of Federal Way of my instructions for the retainage withheld 
under the terms of this contract:  

 
  Option 1: Retained in a fund by the City of Federal Way. No interest will be paid to the contractor. 
 
  Option 2: Deposited in an interest bearing account in a bank, mutual savings bank, or savings and 

loan association. Interest paid to the contractor. Contractor shall have the bank (or other) execute a 
separate “City of Federal Way Retainage Bank Acceptance Agreement” upon contract award. The 
City will provide the agreement to the Contractor if this option is selected. 

 
  Option 3: Placed in escrow with a bank or trust company. Contractor shall execute, and have 

escrow account holder execute a separate “City of Federal Way Construction Retainage Escrow 
Agreement” upon contract award. The City will provide the agreement to the Contractor if this option 
is selected. All investments are subject to City approval. The cost of the investment program, and 
risk thereof, is to be borne entirely by the contractor.  

 
  Option 4: Contractor shall submit a “Retainage Bond” on City-provided form included in these 

Contract Documents. 
 
 
______________________________________________ 
Contractor Signature    Date 



 

 

CITY OF FEDERAL WAY  FORMER TARGET BUILDING DEMOLITION 
 RFB-25 RFB #23-002 

CFW RFB VERSION 2021-DEC 

RETAINAGE BOND TO CITY OF FEDERAL WAY 
FORMER TARGET BUILDING DEMOLITION 

 
 KNOW ALL PERSONS BY THESE PRESENTS that we, the undersigned, 
____________________________________________, as principal (“Principal”), and 
__________________________________, a Corporation organized and existing under the laws of the State of 
_________________, as a surety Corporation, and qualified under the laws of the State of Washington to 
become surety upon bonds of Contractors with Municipal Corporations, as surety (“Surety”), are jointly and 
severally held and firmly bonded to the City of Federal Way (“City”) in the penal sum of: 
________________________________________ ($ _______________) for the payment of which sum we bind 
ourselves and our successors, heirs, administrators or personal representatives, as the case may be. 
 
 A. This obligation is entered into in pursuant to the statutes of the State of Washington and the 
ordinances, regulations, standards and policies of the City, as now existing or hereafter amended or adopted. 
 
 B. Pursuant to proper authorization, the Mayor is authorized to enter into a certain contract with the 
Principal, providing for the above-referenced Project, which contract is incorporated herein by this reference 
(“Contract”), and 
 
 C. Pursuant to State law, Chapter 60.28 RCW, the City is required to reserve from the monies earned 
by the Principal pursuant to the contract, a sum not to exceed five percent (5%), said sum to be retained by the 
City as a trust fund for the protection and payment of any person or persons, mechanic, subcontractor or 
material men who shall perform any labor upon such contract or the doing of such work, and all persons who 
shall supply such person or persons or subcontractors with provisions and supplies for the carrying on of such 
work, and the State with the respect to taxes imposed pursuant to Title 82 RCW which may be due from said 
Principal. Every person performing labor or furnishing supplies towards completion of said improvement or work 
shall have a lien on said monies so reserved, provided that such notice of the lien of such claimant shall be 
given in the manner and within the time provided in RCW 39.08.030 as now existing and in accordance with any 
amendments that may hereafter be provided thereto; and 
 
 D. State law further provides that with the consent of the City, the Principal may submit a bond for all or 
any portion of the amount of funds retained by the public body in a form acceptable to the public body 
conditioned upon such bond any proceeds therefrom being made subject to all claims and liens and in the same 
manner and priority as set forth retained percentages pursuant to Chapter 60.28 RCW; and 
 
 E. The Principal has accepted, or is about to accept, the Contract, and undertake to perform the work 
therein provided for in the manner and within the time set forth, for the amount of 
$_________________________; and 
 
 F. The City is prepared to release any required retainage money previously paid by the Principal prior to 
acceptance and successful operation and fulfillment of all other terms of said contract upon being indemnified by 
these presents, 
 
 NOW, THEREFORE, if the Principal shall perform all the provisions of the Contract in the manner and 
within the time period prescribed by the City, or within such extensions of time as may be granted under the 
Contract, and shall pay all laborers, mechanics, subcontractors and material men or women, and all persons 
who shall supply the Principal or subcontractors with provisions and supplies for the carrying on of said work, 
and if the Principal shall pay to the State all taxes imposed pursuant to Title 82 RCW which may be due from 
such Principal as a result of this contract then and in the event this obligation shall be void; but otherwise it shall 
be and remain in full force and effect. 
 
 And the Surety, for value received, hereby further stipulates and agrees that no change, extension of 
time, alteration or addition to the terms of the Contract or to the work to be performed thereunder or the 
specifications accompanying the same shall in any way affect its obligation on this bond, and it does hereby 
waive notice of any change, extension of time, alterations or additions to the terms of the Contract or to the 
Work. 
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 The Surety hereby agrees that modifications and changes may be made in the terms and provisions of 
the Contract without notice to Surety, and any such modifications or changes increasing the total amount to be 
paid the Principal shall automatically increase the obligation of the Surety on this Retainage Bond in a like 
amount, such increase, however, not to exceed twenty-five percent (25%) of the original amount of this bond 
without consent of the Surety. 
 
 Within forty-five (45) days of receiving notice that the Principal has defaulted on all or part of the terms 
of the Contract, the Surety shall make written commitment to the City that it will either: (a) cure the default itself 
within a reasonable time period, or (b) tender to the City, the amount necessary for the City to remedy the 
default, including legal fees incurred by the City, or (c) in the event that Surety’s evaluation of the dispute is not 
complete or in the event the Surety disputes the City’s claim of default, the Surety shall notify the City of its 
finding and its intent, if any, to interplead. The Surety shall then fulfill its obligations under this bond, according 
to the option it has elected. Should Surety elect option (a) to cure the default, the penal sum of the Bond shall be 
reduced in an amount equal to the costs actually incurred by the Surety in curing the default. If the Surety elects 
option (b), then upon completion of the necessary work, the City shall notify the Surety of its actual costs. The 
City shall return, without interest, any overpayment made by the Surety and the Surety shall pay to the City any 
actual costs which exceed the City estimate, limited to the bond amount. Should the Surety elect option (c), the 
Parties shall first complete participation in mediation, described in the below paragraph, prior to any interplead 
action. 
 
 In the event a dispute should arise between the Parties to this Bond with respect to the City’s 
declaration of default by the Principal, the Parties agree to participate in at least four hours of mediation to 
resolve said dispute. The Parties shall proportionately share in the cost of the mediation. The mediation shall be 
administered by Judicial Dispute Resolution, LLC, 1425 Fourth Avenue, Suite 300, Seattle, Washington 98101. 
The Surety shall not interplead prior to completion of the mediation. 
 
 The parties have executed this instrument under their separate seals this _____ day of 
_______________, 20___, the name and corporate seal of each corporate party hereto affixed, and these 
presents duly signed by its undersigned representatives pursuant to authority of its governing body. 
 
CORPORATE SEAL:      PRINCIPAL: 
 
 
        By: __________________________ 
 
        Title: _________________________ 
 
        Address: ______________________ 
 
          _______________________ 
 
 
CORPORATE SEAL:      SURETY: 
 
 
 
        By: __________________________ 
              Attorney-in-Fact 

      (Attach Power of Attorney) 
 
        Title: _________________________ 
 
        Address: ______________________ 
 
         _______________________ 
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CERTIFICATES AS TO CORPORATE SEAL 
I hereby certify that I am the (Assistant) Secretary of the Corporation named as Principal in the within bond; that 
__________________________, who signed the said bond on behalf of the Principal, was 
__________________________ of said Corporation; that I know his or her signature thereto is genuine, and 
that said bond was duly signed, sealed, and attested for and in behalf of said Corporation by authority of its 
governing body. 
        
____________________________________ 
Secretary of Principal 
 
 
 
I hereby certify that I am the (Assistant) Secretary of the Corporation named as Surety in the within bond; that 
__________________________, who signed the said bond on behalf of the Surety, was 
__________________________ of the said Corporation; that I know his or her signature thereto is genuine, and 
that said bond was duly signed, sealed, and attested for and in behalf of said Corporation by authority of its 
governing body. 
        
____________________________________  
Secretary of Surety 
 
 
 
 
APPROVED AS TO FORM: 
 
_________________________________ 
J. Ryan Call, City Attorney 
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  INTRODUCTION TO THE SPECIAL PROVISIONS 
 
(December 10, 2020 APWA GSP) 
The work on this project shall be accomplished in accordance with the Standard Specifications 
for Road, Bridge and Municipal Construction, 2023 edition, as issued by the Washington State 
Department of Transportation (WSDOT) and the American Public Works Association (APWA), 
Washington State Chapter (hereafter  “Standard Specifications”).   The Standard Specifications, 
as modified or supplemented by these Special Provisions, all of which are made a part of the 
Contract Documents, shall govern all of the Work.   
 
These Special Provisions are made up of both General Special Provisions (GSPs) from various 
sources, which may have project-specific fill-ins; and project-specific Special Provisions.  Each 
Provision either supplements, modifies, or replaces the comparable Standard Specification, or is 
a new Provision.  The deletion, amendment, alteration, or addition to any subsection or portion of 
the Standard Specifications is meant to pertain only to that particular portion of the section, and 
in no way should it be interpreted that the balance of the section does not apply. 
 
The project-specific Special Provisions are not labeled as such.  The GSPs are labeled under the 
headers of each GSP, with the effective date of the GSP and its source.  For example: 
 
 (March 8, 2013 APWA GSP) 
 (April 1, 2013 WSDOT GSP) 
 (April 12, 2018 CFW GSP) 
 (***PROJECT-SPECIFIC SPECIAL PROVISION***) 
 
Also incorporated into the Contract Documents by reference are: 
• Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted 

edition, with Washington State modifications, if any 
• Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, current 

edition 
• City of Federal Way Public Works Development Standards  
• National Electric Code, current edition 
 
Contractor shall obtain copies of these publications, at Contractor’s own expense. 
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DIVISION 1 
GENERAL REQUIREMENTS 

 
DESCRIPTION OF WORK 
(March 13, 1995 WSDOT GSP) 
This Contract provides for the improvement of the Former Target Building Demolition and other 
work, all in accordance with the attached Contract Plans, these Contract Provisions, and the 
Standard Specifications. 
 
1-01.3 Definitions  
(January 19, 2022 APWA GSP) 
Delete the heading Completion Dates and the three paragraphs that follow it, and replace them 
with the following: 

Dates  
Bid Opening Date 
The date on which the Contracting Agency publicly opens and reads the Bids. 
Award Date 
The date of the formal decision of the Contracting Agency to accept the lowest responsible 
and responsive Bidder for the Work. 
Contract Execution Date 
The date the Contracting Agency officially binds the Agency to the Contract. 
Notice to Proceed Date 
The date stated in the Notice to Proceed on which the Contract time begins. 
Substantial Completion Date 
The day the Engineer determines the Contracting Agency has full and unrestricted use 
and benefit of the facilities, both from the operational and safety standpoint, any remaining 
traffic disruptions will be rare and brief, and only minor incidental work, replacement of 
temporary substitute facilities, plant establishment periods, or correction or repair remains 
for the Physical Completion of the total Contract.   
Physical Completion Date 
The day all of the Work is physically completed on the project.  All documentation required 
by the Contract and required by law does not necessarily need to be furnished by the 
Contractor by this date. 
Completion Date 
The day all the Work specified in the Contract is completed and all the obligations of the 
Contractor under the contract are fulfilled by the Contractor.  All documentation required 
by the Contract and required by law must be furnished by the Contractor before 
establishment of this date. 
Final Acceptance Date 
The date on which the Contracting Agency accepts the Work as complete. 

 
Supplement this Section with the following: 

All references in the Standard Specifications, Amendments, or WSDOT General Special 
Provisions, to the terms “Department of Transportation”, “Washington State 
Transportation Commission”, “Commission”, “Secretary of Transportation”, “Secretary”, 
“Headquarters”, and “State Treasurer” shall be revised to read “Contracting Agency.” 
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All references to the terms “State” or “state” shall be revised to read “Contracting Agency” 
unless the reference is to an administrative agency of the State of Washington, a State 
statute or regulation, or the context reasonably indicates otherwise.  
 
All references to “State Materials Laboratory” shall be revised to read “Contracting Agency 
designated location.” 
 
All references to “final contract voucher certification” shall be interpreted to mean the 
Contracting Agency form(s) by which final payment is authorized, and final completion and 
acceptance granted. 
 
Additive  
A supplemental unit of work or group of bid items, identified separately in the Bid Proposal, 
which may, at the discretion of the Contracting Agency, be awarded in addition to the base 
bid. 
 
Alternate  
One of two or more units of work or groups of bid items, identified separately in the Bid 
Proposal, from which the Contracting Agency may make a choice between different 
methods or material of construction for performing the same work. 
 
Business Day  
A business day is any day from Monday through Friday except holidays as listed in Section 
1-08.5. 
 
Contract Bond 
The definition in the Standard Specifications for “Contract Bond” applies to whatever bond 
form(s) are required by the Contract Documents, which may be a combination of a 
Payment Bond and a Performance Bond. 
 
Contract Documents 
See definition for “Contract.” 
 
Contract Time  
The period of time established by the terms and conditions of the Contract within which 
the Work must be physically completed. 
 
Notice of Award  
The written notice from the Contracting Agency to the successful Bidder signifying the 
Contracting Agency’s acceptance of the Bid Proposal. 
 
Notice to Proceed  
The written notice from the Contracting Agency or Engineer to the Contractor authorizing 
and directing the Contractor to proceed with the Work and establishing the date on which 
the Contract time begins. 
 
Traffic  
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and 
equestrian traffic. 

 
1-02 BID PROCEDURES AND CONDITIONS 
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1-02.1 Prequalification of Bidders 
Delete this Section and replace it with the following: 
1-02.1 Qualifications of Bidder 
(January 24, 2011 APWA GSP) 

Before award of a public works Contract, a bidder must meet at least the minimum 
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified to 
be awarded a public works project. 

 
1-02.2 Plans and Specifications 
(June 27, 2011 APWA GSP) 
Delete this section and replace it with the following: 

Information as to where Bid Documents can be obtained or reviewed can be found in the 
Call for Bids (Advertisement for Bids) for the work. 
 
After award of the Contract, Plans and specifications will be issued to the Contractor at no 
cost as detailed below: 

To Prime Contractor No. of 
Sets Basis of Distribution 

Reduced Plans (11" x 17")  1 Furnished automatically upon award. 
Contract Provisions 1 Furnished automatically upon award. 
Large Plans (e.g., 22" x 34")  1 Furnished only upon request. 

 
Additional Plans and Contract Provisions may be obtained by the Contractor from the 
source stated in the Call for Bids, at the Contractor’s own expense. 
 

1-02.4 Examination of Plans, Specifications, and Site Work 
(June 27, 2011 APWA GSP) 

 
1-02.4(1) General 
(January 19, 2022 APWA GSP, Option B) 
The first sentence of the ninth paragraph, beginning with “Any prospective Bidder 
desiring…”, is revised to read:  

Any prospective Bidder desiring an explanation or interpretation of the Bid 
Documents, shall request the explanation or interpretation in writing by close of 
business three (3) business days preceding the bid opening to allow a written reply 
to reach all prospective Bidders before the submission of their Bids. 

 
1-02.5 Proposal Forms  
(July 31, 2017 APWA GSP) 
Delete this section and replace it with the following: 

The Proposal Form will identify the project and its location and describe the work. It will 
also list estimated quantities, units of measurement, the items of work, and the materials 
to be furnished at the unit bid prices. The bidder shall complete spaces on the proposal 
form that call for, but are not limited to, unit prices; extensions; summations; the total bid 
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment 
of addenda; the bidder’s name, address, telephone number, and signature; the bidder’s 
UBDE/DBE/M/WBE commitment, if applicable; a State of Washington Contractor’s 
Registration Number; and a Business License Number, if applicable. Bids shall be 
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completed by typing or shall be printed in ink by hand, preferably in black ink. The required 
certifications are included as part of the Proposal Form. 
 
The Contracting Agency reserves the right to arrange the proposal forms with alternates 
and additives, if such be to the advantage of the Contracting Agency. The bidder shall bid 
on all alternates and additives set forth in the Proposal Form unless otherwise specified. 

 
Add the following new section: 
1-02.6(1) Recycled Materials Proposal 
(January 4, 2016 APWA GSP) 

The Bidder shall submit with the Bid, its proposal for incorporating recycled materials into 
the project, using the form provided in the Contract Provisions. 

 
1-02.7 Bid Deposit 
(March 8, 2013 APWA GSP) 
Supplement this section with the following: 

Bid bonds shall contain the following: 
1. Contracting Agency-assigned number for the project; 
2. Name of the project; 
3. The Contracting Agency named as obligee; 
4. The amount of the bid bond stated either as a dollar figure or as a percentage 

which represents five percent of the maximum bid amount that could be awarded; 
5. Signature of the bidder’s officer empowered to sign official statements. The 

signature of the person authorized to submit the bid should agree with the 
signature on the bond, and the title of the person must accompany the said 
signature; 

6. The signature of the surety’s officer empowered to sign the bond and the power of 
attorney. 

 
If so stated in the Contract Provisions, bidder must use the bond form included in the 
Contract Provisions. 
 
If so stated in the Contract Provisions, cash will not be accepted for a bid deposit. 

 
1-02.10 Withdrawing, Revising, or Supplementing Proposal 
(July 23, 2015  APWA GSP) 
Delete this section, and replace it with the following: 

After submitting a physical Bid Proposal to the Contracting Agency, the Bidder may 
withdraw, revise, or supplement it if: 

1. The Bidder submits a written request signed by an authorized person and 
physically delivers it to the place designated for receipt of Bid Proposals, 
and 

2. The Contracting Agency receives the request before the time set for receipt 
of Bid Proposals, and  

3. The revised or supplemented Bid Proposal (if any) is received by the 
Contracting Agency before the time set for receipt of Bid Proposals. 
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If the Bidder’s request to withdraw, revise, or supplement its Bid Proposal is received 
before the time set for receipt of Bid Proposals, the Contracting Agency will return the 
unopened Proposal package to the Bidder.  The Bidder must then submit the revised or 
supplemented package in its entirety.  If the Bidder does not submit a revised or 
supplemented package, then its bid shall be considered withdrawn. 
 
Late revised or supplemented Bid Proposals or late withdrawal requests will be date 
recorded by the Contracting Agency and returned unopened.  Mailed, emailed, or faxed 
requests to withdraw, revise, or supplement a Bid Proposal are not acceptable. 

 
1-02.13 Irregular Proposals 
(October 1, 2020  APWA GSP) 
Delete this section and replace it with the following: 
 

1. A Proposal will be considered irregular and will be rejected if: 
a. The Bidder is not prequalified when so required;  
b. The authorized Proposal form furnished by the Contracting Agency is not used or 

is altered; 
c. The completed Proposal form contains any unauthorized additions, deletions, 

alternate Bids, or conditions; 
d. The Bidder adds provisions reserving the right to reject or accept the award, or 

enter into the Contract; 
e. A price per unit cannot be determined from the Bid Proposal;  
f. The Proposal form is not properly executed; 
g. The Bidder fails to submit or properly complete a Subcontractor list, if applicable, 

as required in Section 1-02.6; 
h. The Bidder fails to submit or properly complete an Disadvantaged Business 

Enterprise Certification, if applicable, as required in Section 1-02.6;  
i. The Bidder fails to submit written confirmation from each DBE firm listed on the 

Bidder’s completed DBE Utilization Certification that they are in agreement with 
the bidder’s DBE participation commitment, if applicable, as required in Section 
1-02.6, or if the written confirmation that is submitted fails to meet the 
requirements of the Special Provisions; 

j The Bidder fails to submit DBE Good Faith Effort documentation, if applicable, as 
required in Section 1-02.6, or if the documentation that is submitted fails to 
demonstrate that a Good Faith Effort to meet the Condition of Award was made; 

k. The Bidder fails to submit a  DBE Bid Item Breakdown form, if applicable, as 
required in Section 1-02.6, or if the documentation that is submitted fails to meet 
the requirements of the Special Provisions; 

l. The Bidder fails to submit DBE Trucking Credit Forms, if applicable, as required 
in Section 1-02.6, or if the documentation that is submitted fails to meet the 
requirements of the Special Provisions; 

m. The Bid Proposal does not constitute a definite and unqualified offer to meet the 
material terms of the Bid invitation; or  

n. More than one Proposal is submitted for the same project from a Bidder under 
the same or different names. 

 
2.  A Proposal may be considered irregular and may be rejected if: 

a. The Proposal does not include a unit price for every Bid item; 
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b. Any of the unit prices are excessively unbalanced (either above or below the 
amount of a reasonable Bid) to the potential detriment of the Contracting Agency; 

c. Receipt of Addenda is not acknowledged; 
d. A member of a joint venture or partnership and the joint venture or partnership 

submit Proposals for the same project (in such an instance, both Bids may be 
rejected); or 

e. If Proposal form entries are not made in ink. 
 
1-02.14 Disqualification of Bidders 
(May 17, 2018 APWA GSP, OPTION B) 
Delete this section and replace it with the following: 

A Bidder will be deemed not responsible if the Bidder does not meet the mandatory bidder 
responsibility criteria in RCW 39.04.350(1), as amended; or does not meet Supplemental 
Criteria 1-7 listed in this Section. 
 
Contracting Agency will verify that the Bidder meets the mandatory bidder responsibility 
criteria in RCW 39.04.350(1), and Supplemental Criteria 1-2.  Evidence that the Bidder 
meets Supplemental Criteria 3-7 shall be provided by the Bidder as stated later in this 
Section.   
 
1. Delinquent State Taxes 

A. Criterion: The Bidder shall not owe delinquent taxes to the Washington State 
Department of Revenue without a payment plan approved by the Department 
of Revenue.  
 

B. Documentation: The Bidder, if and when required as detailed below, shall sign 
a statement (on a form to be provided by the Contracting Agency) that the 
Bidder does not owe delinquent taxes to the Washington State Department of 
Revenue, or if delinquent taxes are owed to the Washington State Department 
of Revenue, the Bidder must submit a written payment plan approved by the 
Department of Revenue, to the Contracting Agency by the deadline listed 
below. 

 
2. Federal Debarment 

A. Criterion: The Bidder shall not currently be debarred or suspended by the 
Federal government. 

 
B. Documentation: The Bidder shall not be listed as having an “active exclusion” 

on the U.S. government’s “System for Award Management” database 
(www.sam.gov). 

 
3. Subcontractor Responsibility 

A. Criterion: The Bidder’s standard subcontract form shall include the 
subcontractor responsibility language required by RCW 39.06.020, and the 
Bidder shall have an established procedure which it utilizes to validate the 
responsibility of each of its subcontractors.  The Bidder’s subcontract form shall 
also include a requirement that each of its subcontractors shall have and 
document a similar procedure to determine whether the sub-tier subcontractors 
with whom it contracts are also “responsible” subcontractors as defined by 
RCW 39.06.020. 
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B. Documentation: The Bidder, if and when required as detailed below, shall 
submit a copy of its standard subcontract form for review by the Contracting 
Agency, and a written description of its procedure for validating the 
responsibility of subcontractors with which it contracts. 

 
4. Claims Against Retainage and Bonds 

A. Criterion: The Bidder shall not have a record of excessive claims filed against 
the retainage or payment bonds for public works projects in the three years 
prior to the bid submittal date, that demonstrate a lack of effective management 
by the Bidder of making timely and appropriate payments to its subcontractors, 
suppliers, and workers, unless there are extenuating circumstances and such 
circumstances are deemed acceptable to the Contracting Agency. 

 
B. Documentation: The Bidder, if and when required as detailed below, shall 

submit a list of the public works projects completed in the three years prior to 
the bid submittal date that have had claims against retainage and bonds and 
include for each project the following information: 

 
• Name of project 
• The owner and contact information for the owner; 
• A list of claims filed against the retainage and/or payment bond for any of 

the projects listed; 
• A written explanation of the circumstances surrounding each claim and the 

ultimate resolution of the claim. 
 

5. Public Bidding Crime 
A. Criterion: The Bidder and/or its owners shall not have been convicted of a crime 

involving bidding on a public works contract in the five years prior to the bid 
submittal date. 

 
B. Documentation: The Bidder, if and when required as detailed below, shall sign 

a statement (on a form to be provided by the Contracting Agency) that the 
Bidder and/or its owners have not been convicted of a crime involving bidding 
on a public works contract. 

 
6. Termination for Cause / Termination for Default 

A. Criterion: The Bidder shall not have had any public works contract terminated 
for cause or terminated for default by a government agency in the five years 
prior to the bid submittal date, unless there are extenuating circumstances and 
such circumstances are deemed acceptable to the Contracting Agency. 

 
B. Documentation: The Bidder, if and when required as detailed below, shall sign 

a statement (on a form to be provided by the Contracting Agency) that the 
Bidder has not had any public works contract terminated for cause or 
terminated for default by a government agency in the five years prior to the bid 
submittal date; or if Bidder was terminated, describe the circumstances. . 

 
7. Lawsuits 

A. Criterion: The Bidder shall not have lawsuits with judgments entered against 
the Bidder in the five years prior to the bid submittal date that demonstrate a 
pattern of failing to meet the terms of contracts, unless there are extenuating 
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circumstances and such circumstances are deemed acceptable to the 
Contracting Agency 

 
B. Documentation: The Bidder, if and when required as detailed below, shall sign 

a statement (on a form to be provided by the Contracting Agency) that the 
Bidder has not had any lawsuits with judgments entered against the Bidder in 
the five years prior to the bid submittal date that demonstrate a pattern of failing 
to meet the terms of contracts, or shall submit a list of all lawsuits with 
judgments entered against the Bidder in the five years prior to the bid submittal 
date, along with a written explanation of the circumstances surrounding each 
such lawsuit.  The Contracting Agency shall evaluate these explanations to 
determine whether the lawsuits demonstrate a pattern of failing to meet of 
terms of construction related contracts 

 
As evidence that the Bidder meets the Supplemental Criteria stated above, the apparent 
low Bidder must submit to the Contracting Agency by 12:00 P.M. (noon) of the second 
business day following the bid submittal deadline, a written statement verifying that the 
Bidder meets the supplemental criteria together with supporting documentation (sufficient 
in the sole judgment of the Contracting Agency) demonstrating compliance with the 
Supplemental Criteria.  The Contracting Agency reserves the right to request further 
documentation as needed from the low Bidder and documentation from other Bidders as 
well to assess Bidder responsibility and compliance with all bidder responsibility criteria.  
The Contracting Agency also reserves the right to obtain information from third-parties and 
independent sources of information concerning a Bidder’s compliance with the mandatory 
and supplemental criteria, and to use that information in their evaluation.  The Contracting 
Agency may consider mitigating factors in determining whether the Bidder complies with 
the requirements of the supplemental criteria. 
 
The basis for evaluation of Bidder compliance with these mandatory and supplemental 
criteria shall include any documents or facts obtained by Contracting Agency (whether 
from the Bidder or third parties) including but not limited to:  (i) financial, historical, or 
operational data from the Bidder; (ii) information obtained directly by the Contracting 
Agency from others for whom the Bidder has worked, or other public agencies or private 
enterprises; and (iii) any additional information obtained by the Contracting Agency which 
is believed to be relevant to the matter. 
 
If the Contracting Agency determines the Bidder does not meet the bidder responsibility 
criteria above and is therefore not a responsible Bidder, the Contracting Agency shall notify 
the Bidder in writing, with the reasons for its determination.  If the Bidder disagrees with 
this determination, it may appeal the determination within two (2) business days of the 
Contracting Agency’s determination by presenting its appeal and any additional 
information to the Contracting Agency.  The Contracting Agency will consider the appeal 
and any additional information before issuing its final determination.  If the final 
determination affirms that the Bidder is not responsible, the Contracting Agency will not 
execute a contract with any other Bidder until at least two business days after the Bidder 
determined to be not responsible has received the Contracting Agency’s  final 
determination. 
 
Request to Change Supplemental Bidder Responsibility Criteria Prior To Bid: Bidders with 
concerns about the relevancy or restrictiveness of the Supplemental Bidder Responsibility 
Criteria may make or submit requests to the Contracting Agency to modify the criteria.  
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Such requests shall be in writing, describe the nature of the concerns, and propose 
specific modifications to the criteria.  Bidders shall submit such requests to the Contracting 
Agency no later than five (5) business days prior to the bid submittal deadline and address 
the request to the Project Engineer or such other person designated by the Contracting 
Agency in the Bid Documents. 

 
1-03 AWARD AND EXECUTION OF CONTRACT 
 
1-03.1 Consideration of Bids 
(January 23, 2006 APWA GSP) 
Revise the first paragraph to read: 

After opening and reading proposals, the Contracting Agency will check them for 
correctness of extensions of the prices per unit and the total price.  If a discrepancy exists 
between the price per unit and the extended amount of any bid item, the price per unit will 
control.  If a minimum bid amount has been established for any item and the bidder’s unit 
or lump sum price is less than the minimum specified amount, the Contracting Agency will 
unilaterally revise the unit or lump sum price, to the minimum specified amount and 
recalculate the extension.  The total of extensions, corrected where necessary, including 
sales taxes where applicable and such additives and/or alternates as selected by the 
Contracting Agency, will be used by the Contracting Agency for award purposes and to fix 
the Awarded Contract Price amount and the amount of the contract bond. 

 
1-03.1(1) Identical Bid Totals  
(January 4, 2016 APWA GSP) 
Revise this section to read: 

After opening Bids, if two or more lowest responsive Bid totals are exactly equal, then the 
tie-breaker will be the Bidder with an equal lowest bid, that proposed to use the highest 
percentage of recycled materials in the Project, per the form submitted with the Bid 
Proposal.  If those percentages are also exactly equal, then the tie-breaker will be 
determined by drawing as follows: Two or more slips of paper will be marked as follows: 
one marked “Winner” and the other(s) marked “unsuccessful.” The slips will be folded to 
make the marking unseen. The slips will be placed inside a box. One authorized 
representative of each Bidder shall draw a slip from the box. Bidders shall draw in 
alphabetic order by the name of the firm as registered with the Washington State 
Department of Licensing. The slips shall be unfolded and the firm with the slip marked 
“Winner” will be determined to be the successful Bidder and eligible for Award of the 
Contract. Only those Bidders who submitted a Bid total that is exactly equal to the lowest 
responsive Bid, and with a proposed recycled materials percentage that is exactly equal 
to the highest proposed recycled materials amount, are eligible to draw. 

 
1-03.3 Execution of Contract 
(January 19, 2022 APWA GSP) 
Revise this section to read: 

Within 3 calendar days of Award date (not including Saturdays, Sundays, and Holidays), 
the successful Bidder shall provide the information necessary to execute the Contract to 
the Contracting Agency.  The Bidder shall send the contact information, including the full 
name, email address, and phone number, for the authorized signer and bonding agent to 
the Contracting Agency. 
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Copies of the Contract Provisions, including the unsigned Form of Contract, will be 
available for signature by the successful bidder on the first business day following award. 
The number of copies to be executed by the Contractor will be determined by the 
Contracting Agency. 
 
Within 10 calendar days after the award date, the successful bidder shall return the signed 
Contracting Agency-prepared contract, an insurance certification as required by Section 
1-07.18, and a satisfactory bond as required by law and Section 1-03.4, the Transfer of 
Coverage form for the Construction Stormwater General Permit with sections I, III, and 
VIII completed when provided. Before execution of the contract by the Contracting Agency, 
the successful bidder shall provide any pre-award information the Contracting Agency may 
require under Section 1-02.15. 
 
Until the Contracting Agency executes a contract, no proposal shall bind the Contracting 
Agency nor shall any work begin within the project limits or within Contracting Agency-
furnished sites. The Contractor shall bear all risks for any work begun outside such areas 
and for any materials ordered before the contract is executed by the Contracting Agency. 
 
If the bidder experiences circumstances beyond their control that prevents return of the 
contract documents within the calendar days after the award date stated above, the 
Contracting Agency may grant up to a maximum of 5 additional calendar days for return 
of the documents, provided the Contracting Agency deems the circumstances warrant it. 
 

1-03.4 Contract Bond 
(July 23, 2015  APWA GSP) 
Delete the first paragraph and replace it with the following: 

The successful bidder shall provide executed payment and performance bond(s) for the 
full contract amount.  The bond may be a combined payment and performance bond; or 
be separate payment and performance bonds.  In the case of separate payment and 
performance bonds, each shall be for the full contract amount.  The bond(s) shall: 

1. Be on Contracting Agency-furnished form(s); 
2. Be signed by an approved surety (or sureties) that: 

a. Is registered with the Washington State Insurance Commissioner, 
and 

b. Appears on the current Authorized Insurance List in the State of 
Washington published by the Office of the Insurance 
Commissioner, 

3. Guarantee that the Contractor will perform and comply with all obligations, 
duties, and conditions under the Contract, including but not limited to the 
duty and obligation to indemnify, defend, and protect the Contracting 
Agency against all losses and claims related directly or indirectly from any 
failure: 
a. Of the Contractor (or any of the employees, subcontractors, or 

lower tier subcontractors of the Contractor) to faithfully perform and 
comply with all contract obligations, conditions, and duties, or 

b. Of the Contractor (or the subcontractors or lower tier subcontractors 
of the Contractor) to pay all laborers, mechanics, subcontractors, 
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lower tier subcontractors, material person, or any other person who 
provides supplies or provisions for carrying out the work; 

4. Be conditioned upon the payment of taxes, increases, and penalties 
incurred on the project under titles 50, 51, and 82 RCW; and 

5. Be accompanied by a power of attorney for the Surety’s officer empowered 
to sign the bond; and 

6. Be signed by an officer of the Contractor empowered to sign official 
statements (sole proprietor or partner). If the Contractor is a corporation, 
the bond(s) must be signed by the president or vice president, unless 
accompanied by written proof of the authority of the individual signing the 
bond(s) to bind the corporation (i.e., corporate resolution, power of 
attorney, or a letter to such effect signed by the president or vice president). 

 
1-03.7 Judicial Review 
(November 30, 2018  APWA GSP) 
Revise this section to read: 

Any decision made by the Contracting Agency regarding the Award and execution of the 
Contract or Bid rejection shall be conclusive subject to the scope of judicial review 
permitted under Washington Law.  Such review, if any, shall be timely filed in the Superior 
Court of the county where the Contracting Agency headquarters is located, provided that 
where an action is asserted against a county, RCW 36.01.050 shall control venue and 
jurisdiction. 
 

1-04 SCOPE OF THE WORK 
 
1-04.2 Coordination of Contract Documents, Plans, Special Provisions, Specifications, and 
Addenda  
(January 8, 2021 CFW GSP) 
Revise the second paragraph to read: 

Any inconsistency in the parts of the contract shall be resolved by following this order of 
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 

1. Contract, 
2. Change Orders, with those of a later date taking precedence of those of an 

earlier date, 
3. Addenda, with those of a later date taking precedence of those of an earlier date, 
4. Proposal Form, 
5. Special Provisions, 
6. Contract Plans, 
7. Standard Specifications, 
8. Contracting Agency’s Standard Plans or Details (if any), and 
9. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 

 
1-04.4 Changes 
(January 19, 2022 APWA GSP) 
The first two sentences of the last paragraph of Section 1-04.4 are deleted. 
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 1-05 CONTROL OF WORK 
 
1-05.7 Removal of Defective and Unauthorized Work  
(October 1, 2005 APWA GSP) 
Supplement this section with the following: 

If the Contractor fails to remedy defective or unauthorized work within the time specified 
in a written notice from the Engineer, or fails to perform any part of the work required by 
the Contract Documents, the Engineer may correct and remedy such work as may be 
identified in the written notice, with Contracting Agency forces or by such other means as 
the Contracting Agency may deem necessary. 
 
If the Contractor fails to comply with a written order to remedy what the Engineer 
determines to be an emergency situation, the Engineer may have the defective and 
unauthorized work corrected immediately, have the rejected work removed and replaced, 
or have work the Contractor refuses to perform completed by using Contracting Agency 
or other forces. An emergency situation is any situation when, in the opinion of the 
Engineer, a delay in its remedy could be potentially unsafe, or might cause serious risk of 
loss or damage to the public. 
 
Direct or indirect costs incurred by the Contracting Agency attributable to correcting and 
remedying defective or unauthorized work, or work the Contractor failed or refused to 
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from 
monies due, or to become due, the Contractor. Such direct and indirect costs shall include 
in particular, but without limitation, compensation for additional professional services 
required, and costs for repair and replacement of work of others destroyed or damaged 
by correction, removal, or replacement of the Contractor’s unauthorized work. 
 
No adjustment in Contract time or compensation will be allowed because of the delay in 
the performance of the work attributable to the exercise of the Contracting Agency’s rights 
provided by this section. 
 
The rights exercised under the provisions of this section shall not diminish the Contracting 
Agency’s right to pursue any other avenue for additional remedy or damages with respect 
to the Contractor’s failure to perform the work as required. 

 
1-05.11 Final Inspection  
(October 1, 2005 APWA GSP) 
Delete this section and replace it with the following: 
 
1-05.11 Final Inspections and Operational Testing  

 
1-05.11(1) Substantial Completion Date  
When the Contractor considers the work to be substantially complete, the Contractor shall 
so notify the Engineer and request the Engineer establish the Substantial Completion 
Date. The Contractor’s request shall list the specific items of work that remain to be 
completed in order to reach physical completion. The Engineer will schedule an inspection 
of the work with the Contractor to determine the status of completion. The Engineer may 
also establish the Substantial Completion Date unilaterally. 
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If, after this inspection, the Engineer concurs with the Contractor that the work is 
substantially complete and ready for its intended use, the Engineer, by written notice to 
the Contractor, will set the Substantial Completion Date. If, after this inspection the 
Engineer does not consider the work substantially complete and ready for its intended 
use, the Engineer will, by written notice, so notify the Contractor giving the reasons 
therefore. 
 
Upon receipt of written notice concurring in or denying substantial completion, whichever 
is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized 
interruption, the work necessary to reach Substantial and Physical Completion. The 
Contractor shall provide the Engineer with a revised schedule indicating when the 
Contractor expects to reach substantial and physical completion of the work. 
 
The above process shall be repeated until the Engineer establishes the Substantial 
Completion Date and the Contractor considers the work physically complete and ready for 
final inspection. 
 
1-05.11(2) Final Inspection and Physical Completion Date  
When the Contractor considers the work physically complete and ready for final 
inspection, the Contractor by written notice, shall request the Engineer to schedule a final 
inspection. The Engineer will set a date for final inspection. The Engineer and the 
Contractor will then make a final inspection and the Engineer will notify the Contractor in 
writing of all particulars in which the final inspection reveals the work incomplete or 
unacceptable. The Contractor shall immediately take such corrective measures as are 
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously, 
diligently, and without interruption until physical completion of the listed deficiencies. This 
process will continue until the Engineer is satisfied the listed deficiencies have been 
corrected. 
 
If action to correct the listed deficiencies is not initiated within 7 days after receipt of the 
written notice listing the deficiencies, the Engineer may, upon written notice to the 
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to 
Section 1-05.7. 
 
The Contractor will not be allowed an extension of Contract time because of a delay in the 
performance of the work attributable to the exercise of the Engineer’s right hereunder. 
 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the 
Contracting Agency, in writing, of the date upon which the work was considered physically 
complete. That date shall constitute the Physical Completion Date of the Contract, but 
shall not imply acceptance of the work or that all the obligations of the Contractor under 
the Contract have been fulfilled. 
 
1-05.11(3) Operational Testing  
It is the intent of the Contracting Agency to have at the Physical Completion Date a 
complete and operable system. Therefore when the work involves the installation of 
machinery or other mechanical equipment; street lighting, electrical distribution or signal 
systems; irrigation systems; buildings; or other similar work it may be desirable for the 
Engineer to have the Contractor operate and test the work for a period of time after final 
inspection but prior to the physical completion date. Whenever items of work are listed in 
the Contract Provisions for operational testing they shall be fully tested under operating 
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conditions for the time period specified to ensure their acceptability prior to the Physical 
Completion Date. During and following the test period, the Contractor shall correct any 
items of workmanship, materials, or equipment which prove faulty, or that are not in first 
class operating condition. Equipment, electrical controls, meters, or other devices and 
equipment to be tested during this period shall be tested under the observation of the 
Engineer, so that the Engineer may determine their suitability for the purpose for which 
they were installed. The Physical Completion Date cannot be established until testing and 
corrections have been completed to the satisfaction of the Engineer. 
 
The costs for power, gas, labor, material, supplies, and everything else needed to 
successfully complete operational testing, shall be included in the unit Contract prices 
related to the system being tested, unless specifically set forth otherwise in the Proposal. 

 
Operational and test periods, when required by the Engineer, shall not affect a 
manufacturer’s guaranties or warranties furnished under the terms of the Contract. 

 
1-05.12 Final Acceptance 
(April 12, 2019 CFW GSP) 
Delete the third and fourth sentences in the first paragraph and replace it with the following: 

Final acceptance date of the work shall be the date the Federal Way City Council 
accepts the project as complete. 

 
Add the following new section. 

1-05.12(1) One-Year Guarantee Period  
(March 8, 2013 APWA GSP) 

The Contractor shall return to the project and repair or replace all defects in 
workmanship and material discovered within one year after Final Acceptance of 
the Work.  The Contractor shall start work to remedy any such defects within 7 
calendar days of receiving Contracting Agency’s written notice of a defect, and 
shall complete such work within the time stated in the Contracting Agency’s notice.  
In case of an emergency, where damage may result from delay or where loss of 
services may result, such corrections may be made by the Contracting Agency’s 
own forces or another contractor, In which case the cost of corrections shall be 
paid by the Contractor.  In the event the Contractor does not accomplish 
corrections within the time specified, the work will be otherwise accomplished and 
the cost of same shall be paid by the Contractor. 
 
When corrections of defects are made, the Contractor shall then be responsible 
for correcting all defects in workmanship and materials in the corrected work for 
one year after acceptance of the corrections by Contracting Agency. 
 
This guarantee is supplemental to and does not limit or affect the requirements 
that the Contractor’s work comply with the requirements of the Contract or any 
other legal rights or remedies of the Contracting Agency. 

 
1-05.13 Superintendents, Labor and Equipment of Contractor 
(August 14, 2013 APWA GSP) 
Delete the sixth and seventh paragraphs of this section. 
 
1-05.15 Method of Serving Notices  
(March 25, 2009  APWA GSP) 
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Revise the second paragraph to read: 
All correspondence from the Contractor shall be directed to the Project Engineer.  All 
correspondence from the Contractor constituting any notification, notice of protest, notice 
of dispute, or other correspondence constituting notification required to be furnished under 
the Contract, must be in paper format, hand delivered or sent via mail delivery service to 
the Project Engineer's office.  Electronic copies such as e-mails or electronically delivered 
copies of correspondence will not constitute such notice and will not comply with the 
requirements of the Contract. 
 

Add the following new section: 
1-05.16 Water and Power  
(October 1, 2005 APWA GSP) 

The Contractor shall make necessary arrangements, and shall bear the costs for power 
and water necessary for the performance of the work, unless the Contract includes power 
and water as a pay item. 

 
1-05.18 Contractor’s Daily Diary 
(April 12, 2018 CFW GSP)  
Section 1-05.18 is a new section: 

The Contractor and subcontractors, as additional consideration for payment for this 
contract work, hereby agree to maintain and provide to the Owner and the Engineer a 
Daily Diary Record of this Work. The diary must be kept and maintained by the 
Contractor’s designated project superintendent. Entries must be made on a daily basis 
and must accurately represent all of the project activities on each day. 
 
At a minimum, the diary shall show on a daily basis: 

• The day and date. 
• The weather conditions, including changes throughout the day. 
• A complete description of work accomplished during the day with adequate 

references to the Plans and Specifications so that the reader can easily and 
accurately identify said work on the Plans. 

• An entry for each and every changed condition, dispute or potential dispute, 
incident, accident, or occurrence of any nature whatsoever which might affect the 
Contract, Owner, or any third party in any manner. 

• Listing of any materials received and stored on or off-site by the Contractor for 
future installation, to include the manner of storage and protection of the same. 

• Listing of materials installed during each day. 
• List of all subcontractors working on-site during each day. 
• Listing of the number of Contractor’s employees working during each day by 

category of employment. 
• Listing of Contractor’s equipment working on the site during each day. Idle 

equipment on the site shall be listed and designated as idle. 
• Notations to explain inspections, testing, stake-out, and all other services furnished 

to the Contractor by the Owner or other during each day. 
• Entries to verify the daily (including non-work days) inspection and maintenance of 

traffic control devices and condition of the traveled roadway surfaces. The 
Contractor shall not allow any conditions to develop that would be hazardous to 
the public. 

• Any other information that serves to give an accurate and complete record of the 
nature, quantity, and quality of the Contractor’s progress on each day. 
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• Summary of total number of working days to date, and total number of delay days 
to date. 

 
The Contractor’s designated project superintendent must  sign  the diary at the end of 
each working day. The Contractor must provide a copy of the diary to the Owner and the 
Engineer each morning for the preceding workday. All copies must be legible. 
 

It is expressly agreed between the contractor and the owner that the daily diary maintained 
by the Contractor shall be the “Contractor’s Book of Original Entry” for the documentation 
of any potential claims or disputes that might arise during this contract.  Failure of the 
Contractor to maintain this diary in the manner described above will constitute a waiver of 
any such claims or disputes by the Contractor.  The daily diary maintained by the 
Contractor does not constitute the official record of the project.  The official record of the 
project is prepared and maintained exclusively by the engineer. 

 
1-05.19 Defects Arising in One Year and Remedies 
(February 15, 2019 CFW GSP) 
Section 1-05.19 is a new section: 

The Contractor shall, at its own sole cost and expense, be responsible for correcting all 
defects in workmanship and material discovered within one year after acceptance of this 
work by the City of Federal Way. When corrections of defects are made, the Contractor 
shall be responsible for correcting all defects in workmanship and/or materials in the 
corrected work for one year after acceptance of the corrections by the Owner. Conducting 
of tests and inspections, review of specifications or plans, payment for goods or services, 
or acceptance by the City does not constitute waiver, modification, or exclusion of any 
express or implied warranty or any right under law.  This warranty shall survive termination 
of this Contract.   
 
The Contractor shall start work to remedy such defects within seven (7) calendar days of 
mailing notice of discovery thereof by the Owner and shall complete such work within a 
reasonable time. In emergencies, where damage may result from delay or where loss of 
services may result, such corrections may be made by the Owner, in which case the cost 
shall be borne by the Contractor. In the event the Contractor does not accomplish 
corrections at the time specified, the work will be otherwise accomplished and the cost of 
same shall be paid by the Contractor. These actions will be pursuant to the provisions of 
Section 1-05.8 of the Standard Specifications. 
 
The Contractor shall be liable for any costs, losses, expenses, or damages, including 
consequential damages suffered by the Owner resulting from defects in the Contractor’s 
work including, but not limited to, cost of materials and labor extended by Owner in making 
emergency repairs and cost of engineering, inspection and supervision by the Owner or 
the Engineer. The Contractor shall hold the Owner harmless from any and all claims which 
may be made against the Owner as a result of any defective work, and the Contractor 
shall defend any such claims at his own expense. 
 
The Contractor agrees the above one-year limitation shall not exclude or diminish the 
Owner’s rights under any law to obtain damages and recover costs resulting from 
defective and unauthorized work discovered after one year but prior to the expiration of 
the legal time period set forth in RCW 9.16.040 limiting actions upon a contract in writing 
or liability, expressed or implied, arising out of a written agreement.  This warranty may 
also extend beyond the one year time period pursuant to any other warranties specified in 
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the Special Provisions, Contract Plans, other parts of the Contract Documents, or 
incorporated by this reference.   

 
1-06 CONTROL OF MATERIAL 
 
1-06.6 Recycled Materials 
(January 4, 2016 APWA GSP) 
Delete this section, including its subsections, and replace it with the following: 

The Contractor shall make their best effort to utilize recycled materials in the construction 
of the project.  Approval of such material use shall be as detailed elsewhere in the 
Standard Specifications.    
 
Prior to Physical Completion the Contractor shall report the quantity of recycled materials 
that were utilized in the construction of the project for each of the items listed in Section 
9-03.21.  The report shall include hot mix asphalt, recycled concrete aggregate, recycled 
glass, steel furnace slag and other recycled materials (e.g. utilization of on-site material 
and aggregates from concrete returned to the supplier).  The Contractor’s report shall be 
provided on DOT form 350-075 Recycled Materials Reporting. 
 

 
1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 
 
1-07.1 Laws to be Observed 
(October 1, 2005 APWA GSP) 
Supplement this section with the following: 

In cases of conflict between different safety regulations, the more stringent regulation shall 
apply. 
 
The Washington State Department of Labor and Industries shall be the sole and 
paramount administrative agency responsible for the administration of the provisions of 
the Washington Industrial Safety and Health Act of 1973 (WISHA). 
 
The Contractor shall maintain at the project site office, or other well-known place at the 
project site, all articles necessary for providing first aid to the injured. The Contractor shall 
establish, publish, and make known to all employees, procedures for ensuring immediate 
removal to a hospital, or doctor’s care, persons, including employees, who may have been 
injured on the project site. Employees should not be permitted to work on the project site 
before the Contractor has established and made known procedures for removal of injured 
persons to a hospital or a doctor’s care. 
 
The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of the 
Contractor’s Plant, appliances, and methods, and for any damage or injury resulting from 
their failure, or improper maintenance, use, or operation. The Contractor shall be solely 
and completely responsible for the conditions of the project site, including safety for all 
persons and property in the performance of the work. This requirement shall apply 
continuously, and not be limited to normal working hours. The required or implied duty of 
the Engineer to conduct construction review of the Contractor’s performance does not, 
and shall not, be intended to include review and adequacy of the Contractor’s safety 
measures in, on, or near the project site. 
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Section 1-07.1 is supplemented with the following: 
(April 12, 2019 CFW GSP) 

Confined Space 
Confined spaces are known to exist at the following locations:  

Existing storm drainage, sanitary sewer, and other utility systems, vaults, and 
structures, along with all new similar new construction items that meet the 
requirements of WAC 296-809-100.  

  
The Contractor shall be fully responsible for the safety and health of all on-site workers  
and compliant with Washington Administrative Code (WAC 296-809).  
 
The Contractor shall prepare and implement a confined space program for each of the 
confined spaces identified above. The Contractors Confined Space program shall be sent 
to the contracting agency at least 5 days prior to the Contractor beginning work in or 
adjacent to the confined space. No work shall be performed in or adjacent to the confined 
space until the plan is submitted to the Engineer as required. The Contractor shall 
communicate with the Engineer to ensure a coordinated effort for providing and 
maintaining a safe worksite for both the Contracting Agency’s and Contractor’s workers 
when working in or near a confined space.  
 
All costs to prepare and implement the confined space program shall be included in the 
bid prices for the various items associated with the confined space work. 

 
1-07.2 State Taxes 
Delete this section, including its sub-sections, in its entirety and replace it with the following: 
 

1-07.2 State Sales Tax 
(June 27, 2011 APWA GSP) 
The Washington State Department of Revenue has issued special rules on the State sales 
tax.  Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules.  The Contractor 
should contact the Washington State Department of Revenue for answers to questions in 
this area.  The Contracting Agency will not adjust its payment if the Contractor bases a 
Bid on a misunderstood tax liability. 
 
The Contractor shall include all Contractor-paid taxes in the unit Bid prices or other 
Contract amounts.  In some cases, however, state retail sales tax will not be included.  
Section 1-07.2(2) describes this exception. 
 
The Contracting Agency will pay the retained percentage (or release the Contract Bond if 
a FHWA-funded Project) only if the Contractor has obtained from the Washington State 
Department of Revenue a certificate showing that all Contract-related taxes have been 
paid (RCW 60.28.051).  The Contracting Agency may deduct from its payments to the 
Contractor any amount the Contractor may owe the Washington State Department of 
Revenue, whether the amount owed relates to this Contract or not.  Any amount so 
deducted will be paid into the proper State fund. 

 
1-07.2(1) State Sales Tax — Rule 171  

WAC 458-20-171, and its related rules, apply to building, repairing, or improving 
streets, roads, etc., which are owned by a municipal corporation, or political 
subdivision of the state, or by the United States, and which are used primarily for 
foot or vehicular traffic.  This includes storm or combined sewer systems within 
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and included as a part of the street or road drainage system and power lines when 
such are part of the roadway lighting system.  For work performed in such cases, 
the Contractor shall include Washington State Retail Sales Taxes in the various 
unit Bid item prices, or other Contract amounts, including those that the Contractor 
pays on the purchase of the materials, equipment, or supplies used or consumed 
in doing the work. 

 
1-07.2(2) State Sales Tax — Rule 170  

WAC 458-20-170, and its related rules, apply to the constructing and repairing of 
new or existing buildings, or other structures, upon real property.  This includes, 
but is not limited to, the construction of streets, roads, highways, etc., owned by 
the state of Washington; water mains and their appurtenances; sanitary sewers 
and sewage disposal systems unless such sewers and disposal systems are 
within, and a part of, a street or road drainage system; telephone, telegraph, 
electrical power distribution lines, or other conduits or lines in or above streets or 
roads, unless such power lines become a part of a street or road lighting system; 
and installing or attaching of any article of tangible personal property in or to real 
property, whether or not such personal property becomes a part of the realty by 
virtue of installation. 

 
For work performed in such cases, the Contractor shall collect from the Contracting 
Agency, retail sales tax on the full Contract price.  The Contracting Agency will 
automatically add this sales tax to each payment to the Contractor.  For this reason, 
the Contractor shall not include the retail sales tax in the unit Bid item prices, or in 
any other Contract amount subject to Rule 170, with the following exception. 
 
Exception: The Contracting Agency will not add in sales tax for a payment the 
Contractor or a subcontractor makes on the purchase or rental of tools, machinery, 
equipment, or consumable supplies not integrated into the project.  Such sales 
taxes shall be included in the unit Bid item prices or in any other Contract amount. 

 
1-07.2(3) Services  

The Contractor shall not collect retail sales tax from the Contracting Agency on 
any Contract wholly for professional or other services (as defined in Washington 
State Department of Revenue Rules 138 and 244).  

 
(December 16, 2022 CFW GSP) 
Section 1-07.6 is supplemented with the following: 

Oversized Loads 
The Contractor must obtain a permit from the City of Federal Way (Development Services 
Division) for any Oversize / Overweight Loads.  Loads are classified as oversized / 
overweight if they exceed the following criteria: 

Size 
• 8’6” wide, 14’ tall, 53’ length (tractor/trailer) 
• 40’ single unit 
• 75’ overall with a truck and trailer 
• 3’ of front overhang and 15’ of rear overhang 

 
Weight 
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• Heavy loads require a permit for overweight if they exceed the vehicle weight table 
published by WSDOT.  The gross vehicle weight for a vehicle or a vehicle 
combination is determined by an overlapping set of three criteria: tire size, axle 
weight, and the weight table. 

 
1-07.4 Sanitation 

1-07.4(2) Health Hazards 
(January 10, 2023 CFW PROJECT SPECIFIC GSP) 
Section 1-07.4(2) is supplemented with the following: 

This project site is known to have been occupied by transients in the past and 
therefore may contain biological hazards and associated physical hazards. These 
may include, but not be limited to, hypodermic needles, garbage, broken glass, 
human and animal excrement, drug paraphernalia, and other hazards. 

 
The contractor shall ensure that the public, including persons who may be non-
English speaking or those who may not be able to recognize potential safety and 
health hazards within the project area, are not harmed by the Contractors activities. 

 
 
1-07.17 Utilities and Similar Facilities 
(April 2, 2007 WSDOT GSP, OPTION 1) 
Section 1-07.17 is supplemented with the following: 

Locations and dimensions shown in the Plans for existing facilities are in accordance with 
available information obtained without uncovering, measuring, or other verification. 
 
The following addresses and telephone numbers of utility companies known or suspected 
of having facilities within the project limits are supplied for the Contractor’s convenience. 

 
UTILITY CONTACTS 
 
Puget Sound Energy (Power) 
Attn:  Jason Airey 
3130 S 38th St 
Tacoma, WA  98409 
Telephone:  (206) 348-9637 
 
 
Puget Sound Energy (Gas) 
Attn: Katie Dierick 
Katie.Dierick@pse.com 
Cell: (253) 268-6331 
 
 
Lakehaven Water & Sewer District 
Attn:  Naveen Chandra, P.E. 
31623 1st Avenue S 
Federal Way, WA  98063-4249 
NChandra@lakehaven.org 
Telephone:  (253) 946-5440 
Cell: (206) 966-8185 

 
 
Lumen 
Attn:  Tanaiya Anderson 
23315 66th Ave S 
Kent, WA  98032 
Tanaiya.Anderson@lumen.com 
Telephone:  (253) 313-8961 
 
Comcast 
Attn:  Kyle Kinney 
410 Valley Ave NW 
Puyallup, WA  98371 
Kyle_Kinney@comcast.com 
Telephone:  (253) 293-3838 
 
AT&T 
Attn:  Steve Duppenthaler 
11241 Willows Rd NE, #130 
Redmond, WA  98052 
Telephone: (425)286-3822 
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Zayo 
Attn:  Jason Tesdal 
4905 Pacific Hwy E, Suite 4 
Fife, WA  98424 
Jason.Tesdal@zayo.com 
Telephone: (253) 221-7585 
 
King Co. Traffic (Signals & Lighting) 
Attn:  Mark Parrett 
155 Monroe Ave NE 
Renton, WA  98056 
Telephone: (206) 296-8153 
 

City of FW IT Dept (City Fiber) 
Attn: Thomas Fichtner 
33325 8th Ave S 
Federal Way, WA  98003 
Telephone: (253) 835-2547 
 

 
ADDITIONAL CONTACTS 
 
King County Metro Transit 
81270 6th Ave S, Bldg 2 
Seattle, WA  98134 
Telephone: (206) 684-2785 
 
City of Federal Way Police 
33325 8th Ave S 
Federal Way, WA  98003 
Telephone: (253) 835-6701 
(for officer traffic control scheduling) 
Telephone: (253) 835-6767 
(for traffic / road closure issues) 

 
 
 
South King Fire & Rescue 
31617 1st Ave S 
Federal Way, WA  98003 
Telephone: (253) 946-7253 
 
Federal Way School District 
Attn: Transportation Department 
1211 S. 332nd St 
Federal Way, WA  98003 
Telephone: (253) 945-5960 
 
 

 
1-07.18 Public Liability and Property Damage Insurance  
Delete this section in its entirety, and replace it with the following: 
1-07.18 Insurance  
(January 4, 2016 APWA GSP) 
 

1-07.18(1) General Requirements 
A. The Contractor shall procure and maintain the insurance described in all subsections of 

section 1-07.18 of these Special Provisions, from insurers with a current A. M. Best rating 
of not less than A-: VII and licensed to do business in the State of Washington.  The 
Contracting Agency reserves the right to approve or reject the insurance provided, based 
on the insurer’s financial condition. 

 
B. The Contractor shall keep this insurance in force without interruption from the 

commencement of the Contractor’s Work through the term of the Contract and for thirty 
(30) days after the Physical Completion date, unless otherwise indicated below.   

 
C. If any insurance policy is written on a claims made form, its retroactive date, and that of 

all subsequent renewals, shall be no later than the effective date of this Contract.  The 
policy shall state that coverage is claims made, and state the retroactive date.  Claims-
made form coverage shall be maintained by the Contractor for a minimum of 36 months 
following the Completion Date or earlier termination of this Contract, and the Contractor 
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shall annually provide the Contracting Agency with proof of renewal.  If renewal of the 
claims made form of coverage becomes unavailable, or economically prohibitive, the 
Contractor shall purchase an extended reporting period (“tail”) or execute another form of 
guarantee acceptable to the Contracting Agency to assure financial responsibility for 
liability for services performed. 
 

D. The Contractor’s Automobile Liability, Commercial General Liability and Excess or 
Umbrella Liability insurance policies shall be primary and non-contributory insurance as 
respects the Contracting Agency’s insurance, self-insurance, or self-insured pool 
coverage. Any insurance, self-insurance, or self-insured pool coverage maintained by the 
Contracting Agency shall be excess of the Contractor’s insurance and shall not contribute 
with it.   

 
E. The Contractor shall provide the Contracting Agency and all additional insureds with 

written notice of any policy cancellation, within two business days of their receipt of such 
notice. 

 
F. The Contractor shall not begin work under the Contract until the required insurance has 

been obtained and approved by the Contracting Agency 
 

G. Failure on the part of the Contractor to maintain the insurance as required shall constitute 
a material breach of contract, upon which the Contracting Agency may, after giving five 
business days’ notice to the Contractor to correct the breach, immediately terminate the 
Contract or, at its discretion, procure or renew such insurance and pay any and all 
premiums in connection therewith, with any sums so expended to be repaid to the 
Contracting Agency on demand, or at the sole discretion of the Contracting Agency, offset 
against funds due the Contractor from the Contracting Agency. 

 
H. All costs for insurance shall be incidental to and included in the unit or lump sum prices of 

the Contract and no additional payment will be made. 
 
1-07.18(2) Additional Insured  
All insurance policies, with the exception of Workers Compensation, and of Professional 
Liability and Builder’s Risk (if required by this Contract) shall name the following listed 
entities as additional insured(s) using the forms or endorsements required herein: 

▪ The Contracting Agency and its officers, elected officials, employees, agents, and 
volunteers.  

▪ The consultant that completed the preparation of the engineering design and 
project plans, and its officers, employees, agents, and subconsultants. 

▪ Consultants hired by the Contracting Agency for design, construction support, or 
materials testing. 
 

The above-listed entities shall be additional insured(s) for the full available limits of liability 
maintained by the Contractor, irrespective of whether such limits maintained by the 
Contractor are greater than those required by this Contract, and irrespective of whether 
the Certificate of Insurance provided by the Contractor pursuant to 1-07.18(4) describes 
limits lower than those maintained by the Contractor.   

 
For Commercial General Liability insurance coverage, the required additional insured 
endorsements shall be at least as broad as ISO forms CG 20 10 10 01 for ongoing 
operations and CG 20 37 10 01 for completed operations. 
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1-07.18(3) Subcontractors  
The Contractor shall cause each Subcontractor of every tier to provide insurance coverage 
that complies with all applicable requirements of the Contractor-provided insurance as set 
forth herein, except the Contractor shall have sole responsibility for determining the limits 
of coverage required to be obtained by Subcontractors.   

 
The Contractor shall ensure that all Subcontractors of every tier add all entities listed in 
1-07.18(2) as additional insureds, and provide proof of such on the policies as required by 
that section as detailed in 1-07.18(2)  using an endorsement as least as broad as ISO CG 
20 10 10 01 for ongoing operations and CG 20 37 10 01 for completed operations.  
 
Upon request by the Contracting Agency, the Contractor shall forward to the Contracting 
Agency evidence of insurance and copies of the additional insured endorsements of each 
Subcontractor of every tier as required in 1-07.18(4) Verification of Coverage.  

 
1-07.18(4) Verification of Coverage 
The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and 
endorsements for each policy of insurance meeting the requirements set forth herein when 
the Contractor delivers the signed Contract for the work.  Failure of Contracting Agency to 
demand such verification of coverage with these insurance requirements or failure of 
Contracting Agency to identify a deficiency from the insurance documentation provided 
shall not be construed as a waiver of Contractor’s obligation to maintain such insurance.  
 
Verification of coverage shall include: 
1. An ACORD certificate or a form determined by the Contracting Agency to be 

equivalent. 
2. Copies of all endorsements naming Contracting Agency and all other entities listed in 

1-07.18(2) as additional insured(s), showing the policy number.  The Contractor may 
submit a copy of any blanket additional insured clause from its policies instead of a 
separate endorsement.   

3. Any other amendatory endorsements to show the coverage required herein. 
4. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy 

these requirements – actual endorsements must be submitted. 
 
Upon request by the Contracting Agency, the Contractor shall forward to the Contracting 
Agency a full and certified copy of the insurance policy(s).  If Builders Risk insurance is 
required on this Project, a full and certified copy of that policy is required when the 
Contractor delivers the signed Contract for the work. 

 
1-07.18(5) Coverages and Limits  
The insurance shall provide the minimum coverages and limits set forth below.  
Contractor’s maintenance of insurance, its scope of coverage, and limits as required 
herein shall not be construed to limit the liability of the Contractor to the coverage provided 
by such insurance, or otherwise limit the Contracting Agency’s recourse to any remedy 
available at law or in equity. 
 
All deductibles and self-insured retentions must be disclosed and are subject to approval 
by the Contracting Agency.  The cost of any claim payments falling within the deductible 
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or self-insured retention shall be the responsibility of the Contractor.  In the event an 
additional insured incurs a liability subject to any policy’s deductibles or self-insured 
retention, said deductibles or self-insured retention shall be the responsibility of the 
Contractor. 

 
1-07.18(5)A Commercial General Liability 
Commercial General Liability insurance shall be written on coverage forms at least as 
broad as ISO occurrence form CG 00 01, including but not limited to liability arising from 
premises, operations, stop gap liability, independent contractors, products-completed 
operations, personal and advertising injury, and liability assumed under an insured 
contract.  There shall be no exclusion for liability arising from explosion, collapse or 
underground property damage. 
 
The Commercial General Liability insurance shall be endorsed to provide a per project 
general aggregate limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.  
 
Contractor shall maintain Commercial General Liability Insurance arising out of the 
Contractor’s completed operations for at least three years following Substantial 
Completion of the Work. 
 
Such policy must provide the following minimum limits: 

 $1,000,000 Each Occurrence 
 $2,000,000 General Aggregate 
 $2,000,000 Products & Completed Operations Aggregate 
 $1,000,000 Personal & Advertising Injury each offense 
 $1,000,000 Stop Gap / Employers’ Liability each Accident 
 

(August 27, 2021 CFW GSP) 
The Commercial General Liability minimum coverage limit, per each occurrence shown in 
Section 1-07.18(5)A of the APWA Special Provision included herein is modified as follows:  

The minimum limit for Commercial General Liability Insurance, per each 
occurrence shall be $2,000,000. 

 
(January 4, 2016 APWA GSP, cont.) 

1-07.18(5)B Automobile Liability 
Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and shall 
be written on a coverage form at least as broad as ISO form CA 00 01.  If the work involves 
the transport of pollutants, the automobile liability policy shall include MCS 90 and CA 99 
48 endorsements. 
 
Such policy must provide the following minimum limit: 
 $1,000,000 Combined single limit each accident 

 
1-07.18(5)C Workers’ Compensation 
The Contractor shall comply with Workers’ Compensation coverage as required by the 
Industrial Insurance laws of the State of Washington. 
 
1-07.18(5)D Excess or Umbrella Liability 
(January 4, 2016 APWA GSP) 
The Contractor shall provide Excess or Umbrella Liability insurance with limits of not less 
than $3,000,000 each occurrence and annual aggregate.  This excess or umbrella liability 
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coverage shall be excess over and as least as broad in coverage as the Contractor’s 
Commercial General and Auto Liability insurance. 
 
All entities listed under 1-07.18(2) of these Special Provisions shall be named as additional 
insureds on the Contractor’s Excess or Umbrella Liability insurance policy. 

 
This requirement may be satisfied instead through the Contractor’s primary Commercial 
General and Automobile Liability coverages, or any combination thereof that achieves the 
overall required limits of insurance. 
 
1-07.18(5)J Pollution Liability 
(January 4, 2016 APWA GSP) 
The Contractor shall provide a Contractors Pollution Liability policy, providing coverage 
for claims involving bodily injury, property damage (including loss of use of tangible 
property that has not been physically injured), cleanup costs, remediation, disposal or 
other handling of pollutants, including costs and expenses incurred in the investigation, 
defense, or settlement of claims, arising out of any one or more of the following: 

1. Contractor’s operations related to this project. 
2. Remediation, abatement, repair, maintenance or other work with lead-based 

paint or materials containing asbestos. 
3. Transportation of hazardous materials away from any site related to this project. 

 
All entities listed under 1-07.18(2) of these Special Provisions shall be named by 
endorsement as additional insureds on the Contractors Pollution Liability insurance 
policy.  
 
Such Pollution Liability policy shall provide the following minimum limits: 

$2,000,000   each loss and annual aggregate 
 
1-07.23 Public Convenience and Safety 

 
(October 3, 2022 WSDOT GSP, OPTION 5) 
Section 1-07.23(1) is supplemented with the following: 

Lane, ramp, shoulder, and roadway closures are subject to the following 
restrictions: 

• The Contractor shall, at all times throughout the project, conduct the 
work in such a manner as will obstruct and inconvenience vehicular and 
pedestrian traffic as little as possible.  The streets, sidewalks and 
private driveways shall be kept open by the Contractor except for the 
brief periods when actual work is being done.  The Contractor shall 
conduct his operations so as to have under construction no greater 
length or amount of work than he can prosecute vigorously and he shall 
not open up sections of the work and leave them in an unfinished 
condition. 

 
• The Contractor shall provide flaggers, signs, and other traffic control 

devices. The Contractor shall erect and maintain all construction signs, 
warning signs, detour signs, and other traffic control devices necessary 
to warn and protect the public at all times from injury or damage as a 
result of the Contractor's operations which may occur on highways, roads, 
streets, sidewalks, or paths. No work shall be done on or adjacent to 
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any traveled way until all necessary signs and traffic control devices are 
in place.  

 
• All signs and traffic control devices for the permitted closures shall only 

be installed during the specified hours.  Construction signs, if placed 
earlier than the specified hours of closure, shall be turned or covered 
so as not to be visible to motorists 

 
• The Contractor shall keep all pedestrian routes & access points 

(including, but not limited to, sidewalks, and crosswalks when located 
within the project limits) open and clear at all times unless permitted 
otherwise by the Engineer in an approved traffic control plan.  An ADA 
accessible route must be provided through the project site at all times.  

 
• Pedestrians must have access to pedestrian push buttons at all times. 

 
• Lane closures shall not impact business access.  All businesses shall 

remain accessible by vehicles and pedestrian during business hours. 
 

• Lane closures shall not restrict vehicular access for buses through the 
project site.  Bus stops shall remain ADA accessible to pedestrians at 
all times throughout the project.   

 
• The Contractor shall be responsible for notifying all affected property 

owners and tenants prior to commencing the barricading of streets, 
alleys, sidewalks and driveways.  Notifications should be at least 48 
hours in advance of closures, if possible. 

 
• No paving shall occur in residential areas during refuse, recycle, and 

yard waste collection days.  Collection schedules are available at 
www.cityoffederalway.com/publicworks/recycling.   

 
• For approved night work, it shall be the Contractor’s responsibility to 

obtain any required noise variance or exemption for such work.  
 

• For approved night work, the Contractor shall, at no additional cost to 
the City, make all arrangements for operations during hours of 
darkness.  Flagger stations shall be illuminated using a minimum 150-
watt floodlight.  Lighting used for nighttime work shall, whenever 
possible, be directed away from or shielded from residences and 
oncoming traffic. Signs and barricades shall be supplemented by Type 
C steady burn lights to delineate edge of roadway during the hours of 
darkness. 

 
• The Contractor may, if shown on a traffic control plan approved by the 

Engineer, momentarily interrupt continuous two-way traffic to allow 
one-way traffic (alternating directions / flagger controlled).  Such 
interruptions shall utilize qualified flaggers placed in strategic locations 
to insure the public safety and minimize driver confusion.  
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• For projects with bid schedules located in multiple locations throughout 
the City, the Contractor shall not have personnel or subcontractors 
working on-site at more than two schedules at any given time.   

 
If the Engineer determines the permitted closure hours adversely affect traffic, the 
Engineer may adjust the hours accordingly. The Engineer will notify the Contractor 
in writing of any change in the closure hours.  Exceptions to these restrictions may 
be considered by the Engineer on a case-by-case basis following a written request 
by the Contractor. 
 
Lane, ramp, shoulder, and roadway closures are not allowed on any of the 
following: 
 

1. A holiday, 
 

2. A holiday weekend; holidays that occur on Friday, Saturday, Sunday or 
Monday are considered a holiday weekend. A holiday weekend includes 
Saturday, Sunday, and the holiday. 

 
3. After 12:00 PM (noon) on the day prior to a holiday or holiday weekend, 

and 
 

4. Before 7:00 AM on the day after the holiday or holiday weekend. 
 

5. Within the City Center zone from the Friday after Thanksgiving Day (“Black 
Friday”) until the first City recognized business day of the following year 
without written approval by the Engineer.  The boundaries of the City 
Center zone are identified in the City of Federal Way Comprehensive Plan.  
In general, it is the area located within the following boundaries: 
  Northern boundary: S 312th Street 

Southern boundary: S 324th Street 
Eastern boundary:  Interstate 5 
Western boundary: 14th Ave S (future extension) / Federal Way  

320th Library / 11th Pl S  
 

Traffic Delays 
When Automated Flagger Assistance Devices (AFADs) or flaggers are used to 
control traffic, traffic shall not be stopped for more than two minutes at any time.  
All traffic congestion shall be allowed to clear before traffic is delayed again.  
 
If the delay becomes greater than two minutes, the Contractor shall immediately 
begin to take action to cease the operations that are causing the delays.  If the two 
minute delay limit has been exceeded, as determined by the Engineer, the 
Contractor shall provide to the Engineer, a written proposal to revise his work 
operations to meet the two minute limit.  This proposal shall be accepted by the 
Engineer prior to resuming any work requiring traffic control. 
 
There shall be no delay to medical, fire, or other emergency vehicles.  The 
Contractor shall alert all flaggers and personnel of this requirement.  
 
General Restrictions 
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Construction vehicles using a closed traffic lane shall travel only in the normal 
direction of traffic flow unless expressly allowed in an accepted traffic control plan.  
Construction vehicles shall be equipped with flashing or rotating amber lights. 
 
No two consecutive on-ramps, off-ramps, or intersections shall be closed at the 
same time and only one ramp at an interchange shall be closed, unless specifically 
shown in the Plans.   
 
Roads or ramps that are designated as part of a detour shall not be closed or 
restricted during the implementation of that detour, unless specifically shown in the 
Plans. 
 
Controlled Access 
No special access or egress shall be allowed by the Contractor other than normal 
legal movements or as shown in the Plans. 
 
Contractor’s vehicles of 10,000 GVW or greater shall not exit or enter a lane open 
to public traffic except as follows: 
 

Egress and ingress shall only occur during the hours of allowable lane 
closures, and: 
 
1.  For exiting an open lane of traffic, by decelerating in a lane that is 

closed during the allowable hours for lane closures. 
 

2. For entering an open lane of traffic, by accelerating in a closed lane 
during the allowable hours for lane closures. 

 
Advance Notification 
The Contractor shall notify the Engineer in writing of any traffic impacts related to 
lane closure, shoulder closure, sidewalk closure, or any combination for the week 
by 12:00 p.m. (noon) Wednesday the week prior to the stated impacts. 
 
The Contractor shall notify the Engineer in writing ten working days in advance of 
any traffic impacts related to full roadway closure, ramp closure, or both. 
 
The Contractor shall notify the Engineer in writing of any changes to the stated 
traffic impacts a minimum of 48 hours prior to the traffic impacts. 

 
1-07.24 Rights of Way  
(July 23, 2015 APWA GSP) 
Delete this section and replace it with the following: 

Street Right of Way lines, limits of easements, and limits of construction permits are 
indicated in the Plans.  The Contractor’s construction activities shall be confined within 
these limits, unless arrangements for use of private property are made. 
 
Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of 
way and easements, both permanent and temporary, necessary for carrying out the work.  
Exceptions to this are noted in the Bid Documents or will be brought to the Contractor’s 
attention by a duly issued Addendum. 
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Whenever any of the work is accomplished on or through property other than public Right 
of Way, the Contractor shall meet and fulfill all covenants and stipulations of any easement 
agreement obtained by the Contracting Agency from the owner of the private property.  
Copies of the easement agreements may be included in the Contract Provisions or made 
available to the Contractor as soon as practical after they have been obtained by the 
Engineer. 
 
Whenever easements or rights of entry have not been acquired prior to advertising, these 
areas are so noted in the Plans.  The Contractor shall not proceed with any portion of the 
work in areas where right of way, easements or rights of entry have not been acquired 
until the Engineer certifies to the Contractor that the right of way or easement is available 
or that the right of entry has been received.  If the Contractor is delayed due to acts of 
omission on the part of the Contracting Agency in obtaining easements, rights of entry or 
right of way, the Contractor will be entitled to an extension of time.  The Contractor agrees 
that such delay shall not be a breach of contract. 
 
Each property owner shall be given 48 hours notice prior to entry by the Contractor.  This 
includes entry onto easements and private property where private improvements must be 
adjusted. 
 
The Contractor shall be responsible for providing, without expense or liability to the 
Contracting Agency, any additional land and access thereto that the Contractor may desire 
for temporary construction facilities, storage of materials, or other Contractor needs.  
However, before using any private property, whether adjoining the work or not, the 
Contractor shall file with the Engineer a written permission of the private property owner, 
and, upon vacating the premises, a written release from the property owner of each 
property disturbed or otherwise interfered with by reasons of construction pursued under 
this contract.  The statement shall be signed by the private property owner, or proper 
authority acting for the owner of the private property affected, stating that permission has 
been granted to use the property and all necessary permits have been obtained or, in the 
case of a release, that the restoration of the property has been satisfactorily accomplished.  
The statement shall include the parcel number, address, and date of signature.  Written 
releases must be filed with the Engineer before the Completion Date will be established. 

 
1-08 PROSECUTION AND PROGRESS 
 
Add the following new section: 
1-08.0 Preliminary Matters 
(May 25, 2006 APWA GSP) 
 

1-08.0(1) Preconstruction Conference 
(October 10, 2008 APWA GSP) 

Prior to the Contractor beginning the work, a preconstruction conference will be 
held between the Contractor, the Engineer, and such other interested parties as 
may be invited. The purpose of the preconstruction conference will be: 

1. To review the initial progress schedule; 
2. To establish a working understanding among the various parties 

associated or affected by the work; 
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3. To establish and review procedures for progress payment, notifications, 
approvals, submittals, etc.; 

4. To establish normal working hours for the work; 
5. To review safety standards and traffic control; and 
6. To discuss such other related items as may be pertinent to the work. 

 
The Contractor shall prepare and submit at the preconstruction meeting the 
following: 

1. A breakdown of all lump sum items; 
2. A preliminary schedule of working drawing submittals; and 
3. A list of material sources for approval if applicable. 

 
1-08.0(2) Hours of Work  
(December 8, 2014 APWA GSP)  
Add the following new section:  

Except in the case of emergency or unless otherwise approved by the Engineer, 
the normal working hours for the Contract shall be any consecutive 8-hour period 
between 7:00 a.m. and 6:00 p.m. Monday through Friday, exclusive of a lunch 
break. If the Contractor desires different than the normal working hours stated 
above, the request must be submitted in writing prior to the preconstruction 
conference, subject to the provisions below.  The working hours for the Contract 
shall be established at or prior to the preconstruction conference.   

 
All working hours and days are also subject to local permit and ordinance 
conditions (such as noise ordinances). 

 
If the Contractor wishes to deviate from the established working hours, the 
Contractor shall submit a written request to the Engineer for consideration.  This 
request shall state what hours are being requested, and why.  Requests shall be 
submitted for review no later than noon two working days prior to the day(s) the 
Contractor is requesting to change the hours. 
 
If the Contracting Agency approves such a deviation, such approval may be 
subject to certain other conditions, which will be detailed in writing.  For example:  

1. On non-Federal aid projects, requiring the Contractor to reimburse the 
Contracting Agency for the costs in excess of straight-time costs for 
Contracting Agency representatives who worked during such times.  (The 
Engineer may require designated representatives to be present during the 
work.  Representatives who may be deemed necessary by the Engineer 
include, but are not limited to: survey crews; personnel from the Contracting 
Agency’s material testing lab; inspectors; and other Contracting Agency 
employees or third party consultants when, in the opinion of the Engineer, 
such work necessitates their presence.) 

2. Considering the work performed on Saturdays, Sundays, and holidays as 
working days with regard to the contract time.  
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3. Considering multiple work shifts as multiple working days with respect to 
contract time even though the multiple shifts occur in a single 24-hour 
period. 

4. If a 4-10 work schedule is requested and approved the non-working day for 
the week will be charged as a working day. 

5. If Davis Bacon wage rates apply to this Contract, all requirements must be 
met and recorded properly on certified payroll. 

 
(December 1, 2021 CFW GSP)  
Add the following new section:  

The Contractor may request extended work hours on days when paving operations 
are occurring.  Work hours may be modified  to 7:00 a.m. to 5:30 p.m. on paving 
days if the Engineer determines that the benefits of extended working hours will 
minimize the overall impacts to traffic.  Extended work hours for paving will require 
PCMS boards to be placed a minimum of 2 business days prior to the paving day.  
Payment for PCMS boards shall be considered incidental to the Contractor’s 
operations, unless there is a specific bid item for PCMS boards.   

 
1-08.1 Subcontracting 
(May 30, 2019 APWA GSP, OPTION B) 
Delete the ninth paragraph, beginning with “On all projects, the Contractor shall certify…”. 

 
1-08.3 Progress Schedule 

 
1-08.3(1) General Requirements 
(October 3, 2022 WSDOT GSP, OPTION 2) 
Section 1-08.3(1) is supplemented with the following: 

In addition to information required in Items 1 through 6, the Progress Schedule 
shall include the following milestones and/or activities: 

7.  Materials requiring long procurement or fabrication periods, such as 
signal or light poles, structural elements, or mechanical items. 

 
1-08.3(2)A Type A Progress Schedule 
(March 13, 2012 APWA GSP) 
Revise this section to read: 

The Contractor shall submit 2 copies of a Type A Progress Schedule no later 
than at the preconstruction conference, or some other mutually agreed upon 
submittal time. The schedule may be a critical path method (CPM) schedule, bar 
chart, or other standard schedule format. Regardless of which format used, the 
schedule shall identify the critical path. The Engineer will evaluate the Type A 
Progress Schedule and approve or return the schedule for corrections within 15 
calendar days of receiving the submittal. 

 
1-08.4 Prosecution of Work 
Delete this section and replace it with the following: 
1-08.4 Notice to Proceed and Prosecution of Work  
(July 23, 2015  APWA GSP) 

Notice to Proceed will be given after the contract has been executed and the contract bond 
and evidence of insurance have been approved and filed by the Contracting Agency.  The 
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Contractor shall not commence with the work until the Notice to Proceed has been given 
by the Engineer.  The Contractor shall commence construction activities on the project 
site within ten days of the Notice to Proceed Date, unless otherwise approved in writing.  
The Contractor shall diligently pursue the work to the physical completion date within the 
time specified in the contract.  Voluntary shutdown or slowing of operations by the 
Contractor shall not relieve the Contractor of the responsibility to complete the work within 
the time(s) specified in the contract. 
 
When shown in the Plans, the first order of work shall be the installation of high visibility 
fencing to delineate all areas for protection or restoration, as described in the Contract. 
Installation of high visibility fencing adjacent to the roadway shall occur after the placement 
of all necessary signs and traffic control devices in accordance with 1-10.1(2). Upon 
construction of the fencing, the Contractor shall request the Engineer to inspect the fence. 
No other work shall be performed on the site until the Contracting Agency has accepted 
the installation of high visibility fencing, as described in the Contract. 
 

(December 1, 2021 CFW GSP) 
Section 1-08.4 is supplemented with the following.   

The Contractor shall provide adequate equipment and forces to carry out the construction 
schedule to completion of the contract by the date specified.   

 
1-08.5 Time for Completion  
(January 19, 2022 APWA GSP, OPTION A) 
Revise the third and fourth paragraphs to read: 

Contract time shall begin on the first working day following the Notice to Proceed Date.   
 
Each working day shall be charged to the contract as it occurs, until the contract work is 
physically complete.  If substantial completion has been granted and all the authorized 
working days have been used, charging of working days will cease.  Each week the 
Engineer will provide the Contractor a statement that shows the number of working days: 
(1) charged to the contract the week before; (2) specified for the physical completion of 
the contract; and (3) remaining for the physical completion of the contract.  The statement 
will also show the nonworking days and any partial or whole day the Engineer declares as 
unworkable.  The statement will be identified as a Written Determination by the Engineer.  
If the Contractor does not agree with the Written Determination of working days, the 
Contractor shall pursue the protest procedures in accordance with Section 1-04.5.  By 
failing to follow the procedures of Section 1-04.5, the Contractor shall be deemed as 
having accepted the statement as correct.  If the Contractor is approved to work 10 hours 
a day and 4 days a week (a 4-10 schedule) and the fifth day of the week in which a 4-10 
shift is worked would ordinarily be charged as a working day then the fifth day of that week 
will be charged as a working day whether or not the Contractor works on that day. 
 

Revise the sixth paragraph to read: 
The Engineer will give the Contractor written notice of the completion date of the contract 
after all the Contractor’s obligations under the contract have been performed by the 
Contractor.  The following events must occur before the Completion Date can be 
established: 

1. The physical work on the project must be complete; and 
2. The Contractor must furnish all documentation required by the contract and 

required by law, to allow the Contracting Agency to process final acceptance of the 
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contract.  The following documents must be received by the Project Engineer prior 
to establishing a completion date: 
 a. Certified Payrolls (per Section 1-07.9(5)). 
 b. Material Acceptance Certification Documents 
 c. Monthly Reports of Amounts Credited as DBE Participation, as required by 

the Contract Provisions. 
 d. Final Contract Voucher Certification 
 e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the 

Contractor and all Subcontractors 
f.  A copy of the Notice of Termination sent to the Washington State 

Department of Ecology (Ecology); the elapse of 30 calendar days from 
the date of receipt of the Notice of Termination by Ecology; and no 
rejection of the Notice of Termination by Ecology.  This requirement will 
not apply if the Construction Stormwater General Permit is transferred 
back to the Contracting Agency in accordance with Section 8-01.3(16). 

 g.  Property owner releases per Section 1-07.24 
 

(March 13, 1995 WSDOT GSP, OPTION 7) 
Section 1-08.5 is supplemented with the following: 

This project shall be physically complete within 30 working days.  
 

1-08.6 Suspension of Work 
(January 2, 2018 WSDOT GSP, OPTION 2) 
Section 1-08.6 is supplemented with the following: 

Contract time may be suspended for procurement of critical materials (Procurement 
Suspension).  In order to receive a Procurement Suspension, the Contractor shall within 
21 calendar days after execution by the Contracting Agency, place purchase orders for all 
materials deemed critical by the Contracting Agency for physical completion of the 
contract.  The Contractor shall provide copies of purchase orders for the critical materials.  
Such purchase orders shall disclose the purchase order date and estimated delivery dates 
for such critical material. 
 
The Contractor shall show procurement of the materials listed below as activities in the 
Progress Schedule.  If the approved Progress Schedule indicates the materials 
procurement are critical activities, and if the Contractor has provided documentation that 
purchase orders are placed for the critical materials within the prescribed 21 calendar 
days, then contract time shall be suspended upon physical completion of all critical work 
except that work dependent upon the listed critical materials: 
  
 NONE 
 
Charging of contract time will resume upon delivery of the critical materials to the 
Contractor or 120 calendar days after execution by the Contracting Agency, whichever 
occurs first.   
 

1-08.9 Liquidated Damages 
(March 3, 2021 APWA GSP, OPTION A) 
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Replace Section 1-08.9 with the following:   
Time is of the essence of the Contract.  Delays inconvenience the traveling public, obstruct 
traffic, interfere with and delay commerce, and increase risk to Highway users.  Delays 
also cost tax payers undue sums of money, adding time needed for administration, 
engineering, inspection, and supervision. 
 
Accordingly, the Contractor agrees: 

1. To pay liquidated damages in the amount of $800.00 for each working day 
beyond the number of working days established for Physical Completion, and   

 
2.  To authorize the Engineer to deduct these liquidated damages from any 

money due or coming due to the Contractor. 
 
When the Contract Work has progressed to Substantial Completion as defined in the 
Contract, the Engineer may determine the Contract Work is Substantially Complete.  The 
Engineer will notify the Contractor in writing of the Substantial Completion Date.  For 
overruns in Contract time occurring after the date so established, liquidated damages 
identified above will not apply.  For overruns in Contract time occurring after the 
Substantial Completion Date, liquidated damages shall be assessed on the basis of direct 
engineering and related costs assignable to the project until the actual Physical 
Completion Date of all the Contract Work.  The Contractor shall complete the remaining 
Work as promptly as possible.  Upon request by the Project Engineer, the Contractor shall 
furnish a written schedule for completing the physical Work on the Contract. 
 
Liquidated damages will not be assessed for any days for which an extension of time is 
granted.  No deduction or payment of liquidated damages will, in any degree, release the 
Contractor from further obligations and liabilities to complete the entire Contract. 

 
1-09 MEASUREMENT AND PAYMENT 
 
1-09.6 Force Account 
(October 10, 2008 APWA GSP) 
Supplement this section with the following: 

The Contracting Agency has estimated and included in the Proposal, dollar amounts for 
all items to be paid per force account, only to provide a common proposal for Bidders.  All 
such dollar amounts are to become a part of Contractor's total bid.  However, the 
Contracting Agency does not warrant expressly or by implication, that the actual amount 
of work will correspond with those estimates.  Payment will be made on the basis of the 
amount of work actually authorized by Engineer. 

 
1-09.7 Mobilization 
 (April 12, 2018 CFW GSP) 
Supplement Section 1-09.7 with the following: 

Obtaining a site for the Contractor’s mobilization, field office(s), storage of materials, 
access and personnel parking spaces, and other general operations shall be the 
responsibility of the Contractor.  The Contactor will be responsible for maintaining these 
spaces in a safe and orderly condition throughout the duration of the project.  The 
Contractor shall provide the City with a copy of agreement(s) with property owner.  All 
costs associated with securing sites shall be included in the other bid items on the project 
and no other compensation will be made. 
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1-09.9 Payments  
(January 19, 2022 APWA GSP) 
Section 1-09.9 is revised to read: 

The basis of payment will be the actual quantities of Work performed according to the 
Contract and as specified for payment. 
 
The Contractor shall submit a breakdown of the cost of lump sum bid items at the 
Preconstruction Conference, to enable the Project Engineer to determine the Work 
performed on a monthly basis.  A breakdown is not required for lump sum items that 
include a basis for incremental payments as part of the respective Specification.  Absent 
a lump sum breakdown, the Project Engineer will make a determination based on 
information available.  The Project Engineer’s determination of the cost of work shall be 
final. 
 
Progress payments for completed work and material on hand will be based upon progress 
estimates prepared by the Engineer.  A progress estimate cutoff date will be established 
at the preconstruction conference. 
 
The initial progress estimate will be made not later than 30 days after the Contractor 
commences the work, and successive progress estimates will be made every month 
thereafter until the Completion Date.  Progress estimates made during progress of the 
work are tentative, and made only for the purpose of determining progress payments.  The 
progress estimates are subject to change at any time prior to the calculation of the final 
payment. 
 
The value of the progress estimate will be the sum of the following: 
1. Unit Price Items in the Bid Form — the approximate quantity of acceptable units of 

work completed multiplied by the unit price. 
2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump sum 

breakdown for that item, or absent such a breakdown, based on the Engineer’s 
determination. 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job site 
or other storage area approved by the Engineer. 

4. Change Orders — entitlement for approved extra cost or completed extra work as 
determined by the Engineer. 

 
Progress payments will be made in accordance with the progress estimate less: 
1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 
2. The amount of progress payments previously made; and 
3. Funds withheld by the Contracting Agency for disbursement in accordance with 

the Contract Documents. 
 
Progress payments for work performed shall not be evidence of acceptable performance 
or an admission by the Contracting Agency that any work has been satisfactorily 
completed.  The determination of payments under the contract will be final in accordance 
with Section 1-05.1. 
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Failure to perform any of the obligations under the Contract by the Contractor may be 
decreed by the Contracting Agency to be adequate reason for withholding any payments 
until compliance is achieved. 
 
Upon completion of all Work and after final inspection (Section 1-05.11), the amount due 
the Contractor under the Contract will be paid based upon the final estimate made by the 
Engineer and presentation of a Final Contract Voucher Certification to be signed by the 
Contractor.  The Contractor’s signature on such voucher shall be deemed a release of all 
claims of the Contractor unless a Certified Claim is filed in accordance with the 
requirements of Section 1-09.11 and is expressly excepted from the Contractor’s 
certification on the Final Contract Voucher Certification.  The date the Contracting Agency 
signs the Final Contract Voucher Certification constitutes the final acceptance date 
(Section 1-05.12). 
 
If the Contractor fails, refuses, or is unable to sign and return the Final Contract Voucher 
Certification or any other documentation required for completion and final acceptance of 
the Contract, the Contracting Agency reserves the right to establish a Completion Date 
(for the purpose of meeting the requirements of RCW 60.28) and unilaterally accept the 
Contract.  Unilateral final acceptance will occur only after the Contractor has been 
provided the opportunity, by written request from the Engineer, to voluntarily submit such 
documents.  If voluntary compliance is not achieved, formal notification of the impending 
establishment of a Completion Date and unilateral final acceptance will be provided by 
email with delivery confirmation from the Contracting Agency to the Contractor, which will 
provide 30 calendar days for the Contractor to submit the necessary documents.  The 30 
calendar day period will begin on the date the email with delivery confirmation is received 
by the Contractor.  The date the Contracting Agency unilaterally signs the Final Contract 
Voucher Certification shall constitute the Completion Date and the final acceptance date 
(Section 1-05.12).  The reservation by the Contracting Agency to unilaterally accept the 
Contract will apply to Contracts that are Physically Completed in accordance with Section 
1-08.5, or for Contracts that are terminated in accordance with Section 1-08.10.  Unilateral 
final acceptance of the Contract by the Contracting Agency does not in any way relieve 
the Contractor of their responsibility to comply with all Federal, State, tribal, or local laws, 
ordinances, and regulations that affect the Work under the Contract. 
 
Payment to the Contractor of partial estimates, final estimates, and retained percentages 
shall be subject to controlling laws. 

 
1-09.13 Claim Resolution 
 

1-09.13(1) General 
(January 19, 2022 APWA GSP) 
Revise this Section to Read 

Prior to seeking claims resolution through arbitration or litigation, the Contractor 
shall proceed in accordance with Section 1-04.5 and 1-09.11.  The provisions of 
Sections 1-04.5 and 1-09.11 must be complied with in full as a condition precedent 
to the Contractor’s right to seek claim resolution through binding arbitration or 
litigation. 
 
Any claims or causes of action which the Contractor has against the Contracting 
Agency arising from the Contract shall be resolved, as prescribed herein, through 
binding arbitration or litigation. 
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The Contractor and the Contracting Agency mutually agree that those claims or 
causes of action which total $1,000,000 or less, which are not resolved by 
mediation, shall be resolved through litigation unless the parties mutually agree in 
writing to resolve the claim through binding arbitration. 
 
The Contractor and the Contracting Agency mutually agree that those claims or 
causes of action in excess of $1,000,000, which are not resolved by mediation, 
shall be resolved through litigation unless the parties mutually agree in writing to 
resolve the claim through binding arbitration.   

 
1-09.13(3)A Arbitration General 
(January 19, 2022 APWA GSP) 
Revise the third paragraph to read: 

The Contracting Agency and the Contractor mutually agree to be bound by the 
decision of the arbitrator, and judgment upon the award rendered by the arbitrator 
may be entered in the Superior Court of the county in which the Contracting 
Agency’s headquarters is located, provided that where claims subject to arbitration 
are asserted against a county, RCW 36.01.050 shall control venue and jurisdiction 
of the Superior Court. The decision of the arbitrator and the specific basis for the 
decision shall be in writing. The arbitrator shall use the Contract as a basis for 
decisions. 

 
1-09.13(4) Venue for Litigation 
(January 19, 2022 APWA GSP) 
Revise this section to read: 

Litigation shall be brought in the Superior Court of the county in which the 
Contracting Agency’s headquarters is located, provided that where claims are 
asserted against a county, RCW 36.01.050 shall control venue and jurisdiction of 
the Superior Court. It is mutually agreed by the parties that when litigation occurs, 
the Contractor shall permit the Contracting Agency to have timely access to any 
records deemed necessary by the Contracting Agency to assist in evaluating the 
claims or action. 

 
 

END OF DIVISION 1
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DIVISION 2 
EARTHWORK 

 
2-02 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

 
2-02.3 Construction Requirements 
(October 4, 2021 WSDOT GSP, OPTION 5) 
Section 2-02.3 is supplemented with the following: 

Removal and Disposal of Asbestos Material 
In the event suspected Asbestos Containing Material (ACM) is encountered, the 
Contractor shall immediately notify the Engineer and the provisions of Section 1-04.7 shall 
apply.  Prior to commencing asbestos related work, the Contractor shall obtain all permits 
from and provide notification to, the Washington State Department of Labor and Industries, 
the Washington State Department of Ecology, the local clean air agency, and other 
permitting and regulatory agencies with jurisdiction over the work involving asbestos as 
the laws, rules, and regulations require.   
 
The ACM shall only be disturbed under the supervision of a Washington State Certified 
Asbestos Supervisor (CAS).  The CAS shall be certified in accordance with WAC 295-65-
012. 
 
The CAS shall supervise the asbestos removal and ensure that the handling and removal 
of asbestos is accomplished by certified asbestos workers and in accordance with 
Washington State Department of Labor and Industries standards.  The Contractor shall 
ensure that the removal and disposal of asbestos meets the requirements of EPA 
regulation 40 CFR Part 61, local health department regulations, and all other applicable 
regulations. 
 
No asbestos is expected to be encountered.  However, if the Contractor believes they 
have encountered asbestos, they shall immediately notify the Engineer in accordance with 
Section 1-04.7. 

 
2-02.3(3) Removal of Pavement, Sidewalks, Curbs, and Gutters 
(December 22, 2022 CFW PROJECT SPECIFIC GSP) 
Section 2-02.3(3) is supplemented with the following: 

Prior to removal of pavement, the Contractor shall make a full-depth sawcut to 
delineate the areas of pavement removal from those areas of pavement to remain.  
The Engineer shall approve the equipment and procedures used to make the full-
depth sawcut. No wastewater from the sawcutting operation shall be released 
directly to any stream or storm sewer system. 
 
Removal of pavement, sidewalks, curbs or gutters that is required to facilitate 
removal of the existing building foundation, removal of existing street lighting 
system, or removal of existing utility connections shall be considered incidental. 
No additional payment shall be made for sawcut, removal, haul or disposal of 
existing pavement, concrete, sidewalks, curbs or gutters. 
 

2-02.3(4) Removing Existing Illumination 
(December 22, 2012 CFW PROJECT SPECIFIC GSP) 
Section 2-02.3(4) is a new section: 
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The existing illumination system is believed to be non-functioning due to lack of 
wiring and crushed conduit paths that prohibit the installation of new wiring. The 
removal of the existing illumination system as shown in the plans or indicated by 
the Engineer entails removal of the Luminaire poles from the existing foundation. 
Luminaire poles and the light fixtures themselves shall become property of the 
contractor. Existing foundations shall remain in place. 
 
Existing wiring encountered, if any, shall be removed to the nearest junction box 
or as directed by the Engineer. The removed wiring and/or conduits shall be 
salvaged from the site and become property of the contractor. 

 
2-02.3(5) Adjust Existing Utility to Grade  
(April 12, 2018 CFW GSP) 
2-02.3(5) is a new section: 

As shown in the Plans, existing utilities such as monuments, manholes, catch 
basin frames and grates, water valves, and meter boxes shall be adjusted to 
finished grade. The Contractor shall, prior to the beginning of any work, familiarize 
himself with the existing utility locations. The Contractor shall adjust City-owned 
utilities. Final adjustment shall be smooth and flush with finished grade. The 
Contractor shall mark the location of all utilities prior to paving the new surface. 
Unless otherwise provided for in the Special Provisions and Proposal, costs for 
adjusting utilities to grade, including coordinating the work with other utilities, shall 
be incidental to the various items of work and no additional compensation will be 
allowed. 
 
Existing facilities shall be adjusted to the finished grade as shown in the Drawings 
and as further specified herein. Existing box, ring, grate, and cover shall be reset 
in a careful and workmanlike manner to conform to the new grade. Special care 
shall be exercised in all operations. Any damage occurring to the manholes, 
concrete inlets, monument cases, valve boxes, or water mains, due to the 
Contractor’s operations, shall be repaired at the Contractor’s own expense. 
Adjustments shall be made using bricks, concrete blocks, or cement, and the 
interior of the manhole adjustment shall be mortared smoothly. All covers and 
frames shall be thoroughly cleaned. The Contractor shall be responsible for 
referencing and keeping a record of such references of all manholes, catch basins, 
monument cases, meter boxes, and valve boxes encountered, and shall submit a 
copy of these references to the Engineer. 
 
The manholes, catch basins, monument cases, meter boxes, and valve boxes 
shall be adjusted to grade in accordance with Section 1-05.3(1). Final restoration 
of finished grade surfaces shall be performed in the following manner: 

1. Within a Gravel Surface: Provide a 6-inch-deep and 6-inch-wide concrete 
collar installed and restored with 3 inches of crushed surfacing top course. 

2. Within a Grass Surface: Provide crushed surfacing top course backfill and 
3 inches of Topsoil Type A, and seed. 

3. Within an Asphalt Cement Concrete Paved Surface: See City standard 
detail for Utility Adjustment.   
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2-02.3(6) Existing Utilities to Remain  
(April 12, 2018 CFW GSP) 
2-02.3(6) is a new section: 

Utilities indicated in the Plans to remain shall be protected and supported in place in such 
a manner that they remain functional and undamaged.  Utilities indicated to remain that 
are damaged as a result of Contractor’s activity shall be repaired or replaced to the 
satisfaction of the Contracting Agency at no additional cost. 

 
2-02.4 Vacant 
(December 21, 2022 CFW PROJECT SPECIFIC GSP) 
Section 2-02.4 Vacant shall be deleted and replaced with the following: 
2-02.4 Measurement 
“Removing Existing Illumination” shall be measured as a lump sum all-inclusive price to complete 
the described work. 
 
“Removal of Structure and Obstruction” shall be measured as a lump sum all-inclusive price to 
complete the described work.  
 
2-02.5 Payment 
(December 21, 2022 CFW PROJECT SPECIFIC GSP) 
Section 2-02.5 is supplemented with the following: 

Payment will be made in accordance with Section 1-04.1 for the following bid items when 
included in the proposal: 

“Removing Existing Illumination”, lump sum, shall be full pay for all labor, tools, 
materials, equipment, permits, fees, demolition, haul and disposal necessary for 
the removal of the existing illumination system as shown in the plans or directed 
by the Engineer. 

 
“Removal of Structure and Obstruction”, lump sum, shall be full pay for all labor, 
tools, materials, equipment, permits, fees, demolition, sawcutting, compaction, 
haul and disposal necessary for the demolition and removal of the existing building 
and foundation from the project site. Also included is all labor, tools, materials, 
equipment, haul, spreading and compaction required for final restoration of the 
area disturbed by removal of the existing foundation and any areas disturbed for 
decommission of existing building utilities. Final restoration of the above described 
disturbed areas shall be CSTC, gravel borrow, or native backfill, if approved by the 
Engineer, placed in lifts of no more than 6 inches up to a level of 4 inches below 
the grade of the adjacent undisturbed area, and then topped with 4 inches of 5/8” 
crushed surfacing top course (CSTC). 
 
 

2-03 ROADWAY EXCAVATION AND EMBANKMENT 
 
2-03.2 Pavement Removal  
(April 12, 2018 CFW PROJECT SPECIFIC GSP) 
Section 2-03.2 is replaced with the following: 

Where shown in the Plans or where designated by the Engineer, the Contractor shall 
remove asphalt, concrete, Portland cement concrete pavement, sidewalks and curbs. 
Prior to removal, the Contractor shall make a full-depth sawcut to delineate the areas of 
pavement removal from those areas of pavement to remain. The Engineer shall approve 
the equipment and procedures used to make the full-depth sawcut. No wastewater from 
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the sawcutting operation shall be released directly to any stream or storm sewer system.  
Alternatively, the Contractor may elect grinding for pavement removal, where appropriate.   
 
The removed pavement shall become the property of the Contractor and shall be removed 
from the project. Damage caused to portions of the pavement to remain, due to the 
Contractor's operation, shall be repaired by the Contractor at the Contractor's expense 
and to the satisfaction of the Engineer.  

 
2-03.3 Construction Requirements 

Section 2-03.3(10) Selected Material 
(April 12, 2018 CFW GSP) 
Section 2-03.3(10) is supplemented with the following: 

Selected Material when specified or required by the Engineer for use on the project 
shall meet the requirements of specified in Section 9-03.14(3) for Common Borrow. 

 
Section 2-03.3(14)G Backfilling 
(April 12, 2018 CFW GSP) 
Section 2-03.3(14)G is supplemented with the following: 

Remove all water and non-compatible materials from excavations prior to 
backfilling or attempting to compact embankment soil.  Provide import Gravel 
Borrow as required to complete the work.  Backfill all embankments in accordance 
with 2-03.3(14)C, Compacting Earth Embankments, Method C. 

 
Section 2-03.3(14)N Wet Weather Earthwork 
(April 12, 2018 CFW GSP) 
Section 2-03.3(14)N is a new section: 

Earthwork completed in wet weather or under wet conditions shall be 
accomplished in small sections to minimize exposure to wet weather.  Each section 
shall be sufficiently small so that the removal of soil and placement of backfill can 
be accomplished on the same day.  No soil shall be left un-compacted and exposed 
to water.  Soil that is too wet for compaction shall be removed and replaced with 
Gravel Borrow material.  Grading and earthwork should not be accomplished 
during periods of heavy continuous rainfall. 

 
(April 12, 2018 CFW PROJECT SPECIFIC GSP) 
Section 2-03.4 is supplemented with the following: 

If the Contractor performs extra excavation, it shall be considered for the Contractor’s 
benefit and shall be included in the cost of other Bid Items. 

 
(March 13, 1995 WSDOT GSP, OPTION 2) 
Section 2-03.5 is supplemented with the following: 

All costs in connection with the preparation of waste sites and waste deposits shall be 
included in the Mobilization. 
 

 
2-09 STRUCTURE EXCAVATION 
 
2-09.3 Construction Requirements 
 

2-09.3(1)  General Requirements 
(March 17, 2020 CFW GSP) 
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Section 2-09.3(1) is supplemented with the following: 
All shoring, including sheeting and bracing, or equivalent trench stabilization and 
worker protection system required to perform and protect the excavation, and to 
safeguard the personnel who may enter the excavation, shall be furnished by the 
Contractor.  If workers enter any trench or other excavation four feet (4’) or more 
in depth that does not meet the open pit requirements as generally set forth in 
Section 2-09.3(3)B, it shall be shored. 
 
The Contractor alone shall be responsible for worker safety, and the Contracting 
Agency assumes no responsibility therefore. 
 
Upon completing the Work, the Contractor shall remove all shoring, unless 
otherwise shown on the Plans or directed by the Engineer. 
 
The Contractor is advised that the Contracting Agency has not so delegated, and 
the Engineer does not purport to be, a trench excavation system safety expert, is 
not so engaged in that capacity under this Contract, and has neither the authority 
nor the responsibility to enforce construction safety laws, rules, regulations, or 
procedures, or to order the suspension of work for claimed violations of trench 
excavation safety. 
 
The furnishing by the Contracting Agency of resident project representation and 
inspection shall not make the Contracting Agency responsible for the enforcement 
of such laws, rules, regulations, or procedures, nor shall such make the 
Contracting Agency responsible for construction means, methods, techniques, 
sequences, procedures, or for the Contractor’s failure to properly perform the Work 
necessary for proper trench excavation. 

 
2-09.3(1)D Disposal of Excavated Material 
(March 17, 2020 CFW GSP) 
Replace the third paragraph with the following: 

If the Contract includes Structure Excavation, Class A or B, including haul; 
Shoring or Extra Excavation, Class A or B; or Trench Safety System, the 
unit contract price shall include all costs for loading and hauling excavated 
materials to a permitted disposal site, or to and from a temporary stockpile.   
Any such stockpiled materials, either suitable or designated for 
incorporation into the project, shall be handled in accordance with Section 
2-09.3(1)E.   

 
2-09.3(1)E Backfilling 
(April 12, 2018 CFW GSP) 
The first paragraph of Section 2-09.3(1) is replaced with the following: 

The backfilling of openings dug for Structures or for Removal of Structures 
and Obstructions shall be a necessary part of and incidental to the 
excavation.  Backfill material shall be Gravel Borrow unless the use of 
native or other material is approved by the engineer. 

 
 

END OF DIVISION 2 
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DIVISION 3 
AGGREGATE PRODUCTION AND ACCEPTANCE 

 
3-01 PRODUCTION FROM QUARRY AND PIT SITES 
 
3-01.4 Contractor Furnished Material Sources 

3-01.4(1) Acquisition and Development 
(April 12, 2018 CFW GSP) 
Section 3-01.4(1) is supplemented with the following: 

No source has been provided for any materials necessary for the construction of 
these improvements.   
 
If the source of material provided by the Contractor necessitates hauling over 
roads other than City streets, the Contractor shall, at his own cost and expense, 
make all arrangements for the use of haul routes. 

 
 

END OF DIVISION 3 
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DIVISION 4 
BASES 

 
4-04 BALLAST AND CRUSHED SURFACING 
 
4-04.3 Construction Requirements 

4-04.3(3) Mixing 
(April 12, 2018 CFW GSP) 
Item 2 of Section 4-04.3(3), is replaced with the following: 

2. Road Mix Method - The road mix method of mixing surfacing material will not 
be allowed. 

 
4-04.3(4) Placing and Spreading 
(April 12, 2018 CFW GSP) 
Item 2 of Section 4-04(4), is replaced with the following: 

2. Road Mix Method - The road mix method of mixing surfacing material will not 
be allowed. 

 
 

END OF DIVISION 4 



 

 
CITY OF FEDERAL WAY  FORMER TARGET BUILDING 
 SP-46                   DEMOLITION 

 
CFW SPECIAL PROVISIONS VER. 2022.12 

DIVISION 7 
DRAINAGE STRUCTURES, STORM SEWERS, 

SANITARY SEWERS, WATER MAINS, AND CONDUITS 
 

7-08 GENERAL PIPE INSTALLATION REQUIREMENTS 
 
7-08.3 Construction Requirements 

7-08.3(4) Plugging Existing Pipe 
(December 21, 2022 CFW PROJECT SPECIFIC GSP) 
Section 7-08.3(4) is replaced with the following: 

Where shown in the Plans or where designated by the Engineer, existing pipes 
shall be plugged for a distance of 2 diameters with commercial concrete. Care shall 
be used in placing the concrete in the pipe to see that the opening of the pipe is 
completely filled and thoroughly plugged. 

 
7-08.4 Measurement 
(December 21, 2022 CFW PROJECT SPECIFIC GSP) 
Plugging pipes will be measured per each, for each plug installed. Plugs will be subject to final 
acceptance by the respective utility having ownership of the previously receiving conveyance 
system. 

 
7-08.5 Payment 
(December 21, 2022 CFW PROJECT SPECIFIC GSP) 
Payment will be made for the following bid items when included in the proposal: 
 
“Plugging Existing Pipe”, per each. 
 
The unit contract price per each for Plugging Existing Pipe shall be full pay for furnishing all labor, 
tools, equipment, and materials necessary to install a plug at the location indicated on the Plans. 
The unit contract price per each for Plugging Existing Pipe shall also include sawcut, excavation, 
imported  backfill, compaction, and adjustment to finished grade. No additional payment will be 
made when the work is completed from within existing manholes. 
 
 
7-15 SERVICE CONNECTIONS 
 
7-15.3 Construction Requirements 
(December 21, 2022 CFW PROJECT SPECIFIC GSP) 
Section 7-15.3 is replaced with the following: 

Where shown in the plans or where designated by the Engineer, existing service pipes 
shall be cut using a tool or tools specifically designed to leave a smooth, even and square 
end on the piping material to be cut. Cut ends shall be reamed to the full inside diameter 
of the pipe. Pipe ends to be connected or capped using fittings which seal to the outside 
surface of the pipe shall be cleaned to a sound, smooth finish before the fittings are 
installed. The existing meter box(es) shall be adjusted to finished grade after the surface 
has been acceptably restored. 
 
The depth of trenching for service connection piping to remain shall provide a minimum of 
3 feet of cover over the top of the pipe. Particular care shall be exercised to ensure that 
the main is not damaged by the work undertaken to decommission the existing water 
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service line and/or building demolition work. All fittings, appurtenances, and other 
miscellaneous materials on the sections of existing pipes to be removed shall become the 
property of the Contractor. 
 

7-15.4 Measurement 
(December 21, 2022 CFW PROJECT SPECIFIC GSP) 
Removal of Service Connection will be measured per each, for each service line decommissioned 
regardless of the size. Caps or plugs will be subject to final acceptance by the respective utility 
having ownership of the previously connected system. 

 
7-15.5 Payment 
(December 21, 2022 CFW PROJECT SPECIFIC GSP) 
Payment will be made for the following bid items when included in the proposal: 
 
“Remove Service Connection”, per each. 
 
The unit contract price per each for Remove Service Connection shall be full pay for furnishing all 
labor, tools, equipment, and materials necessary to install a plug or cut and cap existing service 
lines at the location shown in the Plans or where designated by the Engineer. The unit contract 
price per each for Remove Service Connection shall also include sawcut, excavation, imported  
backfill, compaction, protection of existing meter boxes, protection of existing valves, and 
adjustment to finished grade of existing meter boxes, valve boxes or other related appurtenances. 
 
 

END OF DIVISION 7 
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DIVISION 8 
MISCELLANEOUS CONSTRUCTION 

 
8-01 EROSION CONTROL AND WATER POLLUTION CONTROL 
 
8-01.3 Construction Requirements 

8.01.3(1) General 
(April 12, 2018 CFW GSP) 
The first paragraph of 8-01.3(1) is deleted and replaced with the following: 

The Contractor shall install a high visibility fence along the right-of-way lines shown 
in the Plans or as instructed by the Engineer. 
 

8-01.3(1)A Submittals 
(April 12, 2018 CFW GSP) 
Section 8-01.3(1)A is revised to read: 

A Stormwater Pollution Prevention Plan (SWPPP) shall be prepared by the 
Contractor and submitted for approval to the Engineer. The plan shall consist of 
the Contractor’s complete strategy to meet the requirements of the Department of 
Ecology’s NPDES and State Waste Discharge General Permit for Stormwater 
Discharges Associated With Construction Activity (General Permit). The SWPPP 
shall include and modify as necessary the Site Preparation and Erosion Control 
Plan drawings provided as part of the Contract Plans. The Contractor shall prepare 
review and modify the SWPPP as necessary to be consistent with the actual work 
schedule, sequencing, and construction methods that will be used on the project. 
The Contractor’s SWPPP shall meet the requirements of the general permit.  The 
Contractor’s modifications to the SWPPP shall also incorporate the content and 
requirements for the Spill Prevention, Control and Countermeasures (SPCC) Plan 
in accordance with Section 1-07.15(1). 
 
The SWPPP shall document all the erosion and sediment control Best 
Management Practices (BMPs) proposed, whether permanent or temporary. The 
plan shall document installation procedures, materials, scheduling, and 
maintenance procedures for each erosion and sediment control BMP. The 
Contractor shall submit the SWPPP for the Engineer’s approval before any work 
begins. The Contractor shall allow at least five working days for the Engineer’s 
review of the initial SWPPP or any revisions to the modified SWPPP. Failure to 
approve all or part of any such plan shall not make the Contracting Agency liable 
to the Contractor for any work delays. The Contractor may not begin work without 
an approved Contractor’s SWPPP. 
 
The Contractor shall complete and modify the SWPPP to meet the Contractor’s 
schedule and method of construction.  All TESC Plans shall meet the requirements 
of the current edition of the WSDOT Temporary Erosion and Sediment Control 
Manual M 3109 and be adapted as needed throughout construction based on site 
inspections and discharge samples to maintain compliance with the CSWGP.  The 
Contractor shall develop a schedule for implementation of the SWPPP work and 
incorporate it into the Contractor’s progress schedule.   
 
In addition, the SWPPP shall outline the procedures to be used to prevent high pH 
stormwater or dewatering water from entering surface waters.  The plan shall 
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include how the pH of the water will be maintained between pH 6.5 and pH 8.5 
prior to being discharged from the project or entering surface waters. Prior to 
beginning any concrete or grinding work, the Contractor shall submit the plan, for 
the Engineer’s review and approval. 
 
As a minimum, the SWPPP shall include all the SWPPP requirements identified in 
the General Permit, including: 
 Narrative discussing and justifying erosion control decisions (12 elements) 
 Drawings illustrating BMPs types and locations 
 Engineering calculations for ponds and vaults used for erosion control 
 A schedule for phased installation and removal of the proposed BMPs, 

including: 
A. BMPs that will be installed at the beginning of project startup. 
B. BMPs that will be installed at the beginning of each construction 

season. 
C. BMPs that will be installed at the end of each construction season. 
D. BMPs that will be removed at the end of each construction season. 
E.  BMPs that will be removed upon completion of the project. 

 
An Ecology template is available to the Contractor for producing the SWPPP, using 
project- specific information added by the Contractor. The template and 
instructions are available at:   
http://www.ecy.wa.gov/programs/wq/stormwater/construction/ 
 
Turbidity and pH Exceedances  
 
Following any exceedances of the turbidity or pH benchmarks, the Contractor shall 
provide the following at no additional cost to the Contracting agency: 
 

1. The necessary SWPPP revisions and on-site measures/revisions including 
additional source control,  BMP maintenance, and/or  additional stormwater 
treatment BMPs that are necessary to prevent continued exceedance of 
turbidly and/or pH benchmarks.  

 
2. The regulatory notification to the Dept. of Ecology and  to the Engineer of 

any monitoring results requiring regulatory notification.  
 

3. The additional daily sampling and reporting measures described in the 
General Permit to verify when project site runoff is in compliance.   

 
8-01.3(1)B Erosion and Sediment Control (ESC) Lead 
(October 3, 2022 WSDOT GSP, OPTION 1) 
Item number 3 and 4 in the second paragraph of Section 8-01.3(1)B are revised to read: 

3. Submit to the Engineer no later than the end of the next working day following 
the inspection a TESC Inspection Report that includes: 

a. When, where, and how BMPs were installed, maintained, modified, 
and removed. 



 

 
CITY OF FEDERAL WAY  FORMER TARGET BUILDING 
 SP-50                   DEMOLITION 

 
CFW SPECIAL PROVISIONS VER. 2022.12 

 
b. Observations of BMP effectiveness and proper placement. 

 
c. Recommendations for improving future BMP performance with 

upgraded or replacement BMPs when inspections reveal TESC 
BMP deficiencies. 

 
d. Identify for each discharge point location whether there is 

compliance with state water quality standards in WAC 173-201A for 
turbidity and pH. 

 
8-20 ILLUMINATION, TRAFFIC SIGNAL SYSTEMS, INTELLIGENT TRANSPORTATION 
SYSTEMS, AND ELECTRICAL 
 
8-20.1 Description 

 
8-20.1(1) Regulations and Code 
(March 13, 2012 CFW GSP) 
Section 8-20.1(1) is supplemented with the following: 

Where applicable, materials shall conform to the latest requirements of Puget 
Sound Energy and the Washington State Department of Labor and Industries. 

 
8-20.1(2) Industry Codes and Standards 
(March 13, 2012 CFW GSP) 
The following is added at the end of the first paragraph of this section: 

National Electrical Safety Code (NESC) Committee, IEEE Post Office Box 
1331445 Hoes Lane, Piscataway, NJ  08855-1331. 

 
8-20.1(3) Permitting and Inspections 
(April 12, 2018 CFW GSP) 
Section 8-20.1(3) is supplemented with the following: 

The Contractor shall be responsible for obtaining all required electrical permits, 
including all required City electrical permits.  All costs to obtain and comply with 
electrical permits shall be included in the applicable bid items for the work involved. 

 
8-20.3 Construction Requirements 

8-20.3(1) General 
(January 26, 2012 CFW GSP) 
Section 8-20.3(1) is supplemented with the following: 

Contractor Owned Removals 
All removals associated with an electrical system, which are not designated to 
remain the property of the Contracting Agency, shall become the property of the 
Contractor and shall be removed from the project. 
 
The Contractor shall: 

Remove all wires for discontinued circuits from the conduit system or as 
directed by the Engineer. 
 
Remove elbow sections of abandoned conduit entering junction boxes or 
as directed by the Engineer. 
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Abandoned conduit encountered during excavation shall be removed to the 
nearest outlets or as directed by the Engineer. 
 
Remove foundations entirely, unless the Plans state otherwise. 
 
Backfill voids created by removal of foundations and junction boxes.  
Backfilling and compaction shall be performed in accordance with Section 
2-09.3(1)E. 

 
8-20.3(2) Excavating and Backfilling  
(December 16, 2022 CFW GSP) 
Section 8-20.3(2) is supplemented with the following: 

The Contractor shall supply all trenching necessary for the complete and proper 
installation of the traffic signal system, interconnect conduit and wiring, and 
illumination system.  
 
Trenching shall conform to the following: 

1. In paved areas, edges of the trench shall be sawcut the full depth of the 
pavement and sawcuts shall be parallel. All trenches for placement of conduit 
shall be straight and as narrow in width as practical to provide a minimum of 
pavement disturbance. The existing pavement shall be removed in an approved 
manner. The trench bottom shall be graded to provide a uniform grade. 

2. Bedding and backfill materials for electrical trenches shall be as follows: 
Electrical conduit trench depth shall be a minimum of 24 inches 
cover over conduits. 
Bedding material for trenches 18 inches or less in width shall be 
crushed surfacing top course.  Bedding material for trenches 
greater than 18 inches or for joint utility trenches shall be pit run 
sand.  Bedding material shall be placed two inches below the 
conduit(s) and shall extend to two inches above the conduit(s). 
Backfill material for trenches located within the roadway limits (back 
of curb to back of curb), including perpendicular crossings of 
roadways and underneath driveways shall be controlled density fill 
(CDF), vibrated in place. 
Backfill material for trenches located outside of roadway and 
driveway limits shall be Bank Run Gravel for Trench Backfill 
conforming to WSDOT 9-03.19, unless the engineer determines 
that native material is suitable. 
 

3. Backfill shall be carefully placed so that the backfilling operation will not 
disturb the conduit in any way.  The backfill shall be thoroughly 
mechanically tamped in eight-inch (8”) layers with each layer compacted to 
ninety-five percent (95%) of maximum density in traveled ways, and ninety 
percent (90%) of maximum density elsewhere at optimum soil moisture 
content. 

 
Excavation for foundations shall be completed by vactor excavation. This 
excavation shall be incidental to the signal or illumination bid items. 
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(April 12, 2018 CFW PROJECT SPECIFIC GSP) 
Section 8-20.3(2) is supplemented with the following: 

Underground utilities of record are shown on the construction Plans insofar as 
information is available. These, however, are shown for convenience only and the 
City assumes no responsibility for improper locations or failure to show utility 
locations on the construction Plans. 
 
The location of existing underground utilities, when shown on the Plans, is 
approximate only, and the Contractor shall be responsible for determining their 
exact location. The Contractor shall check with the utility companies concerning 
any possible conflict prior to commencing excavation in any area, as not all utilities 
may be shown on the Plans. 

 
The Contractor shall be entirely responsible for coordination with the utility 
companies and arranging for the movement or adjustment, either temporary or 
permanent, of their facilities within the project limits. 

 
The Contractor shall not attempt to adjust the location of an existing utility unless 
specifically agreed to by the utility owner. 

 
 

END OF DIVISION 8
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DIVISION 9 
MATERIALS 

 
9-03 AGGREGATES 
 
9-03.12 Gravel Backfill 
 

9-03.12(6) Pit Run Sand 
(April 12, 2018 CFW GSP) 
Section 9-03.12(6) is a new section: 

Sieve Size  Percent Passing 
3/8” square   100 
U.S. No. 4     90 
Sand Equivalent    30 minimum 

 
9-03.14(3) Common Borrow 
(April 12, 2018 CFW GSP) 
Section 9-03.14(3) is modified with the following requirements: 

Material from on-site excavations meeting the requirements for Common Borrow 
shall be used to the extent practicable.  Material for common borrow shall consist 
of granular soil and/or aggregate which is free of trash, wood, debris, and other 
deleterious material. 
 
Common Borrow material shall be at the proper moisture content for compaction.  
This material is generally moisture sensitive.  The natural moisture content shall 
range from not more than 1 percent wet of optimum to not more than 3 percent dry 
of optimum as determined in accordance with Section 2-03.3(14)D.  The material 
shall not pump or yield under the weight of compaction equipment and construction 
traffic.  The Contractor is responsible for protecting the material from excess 
moisture wherever/whenever possible.  To the extent practicable, this material 
should be handled only during non-rainy periods and should be removed, hauled, 
placed, and compacted into final embankments without intermediate handling or 
stockpiling.  Surfaces should be graded and sloped to drain and should not be left 
uncompacted. 
 
Common Borrow shall meet the following gradation limits: 

Sieve Size  Percent Passing (by weight) 
6” square 1   100  
4”  square   90 – 100 
2”  square   75 - 100 
U.S. No. 4   50 - 80 
U.S. No. 40   50 max. 
U.S. No 200   25 max. 
1  For geosynthetic reinforced walls or slopes, 100percent passing 1¼-inch 
square sieve and 90 to 100 percent passing the 1-inch square sieve. 

 
Common Borrow shall contain sufficient fines for compaction and to bind the 
compacted soil mass together to form a stable surface when heavy construction 
equipment is operated on its surface. 
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Standard Plans 
(September 30, 2022 WSDOT) 
The State of Washington Standard Plans for Road, Bridge and Municipal Construction M21-01, 
effective September 30, 2022 is made a part of this contract. 
 
The Standard Plans are revised as follows: 
 

A-10.30 
RISER RING detail (Including SECTION view and RISER RING DIMENSIONS table): The 
RISER RING detail is deleted from the plan. 
 
INSTALLATION detail, SECTION A: The “1/4” callout is revised to read “+/- ¼” (SEE 
CONTRACT ~ Note: The + ¼” installation is shown in the Section A view)” 
 
B-90.40 
Valve Detail – DELETED 
 
C-8 
DELETED 
 
C-8A 
DELETED 
 
C-23.60 
DELETED 
 
D-2.04 
DELETED 
 
D-2.06 
DELETED 
 
D-2.08 
DELETED 
 
D-2.32 
DELETED 
 
D-2.34 
DELETED 
 
D-2.60 
DELETED 
 
D-2.62 
DELETED 
 
D-2.64 
DELETED 
 
D-2.66 
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DELETED 
 
D-2.68 
DELETED 
 
D-2.80 
DELETED 
 
D-2.88 
DELETED 
 
D-3.15 
DELETED 
 
D-3.16 
DELETED 
 
D-3.17 
DELETED 
 
D-3.10 
Sheet 1, Typical Section, callout – “FOR WALLS WITH SINGLE SLOPE TRAFFIC 
BARRIER.  USE THE DETAILS ABOVE THE MATCH LINE ON STANDARD PLAN D-
3.15” is revised to read; “FOR WALLS WITH SINGLE SLOPE TRAFFIC BARRIER, SEE 
CONTRACT PLANS” 
Sheet 1, Typical Section, callout – “FOR WALLS WITH F-SHAPE TRAFFIC BARRIER.  
USE THE DETAILS ABOVE THE MATCH LINE ON STANDARD PLAN D-3.16” is revised 
to read; “FOR THE WALLS WITH F-SHAPE TRAFFIC BARRIER, SEE CONTRACT 
PLANS” 
 
D-3.11 
Sheet 1, Typical Section, callout – “”B” BRIDGE APPROACH SLAB (SEE BRIDGE 
PLANS) OR PERMANENT GEOSYNTHETIC WALL BARRIER ~ SEE STANDARD 
PLANS D-3.15 OR D-3.16” is revised to read; “B” BARRIER APPROACH SLAB OR 
MOMENT SLAB (SEE CONTRACT PLANS) 
Sheet 1, Typical Section, callout – “TYPICAL BARRIER ON BRIDGE APPROACH SLAB 
(SEE BRIDGE PLANS) OR PERMANENT GEOSYNTHETIC WALL BARRIER ~ SEE 
STANDARD PLANS D-3.15 OR D-3.16” is revised to read; “TYPICAL BARRIER ON 
BRIDGE APPROACH SLAP OR MOMENT SLAB (SEE CONTRACT PLANS) 
 
D-10.10 
Wall Type 1 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT Bridge Design Manual (BDM) and the revisions 
stated in the 11/3/15 Bridge Design memorandum. 
 
D-10.15 
Wall Type 2 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT BDM and the revisions stated in the 11/3/15 Bridge 
Design memorandum. 



 

 
CITY OF FEDERAL WAY  FORMER TARGET BUILDING 
 SP-56                   DEMOLITION 

 
CFW SPECIAL PROVISIONS VER. 2022.12 

 
D-10.30 
Wall Type 5 may be used in all cases. 
 
D-10.35 
Wall Type 6 may be used in all cases. 
 
D-10.40 
Wall Type 7 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT BDM and the revisions stated in the 11/3/15 Bridge 
Design memorandum. 
 
D-10.45 
Wall Type 8 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT BDM and the revisions stated in the revisions stated 
in the 11/3/15 Bridge Design memorandum. 
 
D-15.10 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” 
are withdrawn. Special designs in accordance with the current WSDOT BDM are required 
in place of these STD Plans. 
 
D-15.20 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” 
are withdrawn. Special designs in accordance with the current WSDOT BDM are required 
in place of these STD Plans. 
 
D-15.30 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” 
are withdrawn. Special designs in accordance with the current WSDOT BDM are required 
in place of these STD Plans. 
 
F-10.18 
Note 2, “Region Traffic engineer approval is needed to install a truck apron lower than 3”.” 
- DELETED 
 
J-10.10 
Sheet 4 of 6, “Foundation Size Reference Table”, PAD WIDTH column, Type 33xD=6’ – 3” 
is revised to read: 7’ – 3”.  Type 342LX / NEMA P44=5’ – 10” is revised to read: 6’ – 10” 
Sheet 5 of 6, Plan View, “FOR EXAMPLE PAD SHOWN HERE:, “first bullet” item, “-SPACE 
BETWEEN TYPE B MOD. CABINET AND 33x CABINET IS 6” (IN)” IS REVISED TO 
READ: “SPACE BETWEEN TYPE B MOD. CABINET (BACK OF ALL CHANNEL STEEL) 
AND 33x CABINET IS 6” (IN) (CHANNEL STEEL ADDS ABOUT 5” (IN)” 
 
J-10.16 
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14 
 
J-10.17 
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14 
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J-10.18 
Key Note 1, Standard Plan J-10.30 revised to Standard Plan J-10.14 
 
J-20.10 
Elevation View, horizontal dimension to edge of sidewalk 1” (IN) OR LESS DESIRABLE ~ 
18” (IN) MAXIMUM is revised to read: “10” (IN) MAXIMUM” 
 
J-20.26 
Add Note 1, “1. One accessible pedestrian pushbutton station per pedestrian pushbutton 
post.” 
 
J-20.16 
View A, callout, was – LOCK NIPPLE, is revised to read; CHASE NIPPLE 
 
J-21.10 
Sheet 1, Elevation View, Round Concrete Foundation Detail, callout – “ANCHOR BOLTS 
~ ¾” (IN) x 30” (IN) FULL THREAD ~ THREE REQ’D. PER ASSEMBLY” IS REVISED TO 
READ: “ANCHOR BOLTS ~ ¾” (IN) x 30” (IN) FULL THREAD ~ FOUR REQ’D. PER 
ASSEMBLY” 
Sheet 1 of 2, Elevation view (Round), add dimension depicting the distance from the top 
of the foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR.. Delete “(TYP.)” from 
the 2 ½” CLR. dimension, depicting the distance from the bottom of the foundation to find 
2 # 4 reinf. Bar.  
Sheet 1 of 2, Elevation view (Square), add dimension depicting the distance from the top 
of the foundation to find 1 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from 
the 2 ½” CLR. dimension, depicting the distance from the bottom of the foundation to find 
1 # 4 reinf. Bar. 
Sheet 2 of 2, Elevation view (Round), add dimension depicting the distance from the top 
of the foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from 
the 2 ½” CLR. dimension, depicting the distance from the bottom of the foundation to find 
2 # 4 reinf. Bar. 
Sheet 2 of 2, Elevation view (Square), add dimension depicting the distance from the top 
of the foundation to find 1 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from 
the 2 ½” CLR. dimension, depicting the distance from the bottom of the foundation to find 
1 # 4 reinf. Bar. 
Detail F, callout, “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque Clamping Bolts 
(see Note 3)” is revised to read; “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque 
Clamping Bolts (see Note 1)” 
Detail F, callout, “3/4” (IN) x 2’ – 6” Anchor Bolt (TYP.) ~ Four Required (See Note 4)” is 
revised to read; “3/4” (IN) x 2’ – 6” Anchor Bolt (TYP.) ~ Three Required (See Note 2)” 
 
J-21.15 
Partial View, callout, was – LOCK NIPPLE ~ 1 ½” DIAM., is revised to read; CHASE 
NIPPLE ~ 1 ½” (IN) DIAM. 
 
J-21.16 
Detail A, callout, was – LOCKNIPPLE, is revised to read; CHASE NIPPLE 
 
J-22.15 
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Ramp Meter Signal Standard, elevation, dimension 4’ - 6” is revised to read; 6’-0” (2x) 
Detail A, callout, was – LOCK NIPPLE ~ 1 ½” DIAM. is revised to read; CHASE NIPPLE 
~ 1 ½” (IN) DIAM. 

 
J-40.10 
Sheet 2 of 2, Detail F, callout, “12 – 13 x 1 ½” S.S. PENTA HEAD BOLT AND 12” S. S. 
FLAT WASHER” is revised to read; “12 – 13 x 1 ½” S.S. PENTA HEAD BOLT AND 1/2” 
(IN) S. S. FLAT WASHER” 
 
J-40.36 
Note 1, second sentence: “Finish shall be # 2B for backbox and # 4 for the cover.” Is 
revised to read: “Finish shall be # 2B for barrier box and HRAP (Hot Rolled Annealed and 
Pickled) for the cover. 
 
J-40.37 
Note 1, second sentence: “Finish shall be # 2B for backbox and # 4 for the cover.” Is 
revised to read: “Finish shall be # 2B for barrier box and HRAP (Hot Rolled Annealed and 
Pickled) for the cover. 
 
J-75.20 
Key Notes, note 16, second bullet point, was: “1/2” (IN) x 0.45” (IN) Stainless Steel Bands”, 
add the following to the end of the note: “Alternate: Stainless steel cable with stainless 
steel ends, nuts, bolts, and washers may be used in place of stainless steel bands and 
associated hardware.” 
 
J-75.41 
DELETED 
 
K-80.20 
DELETED 
 
L-5.10 
Sheet 2, Typical Elevation, callout – “2’ – 0” MIN. LAP SPLICE BETWEEN (mark) A #3 
BAR AND WALL REINFORCEMENT ~ TYPICAL” is revised to read: “2’ – 0” MIN. LAP 
SPLICE BETWEEN (MARK) A #4 BAR AND WALL REINFORCEMENT ~ TYPICAL” 
Section C, callout; “(mark) A #3 is revised to read: “(mark) A #4”, callout – “(mark) B #3” is 
revised to read: “(mark) B #4”, callout – “(mark) C #3 TIE” is revised to read: “(mark) C #4 
TIE” 
Reinforcing Steel Bending Diagram, (mark) B detail, callout – “128 deg.” is revised to read: 
“123 deg.”, callout – “51 deg.” is revised to read: “57 deg.” 
 
The following are the Standard Plan numbers applicable at the time this project was 
advertised. The date shown with each plan number is the publication approval date shown 
in the lower right-hand corner of that plan. Standard Plans showing different dates shall 
not be used in this contract. 
 
A-10.10-00........8/7/07  A-30.35-00.......10/12/07  A-50.10-01……..8/17/21 
A-10.20-00......10/5/07  A-40.00-01.........7/6/22  A-50.40-01……  8/17/21 
A-10.30-00......10/5/07   A-40.10-04.........7/31/19  A-60.10-03........12/23/14 
A-20.10-00......8/31/07  A-40.15-00.........8/11/09  A-60.20-03.........12/23/14 
A-30.10-00......11/8/07   A-40.20-04.........1/18/17  A-60.30-01..........6/28/18 
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A-30.30-01......6/16/11  A-40.50-02.........12/23/14  A-60.40-00..........8/31/07 
     
B-5.20-03........9/9/20    B-30.50-03.........2/27/18  B-75.20-03..........8/17/21 
B-5.40-02.........1/26/17   B-30.60-00…….9/9/20  B-75.50-01..........6/10/08 
B-5.60-02.........1/26/17  B-30-70-04……2/27/18  B-75.60-00............6/8/06 
B-10.20-02........3/2/18   B-30.80-01.........2/27/18  B-80.20-00.........6/8/06 
B-10.40-02........8/17/21  B-30.90-02........1/26/17  B-80.40-00.........6/1/06 
B-10.70-02……8/17/21  B-35.20-00..........6/8/06  B-85.10-01.........6/10/08 
B-15.20-01........2/7/12  B-35.40-00..........6/8/06  B-85.20-00..........6/1/06 
B-15.40-01........2/7/12  B-40.20-00..........6/1/06  B-85.30-00..........6/1/06 
B-15.60-02........1/26/17   B-40.40-02........1/26/17  B-85.40-00..........6/8/06 
B-20.20-02.......3/16/12  B-45.20-01..........7/11/17  B-85.50-01.........6/10/08 
B-20.40-04.......2/27/18  B-45.40-01..........7/21/17  B-90.10-00….......6/8/06 
B-20.60-03.......3/15/12  B-50.20-00..........6/1/06  B-90.20-00..........6/8/06 
B-25.20-02........2/27/18  B-55.20-03..........8/17/21  B-90.30-00..........6/8/06 
B-25.60-02.........2/27/18  B-60.20-02..........9/9/20  B-90.40-01..........1/26/17 
B-30.05-00……9/9/20  B-60.40-01..........2/27/18  B-90.50-00..........6/8/06 
B-30.10-03.........2/27/18  B-65.20-01..........4/26/12  B-95.20-02..........8/17/21 
B-30.15-00……..2/27/18  B-65.40-00..........6/1/06  B-95.40-01..........6/28/18 
B-30.20-04.........2/27/18  B-70.20-00..........3/15/22   
B-30.30-03.........2/27/18  B-70.60-01..........1/26/17   
B-30.40-03..........2/27/18      
     
C-1....................9/8/22  C-22.40-09........9/8/22  C-60.70-01…….9/8/22 
C-1b...................9/8/22  C-22.45-06........9/8/22  C-60.80-01……..9/8/22 
C-1d................10/31/03  C-23.70-00........8/22/22  C-70.15-00……..8/17/21 
C-2c..................8/12/19  C.24.10-03........7/24/22  C-70.10-03........8/17/21 
C-4f...................8/12/19  C-24.15-00……..3/15/22  C-75.10-02........9/16/20 
C-6a................9/8/22  C-25.20-07........8/20/21  C-75.20-03........8/20/21 
C-7.....................9/8/22  C-25.22-06........8/20/21  C-75.30-03........8/21/20 
C-7a...................9/8/22  C-25.26-05........8/20/21  C-80.10-02........9/16/20 
C-20.10-08.........9/8/22  C-25.30-01…….8/20/21  C-80.20-01........6/11/14 
C-20.14-05..........9/8/22  C-25.80-05........8/12/19  C-80.30-02........8/20/21 
C-20.15-02..........6/11/14  C-60.10-02…….9/8/22  C-80.40-01........6/11/14 
C-20.18-04..........9/8/22  C-60.15-00……..8/17/21  C-85.10-00........4/8/12 
C-20.40-09..........9/8/22  C-60.20-01……9/8/22  C-85.11-01........9/16/20 
C-20.41-04..........8/22/22  C-60.30-01…….8/17/21  C-85.15-02........8/27/21 
C-20.42-05..........7/14/15  C-60.40-00…….8/17/21  C-85-18-03........9/8/22 
C-20.43-00………8/22/22  C-60.45-00……..8/17/21   
C-20.45.03...........9/8/22  C-60.50-00……..8/17/21   
C-22.16-07........9/16/20  C-60.60-00……..8/17/21   
     
D-2.36-03........6/11/14  D-4.................12/11/98  D-10.35-00.........7/8/08 
D-2.46-02………8/13/21  D-6...................6/19/98  D-10.40-01......12/2/08 
D-2.84-00........11/10/05  D-10.10-01…….12/2/08  D-10.45-01......12/2/08 
D-2.92-01........4/26/22  D-10.15-01......12/2/08   
D-3.09-00........5/17/12  D-10.20-01.........8/7/19   
D-3.10-01……5/29/13  D-10.25-01.........8/7/19   
D-3.11-03……6/11/14  D-10.30-00.........7/8/08   
     
E-1....................2/21/07  E-4....................8/27/03   
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E-2....................5/29/98  E-4a..................8/27/03   
     
F-10.12-04.......9/24/20  F-10.62-02........4/22/14  F-40.15-04........9/25/20 
F-10.16-00.......12/20/06  F-10.64-03........4/22/14  F-40.16-03........6/29/16 
F-10.18-03.........3/28/22  F-30.10-04........9/25/20  F-45.10-03........8/13/21 
F-10.40-04...........9/24/20  F-40.12-03........6/29/16  F-80.10-04........7/15/16 
F-10.42-00.........1/23/07  F-40.14-03........6/29/16   
     
G-10.10-00........9/20/07  G-26.10-00……7/31/19   
G-20.10-03........8/20/21  G-30.10-04.......6/23/15   
G-22.10-04..........6/28/18  G-50.10-03.......6/28/18   
G-24.10-00......11/8/07  G-90.10-03……7/11/17   
G-24.20-01......2/7/12  G-90.20-05……7/11/17   
G-24.30-02......6/28/18  G-90.30-04……7/11/17   
G-24.40-07.....6/28/18  G-95.10-02........6/28/18   
G-24.50-05.....8/7/19  G-95.20-03........6/28/18   
G-24.60-05.....6/28/18  G-95.30-03........6/28/18   
G-25.10-05.......9/16/20     
     
H-10.10-00..........7/3/08   H-32.10-00.......9/20/07  H-70.10-02......8/17/21 
H-10.15-00..........7/3/08  H-60.10-01.........7/3/08  H-70.20-02......8/17/21 
H-30.10-00......10/12/07  H-60.20-01.........7/3/08   
     
I-10.10-01.........8/11/09  I-30.20-00.........9/20/07  I-40.20-00.........9/20/07 
I-30.10-02.........3/22/13  I-30.30-02.........6/12/19  I-50.20-01..........6/10/13 
I-30.15-02.........3/22/13  I-30.40-02.......6/12/19  I-60.10-01..........6/10/13 
I-30.16-01.........7/11/19  I-30.60-02.........6/12/19  I-60.20-01..........6/10/13 
I-30.17-01.........6/12/19  I-40.10-00.........9/20/07  I-80.10-02..........7/15/16 
     
J-05.50-00……8/30/22  J-28.10-02......8/7/19  J-50.25-00…….6/3/11 
J-10..................7/18/97  J-28.22-00.......8/07/07  J-50.30-00…….6/3/11 
J-10.10-04……9/16/20  J-28.24-02.......9/16/20  J-60.05-01…….7/21/16 
J-10.12-00…….9/16/20  J-28.26-01......12/02/08  J-60.11-00…....5/20/13 
J-10.14-00……..9/16/20  J-28.30-03......6/11/14   J-60.12-00…....5/20/13 
J-10.15-01........6/11/14  J-28.40-02......6/11/14  J-60.13-00…....6/16/10 
J-10.16-02……8/18/21  J-28.42-01.......6/11/14  J-60.14-01……7/31/19 
J-10.17-02……8/18/21  J-28.43-01.......6/28/18  J-75.10-02……7/10/15 
J-10.18-02……8/18/21  J-28.45-03.......7/21/16  J-75.20-01……7/10/15 
J-10.20-04..…8/18/21  J-28.50-03.......7/21/16  J-75.30-02…….7/10/15 
J-10.21-02……8/18/21  J-28.60-03.......8/27/21  J-75.50-00…….8/30/22 
J-10.22-02........8/18/21  J-28.70-04.......8/30/22  J-75.55-00…….8/30/22 
J-10.25-00……7/11/17  J-29.10-02.......8/26/22  J-80.05-00……..8/30/22 
J-10.26-00…….8/30/22  J-29.15-01.......7/21/16  J-80.10-01……8/18/21 
J-12.15-00……6/28/18  J-29.16-02.......7/21/16  J-80.12-00…….8/18/21 
J-12.16-00……6/28/18  J-30.10-01…...8/26/22  J-80.15-00……6/28/18 
J-15.10-01........6/11/14  J-40.01-00……..8/30/22  J-81.10-02……8/18/21 
J-15.15-02……7/10/15  J-40.05-00……7/21/16  J-81.12-00…….9/3/21 
J-20.01-00…..8/30/22  J-40.10-04…...4/28/16  J-84.05-00…….8/30/22 
J-20.10-04........7/31/19  J-40.20-03…...4/28/16  J-86.10-00……6/28/18 
J-20.11-03........7/31/19  J-40.30-04……4/28/16  J-90.10-03…….6/28/18 
J-20.15-03........6/30/14  J-40.35-01……5/29/13  J-90.20-03…….6/28/18 
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J-20.16-02........6/30/14  J-40.36-02……7/21/17  J-90.21-02……6/28/18 
J-20.20-02........5/20/13  J-40.37-02……7/21/17  J-90.50-00……6/28/18 
J-20.26-01........7/12/12   J-40.38-01.......5/20/13   
J-21.10-04......6/30/14  J-40.39-00……5/20/13   
J-21.15-01......6/10/13  J-40.40-02……7/31/19   
J-21.16-01......6/10/13  J-45.36-00……7/21/17   
J-21.17-01......6/10/13  J-50.05-00……7/21/17   
J-21.20-01......6/10/13  J-50.10-01…….7/31/19   
J-22.15-02......7/10/15  J-50.11-02…….7/31/19   
J-22.16-03......7/10/15  J-50.12-02…….8/7/19   
J-26.10-03…..7/21/16  J-50.13-01…….8/30/22   
J-26.15-01…..5/17/12  J-50.15-01…….7/21/17   
J-26.20-01…..6/28/18  J-50.16-01…….3/22/13   
J-27.10-01…..7/21/16  J-50.18-00…….8/7/19   
J-27.15-00…..3/15/12  J-50.19-00…….8/7/19   
J-28.01-00…….8/30/22  J-50.20-00…….6/3/11   
     
K-70.20-01.......6/1/16   K-80.32-00…….8/17/21  K-80.35-01.......9/16/20  
K-80.10-02.......9/25/20  K-80.34-00…….8/17/21  K-80.37-01.......9/16/20 
     
L-5.10-00……..9/19/22  L-20.10-03........7/14/15  L-40.20-02........6/21/12 
L-5.15-00……..9/19/22  L-30.10-02........6/11/14  L-70.10-01.......5/21/08 
L-10.10-02........6/21/12  L-40.15-01........6/16/11  L-70.20-01.......5/21/08 
     
M-1.20-04.........9/25/20  M-11.10-04........8/2/22  M-40.20-00...10/12/07 
M-1.40-03.........9/25/20   M-12.10-03……8/2/22  M-40.30-01......7/11/17 
M-1.60-03.........9/25/20  M-15.10-01........2/6/07  M-40.40-00......9/20/07 
M-1.80-03.........6/3/11  M-17.10-02........7/3/08  M-40.50-00......9/20/07 
M-2.20-03.........7/10/15  M-20.10-04........8/2/22  M-40.60-00......9/20/07 
M-2.21-00……7/10/15   M-20.20-02........4/20/15  M-60.10-01......6/3/11 
M-3.10-04.........9/25/20  M-20.30-04........2/29/16  M-60.20-03......8/17/21 
M-3.20-04.........8/2/22  M-20.40-03........6/24/14  M-65.10-03......8/17/21 
M-3.30-04.........9/25/20  M-20.50-02........6/3/11  M-80.10-01......6/3/11 
M-3.40-04.........9/25/20   M-24.20-02.......4/20/15  M-80.20-00......6/10/08 
M-3.50-03.........9/25/20  M-24.40-02.......4/20/15  M-80.30-00......6/10/08 
M-5.10-03.........9/25/20  M-24.60-04.......6/24/14   
M-7.50-01.........1/30/07  M-24.65-00……7/11/17   
M-9.50-02.........6/24/14  M-24.66-00……7/11/17   
M-9.60-00……..2/10/09   M-40.10-03......6/24/14   
     
     

END DIVISION 9 
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************************************************************************************************************  
Overtime Codes 

 
Overtime calculations are based on the hourly rate actually paid to the worker. On public works projects, the hourly rate 
must be not less than the prevailing rate of wage minus the hourly rate of the cost of fringe benefits actually provided for 
the worker. 

 
1. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE 

PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 
 

B.  All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage.  All hours worked on 
Sundays and holidays shall be paid at double the hourly rate of wage.  

 
C.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All other overtime hours and all hours worked on 
Sundays and holidays shall be paid at double the hourly rate of wage. 

 
D.  The first two (2) hours before or after a five-eight (8) hour workweek day or a four-ten (10) hour workweek day and 

the first eight (8) hours worked the next day after either workweek shall be paid at one and one-half times the hourly 
rate of wage. All additional hours worked and all worked on Sundays and holidays shall be paid at double the hourly 
rate of wage. 

 
E.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All other hours worked Monday through Saturday, 
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. 

  
F.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day, 
shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid at three times the hourly 
rate of wage. 

  
G.  The first ten (10) hours worked on Saturdays and the first ten (10) hours worked on a fifth calendar weekday in a four-

ten hour schedule, shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten 
(10) hours per day Monday through Saturday and all hours worked on Sundays and holidays shall be paid at double 
the hourly rate of wage. 

 
H.  All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions or equipment 

breakdown) shall be paid at one and one-half times the hourly rate of wage.  All hours worked Monday through 
Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at double the hourly rate 
of wage. 

 
I. All hours worked on Sundays and holidays shall also be paid at double the hourly rate of wage. 

  
J.  The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage.  All hours worked over ten (10) hours Monday through 
Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. 

 
K.  All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All hours 

worked on holidays shall be paid at double the hourly rate of wage. 
 
M.  All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid 

at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double 
the hourly rate of wage. 

  
 N.  All hours worked on Saturdays (except makeup days) shall be paid at one and one-half times the hourly rate of wage. 

All hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. 
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Overtime Codes Continued 

 
1. O.  The first ten (10) hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours 

worked on Sundays, holidays and after twelve (12) hours, Monday through Friday and after ten (10) hours on Saturday 
shall be paid at double the hourly rate of wage.  

 
P.  All hours worked on Saturdays (except makeup days if circumstances warrant) and Sundays shall be paid at one and 

one-half times the hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage. 
 

Q.  The first two (2) hours after eight (8) regular hours Monday through Friday and up to ten (10) hours worked on 
Saturdays shall be paid at one and one-half times the hourly rate of wage.  All hours worked in excess of ten (10) 
hours per day Monday through Saturday and all hours worked on Sundays and holidays (except Christmas day) shall 
be paid at double the hourly rate of wage. All hours worked on Christmas day shall be paid at two and one-half times 
the hourly rate of wage. 

  
R.  All hours worked on Sundays and holidays shall be paid at two times the hourly rate of wage. 
  

 
U.  All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on 

Sundays and holidays (except Labor Day) shall be paid at two times the hourly rate of wage. All hours worked on 
Labor Day shall be paid at three times the hourly rate of wage. 

  
V.  All hours worked on Sundays and holidays (except Thanksgiving Day and Christmas day) shall be paid at one and 

one-half times the hourly rate of wage. All hours worked on Thanksgiving Day and Christmas day shall be paid at 
double the hourly rate of wage. 

  
W.  All hours worked on Saturdays and Sundays (except make-up days due to conditions beyond the control of the 

employer)) shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays shall be paid 
at double the hourly rate of wage. 

  
X.  The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours Monday 
through Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. When holiday falls on 
Saturday or Sunday, the day before Saturday, Friday, and the day after Sunday, Monday, shall be considered the 
holiday and all work performed shall be paid at double the hourly rate of wage. 

  
Y.  All hours worked outside the hours of 5:00 am and 5:00 pm (or such other hours as may be agreed upon by any 

employer and the employee) and all hours worked in excess of eight (8) hours per day (10 hours per day for a 4 x 10 
workweek) and on Saturdays and holidays (except labor day) shall be paid at one and one-half times the hourly rate 
of wage. (except for employees who are absent from work without prior approval on a scheduled workday during the 
workweek shall be paid at the straight-time rate until they have worked 8 hours in a day (10 in a 4 x 10 workweek) or 
40 hours during that workweek.) All hours worked Monday through Saturday over twelve (12) hours and all hours 
worked on Sundays and Labor Day shall be paid at double the hourly rate of wage. 

  
Z.  All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All 

hours worked on holidays shall be paid the straight time rate of pay in addition to holiday pay.  
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Overtime Codes Continued 
 

2. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE 
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.  
 
B.  All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage.  

 
 F.  The first eight (8) hours worked on holidays shall be paid at the straight hourly rate of wage in addition to the holiday 

pay. All hours worked in excess of eight (8) hours on holidays shall be paid at double the hourly rate of wage. 
 

M. This code appears to be missing. All hours worked on Saturdays, Sundays and holidays shall be paid at double the 
hourly rate of wage. 

  
O.  All hours worked on Sundays and holidays shall be paid at one and one-half times the hourly rate of wage. 
  
R.  All hours worked on Sundays and holidays and all hours worked over sixty (60) in one week shall be paid at double 

the hourly rate of wage. 
  
U.  All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked 

over 12 hours in a day or on Sundays and holidays shall be paid at double the hourly rate of wage. 
  
 
  

3. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE 
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 
  

 
 F. All hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours worked on 

Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays shall be paid at two and 
one-half times the hourly rate of wage including holiday pay. 

 
H. All work performed on Sundays between March 16th and October 14th and all Holidays shall be compensated for at 

two (2) times the regular rate of pay. Work performed on Sundays between October 15th and March 15th shall be 
compensated at one and one half (1-1/2) times the regular rate of pay. 
 

 
J. All hours worked between the hours of 10:00 pm and 5:00 am, Monday through Friday, and all hours worked on 

Saturdays shall be paid at a one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays 
shall be paid at double the hourly rate of wage. 

 
K. Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when 

four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or 
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly 
rate of wage. All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in 
excess of twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.  

 
After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the 
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more. When an employee 
returns to work without at least eight (8) hours time off since their previous shift, all such time shall be a continuation 
of shift and paid at the applicable overtime rate until he/she shall have the eight (8) hours rest period. 
 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     
4. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE 

PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 
 
A.  All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly 

rate of wage. All hours worked on Saturdays, Sundays and holidays shall be paid at double the hourly rate of wage. 
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Overtime Codes Continued 
 
 

4. C. On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be 
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has 
been established.  On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday 
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and 
one half (1-1/2) times the straight time rate of pay. On Saturday, the first twelve (12) hours of work shall be paid at 
one and one half (1-1/2) times the straight time rate of pay, except that if the job is down on Monday through Friday 
due to weather conditions or other conditions outside the control of the employer, the first ten (10) hours on Saturday 
may be worked at the straight time rate of pay. All hours worked over twelve (12) hours in a day and all hours worked 
on Sunday and Holidays shall be paid at two (2) times the straight time rate of pay. 

 
 D. All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly 

rate of wage. All hours worked on Saturday, Sundays and holidays shall be paid at double the hourly rate of pay. Rates 
include all members of the assigned crew. 

 
EXCEPTION:  
On all multipole structures and steel transmission lines, switching stations, regulating, capacitor stations, generating 
plants, industrial plants, associated installations and substations, except those substations whose primary function is 
to feed a distribution system, will be paid overtime under the following rates: 
 
The first two (2) hours after eight (8) regular hours Monday through Friday of overtime on a regular workday, shall 
be paid at one and one-half times the hourly rate of wage. All hours in excess of ten (10) hours will be at two (2) times 
the hourly rate of wage. The first eight (8) hours worked on Saturday will be paid at one and one-half (1-1/2) times 
the hourly rate of wage. All hours worked in excess of eight (8) hours on Saturday, and all hours worked on Sundays 
and holidays will be at the double the hourly rate of wage. 
 
All overtime eligible hours performed on the above described work that is energized, shall be paid at the double the 
hourly rate of wage. 
 

 E. The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday, 
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.  

 
On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours 
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one and one half (1½) times the regular shift rate for the first 
eight (8) hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays 
shall be paid at double the hourly rate of wage. 

 
G. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked 

Monday through Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at 
double the hourly rate of wage. 

 
 
I. The First eight (8) hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage.  All 

hours worked in excess of eight (8) per day on Saturdays shall be paid at double the hourly rate of wage. All hours 
worked on Sundays and holidays shall be paid at double the hourly rate of wage. 
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Overtime Codes Continued 
 
4. J. The first eight (8) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage.  All 

hours worked in excess of eight (8) hours on a Saturday shall be paid at double the hourly rate of wage.  All hours 
worked over twelve (12) in a day, and all hours worked on Sundays and Holidays shall be paid at double the hourly 
rate of wage. 

 
 K. All hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage, so long as Saturday 

is the sixth consecutive day worked.  All hours worked over twelve (12) in a day Monday through Saturday, and all 
hours worked on Sundays and Holidays shall be paid at double the hourly rate of wage. 

 
 L. The first twelve (12) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All 

hours worked on a Saturday in excess of twelve (12) hours shall be paid at double the hourly rate of pay. All hours 
worked over twelve (12) in a day Monday through Friday, and all hours worked on Sundays shall be paid at double 
the hourly rate of wage. All hours worked on a holiday shall be paid at one and one-half times the hourly rate of wage, 
except that all hours worked on Labor Day shall be paid at double the hourly rate of pay. 

 
 S.     On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday through Friday, work 

performed in excess of (10) hours shall be paid at one and one half (1-1/2) times the hourly rate of pay. On Monday 
through Friday, work performed outside the normal work hours of 6:00 a.m. and 6:00 p.m. shall be paid at one and 
one-half (1-1/2) times the straight time rate, (except for special shifts or multiple shift operations). 

 
  All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All work performed 

on Sundays and holidays shall be paid at double the hourly rate of wage. 
 
  When an employee returns to work without at least eight (8) hours time off since their previous shift, all such time 

shall be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break 
of eight (8) hours. 

 
  Multiple Shift Operations: When the first shift of a multiple shift (a two or three shift) operation is started at the basic 

straight time rate or at a specific overtime rate, all shifts of that day's operation shall be completed at that rate. 
 
  Special Shifts: The Special Shift Premium is the basic hourly rate of pay plus $2.00 an hour. When due to conditions 

beyond the control of the employer or when an owner (not acting as the contractor), a government agency or the 
contract specifications require more than four (4) hours of a special shift can only be performed outside the normal 
6am to 6pm shift then the special shift premium will be applied to the basic straight time for the entire shift. When an 
employee works on a special shift, they shall be paid the special shift premium for each hour worked unless they are 
in overtime or double-time status. (For example, the special shift premium does not waive the overtime requirements 
for work performed on Saturday or Sunday). 

 
U. The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage. (Except on makeup days if work is lost due to inclement 
weather, then the first eight (8) hours on Saturday may be paid the regular rate.) All hours worked over twelve (12) 
hours Monday through Saturday, and all hours worked on Sundays and holidays shall be paid at double the hourly 
rate of wage. 
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Overtime Codes Continued 
 
4. V. Work performed in excess of ten (10) hours of straight time per day when four ten (10) hour shifts are established or 

outside the normal shift (5 am to 6pm), and all work on Saturdays, except for make-up days shall be paid at time and 
one-half (1 ½) the straight time rate. 
 
In the event the job is down due to weather conditions, then Saturday may, be worked as a voluntary make-up day at 
the straight time rate. However, Saturday shall not be utilized as a make-up day when a holiday falls on Friday. All 
work performed on Sundays and holidays and work in excess of twelve (12) hours per day shall be paid at double (2x) 
the straight time rate of pay. 
 
After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the 
applicable overtime rate until such time as the employee has had a break of eight (8) hours. 
 
When an employee returns to work without a break of eight (8) hours since their previous shift, all such time shall be 
a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of eight 
(8) hours. 
 

W. All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid 
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double 
the hourly rate of wage. 
 
When an employee returns to work without at least eight (8) hours time off since their previous shift, all such time 
shall be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break 
of eight (8) hours. 
 

 X. All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on 
Sundays and holidays shall be paid at double the hourly rate of wage. Work performed outside the normal shift of 6 
am to 6pm shall be paid at one and one-half the straight time rate, (except for special shifts or three shift operations). 
All work performed on Sundays and holidays shall be paid at double the hourly rate of wage. Shifts may be established 
when considered necessary by the Employer. 

 
The Employer may establish shifts consisting of eight (8) or ten (10) hours of work (subject to WAC 296-127-022), 
that shall constitute a normal forty (40) hour work week. The Employer can change from a 5-eight to a 4-ten hour 
schedule or back to the other.  All hours of work on these shifts shall be paid for at the straight time hourly rate. Work 
performed in excess of eight hours (or ten hours per day (subject to WAC 296-127-022) shall be paid at one and one-
half the straight time rate. 

 
When due to conditions beyond the control of the Employer, or when contract specifications require that work can 
only be performed outside the regular day shift, then by mutual agreement a special shift may be worked at the straight 
time rate, eight (8) hours work for eight (8) hours pay.  The starting time shall be arranged to fit such conditions of 
work. 

 
When an employee returns to work without at a break of eight (8) hours since their previous shift, all such time shall 
be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of 
eight (8) hours. 

 
 Y. Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when 

four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or 
outside the normal shift, and all work on Saturdays shall be paid at time and one-half the straight time rate. All work 
performed after 6:00 pm Saturday to 6:00 am Monday and holidays shall be paid at double the straight time rate of 
pay.  
 
Any shift starting between the hours of 6:00 pm and midnight shall receive an additional one dollar ($1.00) per hour 
for all hours worked that shift.  
 
After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the 
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more. 
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Overtime Codes Continued 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                

11. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE 
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE. 

 
 

B After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime 
rate until such time as the employee has had a break of eight (8) hours or more. 
 
 

C The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day, 
and all hours on Sunday shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid 
at three times the hourly rate of wage. All non-overtime and non-holiday hours worked between 4:00 pm and 5:00 
am, Monday through Friday, shall be paid at a premium rate of 15% over the hourly rate of wage.  

 
  D. All hours worked on Saturdays and holidays shall be paid at one and one-half times the hourly rate of wage. All hours 

worked on Sundays shall be paid at double the hourly rate of wage. 
 

After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime 
rate until such time as the employee has had a break of eight (8) hours or more. 

 
E. The first two (2) hours after eight (8) regular hours Monday through Friday, the first ten (10) hours on Saturday, and 

the first ten (10) hours worked on Holidays shall be paid at one and one-half times the hourly rate of wage. All hours 
worked over ten (10) hours Monday through Saturday, and Sundays shall be paid at double the hourly rate of wage. 
 
After an employee has worked eight (8) hours, all additional hours worked shall be paid at the applicable overtime 
rate until such time as the employee has had a break of eight (8) hours or more. 

 
F. The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday 

shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday, 
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.  

 
On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours 
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one-half times the hourly rate of wage for the first eight (8) 
hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays shall be paid 
at double the hourly rate of wage. 

 
G. Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when 

four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or 
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly 
rate of wage. 
 
All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in excess of 
twelve (12) hours in a single shift shall be paid at double the hourly rate of wage. 
 
After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the 
applicable overtime rate until such time as the employee has had a break of nine (9) hours or more. When an employee 
returns to work without at least nine (9) hours time off since their previous shift, all such time shall be a continuation 
of shift and paid at the applicable overtime rate until he/she shall have the nine (9) hours rest period. 
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Overtime Codes Continued 
 

11. H. Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when 
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or 
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly 
rate of wage. 
 
All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in excess of 
twelve (12) hours in a single shift shall be paid at double the hourly rate of wage. 
 
After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the 
applicable overtime rate until such time as the employee has had a break of ten (10) hours or more. When an employee 
returns to work without at least ten (10) hours time off since their previous shift, all such time shall be a continuation 
of shift and paid at the applicable overtime rate until he/she shall have the ten (10) hours rest period. 

 
 

 I. On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be 
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has 
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday 
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and 
one half (1-1/2) times the straight time rate of pay.  
 
On Saturday, the first twelve (12) hours of work shall be paid at one and one half (1-1/2) times the straight time rate 
of pay. All work performed after 6:00 pm Saturday to 5:00 am Monday, all work performed over twelve (12) hours, 
and all work performed on holidays shall be paid at double the straight time rate of pay.  
 
Any shift starting between the hours of 6:00 pm and midnight shall receive an additional two dollar ($2.00) per hour 
for all hours worked that shift. 

 
J.  All hours worked on holidays shall be paid at double the hourly rate of wage. 
 
K.  On Monday through Friday hours worked outside 4:00 am and 5:00 pm, and the first two (2) hours after eight (8) 

hours worked shall be paid at one and one-half times the hourly rate. All hours worked over 10 hours per day 
Monday through Friday, and all hours worked on Saturdays, Sundays, and Holidays worked shall be paid at double 
the hourly rate of wage. 

 
L. An employee working outside 5:00 am and 5:00 pm shall receive an additional two dollar ($2.00) per hour for all 

hours worked that shift. All hours worked on holidays shall be paid at one and one-half times the hourly rate of 
wage. All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage. 

 
M. On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be 

paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has 
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday 
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and 
one half (1-1/2) times the straight time rate of pay.  

 
Work performed outside the normal work hours of 5:00 a.m. and 6:00 p.m. shall be paid at one and one-half (1-1/2) 
times the straight time rate, (except for special shifts or multiple shift operations). When the first shift of a multiple 
shift (a two or three shift) operation is started at the basic straight time rate or at a specific overtime rate, all shifts of 
that day's operation shall be completed at that rate. When due to conditions beyond the control of the Employer or 
when contract specifications require that work can only be performed outside the regular day shift of 5:00 am to 
6:00 pm, then a special shift may be worked at the straight time rate, plus the shift pay premium when applicable. 
The starting time of work will be arranged to fit such conditions of work. Such shift shall consist of eight (8) hours 
work for eight (8) hours pay or ten (10) hours work for ten (10) hours pay for four ten shifts.  
 
On Saturday, the first twelve (12) hours of work shall be paid at one and one half (1-1/2) times the straight time rate 
of pay. All work performed after 6:00 pm Saturday to 5:00 am Monday, all work performed over twelve (12) hours, 
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and all work performed on holidays shall be paid at double the straight time rate of pay.  
 
Shift Pay Premium: In an addition to any overtime already required, all hours worked between the hours of 6:00 pm 
and 5:00 am shall receive an additional two dollars ($2.00) per hour. 

 
 

Holiday Codes 
 
5.  A.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 

Thanksgiving Day, and Christmas Day (7).  
 

B.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 
Thanksgiving Day, the day before Christmas, and Christmas Day (8).  

 
C.  Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the 

Friday after Thanksgiving Day, And Christmas Day (8).  
 

D.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 
Saturday after Thanksgiving Day, And Christmas Day (8).  

 
 H.  Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Day after Thanksgiving Day, 

And Christmas (6). 
 
 I.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day  

(6). 
 
 J.  Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, Friday after Thanksgiving Day, 

Christmas Eve Day, And Christmas Day (7). 
 
 K.  Holidays: New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, 

Friday After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). 
 
 

Holiday Codes Continued 
 
 
6. L.  Holidays: New Year’s Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving 

Day, Friday after Thanksgiving Day, And Christmas Day (8). 
 

N.  Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Veterans' Day, 
Thanksgiving Day, The Friday After Thanksgiving Day, And Christmas Day (9). 

 
P.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday And Saturday 

After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). If A Holiday Falls On Sunday, The 
Following Monday Shall Be Considered As A Holiday. 

 
 Q. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas 

Day (6). 
 
 R.  Paid Holidays:  New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Day After 

Thanksgiving Day, One-Half Day Before Christmas Day, And Christmas Day. (7 1/2). 
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Holiday Codes Continued 
 

 
  S.  Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, 

And Christmas Day (7). 
 

Z.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, the 
Friday after Thanksgiving Day, And Christmas Day (8).  

 
 
  G.  Paid Holidays: New Year's Day, Martin Luther King Jr. Day, Presidents’ Day, Memorial Day, Independence Day, 

Labor Day, Veterans' Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and Christmas Eve 
Day (11). 

  
 H.  Paid Holidays: New Year's Day, New Year’s Eve Day, Memorial Day, Independence Day, Labor Day, Thanksgiving 

Day, Friday After Thanksgiving Day, Christmas Day, The Day After Christmas, And A Floating Holiday (10).  
 

 T.  Paid Holidays:  New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, 
Thanksgiving Day, The Friday After Thanksgiving Day, The Last Working Day Before Christmas Day, And 
Christmas Day (9). 

 
 Z.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 

Thanksgiving Day, And Christmas Day (7). If a holiday falls on Saturday, the preceding Friday shall be 
considered as the holiday. If a holiday falls on Sunday, the following Monday shall be considered as the 
holiday. 

 
7. A.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after Thanksgiving Day, And Christmas Day (8). Any Holiday Which Falls On A Sunday Shall Be Observed 
As A Holiday On The Following Monday.  If any of the listed holidays falls on a Saturday, the preceding Friday shall 
be a regular work day. 

 
 B.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as 
a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the 
preceding Friday. 

  
C.  Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving 

Day, the Friday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be 
observed as a holiday on the following Monday.  Any holiday which falls on a Saturday shall be observed as a holiday 
on the preceding Friday. 

 
 D.  Paid Holidays:  New Year's Day, Memorial Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day, 

the Friday after Thanksgiving Day, And Christmas Day (8). Unpaid Holidays: President’s Day. Any paid holiday 
which falls on a Sunday shall be observed as a holiday on the following Monday. Any paid holiday which falls on a 
Saturday shall be observed as a holiday on the preceding Friday.  

 
E.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday.  Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday. 

  
 F.  Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, the last working day before Christmas day and Christmas day (8). Any holiday which falls on a 
Sunday shall be observed as a holiday on the following Monday.  Any holiday which falls on a Saturday shall be 
observed as a holiday on the preceding Friday. 
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Holiday Codes Continued 
 
7. G.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day 

(6). Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. 
 

 H.  Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving 
Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any 
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on 
a Saturday shall be observed as a holiday on the preceding Friday. 

 
I. Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The 

Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on 
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be 
observed as a holiday on the preceding Friday.  

 
 J.  Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6). 

Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday.  Any holiday which 
falls on a Saturday shall be observed as a holiday on the preceding Friday. 

  
  K.  Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after 

Thanksgiving Day, And Christmas Day (8).  Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday.  Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.  

 
 L.  Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day 

before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday 
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding 
Friday. 

  
 N.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday.  
 
 

P.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday. 
 

  Q.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 
Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on 
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, the 
preceding Friday shall be a regular work day.  
 

 S. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 
Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays 
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly. 

 
 V. Holidays: New Year's Day, President’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, 

the Friday after Thanksgiving Day, Christmas Day, the day before or after Christmas, and the day before or after New 
Year’s Day.  If any of the above listed holidays falls on a Sunday, the day observed by the Nation shall be considered 
a holiday and compensated accordingly. 

 
 W. Holidays: New Year's Day, Day After New Year’s, Memorial Day, Independence Day, Labor Day, Thanksgiving 

Day, the Friday after Thanksgiving Day, Christmas Eve Day, Christmas Day, the day after Christmas, the day before 
New Year’s Day, and a Floating Holiday.   
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Holiday Codes Continued 
 
7. X. Holidays: New Year's Day, Day before or after New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, 

Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day before or after 
Christmas day. If a holiday falls on a Saturday or on a Friday that is the normal day off, then the holiday will be taken 
on the last normal workday. If the holiday falls on a Monday that is the normal day off or on a Sunday, then the holiday 
will be taken on the next normal workday. 
 

 Y. Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the 
Friday after Thanksgiving Day, and Christmas Day. (8) If the holiday falls on a Sunday, then the day observed by the 
federal government shall be considered a holiday and compensated accordingly. 

 
 G. New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, The 

Friday After Thanksgiving Day, the last scheduled workday before Christmas, and Christmas Day (9). If any of the 
listed holidays falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated 
accordingly. 

 
 H.  Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving 

Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any 
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on 
a Saturday shall be observed as a holiday on the preceding Friday. 

 
 I.  Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The 

Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on 
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be 
observed as a holiday on the preceding Friday.  

 
 J.  Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6). 

Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday.  Any holiday which 
falls on a Saturday shall be observed as a holiday on the preceding Friday. 

  
  K.  Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after 

Thanksgiving Day, And Christmas Day (8).  Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday.  Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.  

 
 L.  Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day 

before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday 
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding 
Friday. 

  
 N.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday. 
 

P.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on 
the following Monday. 

 
 Q.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on 
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, the 
preceding Friday shall be a regular work day.  
 

 S. Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 
Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays 
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly. 
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Holiday Codes Continued 
 
7. V. Holidays: New Year's Day, President’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, 

the Friday after Thanksgiving Day, Christmas Day, the day before or after Christmas, and the day before or after New 
Year’s Day.  If any of the above listed holidays falls on a Sunday, the day observed by the Nation shall be considered 
a holiday and compensated accordingly. 

 
 W. Holidays: New Year's Day, Day After New Year’s, Memorial Day, Independence Day, Labor Day, Thanksgiving 

Day, the Friday after Thanksgiving Day, Christmas Eve Day, Christmas Day, the day after Christmas, the day before 
New Year’s Day, and a Floating Holiday.   

 
 X. Holidays: New Year's Day, Day before or after New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, 

Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day before or after 
Christmas day. If a holiday falls on a Saturday or on a Friday that is the normal day off, then the holiday will be taken 
on the last normal workday. If the holiday falls on a Monday that is the normal day off or on a Sunday, then the holiday 
will be taken on the next normal workday. 
 

 Y. Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the 
Friday after Thanksgiving Day, and Christmas Day. (8) If the holiday falls on a Sunday, then the day observed by the 
federal government shall be considered a holiday and compensated accordingly. 

 
Z. Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and 

Saturday after Thanksgiving Day, Christmas Eve, and Christmas Day (9). Any holiday which falls on a Saturday 
shall be observed as a holiday on the preceding Friday. Any holiday which falls on a Sunday shall be observed as a 
holiday on the following Monday. 

 
 
15. G. New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, The 

Friday After Thanksgiving Day, the last scheduled workday before Christmas, and Christmas Day (9). If any of the 
listed holidays falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated 
accordingly. 

 
 H.  Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after 

Thanksgiving Day, Christmas Eve Day, and Christmas Day (8). When the following holidays fall on a Saturday 
(New Year’s Day, Independence Day, and Christmas Day) the preceding Friday will be considered as the holiday; 
should they fall on a Sunday, the following Monday shall be considered as the holiday. 

 
 
 I. Holidays: New Year's Day, President’s Day, Memorial Day, Labor Day, Thanksgiving Day, the Friday after 

Thanksgiving Day, Christmas Day, the last regular workday before Christmas (8). Any holiday which falls on a 
Sunday shall be observed as a holiday on the following Monday. 

 
J. Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, 

Thanksgiving Day, the Friday and Saturday after Thanksgiving Day, and Christmas Day (9). Any holiday which 
falls on a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a 
Saturday, the preceding Friday shall be a regular work day. 
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Note Codes 
 
8.  D.  Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.  
 
 L.  Workers on hazmat projects receive additional hourly premiums as follows -Level A: $0.75, Level B: $0.50, And 

Level C: $0.25. 
  
M.  Workers on hazmat projects receive additional hourly premiums as follows: Levels A & B: $1.00, Levels C & D: 

$0.50. 
 
 N.  Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00, Level B: $0.75, Level  

C: $0.50, And Level D: $0.25. 
 

S. Effective August 31, 2012 – A Traffic Control Supervisor shall be present on the project whenever flagging or spotting 
or other traffic control labor is being utilized. Flaggers and Spotters shall be posted where shown on approved Traffic 
Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued 
by the State of Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31, 
2012. 

 
 T.  Effective August 31, 2012 – A Traffic Control Laborer performs the setup, maintenance and removal of all temporary 

traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian traffic during 
construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control Plans or 
where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the State of 
Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31, 2012. 

 
 U.  Workers on hazmat projects receive additional hourly premiums as follows – Class A Suit: $2.00, Class B Suit: $1.50, 

And Class C Suit: $1.00. Workers performing underground work receive an additional $0.40 per hour for any and all 
work performed underground, including operating, servicing and repairing of equipment. The premium for 
underground work shall be paid for the entire shift worked. Workers who work suspended by a rope or cable receive 
an additional $0.50 per hour. The premium for work suspended shall be paid for the entire shift worked. Workers who 
do “pioneer” work (break open a cut, build road, etc.) more than one hundred fifty (150) feet above grade elevation 
receive an additional $0.50 per hour. 

 
 

  V. In addition to the hourly wage and fringe benefits, the following depth and enclosure premiums shall be paid. The 
premiums are to be calculated for the maximum depth and distance into an enclosure that a diver reaches in a day. 
The premiums are to be paid one time for the day and are not used in calculating overtime pay.  
 
Depth premiums apply to depths of fifty feet or more. Over 50' to 100' - $2.00 per foot for each foot over 50 feet. Over 
101' to 150' - $3.00 per foot for each foot over 101 feet. Over 151' to 220' - $4.00 per foot for each foot over 220 feet. 
Over 221' - $5.00 per foot for each foot over 221 feet.  
 
Enclosure premiums apply when divers enter enclosures (such as pipes or tunnels) where there is no vertical ascent 
and is measured by the distance travelled from the entrance. 25’ to 300’ - $1.00 per foot from entrance. 300’ to 600’ 
- $1.50 per foot beginning at 300’. Over 600’ - $2.00 per foot beginning at 600’. 
 

W. Meter Installers work on single phase 120/240V self-contained residential meters. The Lineman/Groundmen rates 
would apply to meters not fitting this description. 
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Note Codes Continued 
 

8. X. Workers on hazmat projects receive additional hourly premiums as follows - Class A Suit: $2.00, Class B Suit: 
$1.50, Class C Suit: $1.00, and Class D Suit: $0.50. Special Shift Premium: Basic hourly rate plus $2.00 per hour.  
 
When due to conditions beyond the control of the Employer or when an owner (not acting as the contractor), a 
government agency or the contract specifications requires that work can only be performed outside the normal 5 am 
to 6pm shift, then the special shift premium will be applied to the basic hourly rate. When an employee works on a 
special shift, they shall be paid a special shift premium for each hour worked unless they are in OT or Double-time 
status. (For example, the special shift premium does not waive the overtime requirements for work performed on 
Saturday or Sunday.) 

 Y.  Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work 
(work located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. 
 
Swinging Stage/Boatswains Chair: Employees working on a swinging state or boatswains chair or under conditions 
that require them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above 
the classification rate. 

 Z. Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.  

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the 
Employer or when an owner (not acting as a contractor), a government agency or the contract specifications require 
that more than (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the 
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a 
special shift, they will be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed 
on Saturday or Sunday.) 
 
 

9.  A.  Workers working with supplied air on hazmat projects receive an additional $1.00 per hour. 
  

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the 
Employer or when an owner (not acting as the contractor), a government agency or the contract specifications require 
that more than four (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the 
special shift premium will be applied to the basic straight time for the entire shift.  When an employee works on a 
special shift, they shall be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed on 
Saturday or Sunday.) 
 
Certified Crane Operator Premium:  Crane operators requiring certifications shall be paid $0.50 per hour above their 
classification rate. 
   
Boom Pay Premium:  All cranes including tower shall be paid as follows based on boom length: 
 
(A) – 130’ to 199’ – $0.50 per hour over their classification rate.  
(B) – 200’ to 299’ – $0.80 per hour over their classification rate.  
(C) – 300’ and over – $1.00 per hour over their classification rate. 
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Note Codes Continued 
 
9. B. The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the 

shift shall be used in determining the scale paid.  
  

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work 
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging 
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require 
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the 
classification rate. 
 

 C. Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work 
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging 
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require 
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the 
classification rate. 
 
Effective August 31, 2012 – A Traffic Control Supervisor shall be present on the project whenever flagging or spotting 
or other traffic control labor is being utilized. A Traffic Control Laborer performs the setup, maintenance and removal 
of all temporary traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian 
traffic during construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control 
Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the 
State of Washington, Oregon, Montana, or Idaho. These classifications are only effective on or after August 31, 2012.  

 
 D. Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines, 

towers, dams, bridges, power generation facilities and manufacturing facilities such as chemical plants, etc., or 
anywhere abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required. 

 
 
 E. Heavy Construction includes construction, repair, alteration or additions to the production, fabrication or 

manufacturing portions of industrial or manufacturing plants, hydroelectric or nuclear power plants and atomic 
reactor construction. Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00, 
Level B: $0.75, Level C: $0.50, And Level D: $0.25. 
 

 F. Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines, 
towers, dams, power generation facilities and manufacturing facilities such as chemical plants, etc., or anywhere 
abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required.   
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Omar Barron

From: Brian Asbury <BAsbury@lakehaven.org>
Sent: Tuesday, December 13, 2022 10:10 AM
To: Omar Barron
Subject: RE: Old Target Bldg As Builts
Attachments: 16562.pdf; wtr0618.pdf; s1090.pdf; ServConn App-2022B.pdf

[EXTERNAL EMAIL WARNING]  
This email originated from outside of the City of Federal Way and may not be trustworthy. Please use caution when 
clicking links, opening attachments, or replying to requests for information. If you have any doubts about the validity of 
this email please contact IT Help Desk at x2555.  
 
Omar, 
I’ve attached a GIS map image below, along with sewer service connection record 16562 that shows the sewer service 
connection. I’ve also attached water record drawing W-618 and sewer record drawing S-1090 for your 
reference/information. 
  
The cut-n-cap of the sewer service connection does require a LWSD permit, I’ve attached that application form for your 
use. 2022 cost for this disconnect permit would be $441.78; 2023 cost will be $571.08. 
  
Technically if working within 5’ of the existing sewer main or manhole that’d be within LWSD’s 10’ wide sewer 
easement, and work in LWSD easement technically requires use of a LWSD-authorized sewer service contractor. Because 
this is City property, we’d waive this typical requirement for the City, so any contractor selected by the City would be 
allowed to perform this simple disconnect work. However, it could be best/easiest to simply have the existing manhole 
sewer service inlet penetration plugged & mortared in to perform this “disconnect”; this way no actual excavation (or 
materials disposal for that matter) would be needed, and the line could be re-used in the future if that works out for 
future site development. 
  
Regarding water service connections/meters, I don’t see where any of the three (3) water service connections/meters 
(located off the southeastern side of the building, SN 24263 = 2” Domestic, SN 25266 = 2” Irrigation, and SN 24461 = 8” 
fire-protection line) have been disconnected or removed, at least not from water main to water meters. There’s been no 
usage on any of the water services/meters for years, so my guess would be the water “supply” lines (meter-to-building) 
may’ve been disconnected at some point to prevent vandalism type use of onsite water supply. Our typical 
recommendation for any existing water service connection/meter where site development (or in this case demolition 
with re-development in the future) is occurring is the leave the existing service connections active & simply have the 
owner/applicant protect those during building construction. However, because these are relatively close to the building, 
it may be necessary (or advisable) to have those services fully removed. That won’t be an insignificant cost, as to fully do 
that we’d have to remove those service line connections at the water main along the east side of 23rd Ave S, and 
including removing the 3 service lines in 23rd Ave S (two 2” lines and one 8” line). Very preliminary deposit estimate to 
have all of those removed…something in the $20,000+ range perhaps. If suspension of base charge service billing is 
desired, each of those meters can be removed by LWSD: 2022 = $150.85 (each); 2023 = $same. If/when these could be 
re-used in the future, it’d be the same cost (adjusted for any annual increases of course) to re-install such meters. 
  
And timing wise…currently, we indicate to allow for approximately 4-5 weeks from time application is submitted until 
we’d be fully prepared to accept payment and issue any permits. It’s actually not taking that long when a complete 
application packet is submitted, however I’ll stick with our current recommendation to be on the safe side. You will need 
to identify/select a sewer service contractor to have a complete application to submit. 
  
I hope this is helpful. Let me know if there’s other questions or if additional information is needed. 
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Brian Asbury 
Development Engineering Supervisor 

 
Lakehaven DE Email: DE@Lakehaven.org 
Lakehaven DE Website 
NOTE: Lakehaven Water & Sewer District neither warrants nor guarantees the accuracy of any facility information 
shown.  Facility locations and conditions are subject to field verification. 
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PERMIT CENTER  33325 8th Avenue South  Federal Way, WA  98003-6325 
253-835-2607  FAX 253-835-2609  permitcenter@cityoffederalway.com 

 
 
PERMIT NUMBER __ __ - __ __ __ __ __ __ - __ __  

TARGET DATE  _______________________________ 

SITE ADDRESS SUITE/UNIT # 

     PROJECT VALUATION 

$ 

ZONING ASSESSOR’S TAX/PARCEL # 

____   ____   ____   ____   ____   ____  -  ____   ____   ____   ____ 

TYPE OF PERMIT □ BUILDING   □ PLUMBING  □ MECHANICAL  □ DEMOLITION  □ ENGINEERING  □ FIRE PREVENTION 

NAME OF PROJECT  

PROJECT DESCRIPTION 
Detailed description of work to  
be included on this permit only 
 

 
 
 
 

PROPERTY OWNER 
 

NAME PRIMARY PHONE 

 
MAILING ADDRESS E-MAIL 

CITY STATE ZIP  

CONTRACTOR 

NAME PHONE 

MAILING ADDRESS E-MAIL 

CITY STATE ZIP FAX 

WA STATE CONTRACTOR’S LICENSE # EXPIRATION DATE 
/           / 

UBI # 

APPLICANT 

NAME PRIMARY PHONE 

MAILING ADDRESS E-MAIL 

CITY STATE ZIP FAX 

PROJECT CONTACT 
(The individual to receive and 
respond to all correspondence 

concerning this application) 

NAME PRIMARY PHONE 

MAILING ADDRESS E-MAIL 

CITY STATE ZIP FAX 

PROJECT FINANCING 
When value is $5,000 or more 

(RCW 19.27.095) 

NAME   OWNER-FINANCED 

MAILING ADDRESS, CITY, STATE, ZIP PHONE 

 
I certify under penalty of perjury that I am the property owner or authorized agent of the property owner. I certify that to the best 

of my knowledge, the information submitted in support of this permit application is true and correct. I certify that I will comply with 
all applicable City of Federal Way regulations pertaining to the work authorized by the issuance of a permit. I understand that the 
issuance of this permit does not remove the owner’s responsibility for compliance with local, state, or federal laws regulating 
construction or environmental laws. 

I further agree to hold harmless the City of Federal Way as to any claim (including costs, expenses, and attorneys’ fees incurred in 
the investigation and defense of such claim), which may be made by any person, including the undersigned, and filed against the city, 
but only where such claim arises out of the reliance of the city, including its officers and employees, upon the accuracy of the 
information supplied to the city as a part of this application. 

 
SIGNATURE:                                                                                                                   DATE    
 
PRINT NAME: ____________________________________________________________________________

PERMIT APPLICATION 



Bulletin #100 – February 19, 2020 Page 2 of 2 k:\Handouts\Permit Application 

 
 

 

 

 

 

 MECHANICAL  PERMIT 
VALUE OF MECHANICAL WORK  

$ 
 Indicate how many of each type of fixture to be installed or relocated as part of this project. Do not include existing fixtures to remain. 
 ______ AIR HANDLING UNITS ______ FANS ______ GAS PIPE OUTLETS   ______  OTHER (Describe) 
 ______ AIR CONDITIONER ______ FIREPLACE INSERTS ______ HOODS (Commercial)  _____________________ 
 ______ BOILERS ______ FURNACES ______ HOT WATER TANKS (Gas)  _____________________ 
 ______ COMPRESSORS ______ GAS LOG SETS ______ REFRIGERATION SYST   
 ______ DUCTING ______ GAS PIPING ______ WOODSTOVES   

 PLUMBING   PERMIT                                                                       
VALUE OF PLUMBING WORK  

$ 
 Indicate how many of each type of fixture to be installed or relocated as part of this project. Do not include existing fixtures to remain. 
 ______ BATHTUBS (or Tub/Shower Combo) ______ LAVS (Hand Sinks) ______ TOILETS ______ WATER PIPING 
 ______ DISHWASHERS  ______ RAINWATER SYSTEMS ______ URINALS ______ OTHER (Describe) 
 ______ DRAINS ______ SHOWERS ______ VACUUM BREAKERS  _____________________ 
 ______ DRINKING FOUNTAINS ______ SINKS (Kitchen/Utility) ______ WATER HEATERS (Electric)  _____________________ 
 ______ HOSE BIBBS ______ SUMPS ______ WASHING MACHINES ______ TOTAL FIXTURES 

GENERAL INFORMATION 
CRITICAL AREAS ON PROPERTY? 

 

WATER PURVEYOR SEWER PURVEYOR   VALUE OF EXISTING IMPROVEMENTS  

 

$________________________ 

EXISTING/PREVIOUS USE LOT SIZE (In Square Feet)   EXISTING FIRE SPRINKLER SYSTEM?  

 Yes   No 
 

PROPOSED FIRE SUPPRESSION SYSTEM?   

 Yes    No 

RESIDENTIAL   -  NEW OR ADDITION 
AREA DESCRIPTION (in square feet) EXISTING PROPOSED TOTAL FOR OFFICE USE 

BASEMENT     

FIRST FLOOR (or Mobile Home)     

SECOND FLOOR     

COVERED ENTRY     

DECK     

GARAGE     CARPORT       

OTHER (describe)     

Area Totals EXISTING 

 

PROPOSED 

 

TOTAL 

 

 

**NEW HOMES ONLY**  

ESTIMATED SELLING PRICE $_________________________ # OF BEDROOMS ___________   
 

COMMERCIAL – NEW/ADDITION 
AREA DESCRIPTION Area in 

Square Feet Occupancy Group(s) Construction 
Type 

# of 
Stories Additional Information 

                    NEW BUILDING  
    

                    ADDITION  
    

COMMERCIAL – REMODEL/TENANT IMPROVEMENTS 
AREA DESCRIPTION Area in 

Square Feet Occupancy Group(s) Construction 
Type 

# of 
Stories Additional Information 

  TOTAL  BUILDING       

           TENANT AREA ONLY      

            PROJECT AREA ONLY      
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DEMOLITION PERMIT REQUIREMENTS 
 

 

A demolition permit is required to remove any structure on a subject property. Demolition of separate 
structures may require separate permits. 
 
 
  Address of Demolition: ___________________________________________________________ 
 
  Prior to submitting a demolition permit, the following items must be signed by the respective 

agency or their approvals attached. Items not applicable to your project should be marked N/A. 
 
  A completed Construction Permit Application form is also required. 

 

 
 Please Note:  Erosion control measures must be in place during the demolition and through 

completion of the site clean-up. 
 

 ______________________________________________________ 
(Applicant) 

1. ASBESTOS ABATEMENT  
(Provide copy of Notice of Intent from Puget Sound Clean Air Agency 
and copy of inspection report by AHERA-certified inspector) 

 
 

(City of Federal Way Building Official) 

 
5. ELECTRICITY  

 
 

(Puget Sound Energy/Tacoma Power) 

2. FUEL STORAGE TANKS 
□ Under grade tank(s) is/are present 

□ Above grade tank(s) are present 
□ Tank(s) has been pumped or removed under South King Fire & Rescue 
permit prior to any dismantling or excavation 

 

 
(South King Fire and Rescue) 

 
 

6. NATURAL GAS  
 

 
(Puget Sound Energy) 

 
 
 

7. WATER - Public Source 

 
 

(Lakehaven Water & Sewer District) 

3. SEPTIC SYSTEM DECOMISSIONING 
 

 
(King County Environmental Services) 

 

 
 
8. WATER - Private Well 
 

 
(King County Environmental Services) 

4. SANITARY SEWER   

 
 

(Lakehaven Water & Sewer District) 

 

COMMUNITY DEVELOPMENT DEPARTMENT 
33325 8th Avenue South 

Federal Way, WA  98003 
253-835-2607; Fax 253-835-2609 

www.cityoffederalway.com 

http://www.cityoffederalway.com/
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DEMOLITION PERMIT CONTACT LIST 
 
This list of agencies may assist you in expediting the demolition permit process. Refer to the demolition permit 
requirements for signature blocks. All applicable signatures are required prior to permit approval. 
 
1.  Asbestos Removal: Puget Sound Clean Air Agency 

110 Union Street, Suite 500 
Seattle, WA  98101-2038 
206-343-8800 –OR– 800-552-3565 
www.pscleanair.org 

 
2.  Electricity: Puget Sound Energy  Tacoma Public Utilities 

Attn: Construction Coordinator  Customer Service 
22828  68th Avenue South, Suite #102 –OR– 747 Market Street 
Kent, WA  98032  Tacoma, WA  98402 
888-225-5773  253-383-9600 or 253-383-2471 

 
3.  Gas: Puget Sound Energy 

805  156th Avenue NE 
Bellevue, WA  98004 
888-225-5773 

 
4.  Telephone: Qwest Communications 

801-962-2475 (phone) / 801-237-6491 (fax) 
 
5.  Water: Lakehaven Water & Sewer District Tacoma Public Utilities 
  Technical Service Division  Customer Service 
  31623 First Avenue South –OR– 747 Market Street 

Federal Way, WA  98003  Tacoma, WA  98402 
253-941-2288  253-383-9600 or 253-383-2471 

 
6.  Garbage: Waste Management 

655 Second NW 
Auburn, WA  98071 
253-833-3333 (residential) – OR – 253-939-9792 (commercial) 

 
7.  Sewer: Lakehaven Water & Sewer District 

Technical Services Division 
31623 First Avenue South 
Federal Way, WA  98003 
253-941-2288 

 
8.  Septic: King County Environmental Services 

14350 SE Eastgate Way 
Bellevue, WA  98007 
206-296-4932 

 
9.  Fire Department: South King Fire & Rescue 

33325 8th Avenue South  
Federal Way, WA  98003 
253-946-7248 

DEPARTMENT OF COMMUNITY DEVELOPMENT 
33325 8th Avenue South 

Federal Way, WA  98003 
253-835-2607; Fax 253-835-2609 

www.cityoffederalway.com 
 

http://www.cityoffederalway.com/


 
 

LAKEHAVEN WATER & SEWER DISTRICT 
SERVICE CONNECTION APPLICATION 

Please type or print legibly. Yellow-shaded fields/information not required, please input information if known. 

All applications must be submitted with a Site Plan (required) and Private Utility Easements (if applicable) 
 SEWER SERVICE CONNECTION  
 WATER SERVICE CONNECTION / METER INSTALLATION  

^  Check One or Both Above 
PROPERTY & BUILDING INFORMATION  

Building/Property 
Address 

Address  

City  State  Zip  

Tax Parcel No.  Property Area   square feet 

Plat / BSP / BLA  Recording #  

Lot #(s)  Block #(s)  
Attach Legal Property Description to Service Connection Application Form on Separate Sheet 

Property Elevations  
(NAVD-88 datum) 

High Low Source of Information 

   
Finished Floor Elevations 

(NAVD 88 datum) 
Req’d for daylight basement 

High Low Source of Information 

   

Bldg. Area square feet # MFR Units Business Type : 

PROPERTY OWNER INFORMATION  

Owner Name(s)  Owner Phone #  

Mailing Address 
Address  

City  State  Zip  

Owner Email  

Contact Name  Phone #  Ext  

Contact Email  Cell #  

SERVICE HISTORY  

Previous Connection(s) to Water?           No      Yes          Service Number(s): 

Previous Connection(s) to Sewer?           No      Yes        Service Number(s): 

SEWER SERVICE INFORMATION  
New-Full Bldg. Connection     New-Stub Only    Existing-Disconnect  
Permanent   Temporary (perm. service / temp. location)   Short Term (e.g., project terms)   

Classification 
Single-Family Residential   Multi-Family Residential  Commercial/Non-res.  

Accessory Dwelling Unit (ADU)   Public Authority    
Contractor  Phone #  

Contact  Phone #  

Email    

Grinder Pump (if applicable)  Make    Model 

WATER SERVICE INFORMATION  
New-Full w/meter   New-Stub w/o meter    Existing-Upsize  Existing-Abandonment   
Permanent    Temporary (perm. service / temp. location)   Short Term (e.g., project terms)  

Classification 
Single-Family Residential   Multi-Family Residential  Commercial/Non-res.  

Public Authority  Accessory Dwelling Unit (ADU)  Irrigation  **Fire Protection  
**Fire system designer must email DE@Lakehaven.org with the following information: 

Potable or Non-potable system; Max GPM; Recommended LWSD Service Line & Meter Size; and Recommended Supply Line Size 
 Continued on Page 2 →→→→→→→→ 



LAKEHAVEN WATER & SEWER DISTRICT 
SERVICE CONNECTION APPLICATION 

 

ServConn App-2022B.docx (Form Rev. 6/13/22)  Page 2 of 2 

RESIDENTIAL PLUMBING FIXTURE INFORMATION 
(in accordance with the Uniform Plumbing Code) 
Fixture Total # X LEAVE BLANK 

Bathtub or Combination Bath / Shower with ½” Fill Valve  4.0  
Bathtub or Combination Bath / Shower with ¾” Fill Valve  10.0  

Clothes Washer  4.0  
Dishwasher, (domestic, built-in)  1.5  

Hose Bibb / Spigot / External Faucet (1st)  2.5  
Hose Bibb / Spigot / External Faucet (each additional)  1.0  

Sink (Kitchen, domestic)  1.5  
Sink (Lavatory / Bathroom, Bar)  1.0  

Sink (Laundry / Wash Tub)  1.5  
Shower Stall, per head (separate from Bathtub)  2.0  

Water Closet / Toilet (1.6 GPF Gravity or Flushometer Tank)  2.5  
Water Closet / Toilet (greater than 1.6 GPF Gravity Tank)  3.0  

Total UPC Fixture Count  
COMMERCIAL & NON-RESIDENTIAL SYSTEM USAGE INFORMATION  

 NOTE- Below information required for all commercial ( non-residential ), irrigation & public authority water &/or sewer service connection applications. 
Annual Gallons used to calculate Capital Facilities Charges.  Max/Min rates used for water service/meter sizing. 

Max rate = most fixtures anticipated on at the same time. Min rate = least fixtures anticipated on at the same time, but not zero (0). 
If tenant info is not known at the time of application, a 1½” Service Stub Connection may be installed to accommodate 5/8”x3/4”-1½” size meters later. 

PROPERTIES OTHER THAN SINGLE-FAMILY-RESIDENTIAL PROPERTIES MAY BE CHARGED FOR USAGE EXCEEDING 
ACQUIRED SYSTEM CAPACITY 

Applicant’s Estimated Water 
Usage Data 

Annual (gals) Max. Rate (GPM) Min. Rate (GPM) 
   

Length of Private Water Supply Line (Meter to Building – commercial & public authority only)    feet 
feet Requested Water Service Line Size  Requested Water Meter Size  

Water Use Questionnaire & Sewer Use Report Required – Please Attach to this form. 

Oil Water Separator Make                          Model                              Grease Interceptor (GGI or GI) Make                           Model 

 
As owner, or with express permission of the owner, of the subject property, I hereby apply for water and/or sanitary sewer service in accordance with the current rules 
and regulations of Lakehaven Water & Sewer District (Lakehaven), or such rules and regulations of Lakehaven as hereafter made or amended.  In addition, I 
acknowledge, agree to, and certify, by my signature below, the following: 
• Applicant hereby agrees to identify property corners and/or easement boundaries to assist with the proper location of the water meter(s), and that clearly marked 

stakes will be used for such purpose.  Applicant hereby acknowledges Lakehaven’s recommendation, for properties that have not been surveyed, that Applicant 
secure at Applicant's expense the services of a licensed land surveyor to locate and document the property corners and/or easement boundaries.  In the event of any 
errors relative to staking or marking, Applicant hereby agrees to pay all costs to Lakehaven to abandon the installed meter, and to relocate and install a meter in 
the correct location, including applicable deposits for the work. 

• Applicant understands and by his/her signature to this application agrees to indemnify, defend and hold harmless Lakehaven, its agents and employees from and 
against any and all claims, losses or liability, including attorney’s fees arising from injury or death to persons or damage to property occasioned by any act, 
omission or failure of the Applicant, his officers, agents and employees, in performing the work authorized by this permit.  This paragraph shall not apply to any 
damage resulting from the sole negligence of Lakehaven, its agents and employees.  To the extent any of the damages referenced by this paragraph were caused 
by or resulted from the concurrent negligence of Lakehaven, its agents or employees, this obligation to indemnify, defend and hold harmless is valid and 
enforceable only to the extent of the negligence of the, his officers, agents and employees. 

• Applicant agrees to allow Lakehaven personnel to enter onto Applicant’s property as, or if, necessary for the purpose of recording water usage, &/or other 
necessary operation & maintenance tasks performed on Lakehaven-owned water system facilities. 

• It is Applicant’s responsibility to know Lakehaven’s requirements and any applicable City, County, or State requirements or regulations.  Lakehaven may waive 
any of the above requirements.  Such waiver or waiver by acquiescence by Lakehaven of any provisions or conditions stated above shall not be a waiver of any 
other provision or condition of this permit. 

• I hereby certify that the information provided on this application is true and correct and that the applicable requirements of Lakehaven will be met.  Missing and/or 
incomplete information will delay processing. 

• Application will expire 30 days after date of application, without notice, and a new application will be required to be submitted at that time.  Service connection 
costs are subject to applicable fees, charges, & deposits at the time a complete application for service is received by Lakehaven. 

 
 

 
               _____/______/_____  
  Printed Name       Signature     Date   
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