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I. Introduction 

Pursuant to Ordering Paragraph (OP) 4 of California Public Utilities Commission (Commission or 

CPUC) Decision (D.) 20‐05‐051, San Diego Gas & Electric Company (SDG&E) submits this report 

detailing its progress towards implementation of the Phase 2 de‐energization guidelines set 

forth in Appendix A of D.20‐05‐051 (Phase 2 PSPS Guidelines).1  A copy of this progress report is 

being provided to the Director of the Commission’s Safety and Enforcement Division (SED), 

served to the service list of Rulemaking (R.) 18‐12‐005, and posted to SDG&E’s website. 

SDG&E has an obligation to operate its system safely.  This obligation requires SDG&E to de‐

energize (i.e., turn off) power lines when necessary to protect public safety (Public Safety Power 

Shutoff or PSPS).  SDG&E is statutorily authorized to do so under California Public Utilities Code 

(P.U. Code) §§ 399.2(a) and 451, consistent with D.12‐04‐024, Commission Resolution ESRB‐8, 

D.19‐05‐042, and D.20‐05‐051.   

SDG&E has been utilizing PSPS since 2013 as a measure of last resort to prevent catastrophic 

wildfires and reduce wildfire risk.  Over the past year, California has increased its level of focus 

on mitigating the impact of PSPS events.  SDG&E manages and mitigates the impacts of PSPS 

events through collaboration with key stakeholders and by implementing voluntary and CPUC‐

mandated mitigation measures, including extensive notification efforts.  In an effort to 

continually improve, SDG&E is developing additional activities with the goal of reducing or 

eliminating to the extent feasible the impact of PSPS events.   

SDG&E appreciates this opportunity to share the additional progress it has made towards 

complying with PSPS requirements established by the Commission in D.20‐05‐051.  This report 

maps to and follows the sequencing of the Phase 2 PSPS Guidelines for ease of reference and 

builds upon the efforts described in SDG&E’s first Phase 2 Progress Report on Implementation 

of the Phase 2 De‐Energization Guidelines (Progress Report) submitted on August 4, 2020.  

Specifically, rather than repeat the activities SDG&E undertook to comply with the Phase 2 PSPS 

Guidelines, this report describes incremental efforts taken since August 4, 2020. 

   

 
1   D.20‐05‐051 at OP 4 provides that the electric utilities “must submit two progress reports 
detailing progress towards implementation of the guidelines set forth in Appendix A.”  The first progress 
report is due two months after issuance of D.20‐05‐051, which is August 5, 2020.  The second progress 
report is due six months after issuance of D.20‐05‐051, which is December 7, 2020 (consistent with 
Commission Rule 1.15 – Computation of Time).   



 

2 
 

II. Working Groups and Advisory Boards 

This section describes SDG&E’s overarching efforts related to working groups and advisory 

boards.  

A. Working Groups  

SDG&E’s first PSPS Working Group meeting was held on August 26, 2020 where topics included 

a wildfire risk overview, current SDG&E communications tactics, strategies for supporting 

customers with access and functional needs, identification of critical facilities and information 

sharing.  This was followed by an open, round‐table discussion.  Examples of feedback received 

during the meeting include: 1) connecting with Fire Safe Councils to reach customers with 

access and functional needs; 2) work with Community Emergency Response Teams (CERTs) and 

Neighborhood Response Teams on wildfire preparedness; and 3) continue to work with the 

County of San Diego Office of Emergency Services (County OES) Partner Relay Network to 

amplify and translate notifications.2  The next PSPS Working Group meeting is scheduled to take 

place on December 15, 2020.   

B. Advisory Boards  

Since SDG&E’s first Progress Report was submitted, SDG&E held its third Wildfire Safety 

Community Advisory Council (WSCAC) meeting of the year on August 25, 2020.  This meeting 

was attended by the fourteen members of the WSCAC, including four new members 

representing telecommunications, K‐12 education, and healthcare and social service 

stakeholders.  The WSCAC discussed SDG&E’s new virtual Emergency Operations Center (EOC), 

four new SDG&E microgrids being built to support energy resilience in San Diego’s rural 

communities, and SDG&E’s current wildfire and PSPS customer education campaigns. 

Since its August 25 meeting, SDG&E added two new members to its WSCAC to ensure that 

water agencies and Access and Functional Needs (AFN) food security organizations are 

represented on the WSCAC.  In response to comments shared at the August 25 WSCAC 

meeting, SDG&E provided enhanced communications and additional PSPS outreach tools to 

school districts that are specific to pandemic‐related challenges of having students at home. 

Also, in response to comments received at the August 25 WSCAC meeting, SDG&E provided 

enhanced safety communications to residents of the San Diego County backcountry through 

Tribal Nations and Fire Safe Councils.  The fourth and final WSCAC meeting of 2020 is scheduled 

for December 11, 2020.3 

 
2   For further details, please refer to R.18‐12‐005 SDG&E PSPS Working Group Report for the Third 
Quarter 2020 filed with the Commission on September 28, 2020. 
3   The meeting was originally scheduled for December 4, 2020, however, it was postponed due to 
an active SDG&E PSPS event. 
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In addition, SDG&E, along with Southern California Edison Company (SCE) and Pacific Gas and 

Electric Company (PG&E) (together, the investor owned utilities (IOUs)), established a voluntary 

Statewide AFN Advisory Council (Council) comprised of a diverse group of recognized 

Community‐Based Organization (CBO) leaders supporting the AFN population, members and 

advocates from within the AFN community, as well as leaders from various State Agencies.   

Since SDG&E’s first Progress Report was submitted, the Council has held three meetings 

(August 14, September 18, and November 6).  Some examples of feedback received by the 

Council this past quarter include: 

 There has been progress around the coordination with key partnerships (i.e., 2‐1‐1, 

California Foundation for Independent Living Centers (CFILC), food banks, CBO 

partners), however, more work needs to be done to be consistent across the IOUs’ 

service territories. 

 There has also been progress around closing gaps that have been identified through 

the Council meetings and hiring dedicated AFN resources. 

 Some Council members received real‐time PSPS event updates directly from the 

California Office of Emergency Services (CalOES) (as opposed to directly from the 

IOUs), which made it challenging to amplify the message and provide notifications to 

their constituents. 

 Ensure ongoing work is done pre and post PSPS events to ensure resiliency and to 

reduce the event impact. 

 Continue improvements around Community Resource Centers (CRCs) to ensure they 

are beneficial to the AFN community including signage and privacy 

partitions/screens. 

The next Council meeting is scheduled for December 11, 2020. 

III. De‐Energization Exercises  

Pursuant to the Phase 2 PSPS Guidelines, SDG&E conducted a simulated PSPS exercise for 

public safety partners, local jurisdictions, critical facility operators and other stakeholders on 

September 22, 2020.  Approximately 63 participants representing 31 different entities including 

the Commission, CalOES, County OES, local and tribal governments, and telecommunication 

and water service providers attended the exercise.  Due to the COVID‐19 pandemic, the 

exercise was conducted through SDG&E’s virtual EOC environment on Microsoft Teams.  

SDG&E’s Emergency Management team facilitated the simulation walking through an entire 

PSPS event, beginning with the EOC‐wide briefing led by the Utility Incident Commander.  

Continuing the simulation, participants observed the de‐energization decision‐making process 

where SDG&E thoroughly analyzes meteorology reports from SDG&E’s weather stations and 

other indices (e.g., Fire Potential Index, SAWTI) to determine the necessity of de‐energizing 
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circuit segments.  The re‐energization process was also demonstrated with comprehensive 

discussions prioritizing patrolling of lines and weather forecasts.  

Throughout the exercise, participants were encouraged to ask questions and seek clarification 

of SDG&E processes so that they could better understand the decision‐making process.  Prior to 

the tabletop PSPS exercise with external partners, SDG&E performed multiple, internal PSPS 

exercises in which the virtual EOC environment was tested.  These walk‐throughs mimicked 

actual PSPS events and tested SDG&E’s Microsoft Teams EOC structure. 

IV. Who Should Receive Notice, When Should Notice Occur, and How 

Should Notice Occur? 

A. Communications Plan  

Before a Public Safety Power Shutoff 

Since its first Progress Report was submitted, SDG&E expanded on its public education and 

outreach efforts associated with its PSPS Communications Plan.  Also, in light of COVID‐19 

considerations, special emphasis was placed on reaching and educating customers and the 

public in new and novel manners.  Examples of new offerings this year are: drive‐thru Wildfire 

Safety Fairs, promotion of a new PSPS mobile app, and activation of a dedicated AFN public‐

education campaign.  

Drive‐Thru Wildfire Safety Fairs 

The safety of SDG&E’s customers, employees and the communities it serves is its highest 

priority, and the conditions surrounding COVID‐19 only strengthened that focus.  This year’s 

communications and outreach offerings considered the difficulties associated with the 

pandemic.  In lieu of the Company’s annual in‐person Wildfire Safety Fair events, drive‐thru 

Wildfire Safety Fairs were held during the summer and early fall (August and September).  

Event objectives included informing customers and the public about safety measures related to 

PSPS, while adhering to federal and state health and safety protocols.  These events were held 

in locations that have historically experienced extreme weather conditions, providing 

customers and communities members an opportunity interact directly with SDG&E’s subject‐

matter experts regarding important safety and operational information.  

External partners also participated, providing much needed resource information to potentially 

impacted communities.  The external partners included CAL FIRE, American Red Cross, 2‐1‐1 

San Diego and San Diego County Animal Services.  These events resulted in record attendance 

and positive feedback from customers.  Participants were surveyed as they completed the 

drive‐thru event, and feedback will be used to improve next year’s offerings.  The drive‐thru 

Wildfire Safety Fairs attracted over 2,000 High Fire Threat District (HFTD) residents for record 

attendance this year.  Promotions included the Company website, organic social media 

(including NextDoor, Twitter, Facebook, Instagram and LinkedIn), radio and television 

interviews, promotional coordination with 2‐1‐1 San Diego, and emails sent to all customers 
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who reside in the HFTD (about 200,000 customers).  Emails were sent to these customers prior 

to each event through the fall and each email contained reminder dates for upcoming events.  

Participants were provided with a variety of materials and resources to help them remain 

resilient.  Collateral materials included, but were not limited to, the HFTD Newsletters, PSPS 

App information, local agencies and non‐profit organization resources and comprehensive 

preparedness and safety information.  The main call‐to‐action across most public education 

materials was to update contact information and/or signup to receive PSPS notifications. 

PSPS Mobile App 
At the beginning of September 2020, the Company launched its novel PSPS mobile app, also 
known as Alerts by SDG&E.  This new tool enables customers to receive information such as, 
but not limited to notifications, Community Resource Center information and GPS directions, 
and other real‐time updates and safety information related to PSPS activities.  A dedicated paid 
promotional campaign accompanied the September launch and will run through December.  
The campaign mainly enlisted digital tactics to reach customers and the public with direct links 
to app stores on available mobile platforms.  To date, promotional efforts have garnered nearly 
6,000 app downloads and counting. 

Access and Functional Needs Populations Dedicated Campaign 
This year, the Company initiated a new public education campaign designed to reach AFN 
communities.  The purpose of the campaign is to promote the newly established collaboration 
between SDG&E and local CBOs across the service territory, helping connect customers with 
services available to the public during PSPS events.  

Prior to the start of this year’s fire season, the Company finalized formal agreements with 2‐1‐1 

San Diego and 2‐1‐1 Orange County.  Both organizations coordinate service delivery with their 

consortiums of CBOs across SDG&E’s service territory during PSPS events.  The 2‐1‐1 

organizations activate their call‐center resources for affected communities, particularly those 

within AFN populations.  Staff from 2‐1‐1 help direct constituents to resources such as food 

delivery, transportation and shelter, and an extensive list of other services. 

Since September 1, 2020, SDG&E has been deliberate to communicate its expanded 

collaboration with the 2‐1‐1 organizations.  SDG&E launched a new co‐branded public 

education campaign that will remain in market through December and deploys mass‐

communications such as print advertising, radio, and digital media platforms, including paid 

social all targeted towards vulnerable and hard to reach populations. 

The Company’s mass communications have achieved substantial reach to date.  Digital banners 

have run 3.2 million impressions (or touchpoints) and social media messaging on Facebook has 

garnered over 397,000 impressions.  Print advertising, particularly in‐language local community 

newspapers and magazine publications, will help reach affected communities more readily as 

well as AFN and 16 hard‐to‐reach audiences.  Print will provide over 1 million campaign 

impressions.  SDG&E’s traditional radio buy is currently working towards reaching over 4 million 
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impressions, with streaming radio adding another 1.8 million.  As part of the radio buy, SDG&E 

is also receiving over 1.7 million station newsletters, 75,000 social posts and 675,000 targeted 

emails to their listeners.  SDG&E also developed and disseminated event‐specific community 

flyers that were posted in community centers and high traffic areas in affected communities.  

These flyers were intended to reach audiences that may not have had readily available internet 

or cable access.  

Along with the public education campaign, SDG&E provided PSPS messaging and creative assets 

for the 2‐1‐1 websites and social media platforms.  Digital versions of SDG&E collateral, such as 

the High Fire Threat District Newsletter and the PSPS Resource Fact Sheet, were distributed to 

2‐1‐1 San Diego and 2‐1‐1 Orange County for inclusion on their websites. 

SDG&E also worked with the San Diego County AFN Working Group in September to create 

PSPS Safety Content for their Emergency Preparedness Guide.  SDG&E is also printing a supply 

of the guides for the Working Group’s network of service providers and CBOs.  In addition, the 

company is also producing a quantities of the guide for use during the Company's planned 2021 

community‐outreach events. 

Media Collaboration 

SDG&E continues to foster a partnership with local broadcast and print media to inform 

customers of proactive safety and preparedness outreach prior to a PSPS event.  Local 

broadcast and print media, including the designated emergency broadcast radio, also amplify 

SDG&E’s messaging during a wildfire or wildfire‐related event (e.g., PSPS). 

Prior to 2020, broadcast and print media were brought into SDG&E’s EOC, before a potential 

wildfire‐related event, and provided situational awareness that they could begin disseminating 

to the public.  Due to COVID‐19, SDG&E has adapted its approach and now pre‐records event 

briefings from the SDG&E meteorology team that are shared via the Company’s social media 

channels (YouTube, Twitter, Facebook and NextDoor).  The media is kept informed throughout 

the duration of an event by media representatives and real‐time updates via the SDG&E 

NewsCenter (sdgenews.com) and social media channels. 

During a Public Safety Power Shutoff 
During this fall’s PSPS events, SDG&E continued to execute standard communication protocols 
such as, but not limited to, customer notifications, media updates and situational awareness 
postings across social media channels.  In addition, the Company activated new tactics to 
inform customers and the public about the latest developments during PSPS events.  

One of the new tools the Company used is the PSPS mobile app.  As noted previously, during an 

event, PSPS notifications are pushed directly to the app at the same time as other PSPS phone, 

text and email alerts are sent.  The app also provides real‐time updates about each PSPS and 

information for the user about what stage of the PSPS process they are currently in.  Users can 

also get information about any Community Resource Centers as well as 2‐1‐1 resources.  The 
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app is closely aligned content to the Company’s dedicated PSPS website landing page 

(sdge.com/ready), including the outage map and new list of affected communities display. 

As part of its expanded outreach to vulnerable communities during an event, SDG&E had 

roadside electronic message signs placed in strategic locations, throughout affected 

communities, to keep impacted residents informed.  These signs were critically important to 

communicating with travelers going in and out of affected communities.  To date, a total of 31 

signs have been deployed this year.  Additionally, the Company is working towards formal 

agreements with area casinos and public schools for marquis signage messaging across multiple 

sites within the region. 

During PSPS events, SDG&E assigns a dedicated 2‐1‐1 organization liaison who is responsible for 

conveying real‐time updates and talking points.  The Company will also employ standard 

communication channels to promote 2‐1‐1 service resources including, but not limited to social 

media channels, broadcast and print media, and the SDG&E NewsCenter and website. 

During this year’s events, SDG&E also produced and distributed a digital document that listed 

communities affected by a PSPS and shared it with local municipalities and agencies.  This effort 

was intended to give additional context about PSPS events and help them prepare.  

To expand on its digital outreach, the Company produced radio‐script templates for DJs to read 

live on the airwaves.  These scripts are intended for use on San Diego’s designated regional 

Emergency Broadcast radio station.  The templates allow for addition of real‐time awareness 

details and provide referral to the Company's website additional safety information and 

updates. 

Finally, the Company re‐evaluated the language library of PSPS email, text and voice 

notifications for customers.  The Company used feedback solicited at the end of 2019, from 

customers affected by PSPS events, to simplify notification messaging and make content more 

representative of the conditions being experienced.  The updated notifications we translated 

and recorded in the eight required languages for PSPS notifications (English, Spanish, Tagalog, 

Mandarin, Cantonese, Vietnamese, Korean and Russian). 

After a Public Safety Power Shutoff 
Communicating and engaging customers and the public early and often is essential to the 
region’s wildfire preparedness.  This engagement is not limited to those in the HFTD – SDG&E 
has made it a point to dialogue with all customers and stakeholders.  SDG&E engages in 
discussions and solicits feedback from its communities and stakeholders regarding proactive 
safety preparations, mitigation measures and community support strategies to reduce 
infrastructure‐related ignitions and mitigate impacts of PSPS. 

SDG&E is reaching out to customers, through formal surveys, to establish a baseline awareness 

of PSPS‐related messaging and communications at the beginning of wildfire season.  At the end 

of wildfire season, customers will again be surveyed to measure the effectiveness of public 
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education efforts and communications.  The Company will use the gathered feedback to 

evaluate, refine and improve customer and public education efforts for 2021. 

B. Website and Technology  

SDG&E has a dedicated webpage to inform customers about PSPS events.  The page, found at 

SDGE.com/Ready, was improved for this fire season.  It has a new dashboard layout, improving 

the customer experience by making it easier to find information.  Built with a mobile‐first 

approach, the “under the hood” specifications include responsive coding that optimizes the 

page on all devices and built with low‐bandwidth customers in mind.  New to the page is an 

address look‐up tool which informs customers where they are in the PSPS journey, including if 

they are at‐risk, de‐energized or if SDG&E is patrolling to restore service in their area.  The page 

features an interactive Google‐based map which shows heatmaps of at‐risk and affected areas.  

In addition, there is a dynamic list of communities impacted and potential shutoffs, including 

real‐time customer counts.  SDG&E’s Community Resource Centers are a prominent feature this 

year, and lists hours of operations, addresses and directions, as well as amenities for each CRC.  

SDG&E also provides resource information for AFN communities, as well as additional resources 

to assist customers before, during and after a PSPS event.  The page is available in multiple 

languages. 

In addition, and since its last PSPS progress report, SDG&E has rolled out a new mobile 

application – “SDGE Alerts” – dedicated to providing users with updates during a PSPS event. 

Users can add five, customizable addresses for which they will receive push alerts on their 

mobile device.  These alerts track all relevant updates throughout the event, beginning with the 

possibility of de‐energization, when power is shutoff, when patrolling has begun, if damage was 

found while patrolling and re‐energization.  These progressions are shown in a “tracker.”  

SDG&E Alerts also has an interactive map showing areas at risk, currently de‐energized and 

Community Resource Centers complete with driving directions. 

The mobile application provides customer resources as well – links to 2‐1‐1 San Diego, SDG&E 

News Center, SDG&E Weather page, SDG&E camera network, PSPS FAQs and more.  Lastly, 

users will see a prominently displayed link at the top of the application providing them with a 

link to learn more information on the Medical Baseline Program.  As of December 7, 2020, the 

SDG&E Alerts app has been downloaded by over 6,000 users. 

C. Notifications Regarding Potential or Active De‐Energization Events  

SDG&E remains committed to providing accurate notifications to all customers with the 

potential of experiencing a de‐energization prior to being shutoff.  Leveraging SDG&E’s 

comprehensive weather network of over 200 stations, notifications are informed by forecasted 

weather conditions and are sent to customers on potentially impacted circuits pursuant to the 

Commission’s PSPS notification timing requirements.  Leading up to a potential event, SDG&E’s 

meteorology department consistently monitors the weather conditions in the service territory 
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and provides a rolling seven‐day forecast of the potential for wind events and wildfire 

conditions.  This is performed on a circuit by circuit basis, but given the dynamic nature of 

weather information, it is likely to change as weather conditions materialize.  The potentially 

impacted circuits and sectionalizing devices, and the associated impacted customers, is updated 

as those forecasted weather conditions evolve.  

In addition to voice, email, and text notifications, customers and the public may view location‐

specific PSPS information via SDG&E’s website and the newly introduced PSPS mobile 

application, known as SDGE Alerts.  To the extent SDG&E is unable to notify customers prior to 

being shutoff, due to unforeseen weather condition, that information will be enumerated in its 

PSPS post‐event reports.  

D. Meter and Circuit IDs  

SDG&E continues to support and provide communication carriers with meter and circuit IDs 

feeding communication carrier critical facilities to be de‐energized and provided re‐energization 

information in auto notifications.  SDG&E collaborates with the communication partners to 

provide lists of power meters, including the meter ID, circuit, site address, and city, before fire 

season and upon request. 

V. Community Resource Centers  

Since SDG&E’s first Progress Report, SDG&E has partnered with an additional community for a 

new CRC location.  Listening to community and stakeholder feedback, SDG&E now has a 

functioning CRC in the Fallbrook area, located at the community library.  This location allows for 

Commission‐required operating hours of 8:00am to 10:00pm.  The site was accessible and 

utilized during SDG&E’s recent PSPS event in early December 2020.  

All CRCs in 2020 continue to be drive‐thru formats.  SDG&E strictly adheres to all Center for 

Disease Control COVID‐19 guidelines and considers the safety of volunteer staff and those who 

visit paramount.  SDG&E will continue to gather stakeholder feedback and incorporate it in its 

decision making process regarding CRC locations and resources moving forward. 

 

VI. Restoration of Power Service Upon Conclusion of Public Safety 

Need for De‐Energization  

SDG&E continues efforts to strengthen its ability to quickly and safely restore power after a 

PSPS event has occurred.  In addition to standardizing patrol times and requirements by 

potential PSPS circuit and circuit segment, SDG&E is now performing testing of web‐based tools 

and workflow designed to digitally capture key PSPS event approvals, activity start times, and 

restorations.  This data capture will continue to improve SDG&E’s ability to track and report 
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PSPS event data, specifically if restorations are within 24 hours after the “conclusion of 

conditions that cause a de‐energization event.” 

 

The Phase 2 Guidelines, to the extent possible, require the electric utilities to inform public 

safety partners and operators of critical facilities and critical infrastructure within one hour of 

the utility knowing it will re‐energize a line.  SDG&E continues its efforts to map out its 

customer notification process.  Additionally, the software solution identified above is being 

designed to incorporate workflow to accurately capture when these notifications occur.  
 

VII. Transportation, Communications, and Water System Resilience 

SDG&E continues to collaborate and educate its critical infrastructure customers such as, 

communications, water/wastewater service providers and the transportation sector to assess 

their backup generation needs during PSPS events.  Through multiple workshops, webinar 

presentations, and one‐on‐one existing managed relationships, SDG&E was able to better 

understand customer’s current backup strategy.  Through this process, it was discovered that 

some critical customers have no access to backup generation, and some choose not to disclose 

that information due to sensitivity and privacy concerns.  SDG&E continues to assist critical 

customers through the provision of resources, including information, education, and in some 

cases leads to explore funding for backup generation.  SDG&E holds a bi‐monthly meeting with 

critical facilities such as, communication, water, and other utilities to share best practices and 

information that can benefit utilities and the critical infrastructure community at large. 

 

VIII. Medical Baseline and Access and Functional Needs Populations  

In September 2020, SDG&E launched its AFN Support Models with 2‐1‐1 San Diego and 2‐1‐1 

Orange County acting as resource hubs, in an effort to mitigate adverse impacts to those 

experiencing PSPS events.4  These 2‐1‐1 support model partnerships proved to be an effective 

means of providing education, information and social services support to AFN customers during 

the 2020 PSPS events that have occurred in SDG&E’s service territory to date.  There has been a 

special focus on facilitating customers in need with transportation and hotel stays. 

To ensure customers receive a full spectrum of services, SDG&E also worked with 2‐1‐1 San 

Diego to assess potential gaps in resource providers, which identified the need for enhanced 

transportation services, with extended hours.  After the gap analysis, SDG&E partnered with the 

Facilitating Access to Coordinated Transportation (FACT) organization, which seeks to improve 

access to transportation for seniors, persons with disabilities, veterans, and the income 

disadvantaged.  The FACT/SDG&E partnership provides enhanced accessible transportation, 

 
4   For further details on SDG&E’s efforts to support medical baseline and AFN populations before, 
during, and after PSPS events, please see SDG&E’s 2020 AFN Plan and quarterly updates thereto. 
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seven days per week from the hours of 5:30AM to 11:00PM to those with access and functional 

needs experiencing an SDG&E PSPS event.  Additionally, SDG&E has partnered with Jewish 

Family Services of San Diego (JFS) to fill additional gaps by providing enhanced services to AFN 

customers experiencing an SDG&E PSPS event. 

SDG&E is also exploring a new partnership with a third‐party vendor that would provide for the 

delivery of resiliency items to vulnerable customers that are de‐energized during a PSPS event.  

Items may include water, snacks, ice, hand crank radio/flashlight combo, blankets and power 

chargers (battery banks).  During the pilot, the vendor will call customers, selected by 

vulnerability, on circuits that are de‐energized to inquire if they require resiliency items.  Based 

on customer requests, the vendor will deliver items to the customers.  At the end of the pilot, 

customers will be surveyed to gauge the effectiveness of the pilot on aspects such as value to 

customers, and ease of implementing during a PSPS event. 

In 2020, SDG&E began discussions with Indian Health Councils within SDG&E’s service territory 

to better understand how it can help support tribal AFN communities.  These discussions are 

ongoing and have also resulted in a partnership between SDG&E and Feeding San Diego, to 

directly benefit the tribal population served by the Indian Health Council with food security 

during PSPS events.  SDG&E has also provided grant funding to tribal governments, as well as 

Inter‐Tribal Long‐Term Recovery Foundation, to support tribes specifically with PSPS events.   

Another offering available to MBL and AFN customers is the Generator Grant Program (GGP), 

which is a resiliency program to empower AFN customers who may be impacted by PSPS.  To 

date, a total of 1,756 customers were invited to participate and 1,409 portable battery units 

have been delivered.  This population includes every customer who experienced a PSPS while 

being enrolled as a MBL customer in 2019.  Of the delivered units, 75 were provided specifically 

to master‐metered MBL customers who lived in Mobile Home Parks, impacted by PSPS.  

SDG&E continues to work with its CBO partners to develop joint messaging for wildfire and 

PSPS preparedness, services and offerings, and other public education tactics that target 

vulnerable and hard to reach populations to help prepare customers for wildfire season and 

provide support.  Additionally, these important organizations are helping to amplify SDG&E’s 

messaging by integrating materials and content into collateral (e.g., newsletters), that is 

distributed to targeted audiences and shared in social media posts. SDG&E’s focus for this year 

continues to be to: 1) expand and strengthen partnerships with organizations specializing in 

AFN needs, and 2) partner with additional CBOs who can provide direct support services to this 

population.  Since the prior report, SDG&E has added several new AFN partners to its Energy 

Solutions Partner network including the Epilepsy Foundation of San Diego, which provides 

support to individuals and families impacted by epilepsy to overcome challenges through 

education, advocacy, counseling, resources, and other supportive programs.  
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IX. Transparency  

During a PSPS event, customers can access real‐time information on SDG&E’s PSPS webpage 
(https://www.sdge.com/public‐safety‐power‐shutoff).  The webpage has been programmed to 
ensure customers with low bandwidth will be able to access this information.  In general, it 
outlines the PSPS shutoff process, notifications, and provides a wealth of background 
information about PSPS.  Additionally, SDG&E publishes a frequently asked questions section 
and a call to action to sign up for alerts. 
 
To ensure functionality and accessibility the information, as discussed in Section IV.B above, 
utilizes the following best practices: 
 

 Responsive design – optimized for any size device customers use to access the website 

 Accessible – SDG&E utilizes accessibility coding techniques so that customers with 
disabilities can access the website 

 Usability studies show the website is easy to use and information is easy to locate 
 

During a PSPS event, customers can access real‐time information on the PSPS webpage, with 
multiple tools and resources: 
 

 Address look‐up tool showing areas that are at‐risk, de‐energized, being patrolled or re‐

energized 

 Google‐based map with a heatmap of at‐risk and de‐energized areas 

 Dashboard view of communities and customer counts of at‐risk and affected 

 Community Resource Center (CRC) locations, directions and amenities 

 Access and Functional Needs (AFN) resource information 

 Sign up for PSPS alerts 

SDG&E continues to provide a dedicated section on its website for general wildfire information 
(https://www.sdge.com/our‐commitment‐wildfire‐safety).  Wildfire safety is the main part of 
the website’s global navigation, and SDG&E is constantly updating the site with new 
information.  From this main page, SDG&E provides information related to: 
  

 Public Safety Power Shutoffs 

 SDG&E’s Community Fire Safety Program 

 Community Resource Centers 

 And additional preparedness and safety information 

As part of the website’s outreach and education about wildfire, information is available 
regarding Vegetation Management, the Alert SDG&E Camera Network, SDG&E’s weather 
network, undergrounding, and wood‐to‐steel pole upgrades. 
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X. Definitions  

SDG&E continues its outreach to critical facilities and infrastructure including public safety 
answering points (9‐1‐1 emergency services) and transportation critical infrastructure to update 
contact information and access their needs for backup generation. 


