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            August 9, 2024 
Mr. Jason Husby 
State 9-1-1 Coordinator 
SD Department of Public Safety 
118 W Capitol Avenue 
Pierre, SD  57501 
 
 

Re:  South Dakota Emergency Services PSAP Consolidation Study 
 
 
Dear Mr. Husby: 
 
I would like to thank you for the opportunity to provide you with this interim scope of work for the 
services of 911 Authority to conduct a PSAP Consolidation Study for the South Dakota Department of 
Public Safety. I offer the following as a task order amendment to our Basic Scope of Services contract 
dated April 4, 2022. 

 
Task Order 

 
Whereas this task order will apply to the specific tasks, deliverables and fees associated with the task 
specific scope of work as specified herein. 

Whereas additional resources will be utilized during the execution of this task order and therefor the 
terms and conditions pertaining to sub-contractors apply to this task order as established by contract 
dated 

 
Whereas all fees and estimates of effort detailed in this addendum represent a budgetary amount and 
are governed by the contract dated and incorporated herein by reference. 

Task Specific Scope of Work for 
South Dakota Emergency Services PSAP Consolidation Study 2024 

Background 
We propose a comprehensive feasibility study to investigate the potential consolidation of multiple 
emergency dispatch centers (Public Safety Answering Points or PSAPs) into a single, centralized 
operation in the state of South Dakota. This in-depth analysis will examine the current dispatch 
infrastructure, response times, operational costs, and service quality to provide a clear understanding of 
how consolidation could streamline emergency response, optimize resource allocation, and lead to 
potential cost savings. The study will also identify potential challenges and risks associated with 
consolidation. 
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Our objective is to examine the many factors influencing PSAP consolidation in South Dakota, offering 
actionable insights and recommendations. This will empower the state to make an informed decision, 
grounded in evidence, regarding the feasibility and potential benefits of consolidating its emergency 
dispatch services, ultimately enhancing public safety and the efficiency of emergency response. 

 
 

   
1. Current State Assessment and Data Collection 
• Inventory of PSAPs: Identification and description of the current PSAPs in the region, including their 

locations, staffing levels, equipment, and technology. 
• Call Volume and Types: Analysis of the call volume, types of emergencies handled, and peak times. 

2. Needs and Requirements Analysis 
• Technology and Infrastructure: Assessment of the current technology (hardware, software, 

networks) and infrastructure needs for consolidation. 
• Human Resources: Evaluation of staffing requirements, training needs, and potential impacts on 

personnel. 
• Regulatory and Compliance Issues: Examination of legal, regulatory, and compliance issues, 

including jurisdictional boundaries and inter-agency agreements. 

3. Cost Analysis 
• Cost-Benefit Analysis: Comparison of the costs associated with maintaining separate PSAPs versus 

consolidating them. This includes costs for technology upgrades, infrastructure, training, and 
ongoing operational expenses. 

• Funding and Budgeting: Identification of potential funding sources, budget implications, and 
financial sustainability. 

4. Operational Considerations 
• Facility Requirements: Determination of the physical space needed for a consolidated PSAP, 

including considerations for location, security, and accessibility. 
• Technology Integration: Planning for the integration of communication systems, computer-aided 

dispatch (CAD) systems, and data management. 
• Interoperability and Coordination: Ensuring interoperability among different agencies and systems 

and planning for seamless coordination during emergencies. 

5. Risk Assessment 
• Risk Identification: Identification of potential risks associated with consolidation, such as data 

security, system failures, and service disruption. 
  

Task 1 South Dakota Emergency Services PSAP Consolidation Study 
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Project Approach: 
 

911 Authority will conduct the PSAP Consolidation Study as follows: 
 

South Dakota Emergency Services PSAP Consolidation Study  
Proposed High Level Tasks and Deliverables 

 
• 911A would hold a kickoff meeting with the appropriate South Dakata Department of 

Public Safety staff to clearly define the goals and objectives of the study. 
• Conduct a thorough collection of PSAP data for analysis. 
• Analyze data collected for key observations, take-aways, trends. 
• Provide recommendations for draft report based on analysis. 
• Provide final report and recommendations to the South Dakata Department of Public Safety. 

 
Near term schedule and activities 

 
• August 2024, Conduct a kickoff meeting with project stakeholders 
• September 2024 Data collection period from prospective PSAPs for the study 
• October 2024, Analyze the data collected for the draft report 
• November/December 2024, Deliver the draft report end of November in order to 

receive feedback in preparation of the final report delivery by the end of December. 
 

South Dakota Emergency Services PSAP Consolidation Study Payment Milestones 
 

Payment Milestone Payment 
Date 

Payment Amount 

Milestone 1 – Project Kick Off 8/23/2024 $15,000 
Milestone 2 – Data Collection/Stakeholder 
Engagement/Input completed 

9/30/2024 $10,000 

Milestone 3 – Preliminary Findings Review 10/21/2024 $10,000 

Milestone 4 – Draft Consolidation Study 11/22/2024 $20,000 

Milestone 5 – Final Consolidation Study 
Delivered to the Board 

12/31/2024 $15,000 

 Total $70,000 
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Estimated Term of this interim Task Order: 
The estimated term of this interim project will be four months, commencing August 23, 2024 and ending 
December 20, 2024. 

 
If you should have any questions or comments, do not hesitate to contact me. 

Warmest Regards, 

 

Margaret C. McCamley, 
CEO/CFO 
911 Authority LLC 
Margaret@911authority.com 
814-242-5526 

mailto:Margaret@911authority.com

	Task Order
	Task Specific Scope of Work for

	Project Approach:
	South Dakota Emergency Services PSAP Consolidation Study
	Proposed High Level Tasks and Deliverables

	Near term schedule and activities

