
STATE OF FLORIDA 
FLORIDA HOUSING FINANCE CORPORATION 

In Re: Delmar Terrace South, LLC FHFC Case No.: 2023-099VW 
I - ---- ---- - - ----

ORDER GRANTING WAIVER OF RULES 67-48.0072(17)(e) AND 
67-48.0072(17)(f), FLA. ADMIN. CODE (2022), AND V ARIENCE OF 
RULES 67-48.023(5) AND 67-48.023(7), FLA. ADMIN. CODE (2014) 

THIS CAUSE came for consideration and final action before the Board 

of Directors of the Florida Housing Finance Corporation (the "Board") on 

February 2, 2024. On November 29, 2023, Florida Housing Finance 

Corporation ("Florida Housing") received a Petition for Rule Waiver and 

Variance to General Contractor Conditions and Final Cost Certification 

Process in Rules 67-48.0072(17)(e) and (f), and Rules 67-48.023(5) and (7) 

(the "Petition") from Delmar Terrace South, LLC (the "Petitioner") to waive 

the rule requirements for General Contractor duties, subcontractor payment, 

and to vary from the documentation requirements and timing of the Final Cost 

Certification Application Package. Notice of the Petition was published 

December 1, 2023, in Volume 49, Number 232, of the Florida Administrative 

Register. Florida Housing received no comments regarding the Petition. After 

careful review of the record and being otherwise fully advised on the 

premises, the Board hereby finds: 
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1. The Board has jurisdiction over the subject matter of this case 

and the parties hereto. 

2. Petitioner successfully applied for funding to assist m the 

construction of Delmar 745, a 65-unit development located in Pinellas 

County, Florida (the "Development"). 

3. Rules 67-48.0072(17)(e) and 67-48.0072(17)(£), Fla. Admin. 

Code (2014), state in relevant part: 

17) The General Contractor must meet the following conditions: 

( e) Ensure that none of the General Contractor duties to manage 
and control the construction of the Development are 
subcontracted; 

*** 

( f) Ensure that not more than 20 percent of the construction cost 
is subcontracted to any one entity, with the exception of a 
subcontractor contracted to deliver the building shell of a 
building at least five (5) stories which may not have more than 
31 percent of the contract cost in a subcontract, unless otherwise 
approved by the Board for a Specific Development. With regard 
to said approval, the Board shall consider the facts and 
circumstances of each Applicant's request, inclusive on 
construction costs and the General Contractor's fees. 

4. Rules 67-48.023(5) and 67-48.023(7), Fla. Admin. Code (2014), 

state in relevant part: 

(5) Each Housing Credit Development shall complete the final 
cost certification process as required in a competitive solicitation 

*** 
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(7) Final Cost Certification documentations shall be submitted 
by an Applicant to itemize all expenses incurred in association 
with construction or Rehabilitation of a Housing Credit 
Development, including Developer's and General Contractor's 
fees as described in Rule 67-48.0072, F.A.C .... 

5. On May 8, 2017, Petitioner executed a Guaranteed Maximum 

Price ("GMP") contract with Lynx Construction Management ("Lynx") for 

the construction of the Development. Over the course of the project, Lynx 

experienced significant performance issues that ultimately required Petitioner 

to terminate the GMP contract for cause on August 6, 2020. Petitioner filed a 

claim with Travelers' Casualty and Surety Company ("Travelers"), the 

performance bond surety, who, in tum, entered into a takeover agreement with 

Lynx to complete the construction of the Development. Travelers opted to hire 

Whiting Turner Construction ("Whiting Turner") to complete the remaining 

construction on the project. A Temporary Certificate of Occupancy was issued 

for the Development in December 2021, and the Development was placed in 

service on December 29, 2021. 

6. Petitioner seeks several waivers and variances: 

a. Petitioner seeks a waiver of Rule 67-48.0072(17)(e) in 

order to allow the Surety, who technically operated as the General 

Contractor standing in the shoes of Lynx, to subcontract the duties to 
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manage and control the construction of the development to Whiting­

Tumer, the completing contractor. 

b. Petitioner seeks a waiver of Rule 67-48.0072(17)(±) to 

allow Whiting-Turner's performance of subcontracted work totaling 

26.3% of construction costs, in excess of the 20% of the Construction 

Cost allowed by the rule. 

c. Petitioner seeks a variance of the rule requirement to 

utilize the Final Cost Certification Package, which includes a General 

Contractor Cost Certification ("GCCC"). Since the original contractor 

was terminated, Petitioner is unable to provide a GCCC certified by a 

single general contractor. Further, Petitioner states that Lynx has not 

been cooperative in providing a certification that satisfies Florida 

Housing's requirements, and Whiting Turner is unable to certify the 

costs incurred prior to its hire. 

7. Petitioner has agreed to complete the GCCC process utilizing 

Agreed Upon Procedures that will be developed with Florida Housing Staff 

to provide assurance of the reasonableness and accuracy of costs incurred and 

allow Florida Housing Staff to determine the acceptability of the content of 

the Agreed Upon Procedures report when the report is completed. 
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8. The Board finds that granting the requested waiver will not 

impact other participants in funding programs administered by Florida 

Housing, nor will it detrimentally impact Florida Housing. 

9. The Board also finds that Petitioner has demonstrated that the 

waiver is needed because of circumstances beyond its control and that it would 

suffer a substantial hardship if the waiver is not granted. 

10. The Board further finds that Petitioner has also demonstrated that 

the purpose of the underlying statute, which is to "encourage development of 

low-income housing in the state," would still be achieved if the waiver is 

granted. §420.5099, Fla. Stat. 

IT IS THEREFORE ORDERED that Petitioner's request for waiver 

of Rules 67-48.0072(17)(e) and 67-48.0072(17)(f), Fla. Admin. Code (2014), 

and variance of Rules 67-48.023(5) and 67-48.023(7), Fla. Admin. Code 

(2014), is hereby GRANTED to 

1) allow Petitioner's General Contractor (in this case the 

performance bond surety) to subcontract its duty to manage and control 

construction; 

2) to allow Petitioner's General Contractor to subcontract greater 

than 20% of the Construction Cost to a single contractor; 
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3) allow Petitioner to complete the General Contractor Cost 

Certification process utilizing Agreed Upon Procedures that will be developed 

with Florida Housing Staff to provide assurance of the reasonableness and 

accuracy of costs and allow Florida Housing Staff to determine acceptability 

of the content of the Agreed Upon Procedures report when the report is 

completed. 

DONE and ORDERED this 2nd day of February, 2024. 

Florida Housing Finance Corporation 

Christopher Bryant 
Oertel, Fernandez, Bryant & Atkinson, P.A. 
cbryant@ohfc.com 

Laura Cox, on Behalf of the Office of the General Counsel 
Ethan Katz, Assistant General Counsel 
Melissa Levy, Managing Director of Multifamily Programs 
Florida Housing Finance Corporation 
Laura.Cox@floridahousing.org 
Ethan.Katz@floridahousing.org 
Melissa.Levy@floridahousing.org 

Joint Administrative Procedures Committee 
Attention: Ms. Yvonne Wood 
Joint.admin.procedures@leg.state.fl.us 
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NOTICE OF RIGHT TO ADMINISTRATIVE REVIEW 

A PARTY WHO IS ADVERSELY AFFECTED BY THIS ORDER 
IS ENTITLED TO ADMINISTRATIVE REVIEW PURSUANT TO 
SECTIONS 120.542(8), 120.569, AND 120.57, FLORIDA STATUTES. 
SUCH PROCEEDINGS ARE COMMENCED PURSUANT TO 
CHAPTER 67-52, FLORIDA ADMINISTRATIVE CODE, BY FILING 
AN ORIGINAL AND ONE (1) COPY OF A PETITION WITH THE 
AGENCY CLERK OF THE FLORIDA HOUSING FINANCE 
CORPORATION, 227 NORTH BRONOUGH STREET, SUITE 5000, 
TALLAHASSEE, FLORIDA 32301-1329. 
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