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New York State Plan Update for Electric Vehicle (EV) 
Infrastructure Deployment 

 

Introduction  

The New York State National Electric Vehicle Infrastructure Formula Plan (Plan) represents a 

coordinated effort  between partner agencies within the State of New York including New York 

State Department of Transportation (NYSDOT) (lead); the New York  State Energy Research 

and Development Authority (NYSERDA); the New York State Department of Environmental 

Conservation (DEC); the New York Power Authority (NYPA); the New York State Department 

of Public Service (DPS); the Long Island Power Authority (LIPA); and the New York State 

Thruway Authority (NYSTA), collectively referred to as the state partner agencies.  

The National Electric Vehicle Infrastructure (NEVI) Formula Program (NEVI Program) provides 

NYSDOT and its state partner agencies an opportunity to build on New York State’s significant 

efforts to reduce greenhouse gas emissions and support the use of zero emission battery electric 

vehicles (EVs) in New York State and the nation. These efforts are guided by the New York 

Climate Scoping Plan0F

1 that includes recommendations to meet the Climate Act’s nation-leading 

goals and requirements, including actions to achieve a reduction in economywide greenhouse gas 

(GHG) emissions of 40% by 2030 and 85% by 2050 from 1990 levels; meeting these goals will 

put New York on a path toward carbon neutrality while ensuring equity, system reliability, and a 

just transition from a fossil fuel economy to a robust clean energy economy. Specific focus 

related to transition to zero-emission vehicles and equipment include vehicles that use either 

battery electric, hydrogen fuel cell, or future zero-emission propulsion technologies to 

progressively replace existing vehicles that use gasoline or diesel fuel. Deployment of zero 

emission vehicles, particularly replacing or converting trucks and buses to zero-emission 

vehicles and expanding light-duty zero-emission vehicle adoption, will be prioritized in 

Disadvantaged Communities that bear a disproportionate burden of transportation-related 

emissions. To meet New York’s goals, approximately three million zero-emission vehicles 

(predominantly battery electric) will be needed by 2030. 

The NEVI funding received through the Infrastructure Investment and Jobs Act (IIJA) 1F

2 will 

complement ongoing EV infrastructure and incentive programs within New York State. The 

NEVI Program funds will be focused on supporting publicly available direct current fast 

charging (DCFC) sites along EV Alternative Fuel Corridors (AFCs) throughout the State that 

have been designated by the United States Federal Highway Administration (FHWA). New York 

State has taken full advantage of the FHWA’s AFC designation opportunities since its inception 

and has a robust network of designated EV AFCs (see Figure 2023-1). FHWA guidance 

provided in February 2022 and updated in June 2023 places a strong emphasis on initially 

addressing DCFC EV charging gaps along Interstate highways designated by FHWA as EV 

 
1 https://climate.ny.gov/Resources/Scoping-Plan 
2 Also referred to as the Bi-partisan Infrastructure Law (BIL) 
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Alternative Fuel Corridors. The program also focuses initially on charging for light-duty (LD) 

zero emission battery EVs. 

 

This 2023 NYS NEVI Plan Update has been informed by a robust state partner agency 

assessment that included: 

• analysis of the state of the EV market, sales, targets and policies in New York State,  

• identification of barriers to EV adoption and strategies to address,  

• identification of barriers to EV Charging deployment strategies to address,  

• alignment of state partner agency missions and collective efforts around a common 

statewide EV charging strategy.     

 

The resulting 2023 NYS NEVI Plan Update further aligns and articulates our state partner 

agency efforts and establishes primary and complementary goals and next steps. NEVI funding is 

one source of many in New York State that support EV charging infrastructure and support the 

achievement of the state’s nation leading climate initiatives and the transition to zero-emission 

vehicles (ZEVs).   

 

The 2023 NYS NEVI Plan Update documents how New York State will achieve AFC build out 

efficiently and effectively, support Medium and Heavy Duty (MHD) EV charging and LD EV 

charging beyond our AFCs. 

Updates from Prior Plan 

New York’s 2023 NEVI Formula Funding Program Plan includes the following required sections 

noting those pages from the 2022 NEVI Plans & Supplemental Information that remain relevant: 

NEVI Formula Funding Program Plan 

sections 

Required  2023 NEVI 

Plan pages 

2022 NEVI  

Plan pages 

Introduction  4 4-8 

Updates from Prior Plan  ✔ 5  

State Agency Coordination  6 4-5 

Memoranda of Agreement with other 

agencies 

 6  

Interagency Working Group(s)  7  

Public Engagement  7 33, Appendix E 

Community Engagement Outcomes Report  ✔ 8  

Tribal Engagement  16  

Utility Engagement  17 Appendix H 

Site-Specific Public Engagement  18  

Plan Vision and Goals  18 46 

Contracting  22  

Status of Contracting Process  ✔ 22  

Awarded Contracts  ✔ 23  

Scoring Methodologies Utilized  ✔ 23  

Plan for Compliance with Federal 

Requirements  
✔ 23  
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Civil Rights   24 Supplemental 

Information 

Existing and Future Conditions Analysis  24  9-18, 18-22, 43-

44, Appendix A 

Alternative Fuel Corridor (AFC) 

Designations  
✔ 26  

Existing Charging Stations  ✔ 28 & 44  

EV Charging Infrastructure Deployment  ✔ 29  

Planned Charging Stations  ✔ 29  

Planning Towards a Fully Built Out 

Determination  
✔ 31  

Implementation   31  

Equity Considerations  ✔ 33  

Identification and Outreach to Disadvantaged 

Communities (DACs) in the State  
✔ 33  

Process to Identify, Quantify, and Measure 

Benefits to DACs  
✔ 35  

Labor and Workforce Considerations  ✔ 35  

Physical Security & Cybersecurity  36  

Program Evaluation  ✔ 36 44-45 

Discretionary Exceptions  36  

State Agency Coordination  

New York state has formed a multiagency team with expertise and experience in transportation, 

energy, environment, and utilities to formed partnerships and coordinate to deliver the NEVI 

objectives.  These state partner agencies have been working collaboratively to develop an 

understanding of DCFC needs along the designated corridors and have been considering 

strategies for how funding can most efficiently result in publicly available DCFC that meet the 

NEVI requirements and any federal Buy America requirements for NEVI funding. It also reflects 

initial stakeholder outreach efforts to inform Plan and program development. Plan development 

has also been informed by extensive stakeholder and public engagement that has occurred over 

the last several years through the State’s Climate Action Council work including the Scoping 

Plan that was released in December 2022 2F

3. 

 

As noted in the 2022 NYS NEVI Plan, the NEVI Formula Program builds on many years of 

effort in New York State supporting clean energy development and incentivizing the use of the 

EVs. Appendix B of this update provides an updated listing of New York State programs, laws, 

regulations, and initiatives that are supportive of the growth of EV use in New York State. 

Memoranda of Agreement with Other Agencies  

NYSDOT has executed Memorandums of Agreement that are in control agency review for final 

 
3 See Scoping Plan here: https://climate.ny.gov/resources/scoping-plan/ 
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approval. NYSDOT plans to partner with NYSERDA to fund NEVI compliant charging station 

build out through public private partnerships.  NYSDOT will develop and utilize an agreement 

with the NYSTA that will be used to provide NEVI funding to the NYSTA for build out of MHD 

EV charging along the I-87 corridor and MHD and LD EV charging at other select locations 

along the Thruway system. Sites will be built out simultaneously, dependent on the availability 

of power and funding.  

Interagency Working Group(s) 

The New York state partner agencies meet bi-weekly to discuss the NEVI program and meet 

weekly along with the Governor’s Office of State Operations to discuss the broader statewide EV 

charging strategy for New York.   

 

New York State agencies and authorities have participated in an Interagency ZEV Planning 

Workgroup, formed prior to NEVI, to implement action items/recommendation outlined within 

LD and MHD Multi-State Memorandum of Understandings. 

Public Engagement 

The information included in the 2022 NEVI Plan pages 28-32 and Appendix F is updated with 

the information below.   

 

As stated in our 2022 NEVI Formula Funding Program Plan, New York State remains 

committed to an open process in the development of its NEVI Formula Program plans and 

procedures. New York State’s NEVI engagement builds on robust outreach efforts from its 

climate and clean energy work, including that of the Transportation Advisory Panel to New 

York’s Climate Action Council. New York State continues to leverage the extensive stakeholder, 

public and environmental justice (EJ) advocate engagement undertaken through the Climate Act 

Scoping Plan development to inform NEVI program decisions to ensure benefits from our NEVI 

investments accrue to all residents especially those that are underrepresented and disadvantaged. 

These include program decisions related to workforce development for residents, including those 

within disadvantaged communities, who are interested in getting into clean energy careers as 

well as opportunities to support EV charging within communities through our corridor charging 

beyond the designated AFCs and through our NYSERDA partnership.  

 

The State will further engage with disadvantaged community (DAC) stakeholders 3F

4 moving 

forward to discuss opportunities for NEVI Formula Program funding benefits to disadvantaged 

and underserved areas and how we can measure our progress. These efforts will explore their 

potentials for transportation electrification, and to ensure that the economic benefits from EVs 

reach them, consistent with Justice40 and the goals of New York State’s Climate Act. As New 

York State faces implementation, it will work with local community advocates. 

 
4 Disadvantaged Communities Criteria - New York's Climate Leadership & Community Protection Act 

(ny.gov) 

https://climate.ny.gov/Resources/Disadvantaged-Communities-Criteria
https://climate.ny.gov/Resources/Disadvantaged-Communities-Criteria
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Community Engagement Outcomes Report 

 
Specific to DCFC in the context of the NEVI Formula Program, since May 2022, New York 

State has reached out to EV charging stakeholders to engage them in NEVI plan development. 

 

NEVI Program Engagement 

 

Public and Disadvantaged Community Engagement 

 

A NYS NEVI website4F

5 was launched in the Spring of 2022 in partnership with the New York 

State Energy Research and Development Authority (NYSERDA). This website provides the 

public with background information on the NEVI program; answers frequently asked questions; 

provides an opportunity to submit input and comments via a short survey, which was updated in 

July of 2023; and the ability to sign up for additional information about the program. NYS 

directs the public and stakeholders to this website for NEVI program information and to provide 

feedback via the online survey.  The NEVI website is updated as new information becomes 

available and our sign up list is notified of website updates via email. To date, the site has  

received approximately 9,500 visitors and more than 200 survey responses to help inform the 

NYS NEVI Plan development. A summary of these comments can be found in Appendix D of 

the 2023 NYS NEVI Plan Update.  

Updates for the 2023 survey include gathering feedback related to routes within the state where 

New York should focus its program efforts after the designated EV AFC is deemed built out; site 

amenities important to the public; and preferred means of community engagement related to the 

NEVI program.  This feedback will continue to inform the NYS NEVI formula funding program 

implementation.   

 

Feedback collected through the NYS NEVI web-survey since May 2022 highlights the priority 

for the state to build out the New York State Thruway corridor including I-87 from New York 

City to Albany, and I-90 from Albany to Buffalo.  Similarly, prioritized amenities include 

lighting, restrooms and proximity to food.  NEVI funded AFC build out site evaluations scoring 

considers these amenities accordingly.  Additionally, the need for MHD EV charging and the 

need for operations and maintenance funding were cited.  New York’s proposed NEVI program 

plan and Charging and Fueling Infrastructure (CFI) projects are responsive to this feedback.  The 

following state partner agencies submitted CFI project applications to the FY22/23 Notice of 

Funding Opportunity: 

• NYSTA – “I90 Medium and Heavy Duty Vehicle Charging Network” 

• NYPA – “Power Authority of the State of New York USDOT FHWA Charging and 

Fueling Infrastructure Discretionary Grant Opportunity” 

• NYSERDA – “New York State Community Level 2 and DCFC Charging Proposal 

NYSERDA” 

 

In addition, other eligible applicants may also have submitted CFI project applications to the 

 
5 National Electric Vehicle Infrastructure (NEVI) Program - NYSERDA 

https://www.nyserda.ny.gov/All-Programs/ChargeNY/Charge-Electric/Charging-Station-Programs/National-Electric-Vehicle-Infrastructure-Program#:~:text=The%20NYSDOT%20will%20receive%20approximately%20%24175%20million%20through,of%20the%20State%E2%80%99s%20most-traveled%20interstate%20and%20state%20highways.
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FY22/23 Notice of Funding Opportunity.    

New York State has also received hundreds of requests to be kept informed and has established 

growing lists of interested stakeholders. New York continues to update its NEVI website as 

needed when new information is available. The 2023 NYS NEVI Plan Update will be posted to 

the NEVI website for public review and comment following the August 1, 2023, submittal to the 

Joint Office of Energy and Transportation. 

 

A NYS NEVI program public information meeting was held by NYSDOT and its state partner 

agencies during the Summer of 2022. This meeting was attended by 330 participants, and the 

state partner agencies fielded questions related to New York’s NEVI planning efforts. Much of 

the feedback collected during the public information meeting (a summary of which was included 

in Appendix E of the 2022 NYS NEVI Plan) focused on the interpretation of NEVI program 

requirements, federal funding regulations and what the pending EV charging infrastructure 

standards should include.  Stakeholders and the state partner agencies have used the FHWA 

NEVI Standards and Requirements, released in March 2023, the updated FAQs, and the updated 

2023 NEVI Formula Program guidance, released in June 2023, to better understand the funding 

requirements.  

NYSDOT focused on the NEVI funding program during a panel discussion titled “Getting 

Charged: Accelerating NY’s EV Charging Infrastructure Growth” at the Alliance for Clean 

Energy NY’s Fall Conference in November of 2022 along with representatives from National 

Grid, WE ACT for Environmental Justice, and BP Pulse Fleet. This discussion focused on the 

challenges and opportunities to successfully building EV charging infrastructure, equity and 

reducing air pollution, how to maximize funding opportunities, workforce development needs 

and how to improve our charging infrastructure programs. Feedback from this discussion 

included the need for the state to consider car share and micro-mobility opportunities in our 

clean transportation planning. The build out of New York State’s designated AFCs will serve all 

EV long distance travelers including those via car share. Additional opportunities for NEVI 

funding to address these transportation needs will be considered as New York develops 

implementation plans for corridor and community charging once its AFCs are fully built out. 

 

NYSDOT and DPS participated on a regional roundtable panel at the December 2022 

NECEC/AEG Northeast Regional Alignment Summit on Transportation and Mobility, hosted by 

ConEd and sponsored by NYSERDA, National Grid, ConEd, Rasky Partners and the 

Government of Québec.  The panel discussed issues and case studies in the northeast to advance 

Interstate highway charging. This event convened leaders from the public and private sectors 

across the northeast to share lessons learned, challenges and successes to build consensus on how 

we can approach the task of building a clean transportation sector. In particular, the event 

discussed the 2022 NEVI plans created by all states for public EV charging stations on Interstate 

highways and what infrastructure (charging and other technologies) is needed for both public and 

private entities and heavy-duty electric truck fleets.  Discussions at this event also included the 

community level perspective to assess how well regional plans address local needs and how to 

ensure this transition is done equitably.   
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Feedback from this discussion has informed NY State’s NEVI goals to build EV charging that 

will support the acceleration of ZEV adoption and a full transition to ZEVs as to support MHD 

vehicles and bus electrification through MHD EV charging.  Compliance with the NEVI 

standards and requirements are designed to ensure the funded sites will reduce range anxiety for 

EV owners traveling along New York State’s AFCs by providing safe, reliable, relevant, and 

functional EV charging. This EV Charging will continue to exist well past the 5-year minimum 

and will ideally connect logically and efficiently with other neighboring states and 

internationally across the Quebec and Ontario borders.  NYSDOT actively coordinates with our 

neighboring states and Canada via individual outreach to confirm our AFC gap site locations will 

meet the 50 mile AFC NEVI station location criteria as well as for broader program strategy on 

recurring Northeast Association of State Transportation Officials (NASTO) EV working group 

meetings and FHWA Office of International Programs convened EV infrastructure meetings. 

 

A stakeholder engagement on EV investment benefits to disadvantaged communities meeting 

was held by NYSDOT and its state partner agencies in November of 2022. Nineteen 

Environmental Justice leaders were invited and twelve joined the discussion.  Discussion during 

this engagement included the following items: 

• The need to support the transition of transit fleets and school buses to Zero Emission 

Vehicles (ZEV), including in rural areas 

• The interest in maintaining transit bus routes in NYC 

• The need to support community ownership of EV charging infrastructure  

• The need for resources in rural communities to educate residents about EVs 

• The perspective that siting EV charging in DACs does not serve to benefit DACs as they 

are least likely to be able to afford an EV 

• The desire for the state to focus on completing the build out of corridors as soon as 

possible to allow the ability to invest funds in other programs like freight infrastructure, 

etc. 

 

New York’s planned use of the NEVI funds is responsive to this feedback as its AFC build out 

strategy focuses on building out AFCs quickly and funding the construction of MHD EV 

charging along the Thruway’s I-87 corridor, which will help support the transition of MHD 

vehicles to ZEV, including freight and transit vehicles who travel along this corridor. 

MPO Engagement 

 

On June 21, 2022, New York State engaged the 14 New York State Metropolitan Planning 

Organizations (MPOs) to review NEVI funding guidance and coordinate NEVI Plan 

development and strategies with metropolitan plans and localized knowledge. These MPOs 

include: 

• Adirondack-Glens Falls Transportation Council 

• Binghamton Metropolitan Transportation Study 

• Capital Region Transportation Council 

• Dutchess County Transportation Council 

• Elmira-Chemung Transportation Council 

• Genesee Transportation Council 
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• Greater Buffalo-Niagara Regional Transportation Council 

• Herkimer-Oneida Counties Transportation Council 

• Ithaca-Tompkins County Transportation Council 

• New York Metropolitan Transportation Council 

• Orange County Transportation Council 

• Syracuse Metropolitan Transportation Council 

• Ulster County Transportation Council 

• Watertown Jefferson County Area Transportation Council 

 

Feedback from the MPOs included the need for continued coordination as federally funded EV 

charging station project locations are identified and funding is programmed on the Statewide 

Transportation Improvement Program (STIP) and MPO Transportation Improvement Programs 

(TIP). 

 

In May 2023, NYSDOT presented on the NYS NEVI program at the NYS Association of MPOs 

(NYSAMPO) statewide conference. A wide variety of stakeholders were among the hundreds 

who attended the conference, including federally recognized Native Nations, as a session specific 

to Native Nations outreach and collaboration during the planning process was also held at that 

conference. The NYS NEVI program discussion was part of the “Cleaning Up Goods 

Movement” panel comprised of representatives from NYSDOT, the New York Metropolitan 

Transportation Council and the New York City Department of Transportation.  This discussion 

focused on NEVI program requirements, EV charging infrastructure components, considerations 

for siting EV charging infrastructure and federal highway funding considerations.   

In addition, during an open house style poster session at the NYSAMPO conference, NYSDOT 

staff engaged with participants on a variety of topics including the state’s Alternative Fuel 

Corridors (AFCs); EV charging station project components; the NEVI program and other NYS 

EV charging funding programs; charging station locations; assistance needs of MPOs, 

municipalities and communities; and how to support property owners interested in being site 

hosts. 

EV Industry Engagement 

 

New York State held a discussion with EV industry experts in the Summer of 2022, building 

upon years of established relationships with the EV industry, specifically its clean energy efforts. 

The NEVI state partner agencies continue to supplement this engagement with other industry 

stakeholders, including those expressing interest via the public NEVI website. 

Discussion with the EV charging industry stakeholders identified several challenges including 

the following: 

• EV charging companies were unfamiliar with federal highway and Title 23 funding 

requirements. 

• Many noted concerns over meeting Buy America requirements and for the need and 

availability of Electric Vehicle Infrastructure Training Program (EVITP) credentialed 



P a g e  12 | 62 
 

contractors to deliver NEVI funded projects.  

• The group expressed concern over the availability of the level of power needed to support 

charging stations and several agreed that exceeding the 150kW power level would not 

result in reduced charge time given battery cell technology and it was noted that highway 

charging will not be the only way EV drivers will charge.   

• The group expressed the need for states to provide financial support for operation and 

maintenance especially given the 97% up time requirements for NEVI funding and raised 

concerns over the time needed to obtain local building permits.  

 

New York State’s proposed NEVI formula funding program plan is responsive to this feedback 

by capitalizing on the extent of the state’s existing EV charging station infrastructure that meets 

the NEVI geographic and capacity standards along its designated EV AFCs; avoiding the 

construction lead time and expense of building additional utility infrastructure needed for new 

stations in these areas; and focusing efforts on building in gap areas.  New York State will 

further advantage its AFC build out by optimizing the scope of the NEVI funded installation 

work resulting in reduced construction durations, which will allow New York to build out its 

corridors more efficiently while maintaining the ability to leverage the funding for up to 5 years 

of operations and maintenance.   

Workforce Development Engagement 

 

NYSDOT has conducted outreach with the International Brotherhood of Electrical Workers 

(IBEW), including Local Union 363, to discuss the need for repair technicians and workforce 

development and training such as the Electric Vehicle Infrastructure Training Program (EVITP) 

training and certification for electricians installing electric vehicle supply equipment (EVSE).  

This collaboration will continue and expand by engaging with the State University of New York 

educational institutions as well as NYSERDA’s Clean Energy Workforce Development and 

Training team to understand their existing programs and needs. Additionally, New York state 

partner agencies will collaborate with the Office of Strategic Workforce Development (OSWD) 

within Empire State Development (ESD), a new division charged with better aligning workforce 

development efforts with the needs and priorities of today's employers. Through these outreach 

efforts, New York State will endeavor to facilitate workforce development opportunities through 

its NEVI program implementation.   

 

As New York State transitions to a clean energy economy, the Office of Just Energy Transition 

(OJET)5F

6 will connect workers to opportunities for quality jobs, upskilling, and training with a 

focus on serving those who are traditionally underrepresented, especially within disadvantaged 

communities. OJET will also assist businesses by upskilling their workers and connecting them 

to a trained workforce while helping navigate eligible hiring incentives and available funding. 

 

As noted in the 2022 NYS NEVI Plan, New York will engage Disadvantaged Community 

(DAC) liaisons within the state to identify opportunities to provide benefits from the expenditure 

of NEVI funds, including opportunities for workforce training and education to support a clean 

energy job pipeline, job training, and enterprise creation.  

 
6 https://dol.ny.gov/office-just-energy-transition-ojet 

https://dol.ny.gov/office-just-energy-transition-ojet
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NYS EV Charging Programs and Transportation Plan Engagement 

 

New York State’s EV Make-Ready Program is undergoing a mid-point review designed to assess 

and evaluate the program budget, incentive levels and additional program phases. Stakeholder 

engagement for the mid-point review has included technical conferences to address projected 

program plug goals, funding incentive levels, data reporting and vehicle-grid integration, DAC 

considerations and MHD vehicles. Recommendations from these engagements under 

consideration include: 

• Program budget increases 

• Incentive modifications 

• Updated plug projections and program goals 

• Data reporting considerations 

• Updated DAC workforce development approaches 

• Micro-mobility infrastructure eligibility 

• Expanding funding eligibility for MHD EV charging 

• Future-proofing 

• Communication and data standards 

• Considerations for inclusion of advanced technologies 

Feedback from the Make-Ready mid-point review will help inform the NEVI program as New 

York State develops implementation plans for corridor and community charging once the AFCs 

are fully built out. NYSDOT participated in the Department of Public Service Make Ready 

Midpoint Review budget/incentive technical conference on July 27, 2023 to share information 

related to federal-aid project process considerations as well as defining  EV charging station 

project scopes of work as they apply to NEVI formula funding. Key takeaways included 

developers noting capacity to participate in greater than the required local cost share of 20%; 

capping the NEVI eligible reimbursable expenses is reasonable and commensurate with Make 

Ready program rules; and the federal Buy America requirements will increase DCFC station 

construction costs. 

NYSERDA, in conjunction with state partner agencies, has been working on the release of a 

statewide Zero Emission Vehicle Market Development Plan, which will provide a 

comprehensive suite of policy recommendations and next steps for reaching NYS Climate Act 

targets for zero emission vehicle adoption. In the fall of 2022, NYSERDA hosted several 

outreach meetings to get input from a variety of stakeholders that encompass technology end-

users like transit authorities and trucking fleets, original equipment manufacturers (OEMs) and 

local environmental advocates to get an “on-the-ground” sense of the most significant barriers 

and priorities to address in the next few years. This outreach consisted of six facilitated sessions 

where representatives were able to provide their perspectives to inform the policies in the ZEV 

plan. As such, special focus was paid to addressing the needs of disadvantaged communities and 

local environmental advocates were in attendance to speak to the issues directly. The market 

feedback received through these forums has informed New York State’s broader approach to the 

EV market and EV charging by providing additional information about costs of charging, 

expected market progress, barriers to adoption, and charging needs of MHD EVs. This market 

intelligence has influenced the emphasis on MHD EVs in the NEVI plan and has confirmed the 
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State’s approach to providing a mix of charging types at different types of priority locations. 

 

Other electric vehicle supply equipment (EVSE) programs run by NYSERDA - including Charge 

Ready NY Level 2 Program and the DCFC Program - incorporated feedback from a variety of 

environmental and community-based stakeholders that informed program design. More 

specifically, Charge Ready NY 2.0, which launched in July 2023, will have a greater focus on 

installing Level 2 chargers in disadvantaged communities and at larger residential complexes 

where residents are less likely to have access to home charging. Initially, the DCFC program was 

focused on building stations in areas of upstate New York where investment has not been as high 

compared to the New York City metropolitan area. The feedback received around these 

programs has informed New York’s understanding of market needs, costs, and implementation 

challenges related to both DCFC and Level 2 charging station installations. The cost information 

gained from these programs has influenced the State’s budgeting of its NEVI funds and the 

programs have shown that there is strong private sector interest in building charging stations 

across the State. 

DEC conducted stakeholder outreach on September 14 and 21, 2022 and included environmental 

justice organizations. The outreach focused on adoption of California’s Advanced Clean Cars II 

(ACC II) low-emission vehicle (LEV) and zero emission vehicle (ZEV) standards. A public 

hearing was held March 1, 2023 as part of a 60-day comment period that ended March 6, 2023. 

More than 4,440 comments were received and responded to in an Assessment of Public 

Comment, which will be published as part of the final ACC II rulemaking package in early 

August 2023.  DEC completed additional stakeholder outreach during the development of New 

York’s Volkswagen Settlement beneficiary mitigation plan, “Clean Transportation New York” 

which includes dedicated funding for publicly accessible light-duty EVSE. Outcomes from this 

stakeholder outreach will serve to inform future statewide EV charging strategies.  

New York State continues to build on the extensive stakeholder, public and environmental 

justice advocate engagement undertaken through the NYS Climate Act Scoping Plan 

development. Since the release of the NYS Climate Act Scoping Plan in December 2022, 

NYSERDA staff have given presentations before several community-based organizations that 

represent environmental justice (EJ) interests. The objective of these presentations is to present 

an update on implementation and provide opportunities for community members to engage in 

rulemakings and program development related to implementation of the NYS Climate Scoping 

Plan. Audiences have included the EJ chairs of the NY NAACP regional chapters and the 

residents of Southeastern Queens at an EJ townhall.  This engagement provided opportunities to 

give input on the Make Ready program and upcoming transportation programs focused on 

disadvantaged communities and built relationships that will be valuable when conducting future 

NEVI outreach.  

 

NYSDOT stakeholder outreach for the New York State Transportation Master Plan occurred in 

June 2023. Discussion for this comprehensive statewide plan with a horizon year of 2050, 

covered a wide range of NEVI related topics. Of particular note were discussions related to 

prioritization and concerns related to vehicle electrification/charging and associated traveler 

choices surrounding the following: 
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• Climate change/implementation of the transportation goals of the NYS Climate 

Leadership and Community Protection Act (CLCPA) 

• Innovation/keeping up with the future of technology 

• Ridesharing shift toward EVs  

• Expansion of micro transit services to compete with rideshares and concerns related to 

the impact of underfunding of intercity bus services 

• Demographics impacts, including changing transportation habits with young adults 

opting for alternative modes of transportation, and aging population creating a workforce 

development challenge with a decline in skilled workers to build/maintain EV networks 

• Context/working in harmony with communities and addressing equity issues 

• Prioritization of EV and AFC planning 

 

Considering that infrastructure drives how people travel and where development occurs, this 

transportation master plan stakeholder input will be considered when building out EV charging 

infrastructure specifically to help inform locations where NEVI funded corridor and community 

charging investments can be prioritized.  

 

Some other upcoming statewide plans with opportunities for outreach to inform various 

stakeholders and solicit input on the NEVI program and approach include: 

• NYS Active Transportation Strategic Plan (NYSDOT) 

• NYS Master Plan for the Aging (New York State Department of Health (NYSDOH) 

and New York State Office for the Aging (NYSOFA)  

• Statewide Greenway Trails Plan (NYS Office of Parks, Recreation and Historic 

Preservation (OPRHP))  

• New York State Energy Plan (NYSERDA) 

The state partner agencies engaged with graduate students on a project team from the Syracuse 

University Dynamic Sustainability lab as stakeholder for a project completed with the Northeast 

Clean Energy Council with the objective of recommending next steps toward determining 

optimal locations to charge medium and heavy duty (MHD) electric vehicles in Central New 

York based on existing data and key stakeholder input. The state partner agencies gained insights 

on the needs and challenges of the trucking industry, drivers, the transition to ZEV and how to 

support their operation.6F

7  This feedback has been taken into consideration in both the NYSTA’s 

CFI application to fund MHD EV charging along I-90 as well as the NEVI formula funding 

program strategy to fund MHD EV charging along I-87.  

Future NEVI Program Engagement  

 

Ongoing community engagement over the next year will continue to inform plan and program 

development and will include (but not be limited to): 

 
7 The results of their study have been posted here Final Presentation_NECEC Team 20Apr23.pptx - Google Slides.    

https://docs.google.com/presentation/d/1FY-SSsPqdLn24BtYowHcKEGYoIrNFEFq/edit#slide=id.p1
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• A recorded presentation of the 2023 Update to New York’s NEVI Formula Program Plan 

will be posted to the NYS NEVI website (with stakeholder engagement via web-survey 

opportunity) – Summer 2023 

• Partnering with the New York Power Authority (NYPA) for engagement related to AFC 

build-out 

• Engaging with State University of New York (SUNY) system related to workforce 

development 

• Working with International Brotherhood of Electrical Workers (IBEW) union related to 

workforce development and Electric Vehicle Infrastructure Training Program (EVITP) 

certification 

• Sharing planned DCFC site information and gathering input via social media 

o Instagram: “Coming Soon” posts identifying EV charging station locations 

o Facebook: AFC buildout updates – geo-targeted 

Tribal Engagement 

 
There are eight tribes, nations, or bands with territories or tribal lands in New York State that are 

recognized by the federal government and one additional tribe, nation, or band that is recognized 

by New York State. 

 

Federally (or State) Recognized Tribe, 

Nation, or Band 

NYSDOT Region(s) 

Cayuga Nation of New York Region 3 - Central New York 

Oneida Indian Nation Region 2 - Mohawk Valley 

Onondaga Nation Region 3 - Central New York 

Poospatuck (Ukechauge) Indian Nation 7F

8 Region 10 - Long Island 

Saint Regis Mohawk Tribe Region 7 - North Country 

Seneca Nation of Indians Region 5 - Western New York  

Region 6 - Central Southern Tier 

Shinnecock Indian Nation Region 10 - Long Island 

Tonawanda Seneca Nation Region 4 - Genesee Valley  

Region 5 - Western New York 

Tuscarora Nation Region 5 - Western New York 

 

Governor Hochul recently appointed a Deputy Secretary for First Nations to engage with Tribal 

communities on opportunities for infrastructure investments and enhance coordination with New 

York’s Native Nations. Access to the Deputy Secretary for First Nations will provide a useful 

resource and assistance to the state partner agencies to coordinate with the native nations for sites 

that are being considered on native nation/tribal lands, as appropriate.  

 

It is the policy of the New York State to recognize the government-to-government relationship 

between the Department and tribes, nations, or bands in New York State and to ensure the 

Department’s coordination, correspondence, consultation, and construction activities reflect and 

 
8 Not currently federally recognized, the Poospatuck (Ukechauge) Indian Nation is recognized by the State of New York. 
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enhance this relationship. NYSDOTs Native Nation Coordinator and applicable NYSDOT 

Regional Native Nation Coordinators will be engaged as NYSDOT develops the New York State 

NEVI funding program beyond AFC corridor and community charging programs and further 

engage with native nation stakeholders to discuss opportunities for how NEVI Formula Program 

can benefit native nations and how NYSDOT can measure its progress. These efforts will 

explore how NEVI funding can improve and create opportunities to promote transportation 

electrification and to ensure that the benefits from the transition to EVs reach New York’s native 

nations. 

Utility Engagement  

 
The 2022 NYS NEVI Plan identifies the utilities in the State and the territories they serve in 

2022 NEVI Plan Appendix H, Figure H-2: Utility Territories in New York State. 

 

New York state partner agencies are holding discussions with the Joint Utilities [Central Hudson 

Gas and Electric Corporation, Consolidated Edison Company of New York, Inc. (“Con Edison”), 

New York State Electric & Gas Corporation, Niagara Mohawk Power Corporation d/b/a 

National Grid (“National Grid”), Orange and Rockland Utilities, Inc. and Rochester Gas and 

Electric Corporation] and the Long Island Power Authority to understand how the State can best 

coordinate as NEVI-compliant DCFC site development moves forward. These conversations 

continue as the State moves forward with Plan implementation. An area of continued interest by 

the State is the incorporation of the publicly available load serving capacity maps, which the 

Public Service Commission directed the utilities to publish in 2020, which can be used to screen 

locations along the designated corridors for suitable grid capacity for EV charging.  

 

New York Power Authority (NYPA) staff meet monthly with the major utility companies in New 

York State.  These monthly utility meetings allow for coordination in all the phases of building 

DCFC sites, including those planned as part of New York State’s NEVI AFC build-out 

agreement.  NYPA engages the utilities to verify that the information on their EV charging 

hosting maps for a specific site is up to date; NYPA engages the utility to inquire if they have 

any questions regarding load letters submitted for grid interconnection; and both parties can 

coordinate construction schedules so the utility transformer can arrive and be connected once the 

concrete pad and conduit are in place.  

 

Through the implementation of the “EV Make Ready” programs, the utilities have assigned EV 

specific staff to assist customers developing charging station projects with the incentive 

programs and grid interconnection.  The utilities must also provide status reports regularly to the 

Public Service Commission with detailed accounting of the status of each application to the 

program, utility metering and billing information for participants, charging station session data, 

and other financial information for each operational charging station funded through the 

program. This coordination between state partner agencies and the utility companies continues to 

inform our NEVI formula funding program development and provides a mechanism for EV 

charging station development information sharing.  
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Site-Specific Public Engagement   

Site host identification is the critical path for locating an EV charging station. If a developer 

wants to build a site on public or private property, it involves negotiating with the site hosts or 

property owners For New York’s AFC build-out strategy, NYPA has been actively identifying 

and negotiating site host agreements for locations that meet the NEVI geographic criteria of 

being located 50 miles along the AFC (as measured from station address to station address) and 

within 1 mile of the corridor as measured from the Interstate exit or highway.  Once site host 

agreements are executed, with the approval of the site host, NYPA and NYSDOT will share this 

location information publicly and engage with local communities to discuss project specific 

plans and timelines. 

The NYSTA public engagement plans for their MHD and LD charging strategy will be 

developed to ensure meaningful input from the public, industry stakeholders and others.  It will 

also leverage public engagement activities planned and hosted by state partner agencies. While 

the Thruway is a discrete facility, it does serve first-mile/last-mile destinations throughout the 

state; many of which are urban environments home to  disadvantaged communities.. As a key 

element in the larger freight network, implementing the MHD EV project will promote medium- 

and heavy-duty EV truck transition which will reduce emissions and noise pollution in 

disadvantaged communities located in/along freight delivery routes.  

All of the feedback New York State has received and will receive through the above-mentioned 

planned engagement opportunities will continue to inform the design of the New York State 

NEVI program implementation for EV charging beyond designated AFC build out. This 

feedback will help to inform and prioritize locations for theNEVI funded corridor and  

community charging investments, as well as NEVI funding incentive levels, EV charging station 

capacity levels, and workforce development strategies,  

Plan Vision and Goals  

In late spring 2023, the New York state partner agencies compiled an assessment of the state of 

the EV market, sales, targets and policies in New York, identified the barriers to EV adoption 

and policy responses, identified the barriers to EV charging deployment and policy responses, 

and worked to align missions and collective efforts around a common statewide EV charging 

strategy.   

 

NYS NEVI state partner agencies’ primary goals are: 

• To accelerate near-term ZEV adoption to meet the state’s ambitious ZEV adoption goals. 

• To enable full ZEV transition in the longer term. 

• To support MHDV and bus electrification through MHD EV charging.   
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In addition, and to support the just transition principles8F

9, complementary goals are: 

• Encourage private ownership and investment in, and self-sufficient operation of, EV 

chargers. 

• Achieve equity in EV charger availability; in DACs and urban areas, this may manifest as 

an emphasis on electrified passenger transportation services as opposed to EV ownership. 

• Allocate fair and reasonable electric grid improvement costs between utility rate payers, 

charging station owners and drivers. 

• Provide affordable EV transition for passenger and commercial EV operators. 

• Provide a high-quality, reliable, and timely travel experience for EV travelers that meets 

their expectations for local and long-distance trips. 

• Encourage domestic manufacturing of EV infrastructure, vehicles and vehicle 

components and the provision of good paying jobs throughout the EV ecosystem. 

New York State’s initial focus is to achieve broad geographic coverage of publicly accessible EV 

charging infrastructure to reduce range anxiety and promote near-term EV adoption while 

minimizing electric grid impacts and upgrade costs. Achieving these goals will improve 

conditions for sustained private investment in EV charging infrastructure to support long term 

EV adoption. At the same time, New York supports and encourages MHD vehicle and bus 

electrification through MHD EV charging.  

 

New York State interagency activities include: 

• Aligning available funding programs and identifying new funding opportunities to match 

proposed investments to the requirements of the funding source.   

• Coordinating data reporting across programs to centralize collection and analysis. 

• Developing a strategic work plan for project development. 

Vision: 

 

As stated in the 2022 NYS NEVI Plan, through the NEVI Formula Program, New York State 

will identify opportunities to support the creation of a safe, reliable, convenient and equitable fast 

charging electric vehicle infrastructure network. The network will meet the needs of EV drivers 

and provide infrastructure so EV drivers can safely travel throughout the state and into adjacent 

states and Canadian provinces to reach interstate, regional, and long-distance destinations.   

 

Goals: 

 

The goals for New York State’s NEVI Formula Funding Program are to participate in 

implementing statewide EV charging strategies where appropriate: 

 
9 as described in the 2022 NYS NEVI Plan to support a fair and equitable movement from fossil fuel-based 

economies toward achievement of carbon neutral future envisioned by the NYS CLCPA 
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• to build LD EV charging infrastructure that will support the acceleration of near-term 

ZEV adoption to meet the state’s ambitious ZEV adoption goals,  

• to enable full ZEV transition in the longer term, and 

• to support MHD vehicle and bus electrification through MHD EV charging. 

Objectives: 

 

To achieve these goals, the NYS NEVI plan objectives include: 

• Aligning project scopes and objectives with the level of oversight required to maintain 

compliance with federal highway funding and NEVI regulations and requirements.   

• Optimizing opportunities to partner with private industry where project scopes and site 

locations offer greater opportunity for self-sustaining operation and return on investment 

beyond the end of the subsidized operation and maintenance period. 

• Capitalizing on the extent of the state’s existing EV charging station infrastructure that 

meets the NEVI geographic and capacity standards along the New York State designated 

EV AFCs to build out New York’s designated corridors as efficiently as possible. This 

will help to reduce range anxiety for travelers and incentivize more New Yorkers to 

purchase EVs in support of the state’s ambitious ZEV adoption goals. 

• Managing resources, streamlining contract processes, optimizing timelines, and reducing 

risk to ensure successful outcomes by leveraging the NYPA EVolve NY program’s 

expertise and resources to facilitate construction, operation and maintenance outcomes. 

• Leveraging the Department of Public Service (DPS) electric vehicle infrastructure Make-

Ready Program funds for the utility-side and customer-owned Make-Ready equipment 

and infrastructure to serve new NEVI funded EV chargers. 

Strategies:  

   

The focus of New York State’s initial NEVI investments will be to complement current state 

efforts and to build, operate and maintain NEVI compliant DCFC within 1 travel mile of existing 

FHWA designated EV Alternative Fuel corridors to fill gaps along the corridors throughout the 

state and provide a connected network to border states and Canadian provinces.  

 

New York’s NEVI Formula Funding Program strategies include: 

• New York will capitalize on the extent of the state’s existing EV charging station 

infrastructure that meets the NEVI geographic and capacity standards along the designated 

EV AFCs and fill the remining gaps by partnering with NYPA to leverage the EVolve NY 

program’s existing vendor pool to build NEVI complaint hardware and utility infrastructure.  

As described in New York’s prior approved NEVI Plans, New York’s designated EV AFCs 

contain approximately forty (40) existing EV charging stations throughout the state. 9F

10 

 
10 Locations on the AFC Corridor identified by the Joint Office are presented as being NEVI-compliant via the 

Alternative Fuels Data Center at https://afdc.energy.gov/, as of July 17, 2023. Such EV charging stations, already in 

operation and publicly available, substantially comply with the requirements of 23 CFR Part 680, including, but not 

limited to meeting the core functional requirements of NEVI, such as location, charging capacity, number of ports, 

and universal connectivity.    

https://afdc.energy.gov/
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Leveraging these existing EV charging stations narrows New York’s EV AFC gaps to 23 

identified locations (reference our planned and proposed charging station tables in the EV 

Charging Infrastructure Deployment section of this Plan) will allow New York to achieve EV 

AFC corridor built-out status much more quickly, while maximizing NEVI Formula funding 

for future planned phases beyond corridor build-out. NYSDOT will use its FY22/23 NEVI 

formula funds to fund the software installation for these charging stations as well as up to 5 

years of operation and maintenance expenses.   
 

• New York will support the creation of EV charging for MHD vehicles along the New York 

State Thruway I-87 corridor from NYC to Albany. NYSTA intends to install MHD EV 

chargers at up to five locations in this corridor. Additional locations beyond this corridor are 

also being evaluated for the future installation of MHD and LD EV chargers. These locations 

are all on the Thruway system in close proximity to other major roadways, neighboring 

states, and Canada. This strategy is informed by the recommendations Electric Highways: 

Accelerating and Optimizing Fast-Charging Deployment for Carbon-Free Transportation 

study10F

11 jointly prepared by National Grid, CALSTART, RMI, Stable Auto and Geotab. New 

York State Thruway Authority’s engagement with the industry organizations and utility 

providers, as well as efforts to analyze their system and assess opportunities to build MHD 

EV charging infrastructure, further inform this strategy. Please note NYSTA is seeking a 

grant from the Charging and Fueling Infrastructure (CFI) Program to establish an initial 

MHD EV charging network at seven service areas along the I-90 Freight Corridor (the I-90 

Medium and Heavy-Duty Vehicle Charging Network Project) that extends from 

Pennsylvania to Massachusetts and connects to the I-87 freight corridor to New Jersey/New 

York City, and Montreal Canada. This corridor also serves the connecting I-190 to Toronto 

Canada and I-81 Pennsylvania to Ontario Canada freight corridors. 
 

• New York will support the build out of LD EV charging infrastructure along select New 

York State roadways beyond the designated AFCs, once our designated AFCs are fully built 

out, to further the state’s focus on broad geographic coverage of publicly accessible EV 

charging infrastructure. 
 

• New York will leverage NYSERDA’s existing public private partnership activities for 

building EV charging infrastructure by sub-allocating a portion of its formula program funds 

to NYSERDA for programming and implementation. NYSERDA will leverage the private 

market to help build out New York’s charging infrastructure and focus on additional corridor 

and community DCFC stations and any other gaps needed to accelerate the deployment of 

electric vehicle adoption as well as workforce development activities.   

To supplement this EV charging infrastructure construction, NYSDOT will ensure that all new 

station locations include MUTCD-compliant wayfinding signs to help drivers navigate to 

charging stations from the AFC and assess existing station locations along the AFCs to identify 

any opportunities to provide additional MUTCD-compliant wayfinding signs to ensure all 

locations are clearly signed.  

 

By creating these partnerships among the NEVI state partner agencies (i.e., NYSDOT, 

 
11 https://calstart.org/electric-highways-study/ 
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NYSERDA, NYSTA and DPS), New York will leverage years of existing data collection 

activities, providing equitable access for EV charging, workforce development and network 

reliability.  

 

Resolving gaps in rural areas along interstate EV AFCs will be important to provide more 

certainty to EV drivers that the state’s extensive interstate network can be traveled safely with 

opportunities for publicly available, accessible charging. A number of gap areas pass through 

disadvantaged communities. 

 

These strategies will maximize the benefits of the NEVI Formula Funding Program and ensure 

that funding can be made available as efficiently as possible, while complying with the rules of 

Title 23, United States Code (USC), as required by law.   

 

As mentioned above and noted in the 2022 NYS NEVI Plan, New York will engage 

Disadvantaged Community (DAC) liaisons within the state to identify opportunities to provide 

benefits from the expenditure of NEVI funds, including opportunities for workforce training and 

education to support a clean energy job pipeline, job training, and enterprise creation. NYSDOT 

anticipates working with its state partner agencies, as well as the State University of New York, 

the Empire State Development Corporation and the New York State Energy Research and 

Development Authority, to leverage their experience and existing state programs that achieve 

such worker training and education goals. 

 

Through the New York State designated AFC corridor build out strategy, New York will open 

new NEVI compliant corridor charging stations throughout 2024 on a rolling basis and expects 

to achieve nearly ‘fully built-out’ status by the end of 2024. NYPA staff are working to ease 

bottlenecks in the fast charger development process such as contracting with host sites, solving 

for potential supply chain issues (primarily electrical switchgear and transformers) and local 

permitting challenges. 

Contracting     

As noted in our 2022 NYS NEVI Plan, NYSDOT anticipates engaging state partner agencies and 

the private industry to site, construct and/or operate and maintain NEVI compliant DCFC EV 

charging stations to build out New York’s EV AFCs and maximize the effective use of the NEVI 

formula funds. 

Status of Contracting Process  

In support of New York’s first NEVI strategy to build out its designated AFCs, NYSDOT is in 

the process of executing a Memorandum of Agreement (MOA) with NYPA for the NEVI funded 

project scope of installing the software required to network NEVI-eligible charging stations  

and report data.  Through this MOA, NYPA will be responsible to acquire and install the 

necessary software comply with all applicable regulations.  

 

Additionally, NYSDOT is in the process of executing a MOA with NYPA for the NEVI funded 

project scope to support up to 5 years of operations and maintenance expenses associated with 
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those station where the software was acquired and installed with NEVI funds.   

 

NYPA’s EVolve NY program goals are to make EVs easy to own and operate in New York State 

and reduce the carbon footprint of the state’s transportation sector. New York has committed to 

being a leader in EV infrastructure to build fast, affordable and reliable charging stations 

throughout the state so New Yorkers can drive electric with confidence.  By leveraging this 

program to implement New York’s NEVI Formula Funding Program goals, the New York state 

partner agencies benefit from NYPA’s experience and expertise along with its existing vendor 

relationships with experience installing, operating and maintaining EV charging infrastructure in 

New York, to ensure NEVI program and AFC build out success expeditiously.  

 

Through this contracting strategy, New York State achieves all its program goals and objectives 

and will ensure that the AFC EV charging infrastructure is delivered in a manner that will result 

in efficient and effective deployment that meets all applicable NEVI requirements to allow New 

York State to achieve fully built-out status.   

 

Contracts between NYSDOT and NYSTA and NYSERDA are planned to execute New York’s 

remaining three NEVI strategies.  These will be negotiated over the coming months and will 

reflect New York State NEVI Formula Funding Program goals and federal NEVI program 

requirements.  

 

For all NEVI Formula Funding Program strategies, the NEVI state partner agencies will conduct 

community engagement to share planned station locations publicly once site host agreements are 

fully executed.  This may include public meetings, social media, NYS NEVI program webpage 

and agency webpage updates, as appropriate.     

Awarded Contracts  

The MOA between NYSDOT and NYPA that is in progress as noted above will be our first 

awarded contract.  

Scoring Methodologies Utilized  

NYSDOT’s initial contract (MOA) with NYPA will be a single source procurement, leveraging 

NYPA’s existing competitively procured contracts. NEVI funded projects undertaken by the 

NYSTA and NYSERDA that consider competitive procurement will be included in a future year 

plan update. 

Plan for Compliance with Federal Requirements  

NYSDOT will work with NYPA, NYSTA and NYSERDA for their funded projects to ensure 

compliance with all applicable federal requirements in accordance with federal guidance, as 

provided, amended and updated..  
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Civil Rights  

As noted in the 2022 NYS NEVI Plan Supplement (Supplemental Information on New York 

State’s National Electric Vehicle Infrastructure Formula Program Plan, dated September 9, 

2022), it is the policy of NYSDOT to prevent and eliminate discrimination in all of its operations 

and services as well as all aspects of employment. NYSDOT plans, develops and implements its 

programs and activities so that no person is subjected to unlawful discrimination based on race, 

creed, color, gender, age, national origin, religion, disability, sexual orientation, marital status or 

Vietnam era veteran status. As referenced by this policy, NYSDOT actively promotes and 

enforces actions that protect the Civil Rights not only of its employees but those that are directly 

impacted by NYSDOT projects. NYSDOT includes Civil Rights requirements within its 

contracts with consultants, contractors, vendors and others and will do so, as appropriate, in the 

contracting opportunities executed for New York State’s NEVI funding. 

Existing and Future Conditions Analysis   

New York’s 2022 NEVI Plan provides a comprehensive analysis of the State’s existing and 

future conditions, including the following: 

 

Page 9-18: Land Use & Demographics/Economy/Climate  

Page 18-22: New York State’s Approach to Extreme Weather and Climate Change & 

Page 47/Appendix A  

Page 56-57/Appendix C: Existing Locations of Charging Infrastructure Along AFCs  

Page 43-44: Risks and Challenges 

 

The information below updates the 2022 NYS NEVI Plan content on Pages 23-26: New York 

State Context for NEVI as well as Appendix B: NYS Electric Vehicle Supportive Programs, 

Laws and Regulations. 

New York State Context for NEVI 

As noted in the 2022 NYS NEVI Plan, the NYS Public Service Commission had several 

initiatives that are relevant to the current plan: the EV Make-Ready Program, the DCFC Per-Plug 

Incentive Program, and a proceeding in which Commercial Tariff for Electric Vehicle Charging 

was under development.  There have been a number of advancements in those efforts which are 

summarized below. 

• New York State’s EV Make-Ready Program: a utility-funded make-ready incentive program 

that is designed to stimulate the development of enough public EV charging infrastructure 

across the state to support the EV charging needs of an estimated 850,000 zero emission 

vehicles on the road in New York by 2025.  On March 1, 2023, Department of Public Service 

(DPS) staff proposed several modifications to the program following an extensive midpoint 

review process, and include: 

o Increasing the budget from $701 million to $1.108 billion and updating the plug 

targets to a total of 43,122 L2 plugs and 6,302 DCFC plugs; 

o Extending the deadline of the Make-Ready Program beyond January 1, 2025, if plug 
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targets are not met; 

o Creating a $25 million micro-mobility make-ready program targeting Disadvantaged 

Communities (DACs); 

o Modifying the DAC tier for L2 plugs to use premise-specific eligibility criteria for 

stations located in multi-unit dwellings (MUDs) and the addition of curbside charging 

as an eligible use case; 

o Modifying the Medium- and Heavy-Duty (MHD) Pilot to increase the total budget to 

$54 million as well as expanding eligibility to customer-side make-ready costs; and 

o Creating a stakeholder process to address problems with the interconnection queue. 

Written comments were filed by stakeholders on May 15, 2023, followed by reply 

comments on May 30, 2023.  DPS has several technical conferences planned during the 

summer of 2023 to allow stakeholders to expand upon their written comments in advance 

of a Public Service Commission decision.  NYSDOT and state partner agencies continue 

to engage with DPS and the Joint Utilities to ensure a coordinated approach to the design 

and implementation of the EV Make-Ready program, additional utility-specific EV 

programs, and the NEVI Formula Program. 

• Commercial Tariff for Electric Vehicle Charging: Public Service Commission adopted three 

operating cost relief measures for commercial EV charging which the investor-owned 

utilities are now in the process of implementing. 

o Demand Charge Rebate: the utilities are developing a demand charge rebate that 

provides a 50 percent demand charge credit for all commercial EV charging-use cases 

in the Upstate utilities.  The Downstate utilities (Consolidated Edison Company of 

New York, Inc. and Orange and Rockland Utilities, Inc. for the purposes of this 

Order) will provide use-case specific incentives. 

o Commercial Managed Charging Programs: the utilities are developing commercial 

managed charging programs that provide value-based bill credits for EV charging 

stations that are able to avoid charging during the costliest times for the grid.  The 

value-based bill credits in the managed charging program can be combined with the 

Demand Charging Rebate.  The Downstate utilities filed the commercial managed 

charging implementation plan for Public Service Commission consideration on 

March 21, 2023 and the remaining utilities filed implementation plans on July 18, 

2023. 

o EV Phase-In Rate: begins as a time-of-use rate, and blends in a demand charge as 

charging station utilization increases.  The EV Phase-In Rate provides much needed 

operating cost relief in the near-term when station utilization may be limited, while 

gradually transitioning the station to a more sustainable and cost reflective rate design 

in the long run.  The EV phase-in rate is expected to result in utility charges that are 

at least 30 percent less expensive than the equivalent cost of gasoline, using prices at 

the time of the Order (January 2023).  The Demand Charge Rebates will sunset once 

the EV Phase-In Rate is fully implemented. 

 

• DCFC Per Plug Incentive Program: it should be noted that the DCFC Per Plug Incentive 

Program was canceled in the January 19, 2023 Order, allowing existing program participants 

a one-time option to complete the remainder of the program’s seven-year incentive payments 
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or to transition to the newly created Demand Charge Rebate and Commercial Managed 

Charging Programs.  The Public Service Commission directed the utilities to redeploy the 

DCFC Per Pug Incentive budget to fund a new program to incentivize demand management 

technologies such as energy storage, advanced load management technologies and software. 

 

• Medium- and Heavy-Duty and Proactive Planning Proceeding: initiated by the Public Service 

Commission on April 20, 2023.  Initial comments from stakeholders were filed June 5, 2023 

and reply comments were received on June 26, 2023.  The proceeding has two primary 

objectives: 

o Examine potential barriers to medium- and heavy-duty electric vehicle charging 

infrastructure deployment and propose a program, or programs, that support the 

electrification of medium- and heavy-duty vehicles, with a focus on communities that 

bare a disproportionate burden of pollution from trucks and buses. 

o Develop a proactive utility planning process for transportation electrification that will 

identify high priority utility infrastructure upgrades before issues stemming from grid 

capacity needs arise. 

Alternative Fuel Corridor (AFC) Designations  

Below is an updated list of New York’s designated AFC that was corrected to include two of our 

AFCs that were inadvertently not listed in the 2022 NYS NEVI Plan on pages 26-27.  New 

York’s currently designated corridors include Interstate and state routes that are important for 

interstate and intrastate connectivity and, when built out, will allow New York to achieve the 

greatest reduction in greenhouse gas emissions. 
 

SR-13 I-86 interchange (Horseheads) to I-81 interchange (Cortland) 

SR-25 I-495 interchange (Queens) to Riverhead 

SR-27 I-278 interchange (Brooklyn) to Montauk 

I-81 Pennsylvania border to Canada border 

I-84 Pennsylvania border to Connecticut border 

I-86/SR-17 Pennsylvania border to I-87 interchange (Woodbury) 

I-87 Canada border to New York City 

I-88 I-81 interchange (Chenango) to I-90 interchange (Rotterdam) 

I-90 Pennsylvania border to Massachusetts border 

I-95 New Jersey border to Connecticut border 

I-190 I-90 interchange (Cheektowaga) to Canada border (Lewiston) 

I-278 New Jersey border to I-95 interchange (Throggs Neck) 

I-287 New Jersey border to I-95 interchange (Rye) 

I-390 I-86 interchange (Avoca) to I-490 interchange (Rochester) 

I-490 I-90 interchange (Victor) to I-90 interchange (Le Roy) 

I-495 entire length (Queens to Riverhead) 

I-678 I-95 interchange (Bronx) to southern terminus at JFK Airport 

I-684 I-287 interchange (White Plains) to I-84 interchange (Brewster) 
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Figure 23-1: New York Designated EV Alternative Fuel Corridors (AFC) 

 
 

Figure 23-1 shows the New York designated EV Alternative Fuel Corridors.  
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Existing Charging Stations  

 
Figure 23-2: Existing NEVI-compliant Charging Stations in New York State Designated EV AFCs  

 
Figure 23-2 shows the existing NEVI-compliant charging stations in the New York State 

designated EV AFCs.   

 

The  table in the 2023 updated Appendix C lists the existing DCFC locations identified by the 

Joint Office as being NEVI-compliant via the Alternative Fuels Data Center at 

https://afdc.energy.gov/, as of July 17, 2023. Some existing stations were inadvertently not 

listed in NYS’s 2022 plan (pages 56 & 57) and other stations have been subsequently built by 

private sector since the publication of 2022 NYS NEVI Plan. The information in the 2023 

updated Appendix C replaces the table in the 2022 NYS NEVI Plan Appendix C.  

  

https://afdc.energy.gov/
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EV Charging Infrastructure Deployment  

Planned Charging Stations  

The information included in the 2022 NYS NEVI Plan pages 34-42 and Appendix G are updated 

below.  

New York State Designated EV AFC NEVI Funded Charging Stations Under Construction 
or Planned with Signed Site Host Agreements 
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I86-EX-61 
I-86 
AFC 

312 Broad St,  
Waverly, NY 
14892 

4 min. 2024 TBD FY22/FY23 New  

I81-EX-33 
I-81 
AFC 

287 E. Main St, 
Parish, NY 

4 min. 2024 TBD FY22/FY23 New 
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New York State Designated EV AFC NEVI Funded Proposed Charging Stations 
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NY13-MP- NY-13 Ithaca, NY 4 min.  TBD  TBD  FY22/FY23 New 

I81-EX-50 I-81 Alexandria Bay, NY 4 min.   TBD TBD  FY22/FY23 New 

I84-EX-1 I-84 Port Jervis, NY 4 min.   TBD  TBD  FY22FY23 New 

I86-EX-9 I-86 Bemus Point, NY 4 min.   TBD  TBD FY22/FY23  New 

I86-EX-31 I-86 Angelica, NY 4 min.   TBD TBD  FY22/FY23 New 

I86-EX-53 I-86 Horseheads, NY 4 min.   TBD  TBD  FY22/FY23 New 

I86-EX-120E I-86 Middletown, NY 4 min.   TBD  TBD FY22/FY23 New 

I87-EX-9-S I-87  Bronx, NY 4 min.  TBD  TBD FY22/FY23 New 

I87-EX-20-S* I-87 Exit 20 4 min.   TBD  TBD  FY22/FY23  New 

I87-EX-X-N* I-87 Exit 18-25 4 min.   TBD  TBD  FY22/FY23 New 

I87-EX-29-N I-87 North Hudson, NY 4 min.   TBD  TBD  FY22/FY23 New 

I87-EX-34-N I-87 Keeseville, NY 4 min.   TBD  TBD  FY22/FY23 New 

I88-EX-X* I-88 Exit 5-11 4 min.   TBD  TBD  FY22/FY23 New 

I88-EX-20 I-88 Richmondville, NY 4 min.  TBD  TBD  FY22/FY23 New 

I90-EX-X* I-90 Exit 47-48 4 min.   TBD  TBD  FY22/FY23 New 

I90-EX-42 I-90 Phelps, NY 4 min.  TBD   TBD  FY22/FY23 New 

I90-EX-X I-90 Exit 32-34A 4 min.   TBD  TBD  FY22/FY23 New 

I278-EX-41 I-278 Astoria, NY 4 min.   TBD  TBD  FY22/FY23 New 

I390-EX-5 I-390 Dansville, NY 4 min.   TBD  TBD  FY22/FY23 New 

I390-EX-X I-390 Exit 6-18 4 min.   TBD  TBD  FY22/FY23 New 

I390-EX-19 I-390 Rochester, NY 4 min.   TBD  TBD  FY22/FY23 New 

 

*This location has been identified as a remaining gap along the designated AFC where 

discussion with potential site hosts is ongoing. A “State EV Charging Unique ID” will be 

assigned once a site host has been identified.  
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Figure 23-3: New York State Designated EV AFC NEVI Funded Planned and Proposed Charging 

Station Locations 

 

 
 

Planning Towards a Fully Built Out Determination   

As noted above, through our designated AFC build out strategy, New York State will open new 

NEVI compliant corridor charging stations throughout 2024 on a rolling basis and expects to 

achieve nearly ‘fully built-out’ status by the end of 2024.   

Implementation  

The focus of New York State’s initial NEVI investments will be to complement current state 

efforts and to build, operate and maintain NEVI compliant DCFC within 1 travel mile of existing 

FHWA designated EV Alternative Fuel corridors to fill gaps along the corridors throughout the 

state and provide a connected network to border states and Canadian provinces.  

 

As noted in the Plan Vision and Goals section, New York State’s NEVI Formula Funding 

Program strategies include: 

1. New York will capitalize on the extent of the state’s existing EV charging station 

infrastructure that meets the NEVI geographic and capacity standards along its 

designated EV AFCs and fill the remining gaps by partnering with NYPA to leverage the 

EVolve NY program’s existing vendor pool to build NEVI compliant hardware and 
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utility infrastructure.  As described in New York’s prior approved NEVI Plans, New 

York’s designated EV AFCs contain approximately forty-one (41) existing EV charging 

stations throughout the state.11F

12 Leveraging these existing EV charging stations narrows 

New York’s EV AFC gaps to 23 identified locations (reference our planned and proposed 

charging station tables in the EV Charging Infrastructure Deployment section of this 

Plan) allowing New York to achieve EV AFC corridor built-out status much more 

quickly, while maximizing NEVI Formula funding for future planned phases beyond 

corridor build-out.  NYSDOT will use FY22/23 NEVI formula funds to fund the software 

installation for these charging stations as well as up to 5 years of operation and 

maintenance expenses.  

  

2. New York will support the creation of EV charging for MHD vehicles along the New 

York State Thruway-owned I-87 corridor from NYC to Albany.  This strategy is 

informed by the recommendations from a study titled “Electric Highways: Accelerating 

and Optimizing Fast-Charging Deployment for Carbon-Free Transportation”12F

13, jointly 

prepared by National Grid, CALSTART, RMI, Stable Auto and Geotab, as well as the 

New York State Thruway Authority’s efforts to analyze their system and assess 

opportunities to build MHD EV charging infrastructure.   

 

3. New York will support the build out of LD EV charging infrastructure along select New 

York roadways beyond the designated AFCs, once the designated AFCs are deemed fully 

built out, to further the state’s focus on broad geographic coverage of publicly accessible 

EV charging infrastructure. 

 

4. New York will leverage NYSERDA’s existing public private partnership activities for 

building EV charging infrastructure by sub-allocating a portion of the formula program 

funds to NYSERDA for programming and implementation.   

To supplement this EV charging infrastructure construction, NYSDOT will ensure that all new 

stations locations include MUTCD-compliant wayfinding signs to help drivers navigate to 

charging stations from New York’s AFC and work to assess existing station locations along the 

AFCs to provide additional MUTCD-compliant wayfinding signs to ensure all locations are 

clearly signed.  

 

By creating these partnerships between NYSDOT and the NYSERDA, NYSTA and DPS, New 

York will leverage years of existing data collection activities, experience providing equitable 

access for EV charging, workforce development and network reliability. 

 
12 Locations on the AFC Corridor identified by the Joint Office are presented as being NEVI-compliant via the 

Alternative Fuels Data Center at https://afdc.energy.gov/, as of July 17, 2023. Such EV charging stations, already in 

operation and publicly available, substantially comply with the requirements of 23 CFR Part 680, including, but not 

limited to meeting the core functional requirements of NEVI, such as location, charging capacity, number of ports, 

and universal connectivity.    
13 https://calstart.org/electric-highways-study/ 

https://afdc.energy.gov/
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Equity Considerations   

Identification and Outreach to Disadvantaged Communities (DACs) in the State 

 
Figures 23-4 and 23-5 depict locations of disadvantaged communities in New York State in 

proximity to the designated EV AFCs. 

 

Outreach to Disadvantaged Communities is discussed in the Community Engagement Outcomes 

Report of this 2023 NYS NEVI Plan Update. 
 

Figure 23-4: Disadvantaged Communities in New York State in proximity to designated EV AFCs 
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Figure 23-5: Disadvantaged Communities in New York State in proximity to designated EV AFCs - 

Downstate  
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Process to Identify, Quantify, and Measure Benefits to DACs 

 
Benefits Category Strategy for Tracking Benefits 

Improve clean transportation access 

through the location of chargers 

 

NYS will track the location of NEVI-funded stations including 

Justice40 and NYS-designated DACs. 

Decrease the transportation energy 

cost burden by enabling reliable 

access to affordable charging 

 

NYSERDA has been working with National Renewable Energy 

Lab (NREL) to use its Mobility Energy Productivity tool 

(https://www.nrel.gov/transportation/mobility-energy-productivity-

tool.html), which measures the impact of investments on the ability 

to connect people to jobs and needed services and reduce the cost of 

travel and the amount of energy used. NYS can continue its work 

with NREL to examine the impact of NEVI investments on this 

metric. 

Reduce environmental exposures to 

transportation emissions 

NYS adopted California’s Advanced Clean Cars II (ACC II) by 

emergency rulemaking. 

Increase parity in clean energy 

technology access and adoption 

 

As part of the Disadvantaged Community requirements in VW 

funded EVSE projects and ACC II, NYS tracks EV adoption by 

ZIP code and will continue to assess the changes in EV adoption in 

target ZIP codes throughout the period of NEVI investments. 

Labor and Workforce Considerations  

In compliance with 23 CFR 680.106(j) to ensure that the installation and maintenance of 

chargers is performed safely by a qualified and increasingly diverse workforce of licensed 

technicians and other laborers, all electricians installing, operating, or maintaining Electric 

Vehicle Supply Equipment must receive certification from the Electric Vehicle Infrastructure 

Training Program (EVITP) or a registered apprenticeship program for electricians that includes 

charger-specific training developed as part of a national guideline standard approved by the 

Department of Labor in consultation with the Department of Transportation, if and when such 

programs are approved. 

 

As previously noted, NYSDOT has conducted outreach with the International Brotherhood of 

Electrical Workers (IBEW), including Local Union 363, to discuss the need for repair 

technicians and workforce development and training such as the Electric Vehicle Infrastructure 

Training Program (EVITP) for training and certification of electricians installing electric vehicle 

supply equipment (EVSE).  This collaboration will continue as we expand our efforts by 

engaging with our State University of New York educational institutions to understand their 

existing programs and needs.  

 

New York state partner agencies will also collaborate with the Office of Strategic Workforce 

Development (OSWD) within Empire State Development (ESD), a new division charged with 

better aligning workforce development efforts with the needs and priorities of today's employers, 

as well as the Office of Just Energy Transition (OJET) 13F

14 in the NY State Department of Labor to 

connect businesses and workers, particularly those who are traditionally underrepresented, to 

opportunities for quality jobs, upskilling, and training.  

 
14 https://dol.ny.gov/office-just-energy-transition-ojet 

https://www.nrel.gov/transportation/mobility-energy-productivity-tool.html
https://www.nrel.gov/transportation/mobility-energy-productivity-tool.html
https://dol.ny.gov/office-just-energy-transition-ojet
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Through these outreach efforts, New York will identify opportunities to facilitate workforce 

development opportunities through its NEVI program implementation. 

Physical Security & Cybersecurity  

As noted in the 2022 NYS NEVI Plan Supplement (Supplemental Information on New York 

State’s National Electric Vehicle Infrastructure Formula Program Plan, dated September 9, 

2022), the NEVI program requires the inclusion of strategies to mitigate charging infrastructure, 

grid, and consumer vulnerability associated with the operation of charging stations. NYSDOT 

will comply with all cybersecurity related regulations and guidance that are issued by FHWA or 

the Joint Office with respect to funded chargers. New York recognizes the importance of 

cybersecurity and is incorporating such strategies in its current programs. For example, New 

York currently requires Open Charge Point Protocol (OCPP) 1.6 certification in its EVolve NY 

charging program. While OCPP 2.0.1 is available, it is not universally supported at this time. 

New York anticipates initially requiring OCPP 1.6 certification with a specified upgrade path 

defined for OCPP 2.0.1. New York supports ISO 15118 vehicle to grid communication interface 

capability on the charger and the network. However, ISO 15118 has not been adopted by all 

charger manufacturers or automobile original equipment manufacturers (OEMs). New York 

State will require detailed plans from any vendor on its ISO 15118 functionality and roadmap 

and will require vendors to implement capabilities as they become commercialized. 

 

New York State will ensure all contracts for NEVI funded projects include provisions to ensure 

compliance with the provisions of 23CFR680 including those related to physical and 

cybersecurity.  

Program Evaluation  

The NEVI state partner agencies will coordinate data reporting across all New York State EV 

charging infrastructure programs to centralize collection and analysis.  NYPA obtains regular 

data reporting for EVolve NY stations including number of sessions, power dispensed, and error 

messages. Additional information will be included in a future year plan update.   

Discretionary Exceptions  

NYSDOT, with collaboration from NYPA and NYSERDA, has identified the following existing 

DCFC stations that meet the NEVI geographic and capacity standards along our designated EV 

AFCs that will serve to build out our corridors but that are greater than 1 mile from the end of the 

AFC exit ramp.  NYSDOT has prepared exceptions request for each of these locations that are 

appended to this plan update in Appendix I. 
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Exception Number  AFC Site Address 
NEVI 
Funded 

Distance off AFC 
(miles) 

1 I84 1201 Route 300, Newburgh, NY, 12550 No 1.2 

2 I87/I287 75 S Middletown Rd, Nanuet, NY 10954 No 1.3 

3 I87 106 Maple Avenue, Saratoga Springs, 12866 No 2 

4 I86 2501 West State Street, Olean, NY, 14760 No 1.7 

5 I86 13 East William Street, Bath, NY, 14810 No 1.4 

6 I90 2500 Walden Ave, Cheektowaga, NY, 14225 No 1.4 

7 NY27 1701 Sunrise Hwy, Bayshore, NY, 11706 No 1.2 

9 I490 441 Commerce Drive, Victor, 14564 No 1.7 

10 I87 631 Midland Ave, Rye, NY 10580 No 1.2 
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2023 Update Appendix A: Refer to 2022 NEVI Plan 
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2023 Update Appendix B: New York State Electric Vehicle 
Supportive Programs, Laws and Regulations 
 

New York State has put a comprehensive set of programs in place that address a wide range of 

barriers to EV adoption, including high upfront vehicle prices, lack of charging infrastructure, 

low public awareness of EVs, and high operating costs for charging stations. Programs include 

regulations, legislation, financial incentives, and other policy mechanisms. Both light-duty 

vehicles and medium- and heavy-duty vehicles are targets for electrification. Many of these 

programs have been in place for more than five years and have dramatically shifted the EV 

landscape in New York State. 

Within the subset of programs aiming to increase the amount of charging infrastructure in the 

state, a mix of state agencies and authorities have collaborated to cover a wide range of charging 

needs. NYSERDA’s programs have targeted Level 2 charging statewide and DCFC in specific 

underserved locations; NYPA’s EVolveNY initiative focuses on DCFC along travel corridors 

and other high-priority locations; DPS’s Make Ready Program and the state tax credit support 

the installation of public Level 2 and DCFC stations statewide; and the NEVI funding 

complements these with additional resources for DCFC, especially along corridors.  Importantly, 

the State’s vehicle incentives and adoption of Advanced Clean Cars 2 and Advanced Clean 

Trucks will make sure the EVs are on the road to drive up usage of these stations.  

Programs: 

Drive Clean Rebate for EVs  

(https://www.nyserda.ny.gov/Drive-Clean-Rebate) 

• General Description: Drive Clean Rebate is a point-of-sale rebate of up to $2,000 for the 

purchase or lease of new all-electric and plug-in hybrid passenger vehicles. Participating car 

dealers provide discounts to their customers at the time of sale and apply to NYSERDA for 

reimbursement. This is in addition to the federal tax credit, which currently offers up to 

$7,500 per vehicle for qualifying manufacturers. 

New York Truck Voucher Incentive Program (NYTVIP) (https://www.nyserda.ny.gov/All- 

Programs/Truck-Voucher-Program) 

• General Description: NYTVIP provides point-of-sale rebates to fleets across New York 

State that purchase or lease new medium- and heavy-duty electric trucks and buses (weight 

class 3 through 8) and scrap a similar older diesel vehicle that is part of their fleet. 

Participating truck or bus dealers provide discounts to their customers at the time of sale for 

reimbursement. 

New York City Clean Trucks Program (NYCCTP) (https://www.nycctp.com/about/) 

http://www.nyserda.ny.gov/Drive-Clean-Rebate)
http://www.nyserda.ny.gov/All-
http://www.nycctp.com/about/)
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• General Description: NYCCTP provides point-of-sale rebates to commercial truck owners 

operating within the program-approved New York City Industrial Business Zones that 

purchase or lease new medium- and heavy-duty electric trucks (weight class 4 through 8) and 

scrap a similar older diesel vehicle that is part of their fleet. Participating truck dealers 

provide discounts to their customers at the time of sale for reimbursement. 

Charge Ready NY 2.0 (https://www.nyserda.ny.gov/All-Programs/ChargeNY/Charge- 

Electric/Charging-Station-Programs/Charge-Ready-NY) 

• General Description: Charge Ready NY 2.0 provides incentives to public, private and not-

for-profit organizations that install Level 2 EV charging stations at workplaces, multi-unit 

dwellings (MUDs), or public facilities that are owned and operated by municipal or state 

government entities. NYSERDA provides incentives at varying amounts, based on location 

type: 

o $4,000 per charging port installed at a public facility (must be located within a DAC) 

o $2,000 per charging port installed at a workplace or multi-unit dwelling location.  

An additional incentive of $500 per port may be awarded for eligible charging equipment 

installed at a workplace or MUD location located within a DAC.  

EV Make-Ready Program 

18-E-0138, Order Establishing Electric Vehicle Infrastructure Make-Ready Program and Other 

Programs (issued July 16, 2020). Available at: 

https://documents.dps.ny.gov/public/MatterManagement/CaseMaster.aspx?MatterCaseNo=1 8-E-

0138&submit=Search) 

• General Description: This program supports the development of electric infrastructure and 

equipment necessary to accommodate an increased deployment of EVs within New York 

State. The program provides entities seeking to install Level 2 and/or Direct Current Fast 

Charging incentives that will offset a large portion of, or in some cases, all of the 

infrastructure costs associated with preparing a site for EV charger installation. 

NYS Tax Credit for EV Charging Stations 

(https://www.tax.ny.gov/pit/credits/alt_fuels_elec_vehicles.htm) 

• General Description: NYS offers tax credits of 50% of the cost of an EV charging station, 

up to $5,000, for EV charging station installations at public and workplace locations, 

available through 12/31/27. 

EVolveNY Program (https://evolveny.nypa.gov/) 

• General Description This program will provide up to $250 million to build up to 800 EV 

charging stations statewide by 2025, with a focus on Direct Current Fast Charging stations 

along major travel corridors. 

NYSERDA DCFC Program 

http://www.nyserda.ny.gov/All-Programs/ChargeNY/Charge-
http://www.tax.ny.gov/pit/credits/alt_fuels_elec_vehicles.htm)
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• General Description: This program, administered by NYSERDA in partnership with the 

NYS Department of Environmental Conservation, is investing $16 million in DCFC stations 

across upstate New York. Initial rounds of the program in 2021 and 2022 targeted stations in 

six Regional Economic Development Council (REDC) areas (Western NY, Finger Lakes, 

Central NY, Southern Tier, Mohawk Valley, and North Country) that at the time had fewer 

DCFC stations.14F

15The program selects a charging station developer to install four plugs at 

three or four different locations in each REDC. The funding covers up to 80% of the capital 

costs of the stations. Two rounds have been completed (2021, 2022) and are expected to 

result in 20 sites. Round 3 proposals were due in 2023 and will be awarded shortly. 

Municipal ZEV and ZEV Infrastructure Rebates and Grants 

(https://www.dec.ny.gov/energy/109181.html) 

https://www.dec.ny.gov/docs/administration_pdf/21zevcvfs.pdf 

https://www.dec.ny.gov/docs/administration_pdf/22zevcvfs.pdf 

https://www.dec.ny.gov/docs/administration_pdf/22zevinfs.pdf 

• General Description: These programs offer grants to municipalities for of up to $7,500 per 

vehicle for the purchase of EVs and from 80-100% of the EV charging station costs (based 

on the median household income of the municipality in which the infrastructure will be 

installed). 

NYS Thruway Discounts ( E-ZPass: Discount Plans - New York State Thruway (ny.gov)  

• General Description: NYS Thruway Authority offers a 10% discount on tolls to E-ZPass 

customers with Plug-In Electric and Plug-In Hybrid Electric vehicles, if they apply for an E-

ZPass Green Discount Plan.  

NYC Bridge & Tunnel Discounts E-ZPass (panynj.gov) 

• General Description: The Port Authority Green Discount Plan (PA GREEN) is available to 

eligible Class 1 vehicles with private E-ZPass accounts at E-ZPass New York. Enrollment is 

required. The Port Authority Green Discount Plan toll rate is $14.75 per peak trip and $9.25 

per off-peak trip (plus $11.50 for each additional axle beyond two axles) for vehicles on New 

York's Clean Pass Program Vehicle Eligibility List that pre-register for the program  

DCFC Per-Plug Incentive Program 

(https://jointutilitiesofny.org/ev/dcfc_incentive_program#:~:text=The%20DCFC%20Per%2DPlu 

g%20Incentive,by%20offsetting%20electric%20delivery%20cost) 

 
15 Additional information regarding the Volkswagen-settlement Funded DCFC program is available at: 

https://www.nyserda.ny.gov/About/Newsroom/2020-Announcements/2020-11-12-governor-cuomo-announces- 11-

million-in-Volkswagen-settlement-funds-to-expand-electric-vehicle-fast-charging-stations-in-New-York. 

http://www.dec.ny.gov/energy/109181.html)
http://www.dec.ny.gov/docs/administration_pdf/21zevcvfs.pdf
https://www.dec.ny.gov/docs/administration_pdf/22zevcvfs.pdf
https://www.dec.ny.gov/docs/administration_pdf/22zevinfs.pdf
https://www.thruway.ny.gov/ezpass/discount.html
https://www.panynj.gov/bridges-tunnels/en/e-zpass.html#PAplansDiscounts
https://www.nyserda.ny.gov/About/Newsroom/2020-Announcements/2020-11-12-governor-cuomo-announces-11-million-in-Volkswagen-settlement-funds-to-expand-electric-vehicle-fast-charging-stations-in-New-York
https://www.nyserda.ny.gov/About/Newsroom/2020-Announcements/2020-11-12-governor-cuomo-announces-11-million-in-Volkswagen-settlement-funds-to-expand-electric-vehicle-fast-charging-stations-in-New-York
https://www.nyserda.ny.gov/About/Newsroom/2020-Announcements/2020-11-12-governor-cuomo-announces-11-million-in-Volkswagen-settlement-funds-to-expand-electric-vehicle-fast-charging-stations-in-New-York
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• General Description: The DCFC Per-Plug Incentive Program (DCFC PPI) provides an 

annual declining per-plug incentive to qualifying public DCFC operators. The purpose of the 

incentive is to support DCFC while utilization is relatively low by offsetting electric delivery 

cost. 

Multi-State Light –Duty Zero Emission Vehicle MOU and Action Plan 

• New York State was an original signatory to the Light-duty Zero Emission Vehicle MOU 

(2013). The signatory states agreed to coordinate actions to ensure successful light-duty zero-

emission vehicle programs and created a multi-state ZEV Taskforce. The initial signatory 

states agreed to the collective target of at least 3.3 million light-duty ZEVs on the road by 

2025 and to establish fueling infrastructure to support this number of vehicles. The ZEV 

Taskforce developed a light-duty ZEV Action plan to accomplish the goals of the MOU 

(2014, 2018). 

Multi-State Medium- and Heavy-duty Zero Emission Vehicle MOU 

• New York State is one of 19 current signatory jurisdictions to the Multi-State Medium- and 

Heavy-duty Zero Emission Vehicle MOU (2021/2022).15F

16 These jurisdictions in the United 

States and Canada have committed, through the Multi-State Medium- and Heavy-Duty Zero 

Emission Vehicle Memorandum of Understanding (MOU), to work to slash greenhouse gas 

emissions and air pollution by accelerating the market for zero- emission trucks, vans and 

buses.16F

17 The signatories agreed to strive towards making at least 30% of all medium- and 

heavy-duty vehicle sales to be ZEVs by no later than 2030. In the United States, these 

jurisdictions collectively represent 43 percent of the population, 50 percent of the economy 

and 35 percent of the nation’s MHD vehicles.17F

18 The ZEV Taskforce is developing a 

Medium- and Heavy-duty ZEV Action Plan. 

Supportive Laws: 

Climate Leadership and Community Protection Act (CLCPA) https://climate.ny.gov/ 

• On July 18, 2019, the CLCPA was signed into law. New York State’s CLCPA is among the 

most ambitious climate laws in the world and requires New York to reduce economy-wide 

greenhouse gas emissions 40 percent by 2030 and no less than 85 percent by 2050. 

 
16 The Participating jurisdictions include: California, Colorado, Connecticut, Hawaii, Maine, Maryland, 

Massachusetts, Nevada, New Jersey, New York, North Carolina, Oregon, Pennsylvania, Rhode Island, Vermont, 

Virginia, Washington, District of Columbia and Quebec. 
17 See Multi-State Medium- and Heavy-Duty Zero-Emission Vehicle Memorandum of Understanding (July 2020), 

available at: https://www.nescaum.org/documents/mhdv-zev-mou-20220329.pdf/. 
18 Census Bureau, 2020 Population and Housing State Data (2020) available at: 

https://www.census.gov/library/visualizations/ interactive/2020-population-and-housing-state-data.html; Bureau of 

Economic Analysis, GDP and Personal Income, available at: 

https://apps.bea.gov/itable/iTable.cfm?ReqID=70&step=1#reqid=70&step=1&isuri=1 (2020 Real GDP); Atlas 

Public Policy, EV Hub (2020), available at: https://www.atlasevhub.com/materials/medium-and-heavy-duty-vehicle- 

registrations-dashboard/#06f2a5dfc39daf9cc (IHS market data). 

https://www.nescaum.org/documents/mhdv-zev-mou-20220329.pdf/
https://www.census.gov/library/visualizations/interactive/2020-population-and-housing-state-data.html
https://apps.bea.gov/itable/iTable.cfm?ReqID=70&step=1%23reqid%3D70&step=1&isuri=1
https://www.atlasevhub.com/materials/medium-and-heavy-duty-vehicle-registrations-dashboard/#06f2a5dfc39daf9cc
https://www.atlasevhub.com/materials/medium-and-heavy-duty-vehicle-registrations-dashboard/#06f2a5dfc39daf9cc
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Zero-emission Requirements for the Sale of New Vehicles: 

https://www.nysenate.gov/legislation/bills/2021/a4302 

• Chapter 423 of the Laws of 2021 provides that 100% of in-state sales of new passenger cars 

and trucks shall be zero-emissions by 2035. Sales of medium-duty and heavy-duty vehicles 

shall be zero-emissions by 2045, where feasible. It is a further goal of New York State to 

transition to 100% zero-emission off-road vehicles and equipment sales by 2035. 

Commercial Tariff for Electric Vehicle Charging 

https://www.nysenate.gov/legislation/bills/2021/s7836 

• This law signed December 31, 2021, and amended March 18, 2022, directs the Public 

Service Commission to commence a proceeding to establish alternatives to traditional 

demand-based rate structures, other operating cost relief mechanisms, or a combination 

thereof (collectively, “Solutions”) to facilitate faster charging for light duty, heavy duty, and 

fleet electric vehicles. The Legislation requires the Public Service Commission to approve or 

modify a proposed Solution made by the Department of Public Service by the end of 2022, 

taking the relative costs and benefits into consideration. 

Supportive Regulations: 

California Light-duty Low and Zero Emission Vehicle Regulation (Advanced Clean Cars 1 

regulation) – Adopted in NY https://www.dec.ny.gov/chemical/8575.html#Light 

• The federal Clean Air Act allows New York State to adopt California's emission standards. 

New York State's LEV and ZEV programs are modeled after the California ACC1 

program.18F

19 It  applies to all new light-duty, on-road motor vehicles, motor vehicle engines 

and emission control systems delivered for sale in the State. The LEV program requires all 

new light-duty vehicles sold in the State to meet California emissions standards. Applicable 

light-duty manufacturers also have ZEV sales requirements which increase by model year 

(MY) from 2012-2025. 

California Light-duty Low and Zero-Emission Vehicle Regulation (Advanced Clean Cars 2 

regulation) –Adopted in California November 30, 2022.19F

20 Emergency adoption in New York 

State effective December 13, 2022, available at: https://www.dec.ny.gov/regulations/26402.html 

• Under the proposal, light-duty manufacturer will have increasing ZEV sales requirements 

from MY 2026-2035, leading to 100% ZEV sales in MY 2035 and beyond. 

• New York State formal rulemaking adoption expected August 2023. 

 
19 California Air Resources Board, Zero-Emission Vehicle Program, available at: https://ww2.arb.ca.gov/our- 

work/programs/zero-emission-vehicle-program/about). 
20 California Air Resources Board, Zero-Emission Vehicle Program, Advanced Clean Cars II rulemaking documents,  

available at: https://ww2.arb.ca.gov/rulemaking/2022/advanced-clean-cars-

ii?utm_medium=email&utm_source=govdelivery. 

http://www.nysenate.gov/legislation/bills/2021/a4302
https://www.nysenate.gov/legislation/bills/2021/s7836
https://www.dec.ny.gov/chemical/8575.html#Light
https://www.dec.ny.gov/regulations/26402.html
https://ww2.arb.ca.gov/our-work/programs/zero-emission-vehicle-program/about
https://ww2.arb.ca.gov/our-work/programs/zero-emission-vehicle-program/about
https://ww2.arb.ca.gov/events/public-workshop-advanced-clean-cars-ii-1
https://ww2.arb.ca.gov/events/public-workshop-advanced-clean-cars-ii-1
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https://www.governor.ny.gov/news/governor-hochul-announces-adoption-regulation- transition-

zero-emission-trucks 

https://www.dec.ny.gov/docs/air_pdf/proposed218.pdf https://ww2.arb.ca.gov/our-

work/programs/advanced-clean-trucks 

 

  

http://www.governor.ny.gov/news/governor-hochul-announces-adoption-regulation-
http://www.dec.ny.gov/docs/air_pdf/proposed218.pdf
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2023 Update Appendix C: New York State Designated EV 
AFC NEVI Compliant Existing Charging Stations 

AFDC 
ID 

Charger 
Level 

(DCFC, 
L2) 

Route 
Location 

(Street address) 

Number 
of 

Charging 
Ports 

EV 
Network 

 

Meets all 
relevant 

requirements 
in 

23 CFR 680? 

Intent to count 
towards Fully 

Built Out 
determination? 

20302 DCFC 
NY-
25 

207 Glen Cove Rd, 
Carle Place, NY, 

11514 
4 EA YES YES 

149082 DCFC 
NY-
25 

313 Smith Haven 
Mall, 

Lake Grove, NY, 
11755 

4 EA YES YES 

152450 DCFC 
NY-
27 

2034 Green Acres 
Mall, 

Valley Stream, NY, 
11581 

4 EA YES YES 

212146 DCFC 
NY-
27 

1701 Sunrise Hwy, 
Bayshore, NY, 

11706 
6 EA YES YES 

207917 DCFC 
NY-
27 

287 Wading River 
Rd. 

Manorville, NY, 
11949 

4 Unknown YES YES 

236699 DCFC 
NY-
27 

99 School Street, 
Bridgehampton, NY, 

11937 
4 EA YES YES 

170431 DCFC 
NY-
27 

70 S Euclid Ave, 
Montauk, NY, 

11954 
4 EA YES YES 

255411 DCFC I-81 

1166 Castle Creek 
Road, 

Castle Creek, NY, 
13744 

4 EA YES YES 

254328 DCFC I-81 
7073 NY-281, 

Tully, NY, 13159 
4 EA YES YES 

193813 DCFC I-81 
415 E Brighton 

Avenue, 
Syracuse, NY, 13210 

4 EA YES YES 

194292 DCFC I-81 
1290 Arsenal 

Street, Watertown, 
NY, 13601 

4 EA YES YES 
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AFDC 
ID 

Charger 
Level 

(DCFC, 
L2) 

Route 
Location 

(Street address) 

Number 
of 

Charging 
Ports 

EV 
Network 

 

Meets all 
relevant 

requirements 
in 

23 CFR 680? 

Intent to count 
towards Fully 

Built Out 
determination? 

224368 DCFC I-86 
768 Broad Street, 

Salamanca, NY, 
14779 

4 EA YES YES 

TBD DCFC I-86 
2501 West State 

Street, 
Olean, NY, 14760 

4 EA YES YES 

205276 DCFC I-86 
16 East William 

Street, 
Bath, NY, 14810 

4 EA YES YES 

203302 DCFC I-86 

33 South 
Washington, 

Binghamton, NY, 
13903 

4 EA YES YES 

237869 DCFC 
I-86 
(NY-
17) 

661 West Main 
Street, 

Hancock, NY, 13783 
5 EA YES YES 

221263 DCFC 
I-86 
NY-
17 

1933-1955 NY 52, 
Liberty, NY, 12754 

6 EA YES YES 

168489 DCFC 
I-84 
I-87 

I-287 

1201 Route 300, 
Newburgh, NY, 

12550 
4 EA YES YES 

256710 DCFC I-87 

498 Red Apple 
Court, 

Central Valley, NY, 
10917 

4 EA YES YES 

169948 DCFC 
I-87 
I-90 

141 Washington 
Ave Extension, 

Albany, NY, 12205 
5 EA YES YES 

200684 DCFC I-87 
106 Maple Avenue, 

Saratoga Springs, 
NY, 12866 

4 
Shell 

Recharge 
YES YES 

194236 DCFC I-87 
1567 US 9, 

Schroon Lake, NY, 
12870 

4 
 Shell 

Recharge 
YES YES 

202274 DCFC I-87 

25 Consumer 
Square, 

Plattsburgh, NY, 
12901 

5 EA YES YES 
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AFDC 
ID 

Charger 
Level 

(DCFC, 
L2) 

Route 
Location 

(Street address) 

Number 
of 

Charging 
Ports 

EV 
Network 

 

Meets all 
relevant 

requirements 
in 

23 CFR 680? 

Intent to count 
towards Fully 

Built Out 
determination? 

185374 DCFC I-88 
4968 NY-23, 

Oneonta, NY, 13820 
6 EA YES YES 

168359 DCFC I-90 
10401 Bennett 

Road, Fredonia, NY,  
14063 

4 EA YES YES 

166207 DCFC I-90 
2500 Walden Ave, 

Cheektowaga 
4 EA YES YES 

213986 DCFC 
I-90 

I-490 

441 Commerce 
Drive, 
Victor 

5 EA YES YES 

199385 DCFC I-90 
414 7th North 

Street, Syracuse 
4 EA YES YES 

170367 DCFC I-90 
100 Marginal Road, 

Herkimer, NY, 
13359 

4 EA YES YES 

256121 DCFC I-90 

NYS Thruway 
Milepost 210 

Eastbound (Indian 
Castle Service 

Plaza), 
Little Falls, NY 

13365 

4 Applegreen YES YES 

TBD DCFC I-90 

NYS Thruway 
Milepost 210 
Westbound 

(Iroquois Service 
Plaza), 

Little Falls, NY 
13365 

4 Applegreen YES YES 

197851 DCFC I-90 

1811 Columbia 
Turnpike 

Schodack, NY, 
12033 

4 
Shell 

Recharge 
YES YES 

228809 DCFC 
I-95 

I-287 
631 Midland Ave, 

Rye, NY 10580 
4 EVgo YES YES 

205468 DCFC I-190 
7200 Niagara Falls 
Blvd, Niagara Falls, 

NY 
4 EA YES YES 

228813 DCFC I-287 
75 S Middletown 

Rd, 
6 EVgo YES YES 
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AFDC 
ID 

Charger 
Level 

(DCFC, 
L2) 

Route 
Location 

(Street address) 

Number 
of 

Charging 
Ports 

EV 
Network 

 

Meets all 
relevant 

requirements 
in 

23 CFR 680? 

Intent to count 
towards Fully 

Built Out 
determination? 

Nanuet, NY 10954 

147204 DCFC I-495 
90-15 Queens 

Boulevard, 
Elmhurst, 11373 

5 EA YES YES 

223049 DCFC I-495 
656 Commack 

Road, Commack, NY 
11725 

4 EA YES YES 

199201 DCFC I-495 

410 Motor 
Parkway, 

Hauppauge, NY, 
11788 

4 EA YES YES 

170300 DCFC I-495 
2950 Horseblock 

Road, Medford, NY, 
11933 

7 EA YES YES 

221460 DCFD 
I-495 
NY-
25 

209 East Avenue, 
Riverhead, NY, 

11901 
4 EA YES YES 

194919 DCFC I-678 

130th Place 
Between E & W 
Hangar Road, 

Queens, NY, 11430 

4 EA YES YES 
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2023 Update Appendix D: - Summary of Public Survey 
Responses 

As of July 12, 2023, New York State had received 221 responses to the general survey available 

on its NEVI website. Nearly two-thirds of the respondents identified as General Public. 

 

Figure D-1: Groups in the Survey Response 
Which of these groups best represent you? Please select one of the following responses. 

 

 
 

Nearly half of the respondents drive an all-electric vehicle; another 10 percent drive a plug-in 

hybrid EV. 

 

Figure D-2: Distribution of Electric Vehicle Drivers/Owners 
Do you currently drive an EV? 
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The highest participation has been from New York City and the Capital Region Economic 

Development Regions, although there has been participation from all regions across the State and 

some from out of state (See Figure D-3). 

 

Figure D-3: Regional Distribution of Participants 
Which area of the state do you live in? 

 

 
 

Survey respondents were asked to select up to five of the currently designated EV corridors that 

they felt have the greatest need for EV investment. The top five corridors identified by 

respondents are shown below with the count of respondents who included these in the top five: 

 

1. Interstate 87 – Albany to New York City (91) 

2. Interstate 90 – Buffalo to Syracuse (85) 

3. Interstate 90 – Syracuse to Albany (83) 

4. Interstate 87 – Canada border to Albany (65) 

5. Interstate 495 – Manhattan to Riverhead (56) 

 

More detail is provided in Figure D-4. 
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Figure D-4: Corridors in Greatest Need 
Which of the currently designated electric fuel corridors in NYS do you think has the greatest 

need for additional EV charging stations? Please select up to five (5): 

 

 
 

The survey also asked about amenities important to users at DC fast charging stations. 
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Respondents were asked to rank these amenities from 1 (most important) to 5 (least important). 

Most of the participants perceive lighting at the station to be the most important, followed by 24-

hour Restrooms, Wi-Fi, Touchless Payment, Other, 24-hour Food and Nearby Shopping. A 

summary of responses is provided in Figure D-5 below. 

 

Figure D-5: Important Amenities for Electric Vehicle Charging Stations 

 

 
 

There was a wide range of “other” amenities identified as important. Some of the common 

amenities listed are: 

 

Safety and Security including security cameras, safety monitoring, a help button and easy 

location for police during emergencies 

Shelter and overhead canopies to provide shelter from rain, wind, and snow for the charging 

stations; and climate control waiting area during Winter and Summer 

Accessibility from the main road, for people, restaurants, malls, etc. Chargers located further 

from buildings with amenities are inconvenient, especially for those with toddlers and babies. 

Pull Through Charging Stations for towing trailers 

Outdoor seating area such as picnic tables with canopies, an area for parks to keep children and 

pets busy while waiting. 

 

NEVI compliant DCFC sites completed was mentioned as the most popular performance 

measure for evaluating the success of the program, followed closely by Uptime for NEVI-

supported DCFC chargers. A summary of responses is provided in Figure D-6 below. 

 

  

66

29

54

22

14

36

27

19
25 23 24

27 25

5

16

42

24

49

42

26

2

15
18

15

27
33

21

5

27
22 24

16
19

32

17

0

10

20

30

40

50

60

70

Lighting Touchless
Payment

24-hour
Restrooms

24-hour Food Nearby
Shopping

Wi-Fi Other, Please
Specify

Important Amenities for Electric Vehicle Charging Station

1 2 3 4 5



P a g e  53 | 62 
 

Figure D-6: Most Critical Performance Measures for Evaluating Success 
What performance measures are most critical for evaluating the success of the NEVI program? 

Please select up to three (3): 
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2023 Update Appendix E: Refer to 2022 NEVI Plan 
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2023 Update Appendix F: Deleted 
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2023 Update Appendix G: Deleted 
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2023 Update Appendix H: Refer to 2022 NEVI Plan 
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2023 Update Appendix I - New York State NEVI 
Deployment Plan Exception Requests 
 

Summary of Exception Requests 
 

Exception #1 AFC Type2 Distance of 
Deviation3 

Included in 
Round 6 
AFC Nomination 

Reason for Exception 
Request4 

 
1 

I84 

50 miles apart 

☒ 1 mile from exit 

__ miles 
1.2 miles 

Yes 

☒ No 

Grid Capacity 

☒ Geography 
Equity 
Extraordinary Cost 

 
2 

I87/I287 

50 miles apart 

☒ 1 mile from exit 

__ miles 
1.3 miles 

Yes 

☒ No 

Grid Capacity 
☒ Geography 

Equity 
Extraordinary Cost 

 
3 

I87 

50 miles apart 

☒ 1 mile from exit 

__ miles 
  2 miles 

Yes 

☒ No 

Grid Capacity 
☒ Geography 

Equity 
Extraordinary Cost 

 
4 

I86 

50 miles apart 

☒ 1 mile from exit 

__ miles 
1 . 7 miles 

Yes 

☒ No 

Grid Capacity 
☒ Geography 

Equity 
Extraordinary Cost 

 
5 

I86 

50 miles apart 

☒ 1 mile from exit 

__ miles 
1.4 miles 

Yes 

☒ No 

Grid Capacity 
☒ Geography 

Equity 
Extraordinary Cost 

 
6 

I90 

50 miles apart 

☒ 1 mile from exit 

__ miles 
1.4 miles 

Yes 

☒ No 

Grid Capacity 
☒ Geography 

Equity 
Extraordinary Cost 

 
7 

NY27 

50 miles apart 

☒ 1 mile from exit 

__ miles 
1.2 miles 

Yes 

☒ No 

Grid Capacity 
☒ Geography 

Equity 
Extraordinary Cost 

 
8 

I490 

50 miles apart 

☒ 1 mile from exit 

__ miles 
1 . 7 miles 

Yes 

☒ No 

Grid Capacity 
☒ Geography 

Equity 
Extraordinary Cost 

 
9 

I87 

50 miles apart 

☒ 1 mile from exit 

__ miles 
1.2 miles 

Yes 

☒ No 

Grid Capacity 
☒ Geography 

Equity 
Extraordinary Cost 
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Figure 23-6: 2023 NEVI Deployment Plan Exception Location Map 

 

Justification for Exception(s) 

New York State is requesting nine exceptions to the NEVI geographic location requirements to 

allow these existing NEVI capacity compliant DCFC station locations to be credited toward our 

AFC build out for the corridors listed in the above table as follows:  

1. AFDC# 168489, 1201 Route 300, Newburgh, NY 12550 This existing DCFC station is located 

1.2 miles off Interstate 84 Exit 17 on Route 300 in the Town of Newburgh. This exception 

request is being made to allow this existing station that includes 4, 150KW NEVI compliant 

charging ports that meet the NEVI capacity requirements to be counted as a creditable station for 

NY’s I84 corridor build-out. The reason for this request is the geography of the area as it is 

understood that the site host selected by the developer was the willing site host and the NEVI 

location criteria limiting stations to within 1 mile of the designated EV AFC did not exist and as 

such, was not a consideration in site development. In addition, NYs analysis of the AFDC 

website confirms this site is identified as a NEVI compliant existing charging station. This 

location contributes to NYs AFC build out as part of the national network of convenient, 

affordable, reliable and equitable EV charging infrastructure. 

 

2. AFDC# 228813, 75 S. Middletown Road, Nanuet, NY 10954 This existing DCFC station is 
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located 1.3 miles off Interstate 87/Interstate 287 Exit 14 with NY59. This exception request is 

being made to allow this existing station that includes 6, 150KW NEVI compliant charging ports 

that meet the NEVI capacity requirements to be counted as a creditable station for NY’s I87/I287 

corridor build-out. The reason for this request is the geography of the area as it is understood that 

the site host selected by the developer was the willing site host and the NEVI location criteria 

limiting stations to within 1 mile of the designated EV AFC did not exist and as such, was not a 

consideration in site development. In addition, NYs analysis of the AFDC website confirms this 

site is identified as a NEVI compliant existing charging station. This location contributes to NYs 

AFC build out as part of the national network of convenient, affordable, reliable and equitable 

EV charging infrastructure. 

 

3. AFDC# 200684, 106 Maple Avenue, Saratoga Springs, NY 12866 This existing DCFC station is 

located 2.0 miles off Interstate 87 Exit 15 with NY9P. This exception request is being made to 

allow this existing station that includes 5, 150KW NEVI compliant charging ports that meet the 

NEVI capacity requirements to be counted as a creditable station for NY’s I87 corridor build-

out. The reason for this request is the geography of the area as it is understood that the site host 

selected by the developer was the willing site host and the NEVI location criteria limiting 

stations to within 1 mile of the designated EV AFC did not exist and as such, was not a 

consideration in site development. In addition, NYs analysis of the AFDC website confirms this 

site is identified as a NEVI compliant existing charging station. This location contributes to NYs 

AFC build out as part of the national network of convenient, affordable, reliable and equitable 

EV charging infrastructure. 

 

4. (No AFDC # assigned yet) 2501 West State Street, Olean, NY 14760 This existing DCFC station 

is located 1.7 miles off Interstate 86 Exit 35 with NY16. This exception request is being made to 

allow this existing station that includes 4, 150KW NEVI compliant charging ports that meet the 

NEVI capacity requirements to be counted as a creditable station for NY’s I86 corridor build-

out. The reason for this request is the geography of the area as it is understood that the site host 

selected by the developer was the willing site host and the NEVI location criteria limiting 

stations to within 1 mile of the designated EV AFC did not exist and as such, was not a 

consideration in site development. In addition, NYs analysis of the AFDC website confirms this 

site is identified as a NEVI compliant existing charging station. This location contributes to NYs 

AFC build out as part of the national network of convenient, affordable, reliable and equitable 

EV charging infrastructure. 

 

5. AFDC# 205276, 13 East William Street, Bath, NY 14810 This existing DCFC station is located 

1.4 miles off Interstate 86 Exit 38 with W. Washington Street. This exception request is being 

made to allow this existing station that includes 5, 150KW NEVI compliant charging ports that 

meet the NEVI capacity requirements to be counted as a creditable station for NY’s I86 corridor 

build-out. The reason for this request is the geography of the area as it is understood that the site 

host selected by the developer was the willing site host and the NEVI location criteria limiting 

stations to within 1 mile of the designated EV AFC did not exist and as such, was not a 

consideration in site development. In addition, NYs analysis of the AFDC website confirms this 
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site is identified as a NEVI compliant existing charging station. This location contributes to NYs 

AFC build out as part of the national network of convenient, affordable, reliable and equitable 

EV charging infrastructure. 

 

6. AFDC# 166207, 2500 Walden Ave., Cheektowaga, NY 14225 This existing DCFC station is 

located 1.4 miles off Interstate 90 Exit 52E with Walden Avenue. This exception request is being 

made to allow this existing station that includes 4, 150KW NEVI compliant charging ports that 

meet the NEVI capacity requirements to be counted as a creditable station for NY’s I90 corridor 

build-out. The reason for this request is the geography of the area as it is understood that the site 

host selected by the developer was the willing site host and the NEVI location criteria limiting 

stations to within 1 mile of the designated EV AFC did not exist and as such, was not a 

consideration in site development. In addition, NYs analysis of the AFDC website confirms this 

site is identified as a NEVI compliant existing charging station. This location contributes to NYs 

AFC build out as part of the national network of convenient, affordable, reliable and equitable 

EV charging infrastructure. 

 

7. AFDC# 212146, 1701 Sunrise Hwy, Bayshore, NY 11706 This existing DCFC station is located 

1.2 miles off State Route 27 Brook Avenue Exit. This exception request is being made to allow 

this existing station that includes 8, 150KW NEVI compliant charging ports that meet the NEVI 

capacity requirements to be counted as a creditable station for NY’s SR27 corridor build-out. 

The reason for the request is the geography of the area as it is understood that the site host 

selected by the developer was the willing site host and the NEVI location criteria limiting 

stations to within 1 mile of the designated EV AFC did not exist and as such, was not a 

consideration in site development. In addition, NYs analysis of the AFDC website confirms this 

site is identified as a NEVI compliant existing charging station. This location contributes to NYs 

AFC build out as part of the national network of convenient, affordable, reliable and equitable 

EV charging infrastructure. 

 

8. AFDC# 213986, 441 Commerce Drive, Victor, NY 14564 This existing DCFC station is located 

1.7 miles off Interstate 490 Exit 45 with NY96. This exception request is being made to allow 

this existing station that includes 5, 150KW NEVI compliant charging ports that meet the NEVI 

capacity requirements to be counted as a creditable station for NY’s I490 corridor build-out. The 

reason for the request is the geography of the area as it is understood that the site host selected by 

the developer was the willing site host and the NEVI location criteria limiting stations to within 1 

mile of the designated EV AFC did not exist and as such, was not a consideration in site 

development. In addition, NYs analysis of the AFDC website confirms this site is identified as a 

NEVI compliant existing charging station. This location contributes to NYs AFC build out as 

part of the national network of convenient, affordable, reliable and equitable EV charging 

infrastructure. 

 

9. AFDC# 228809, 631 Midland Ave., Rye, NY 10580 This existing DCFC station is located 1.2 

miles off Interstate 87 Midland Avenue Exit. This exception request is being made to allow this 

existing station that includes 4, 150KW NEVI compliant charging ports that meet the NEVI 
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capacity requirements to be counted as a creditable station for NY’s I87 corridor build-out. The 

reason for the request is the geography of the area as it is understood that the site host selected by 

the developer was the willing site host and the NEVI location criteria limiting stations to within 1 

mile of the designated EV AFC did not exist and as such, was not a consideration in site 

development. In addition, NYs analysis of the AFDC website confirms this site is identified as a 

NEVI compliant existing charging station. This location contributes to NYs AFC build out as 

part of the national network of convenient, affordable, reliable and equitable EV charging 

infrastructure. 
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